



**MHHS  
PROGRAMME**  
Industry-led, Elexon facilitated

---




# Migration Design Assurance Review POAP







13 February 2023

MHHS-DEL977

---

# Migration Design Assurance Review Timeline

KEY:  Key dates  PP Engagement with MHSP  Migration Design Team activity

POAP	Feb-23												Mar-23																														
	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F													
	13	14	15	16	17	20	21	22	23	24	27	28	1	2	3	6	7	8	9	10	13	14	15	16	17	20	21	22	23	24	27	28	29	30	31								
Issue Migration Design Artefacts to participants for formal review																																											
Participants to review and feedback on Migration Design Artefacts	 Participant Feedback																																										
Migration Design Team to review and respond to participant comments and update Migration Design Artefacts													 Respond to Feedback																														
Prepare communications and/or distributions related to BPRWG* Assurance review																 Prepare Comms																											
Issue updated Migration Design Artefacts to participants ahead of Assurance review meeting																																											
Hold BPRWG Assurance review meeting																																											

The steps and timelines following the BPRWG\* Assurance review meeting will be confirmed nearer the time