



**MHHS
PROGRAMME**
Industry-led, Elexon facilitated










Migration Design Assurance Review POAP

15 March 2023

MHHS-DEL977

Migration Design Assurance Review Timeline

KEY:  Key dates  PP Engagement with MHSP  Migration Design Team activity

POAP	Feb-23													Mar-23																				
	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F				
	13	14	15	16	17	20	21	22	23	24	27	28	1	2	3	6	7	8	9	10	13	14	15	16	17	20	21	22	23	24	27	28	29	30
Issue Migration Design Artefacts to participants for formal review																																		
Participants to review and feedback on Migration Design Artefacts																																		
Migration Design Team to review and respond to participant comments and update Migration Design Artefacts																																		
D0170 Decision to be brought to March DAG																																		
Prepare communications and/or distributions related to BPRWG* Assurance review																																		
Issue updated Migration Design Artefacts to participants ahead of Assurance review meeting																																		
Hold BPRWG Assurance review meeting																																		
Issue Papers for DAG																																		
Migration Design to be brought to DAG																																		

N.B. Timelines are provisional and may be subject to change.

**Business Process and Requirements Working Group*