

MHHS Cross Code Advisory Group (CCAG) Headline Report

Issue date: 26/10/2023

| | | | |
|----------------|------------------------------------|----------------|---------------------------|
| Meeting number | CCAG023 | Venue | Virtual – MS Teams |
| Date and time | 25 October 2023 10:00-12:00 | Classification | Public |

New / Outstanding Actions

| Area | Ref | Action | Owner | Due |
|--------------------------------------|------------------|---|---------------------------|----------|
| Minutes and actions | CCAG23-01 | Ofgem to share their position on P432, and for this to be added to the meetings minutes. | Ofgem (Andy MacFaul) | 22/11/23 |
| Horizon Scanning Log | CCAG23-02 | BSC to ensure there is representation from REC and the Programme for the workgroup discussing Imports/Exports | BSC (Christopher Day) | 22/11/23 |
| Horizon Scanning Log | CCAG23-03 | DCUSA to look at DCP419 and the proposed solution and impacts to MHHS. | DCUSA (John Lawton) | 22/11/23 |
| Horizon Scanning Log | CCAG23-04 | Programme to check if the role code will be in any messages sent, in relation to R0132. | Programme (Matthew Hall) | 22/11/23 |
| CCAG Reporting, Risks and Milestones | CCAG23-05 | BSC to come back to CCAG members on whether any Exelon Consequential Code Change assurance documents could be released earlier than the February Mop-up consultation. | BSC (Christopher Day) | 22/11/23 |
| CCAG Reporting, Risks and Milestones | CCAG23-06 | Programme to provide an update on BSCP603 at the next CDWG. | Programme (Andrew Margan) | 22/11/23 |

Decisions

| Area | Ref | Decision |
|--------------------------------------|-------------------|---|
| Minutes and Actions | CCAG-DEC38 | Minutes and Headline Report of CCAG meeting held 27 September 2023 approved. |
| CCAG Reporting, Risks and Milestones | CCAG-DEC39 | CCAG approved the movement of Exelon Consequential Code Change T3 milestone from the December to the February consultation. |

RAID Items Discussed

| RAID area | Description |
|-----------|-------------|
| None | |

Key Discussion items

| Area | Discussion |
|-----------------------------|---|
| Minutes and Actions | <p>The Chair asked if there were any questions from the headline report and minutes from last month's CCAG. No questions raised. Minutes approved. (DECISION CCAG-DEC38).</p> <p>The CCAG reviewed outstanding actions, full updates for which can be found within the meeting papers.</p> <ul style="list-style-type: none">• CCAG22-01: Ofgem provided an update on their position in relation to P0432. Full position to be included in this meetings minutes (ACTION CCAG23-01).• CCAG22-02: The REC representative shared that conversations are in progress regarding R0062 and any further updates will be provided as necessary.• CCAG22-03: recommend closed. |
| Horizon Scanning Log | <p><u>DCUSA</u></p> <p>The DCUSA representative provided an update on their changes.</p> <ul style="list-style-type: none">• DCP428 'Zero REP-002/A Data': The proposed solution does not currently impact the MHHS Programme.• The Supplier Agent Representative queried that DCP419 was not on the horizon scanning log for DCUSA, adding that the RFI could impact the MHHS Programme. The DCUSA representative took an action to look at DCP419 and the proposed solution/impact to MHHS (ACTION CCAG23-02). <p><u>BSC</u></p> <p>The BSC representative provided an overview of their change updates.</p> <ul style="list-style-type: none">• P459 'Allowing difference Supplier Agents to be appointed to Import and Export MSIDs': There has been a slight delay in commencement of this due to an alternative solution being put forward, the alternative solution did not fit so they were now moving forward with the workgroup assessment. It was noted that a CR would be needed for the MHHS impact and work had begun with other Code Bodies on Imports/Exports in general, with a workgroup set up amongst Code to look at this and monitor solutions carefully. |

- The BSC representative took an action to ensure there is representation from REC and the Programme for the workgroup discussing Imports/Exports (**ACTION CCAG23-03**).
- **P460 'Amend the responsibility to propose and consult on a MHHS Migration Plan'** Planned decision for this is now 02 November 2023.
- The BSC representative added that **P458**, which was not on the slides had been approved by Ofgem on 03 October and implemented on 10 October 2023.

REC

The REC representative provided an update of their change.

- **R0083 & R0083A 'Changes to Supply Number Format for MHHS'**: This is with the Authority for decision, which is expected on 17 Nov 2023.
- **R0117 'Retrospective Implementation of Distribution Code Use of System Agreement (DCUSA) DCP 383'**: Following the consultation it has been decided more thinking was needed on this on understanding of costs and benefits. The Impact assessment had gone out on 13 October and would be one they are tracking closely.
- The Supplier Agent representative shared that in regard to the stakeholder positions only two MWMs had responded, with one disagreeing and as a result of this the RFI had come out.
- **R0132 'Change the Logical Format of the J0001 (D150001) 'Market Participant Role Code' data item to Char(2)'**: This will no longer be progressed under the REC, with the expectation for this to be picked up under BSC.
- **R0143 'New value for Site Visit Check Code (J0024)'** no longer progressed under REC, expectation to be picked up under BSC as relate to data items under that code.
- The Supplier Agent representative asked if BSC had any further details on R0132 & R0143. The BSC representative responded that they were waiting for the internal impact assessment and the plan is to raise it imminently for R0132. For R0143 there is a meeting proposed for next week to discuss the rationale of change and urgency of this. It was shared that it will be coming out with a solution already formed and this will be released this year.
- The Supplier (Domestic) representative asked what the lessons learnt were and if there would be any guidance on how two changes had been raised under the wrong code. The BSC representative responded that there had been teething problems with the new approach and they had not done a lot of these types of changes, however they had a meeting with REC last week to look at lessons learnt, and they would be working up a guidance note on this.
- The Supplier Agent Representative (Independent Supplier Agent) shared that R0132 would likely have impacts on industry that could distract them from MHHS activities. The BSC representative responded agreed that that had been their initial view however after conversations with Elexon they had decided it depended on the format of flows and therefore would be less of an impact than initially thought. It was further shared that an Impact Assessment would need to go out and this would then be driven by PPs comments.
- The Programme took an action to check if the role code will be in any messages sent, in relation to R0132 (**ACTION CCAG22-04**).

| | |
|--|---|
| | <ul style="list-style-type: none"> ● R0148 'Introduction of classification-based access model into the REC in support of Open Data'. This is a new change with the aim to provide a building block for better access to the data. <p><u>MHHS Programme</u></p> <p>The Programme provided an update of the horizon scanning log changes.</p> <ul style="list-style-type: none"> ● R0017 'Invalid request for site technical details'. This change has been delivered with the Programme to raise a DIN to add optionality around step 169 in BP001 to cover this. ● R0062 'Removal of ERDA meteringPointEnergyFlow change restriction': The impact on the Programme is dependent upon the option chosen. ● R0095 'Changes to allow DNOs to reinstate disconnected MPANs': The progression of this change is dependent on the Programme's Design Team's changes. ● R00117 'Retrospective Implementation of Distribution Code Use of System Agreement (DCUSA) DCP 383': Assuming the change is approved, the purple commentary box should be updated from 'removes/changes/ to 'removes/changes/moves. ● P459 'Allowing different Supplier Agents to be appointed to Import and Export MSIDs': This change would have significant impact on both the MHHS Design and Programme Delivery so would like to be included in the working groups if possible. ● The Supplier Agent Representative (Independent Supplier Agent) asked if there were any further updates on R0062 & R0095. The Programme responded that there had been a delay due to team illness, however further sessions had been scheduled with the LDSOs and this will be brought the DRG for discussion. <p>No further questions raised in the meeting.</p> |
| <p>CDWG Escalations</p> | <p>No escalations raised at CDWG.</p> |
| <p>CCAG Reporting, Risks and Milestones</p> | <p><u>Code Workstream Summary</u></p> <p>The Programme provided an update on the Code workstreams status against the plan, as per the slide. It was noted that they are on track for M6.</p> <p><u>Top Programme Risks related to CCAG</u></p> <p>The Programme walked through the top risks related to CCAG, as per the slide.</p> <p>It was noted that the main risk is R485. Furthermore, it was shared that the Programme is working with the Testing team on R202 to understand when their outputs will occur and there is a plan in place for any late testing.</p> |

| | |
|--|---|
| | <p><u>Code Drafting Plan Milestone Update Request</u></p> <p>The Programme shared that there was a proposal to move the Elexon Consequential Code Change T3 milestone from the December to the February consultation, as per the slide.</p> <p>The Supplier (Domestic) representative asked if this meant there would be more to review in the February consultation and if so, would there be further time allowed for this. The Programme responded that because there was now a consultation in December the February will be lighter than initially planned. Several PPs asked if BSC could come back to CCAG members on whether any Elexon Consequential Code Change assurance documents could be released earlier than the February Mop-up consultation (ACTION CCAG22-05).</p> <p>The Chair asked if there were any objections to approving the milestone move. No objections (DECISION CCAGDEC-39).</p> <p><u>Code Drafting BSC Mop-up Approach and Controls</u></p> <p>The Programme provided a high-level overview of the Mop-up approach and controls, as per the slide.</p> <p>The Programme noted that not every DIN will result in a Code Artefact change.</p> <p>The Programme confirmed that the code artefacts on the slide would be coming out in the December consultation BSC700 series. The Supplier Agent representative noted that they thought BSCP603 had been missed from the list. The Programme confirmed it would be added to the list. The BSC representative commented that BSCP603 is around Asset Metering and therefore will not change so would not be on the document list. The Programme took an action to provide an update on BSCP603 at the next CDWG (ACTION CCAG22-06).</p> <p>The Programme's Design Team highlighted that not every DIN will impact Design.</p> <p>The Supplier Agent Representative (Independent Supplier Agent) highlighted that PSL200 had not been reviewed in a very long time and there were out of date requirements and irrelevance. The Programme responded that this work is outside of the Programme's scope.</p> |
| <p>Consequential Code Change Delivery</p> | <p>The Programme provided an overview of BSC Elexon's Consequential Code Change, as per the slide. The BSC representative confirmed that Code Drafting is an internal review and would add this point to the slide.</p> <p>The NGESO representative provided an update on their Consequential Code Change. It was noted that the TNUoS Task Force had met in October to discuss various options on charging in the short, medium and long term. In summary, they are working through the details on how to progress this.</p> <p>No questions raised.</p> |
| <p>CDWG Update</p> | <p>The Programme provided an overview from the Code Drafting Working Group (CDWG), as per the slide.</p> |
| <p>Summary and next steps</p> | <p>The Programme summarised the meeting actions and next steps. No AOB raised.</p> |

Next CCAG meeting 22 November 2023 at 10:00am

Next CDWG1 meeting 14 November 2023 at 10:00am

Next CDWG2 meeting 21 November 2023 at 10:00am