

## MHHS Cross Code Advisory Group (CCAG) Headline Report

Issue date: 24/07/2025

Meeting number	CCAG044	Venue	Virtual – MS Teams
Date and time	23 July 10:00-12:00	Classification	Public

### New / Outstanding Actions

Area	Ref	Action	Owner	Due
Programme Updates	CCAG44-01	Cancellation of August CDWG	Programme	27/08/25

### Decisions

Area	Ref	Decision
Headline Report and Actions	CCAG-DEC73	Headline Report of CCAG meeting held 25 June 2025 approved.

### RAID Items Discussed

RAID area	Description
None	

### Key Discussion Items

Area	Discussion
Headline Report and Actions	<b>DECISION:</b> Headline Report of CCAG meeting held 25 June 2025 approved (CCAG-DEC73– recording timestamp 00: 06:12).

<b>Horizon Scanning Log</b>	<p>Code Bodies provided a high-level overview of current and upcoming changes listed on the horizon scanning log.</p> <p>The meeting focused on updates across various change proposals related to the MHHS programme and associated governance documents. DIP noted that DIP-related documentation was nearly finalized pending internal reviews, with no expected impacts as the updates are primarily mapping existing designs.</p> <p>PP asked a question related to how DIP decisions could be challenged, to which Code Body confirmed that they could be appealed via section 5.2 of the DSD documentation either through the DIP Change Advisory Board or Ofgem.</p> <p>Code Body responded to questions about R0207, noting it was being revised in response to the Authority sending back to a new working group. Code Body confirmed that R0235 had been rejected in favour of its alternate, R0235A, set for February implementation, and shared that R0241 was approved at Panel level but still pending authority review.</p> <p>PP asked about expected decision dates for several proposals; Ofgem confirmed P489 was set for August 7th and indicated P487 would be addressed over the next four to six weeks.</p> <p>Code Body in discussing DCP439 and DCP456, clarified that DCP439's outcome would impact the final legal wording for DCP456, and while voting had concluded for one, the other was still ongoing but on schedule.</p>
<b>Code Workstream Governance review</b>	<p>It was agreed that the Code Change Advisory Group (CCAG) will continue meeting through to September to oversee and report on the MHHS M8 delivery, scheduled for 22 September. A final CCAG session is proposed for 24 September to confirm that all code changes have been published as intended and that no outstanding actions remain; at that point, CCAG can formally close with a report to the Programme Steering Group via the CCAG chair. To guard against any late-emerging issues, remaining Code Development Working Group (CDWG) slots will remain in the diary on a rolling cancellation basis, avoiding the difficulty of re-scheduling if a problem arises.</p> <p>PP asked when the programme's change-freeze would end and what the cut-off date for raising changes would be. Programme responded after the M10 milestone parties can still raise code changes via BAU Change Processes, but any substantive system-level proposals impacting ELS will be scheduled for post-March.</p> <p>The programme would seek to protect Qualification-impacting changes after M14, and Migration-impacting changes after M15, via engagement with the BAU code-body processes.</p> <p>Programme confirmed that if something urgent emerges after September, we can convene an ad-hoc CCAG meeting, but the code body BAU processes are where changes should be discussed.</p>
<b>Reporting Milestones, CCAG Risks</b>	

and Code activities	
M8 Code Implementation	<p>Code Bodies confirmed that delivery for M8 remains on track.</p> <p>REC workstream remains firmly on track, with the Market Assessment (MA) steady for its September 2025 target. REC CP241 was refined post-consultation and approved at Change Panel on 15 July and is now with the Authority awaiting sign-off.</p> <p>PP asked for a formal action on BSC to update the group next month on the status of their guidance notes. In the absence of a BSC Representative, the DIP representative agreed to engage internally within Elexon, including the DIP guidance notes whose latest batch was published last Friday on the DIP Manager site via Elexon. Programme noted that BSC had promised further updates so DIP will coordinate with the rest of the team to pull together the outstanding list and milestones.</p> <p>PP questioned the status of the Market Assessment (MA) milestone and CP241 Programme answered that MA had remained on track for September 2025 and CP241 had been approved by Change Panel on 15 July and sent to the Authority for decision.</p> <p>PP questions which Category 3 MHHS metering guidance documents had been approved and published? Programme answered that the sharing, metering, asset data, and change-of-market-segment guidance documents had been signed off and published on the REC portal.</p> <p>PP asks when had the consultation for the new Category 3 MHHS appointment guidance been set to close? Programme answered that it had been scheduled to close on 30 July.</p> <p>PP questions what deliverables were planned for next month? Programme answered that the team would await the Authority's decision on CP241, prepare the REC release for M8, and continue progressing the remaining Category 3 changes.</p> <p>PP questions whether an update was needed from BSC on their guidance notes? Programme answered that Clare had requested a formal action for BSC to revisit the previously shared list and provide progress updates, and Sean had volunteered to chase Chris Day and Jacob to feed back in the next meeting.</p> <p>PP questions what the latest status was of the DIP guidance notes? Programme answered that the most recent batch had been published on the previous Friday on the DIP Manager website via Elexon, and Sean would clarify which additional guidance remained pending.</p>

	PP questioned what the purpose of the upcoming DIP modification was? Programme answered that the change would enable the DIP Manager to access transactional information and messages to share them with REC and BSC for assurance, and that a red-lined proposal would be presented and taken to panel for review.
<b>Programme Updates</b>	Members to reach out to Programme if they have any thoughts on the CCAG Governance <b>ACTION:</b> Cancellation of July's CDWG ( <b>CCAG44-01</b> )
<b>Summary and Next Steps</b>	

**Next CCAG: 27 August 2025 at 10am**

#### Attendees

##### **Chair**

Programme (CW)

##### **Role**

SRO Chair

##### **Industry Representatives**

REC (AW)

REC Representative

Fungai Madzivadondo (FM)

Energy Networks Representative

Paul Saker (PS)

Supplier Representative (Domestic)

Neil Dewar (ND)

National Grid ESO Representative

Clare Hannah (CH)

Supplier Agent Representative

Marc Rhodes (MR)

Gemserv (SEC) Representative

Andrew Green (AG)

Supplier Representative (I&C Suppliers)

John Lawton (JL)

DCUSA Representative

Bradley Baker (BB)

DCC Representative

Programme (AM)	
Tarsha Senyonga (TS)	PMO Governance Analyst
Steven Bradford (SB)	
Kevin Spencer (KS)	Senior Market Architect
Mark DeSouza (MD)	Elaxon

**Other attendees**

REC (HF)	REC Code Manager
Ofgem (AM)	Ofgem
Jiayi Xu (JX)	IPA
Sinead Quinn (SQ)	Ofgem
David Kemp (DK)	DCC Representative
DIP Boothe (JB)	Ofgem
Sean Dryden-Woods	
Paul Pettitt (PP)	Design Lead
Andy MacFaul (External)	
Andrew Green (Unverified)	
Tim Newton (TN)	Gemserv
Holly Law (External)	

Ofgem

## Apologies

Fahreen Japp (FJ)

Zahra Pervez (ZP)

Lawrence Jones (LJ)

Jason Brogden (JB)

IPA

BSC Representative

Industry SME

Matthew McKeon (MM)

Jacob Snowden (JS)

Lawrence Jones (LJ)

Senior Design and Industry Code Advisor

BSC Representative

BSC Representative

Tim Newton (TN)

HarrietTruss (HT)

Gemserv

Gemserv