



**MHHS  
PROGRAMME**  
Industry-led, Elexon facilitated

---

# SIT Advisory Group (SITAG) #19

## 20 August 2025

---

Version 1.1

MHHS-DEL4128

Document Classification: Public

# Agenda


#	Item	Objective	Type	Lead	Time	Page
1	Welcome			Chair	10:00-10:05 5 mins	2
2	Headline Report and Actions	Approve Headline Report of previous meeting and review outstanding actions	Decision	Chair & Secretariat	10:05-10:10 5 mins	3
3	SIT Completion	<i>To be determined following the eSITAG meeting on 15/08/25</i>	Information	Programme (Dominic Mooney)	10:10-10:20 10 mins	5
4	SIT Governance Update	Programme to provide update on SIT Governance and seek approval to move SITWG and SITAG to ad-hoc from September onwards	Information/ Decision	Programme (PMO)	10:20-10:30 10 mins	7
5	Scheduling MHHS SIT Lessons Learned sessions	Programme to provide an update on when MHHS SIT lessons learned sessions will be scheduled	Information	Programme (Dominic Mooney)	10:30-10:35 5 mins	9
6	IPA Updates	Updates from the IPA on test assurance	Information	IPA (Liam Evans)	10:35-10:40 5 mins	11
7	Programme Milestones related to SITAG	Overview of upcoming Programme Milestones related to SITAG and milestone changes for decision	Information	Programme (PMO & Workstream Leads)	10:40-10:50 10 mins	14
8	Top Programme Risks related to SITAG	RAID manager to provide an update on the residual risks related to SITAG that remain at the end of the testing phase and associated next steps	Information	Programme (PMO)	10:50-11:05 15 mins	20
9	Programme Updates	Provide an overview of activity at other MHHS Governance Groups and across the wider Programme	Information	Secretariat	11:05-11:05 0 mins	23
10	Summary and Next Steps	Summarise Actions/Decisions and Look Ahead to the next SITAG	Information	Chair & Secretariat	11:05-11:10 5 mins	27

# Headline Report and Actions

**DECISION:** Approve Headline Report of previous meeting and review outstanding actions

*Chair & Secretariat*

*5 mins*



## Minutes and Actions Review

- 1. Approval of Headline Report of [16 July 2025 SITAG](#)
- 2. Review of actions:


Ref	Action	Owner	Due	Latest Update
SITAG18-01	Programme to provide a detailed update at the next SITAG on the residual risks that remain at the end of the testing phase and ensure they are carried over to MCAG where relevant	Programme (PMO)	20/07/25	RECOMMEND CLOSED: Update to be provided in item 8
SITAG18-02	Programme to upload v1.1 of the meeting papers to the Collaboration Base and Website	Programme (PMO)	20/07/25	RECOMMEND CLOSED: Papers published

# SIT Completion

**INFORMATION:** Review and update of work-off plan and progress

*Programme (Dominic Mooney)*

*10 mins*




PLACEHOLDER – Content to be added post eSITAG on 15 August 2025

# SIT Governance Update

**DECISION/INFORMATION:** Programme to provide update on SIT Governance and seek approval to move SITWG and SITAG to ad-hoc from September onwards

*Programme (PMO)*

*5 mins*



**SIT Governance move to ad-hoc**

Following the completion of SIT and approval of SIT Test Exit by SITAG on 15 August 2025, SITWG and SITAG will no longer be required on a monthly basis. SITWG were signposted of this change on 7 August 2025 and as a result, **SITAG are request to approve that SITWG and SITAG move to ad-hoc from September onwards.** The meeting invites will remain in diaries but reviewed at the start of each meeting cycle and cancelled if not deemed necessary. If no longer needed, this will be communicated out to SITAG members, with a minimum of 5 working days notice.

**DECISION**

SRO to approve/reject SITWG and SITAG to move to an ad-hoc schedule, which will be reviewed on a monthly basis




# Scheduling MHHS SIT Lessons Learned sessions

**INFORMATION:** Programme to provide an update on when MHHS SIT lessons learned sessions will be scheduled

*Programme (Dominic Mooney)*

*10 mins*



## SIT Lessons Learned - Industry Participation

The programme recognises the value of capturing lessons learned from the delivery of MHHS SIT and has a responsibility to document these insights to support the planning and delivery of future industry programmes of a similar nature.

The programme will be conducting its own internal retrospective but also proposes an industry testing retrospective, the outcomes from which would be documented and form a section of the content within a MHHS planned ‘Blueprint for subsequent Industry Programmes’ document.

It’s understood that SIT participant teams are likely to be focused on completing critical internal activities to achieve M10, it is however also acknowledged that key Industry test team members may also be rolling off the programme shortly, and so with this in mind, we plan to facilitate four 1-hour retrospective sessions over the 26<sup>th</sup> & 27<sup>th</sup> August, where industry participants can attend to reflect on the MHHS testing and defect management journey, thus providing the opportunity for views to be logged on what worked well, and to identify lessons that could help streamline future industry programme delivery.

The sessions are intended for Participant test team members only, and to be punchy and constructive, and will split out as follows:

Session	When	Duration	Format	Facilitated By	Session Focus
1	26 <sup>th</sup> Aug (AM)	1 Hr	Teams Call	SI Test / PPC	CIT / SIT F / SIT M
2	26 <sup>th</sup> Aug (PM)	1 Hr	Teams Call	SI Test / PPC	Settlements Testing
3	27 <sup>th</sup> Aug (AM)	1 Hr	Teams Call	SI Test / PPC	SIT NFT & PIT
4	27 <sup>th</sup> Aug (PM)	1 Hr	Teams Call	SI Test / PPC	SIT Ops / Environments, Defects, Release Management


Recordings / transcripts will be made available to those who have attended. Please look out for invites and further details from PPC over the coming week.

# IPA Updates

**INFORMATION:** Updates from the IPA on test assurance

*IPA (Liam Evans)*

*5 mins*





# MHHS IPA Test Assurance Update

**August 2025**

This document has been prepared by PwC for Ofgem only, and solely for the purpose and on the terms agreed with Ofgem in PwC's Order Form (Con/Spec 2021-086), as part of PwC's call-offs under the Economic, Financial and Other Consultancy framework. PwC accept no liability (including for negligence) to anyone else in connection with our work or this document.

© 2025 PricewaterhouseCoopers LLP. All rights reserved. 'PwC' refers to the UK member firm, and may sometimes refer to the PwC network. Each member firm is a separate legal entity. Please see [www.pwc.com/structure](https://www.pwc.com/structure) for further details.

# Test Assurance Status Update

20 August 2025 SITAG

## IPA Update


- Due to the closure of SITAG, all IPA Periodic Assurance updates will now be provided through QAG and MCAG.
- All IPA testing actions have been closed, with a total of 181 actions completed. Thank you to LDP, SRO and Participants for engagement on agreed actions.
- IPA will continue to review all Programme exit reporting, including the final SIT Exit Report.
- IPA will continue to support M10 decision-making choreography by providing independent input to the PSG, as has been done for the three previous M10 checkpoints.
- All standard IPA assurance activities for Transition, Qualification and Migration will continue as planned.

# Programme Milestones related to SITAG

**DECISION/INFORMATION:** Decision on milestone changes and overview of upcoming Programme Milestones related to SITAG

*Programme (PMO & Workstream leads)*

*5 mins*



Look Ahead – Key SIT Milestones Status at 13 August 25

To align to weekly reporting, the previous, current and forecast RAGs reflect milestone status from last week, this week and next week, respectively.


Milestone	Milestone Title	Forum	Baseline Date	Forecast Date	Responsible	Previous RAG	Current RAG	Forecast RAG	Commentary
T3-DB-0166	SIT Operational Theme 1, 2, 3 (Batch 2) PIT Completion Report MHHS Review Completed	SITAG	31 January 2025	31 January 2025	SI Test				13/08/25 - 34/34 complete – 1 Participant completing a work-off plan, with expected update due end of August. Activity does not impact closure of SIT.
T2-TE-0900	SIT Non-Functional Testing Test Exit Report (all SIT PPs) Approved	SITAG	06 August 2025	06 August 2025	SI Test				13/08/25 - Activity complete.
T2-TE-0800	SI SIT Migration Testing Test Exit Report Approved	SITAG	20 August 2025	15 August 2025	SI Test				13/08/25 - Activity on track.
T2-TE-0850	SI SIT Functional Testing Test Exit Report Approved	SITAG	20 August 2025	15 August 2025	SI Test				13/08/25 - Activity on track.
T2-TE-0950	SIT Operational Testing Test Exit Report (all SIT PPs) Approved	SITAG	15 August 2025	15 August 2025	SI Test				13/08/25 - Activity on track.
T1-TE-2000	SIT Complete (SIT Test Exit Report Approved)	PSG	22 August 2025	22 August 2025	CPT				13/08/25 - Activity on track.
T3-MI-0047	M10 Acceptance Criteria Ratification	PSG	24 September 2025	24 September 2025	CPT				13/08/25 - Activity on track.
T3-TE-0051	SIT Migration Testing End (Contingency) (incl. confirmation that PPs have submitted their Test Exit Reports to Programme for assurance)	SITAG	24 October 2025	24 October 2025	SI Test				13/08/25 - Activity on track.
T3-TE-0052	SIT Functional Testing End (Contingency) (incl. confirmation that PPs have submitted their Test Exit Reports to Programme for assurance)	SITAG	24 October 2025	24 October 2025	SI Test				13/08/25 - Activity on track.
T3-TE-0055	SIT Functional Testing Test Exit Report (Contingency) Approved	SITAG	14 November 2025	14 November 2025	SI Test				13/08/25 - Activity on track.
T3-TE-0056	SIT Migration Testing Test Exit Report (Contingency) Approved	SITAG	14 November 2025	14 November 2025	SI Test				13/08/25 - Activity on track.
T3-TE-0059	SIT Contingency Complete	SITAG	27 November 2025	27 November 2025	SI Test				13/08/25 - Activity on track.

# Top Programme Risks related to SITAG

**INFORMATION:** Update on the top Programme risks related to SITAG

*Programme (PMO & Workstream Leads)*

*5 mins*





## Overall RAID Summary: Key Strategic Themes

RAID Summary & Mitigations					
<ul style="list-style-type: none"> <li><b>SIT Execution:</b> SIT Regression is now complete and SIT exit reports are being finalised.</li> <li><b>M10 Readiness:</b> Programme has increased focus on M10 readiness activities and is engaging closely with Elexon regarding their readiness for M10.</li> </ul>					
RAID ID	RAID Description	Current Score	Mitigation Plan	Theme	Current score movement since last PSG
R1137	There is a risk regarding Elexon's M10 readiness, with regard to delivery progress, providing confidence to industry and readiness to support Early Life.	Critical	<ul style="list-style-type: none"> <li>Helix presented a Hypercare approach at PSG on 06-Aug, which the Programme are reviewing. Other Helix concerns such as i229 and R1152 remain</li> </ul>	Risks to Early Life Quality	Score remains at 25 (critical)
I229	There is an issue that the operational details of DIP Change and Release process Post Go-live are still under development by the DIP Manager team to ensure that relevant controls exist to enable releases into BAU. These processes will be required to enable the release of DIP Manager Backlog items that are currently in development as well as any changes that may be identified during ELS.	Critical	<ul style="list-style-type: none"> <li>Action came from PSG on 06-Aug (PSG47-01) that the DIP Manager will provide industry with clarity and more detail on the enduring BAU change process with detail on how each of steps of the process will function.</li> </ul>	Risks to Early Life Quality	New risk. Score remains at 5 (critical)
R1152	There is a risk related to the stability and readiness of Elexon's Central Systems due to outcomes from Helix internal business process testing which could require a code deployment that would need to be regression tested	Critical	<ul style="list-style-type: none"> <li>Sessions held with Helix on 05/08 and 07/08 to walk through where the team are up to. Helix had planned to complete additional business process testing by 08/08.</li> <li>Comms issued to SIT PPs on 05/08 to carry on sending consumption data into SIT A environment, to keep the environment on standby in case any additional regression testing is required.</li> </ul>	Risks to Early Life Quality	New risk. Score remains at 25 (critical)
I237	There is outstanding testing from Elexon SAT that was not required for M10 and therefore was agreed to be executed as a work off item post M10. The Programme needs to ensure this testing is planned and executed by Helix and assured by MHHS Programme	Critical	<ul style="list-style-type: none"> <li>Ensure this is captured in SAT work-off plan, that test execution is planned in the Helix plan and Programme Plan and that this is executed and assured appropriately</li> </ul>	Risks to Early Life Quality	New risk. Score remains at 5 (critical)
R1121	There is a risk that there is insufficient resource available to DIP Manager team to support onboarding and supporting activities in the lead-up to M10.	High	<ul style="list-style-type: none"> <li>Elexon Helix team have highlighted some additional resource has been brought in, to support. Additional resource has provided dedicated 1:1 support to several LDSOs to facilitate their technical onboarding to the DIP UIT, ahead of production deployment. Therefore, the scoring has been reduced from critical to high</li> <li>DIP issues are being raised through ServiceNow, rather than DIP Manager mailbox, so turnaround times are improving significantly</li> </ul>	Risks to Early Life Quality	Score reduced to 20 (high)
R1103	There is a risk that the scope and timing of the Elexon Helix proposed Parallel Run activities between current and new legacy Settlement Runs to prove the accuracy of the new settlement runs post-M10 out of VAS are not fully understood by all parties, the key dependencies / impacts identified, and this is not completed in time for M10	High	<ul style="list-style-type: none"> <li>Programme feel this testing is a necessary proof point in relation to the re-platformed Elexon legacy systems ahead of M10, and it is necessary to conduct this testing to some extent, rather seeing it as discretionary depending on time available (see also R1136).</li> <li>Helix confirmed that the dual run period will take place from 27 Aug - 17 Sept. SRO &amp; LDP teams are assessing the scope of the phase. This is included in the cutover plans.</li> </ul>	Risks to Go-Live Quality	Score remains at 20 (high)
R1136	There is a risk that at M10, there may be significant variances or issues as a result of the deployment of Helix's re-platformed Legacy Settlement systems which will be used for the first time - which may erode Industry confidence towards M11.	High	<ul style="list-style-type: none"> <li>A Parallel Run (VAS Inspection) period is planned by Elexon, from 27 Aug - 17 Sept, which should provide greater confidence at M10.</li> <li>Programme working closely with Elexon Helix to ensure stakeholders such as NESO are part of the reconciliation of key files and will be expecting reporting out of the Parallel Run period to build industry confidence.</li> <li>Successful completion of SAT has provided a level of confidence</li> </ul>	Risks to Go-Live Quality	Score remains at 20 (high)

## Residual SIT Related risks


Risk ID	Risk Description	Current Score	Mitigations/Latest Updates
R1034	There is a risk that the DIP and the MHHS TOM is not fully tested against all party connections at volume during both PIT and SIT for NFT. Therefore, the first time that the DIP and the MHHS TOM is going to be tested at volume against all party connections, will be at go live, when Suppliers begin their migrations	17 (High)	<ul style="list-style-type: none"> <li>This is an accepted risk as per SIT NFT A&amp;P, and Included in the SIT NFT Overarching Exit Report</li> <li>This risk will continue to be monitored in the Programme within Transition/Migration teams, and MHHSP advise enduring Service Owners to be mindful of this risk.</li> </ul>
R1111	Functional issues have previously emerged when transitioning from one environment to another. There is risk that configuration and regression issues may occur when moving to production or PPs forget to apply fixes that needed to be applied manually	16 (Medium)	<ul style="list-style-type: none"> <li>Included in NFT Overarching Exit Report</li> <li>During testing, any functional issues were managed on a case-by-case basis and the appropriate central parties helped correct them</li> <li>This risk is Helix owned and will now be tracked within the Transition workstream going forward</li> <li>Transition team to ensure that PPs have comprehensive code deployment and cutover plans and then monitor for the occurrence of issues</li> </ul>
R1082	There is a risk that there will be certificate issues encountered by Helix on the cutover to the production environment at Go-Live. Similar issues have been seen after multiple maintenance windows during testing	15 (Medium)	<ul style="list-style-type: none"> <li>The scoring of this risk has been reduced given that there were no issues in the latest maintenance window, but the risk still remains</li> <li>This risk is Helix owned but will now be tracked within Transition workstream going forward</li> </ul>
R1056	There is a risk that the programme plan constrains regression testing to 8 weeks where participants may wish a longer testing period to mitigate regression risk	8 (Low)	<ul style="list-style-type: none"> <li>Included in SIT F/M Overarching Exit Report</li> <li>Some PPs are still undertaking supplementary/optional Regression testing</li> <li>This risk will be closed once the additional testing is complete</li> </ul>

# Programme Updates

**INFORMATION:** Provide an overview of activity at other MHHS Governance Groups and across the wider Programme

*Programme (PMO)*

*0 mins – to be taken as read and discussed by exception*



Governance group updates

**Programme Steering Group (PSG)**

**PSG 06 August 2025**

**Programme and Parties' Status and Readiness:** Programme provided an update on the status of the Programme, Critical Path POAP and Parties' Readiness for M10.

**CR063 Decision:** CR063 was rejected by SRO.

**Decision to grant SITAG Power to Approve SIT Completion:** SRO approved granting of powers to approve SIT Completion T1 Milestone 'SIT Complete (SIT Test Exit Approved)' to SITAG.

**M10 Checkpoint:** The Programme and IPA provided an update on the second M10 Checkpoint, stating that the M10 is achievable but at risk.

**Cutover Planning and Progress:** The Programme and Elexon provided update on cutover activities including Qualification, Service Activation, DIP Onboarding and PAB

**Early Life Support:** Programme presented the ELS monitoring and key risk.

Elexon provided an overview on Hypercare Arrangements

**Migration Update:** Programme provided an update on Migration

PSG papers available [here](#).

**System Integration Testing Advisory Group (SITAG)\***

**SITAG 16 July 2025**

**SIT Test Progress Update:** Update on SIT Functional & Migration Regression Sprint 1

**SIT Exit Reporting:** Update on SIT Exit Reporting progress and key upcoming dates.

**SAT Assurance Update:** Verbal update on SAT Assurance

**IPA Updates:** Update on Test Assurance

SITAG papers available [here](#).

**Design Advisory Group (DAG)**

**DAG 09 July 2025**

**Meeting held by correspondence owing to diminishing content.**

Programme provided an update on IR8.11

Programme provided an update on CR061 and CR062

DAG papers available [here](#).

**Qualification Advisory Group (QAG)\***

**QAG 17 July 2025**

**Programme Milestones related to QAG:** SRO approved the creation of the milestone: T3-QU-0132 (UIT E2E Sandbox Preparation Complete - Supplier and Agent) on 01/09/25.

SRO approved the renaming of the milestones: **T3-QU-0131** Sandbox Testing End (UIT) to Sandbox Testing End (UIT) - LDSO Participants, **T3-QU-0125** UIT E2E Sandbox Preparation Complete to UIT E2E Sandbox Preparation Complete – LDSO Participants, **T3-QU-0126** Sandbox Testing Start (UIT) to Sandbox Testing Start (UIT) - Supplier & Agent Participants, **T3-QU-0127** Sandbox Testing End (UIT) to Sandbox Testing End (UIT) - Supplier & Agent Participants.

SRO approved the date change of the milestone: T3-QU-0128 (SIT PPs E2E Sandbox Testing Start) from 21/07/25 to 08/08/25.

QAG papers available [here](#)

**Cross Code Advisory Group (CCAG)**

**CCAG 23 July 2025**

In the meeting, the CCAG provided updates on:

**Horizon Scanning Log:** Updates from all Code Bodies on changes which may impact MHHS Programme.

**Code Workstream Governance Review**

A review and forward look to how CCAG Governance will operate leading up to and after Milestone M8/M10 Go-live

**M8 Code Artefact Uplifts and CCAG Endorsement:** Recommendation for M8 Code Artefacts Uplifts and Endorsement has been approved.

**M8 Code implementation:** Code Bodies and DIP Manager update on the M8 Code Implementation/go-live.

CCAG papers available [here](#).

**Programme Updates**

Updates from MHHS Programme governance groups and the wider Programme

**Migration & Cutover Advisory Group (MCAG)\***

**MCAG 22 July 2025**

**Headline and Actions:** DIP Manager to report progress on Offboarding Operational Process

**Service Design Update (Elexon Helix):** Testing and documentation activities have progressed

**M10 Readiness :** Progress is being closely monitored, and further discussions with Programme Delivery counterparts are planned.

**TORWG, DCWG and MWG Updates:** Updates on working groups.

**IPA Migration & Transition Assurance Update:** The IPA team provided an update highlighting significant progress in service management and onboarding efforts

**Programme Milestones Related to MCAG:** RED milestone T3-MI-0500 'M16 methodology approved' that this going to covered by the work stated by the Programme on the MWG updates.

MCAG papers available [here](#).

Wider Programme Updates

**Participant Checklist:**

There are a few updates this week, so this week's Participant Checklist includes the following items for Programme participant review, feedback and awareness:

- NEW! Milestone 10 (M10)/M11 Issue Form – the deadline for submitting your next participant self-report is today, **Wednesday 13 August 2025**
- REMINDER: Systems Integration Testing (SIT) timelines by Pathway – please note the various deadlines for the Pathway you're in
- REMINDER: Data Integration Platform (DIP) Onboarding: Promotion to Production – the deadline is **Friday 22 August 2025**
- NEW! Migration Dress Rehearsal 2 has started
- NEW! SIT Non-Functional Overarching Exit Report published

You can view the **Participant Checklist** on the respective **Planning pages** of the [Collaboration Base](#) and the [MHHS website](#). In the Participant Checklist you can view upcoming consultations and key deliverables, as well as the latest status of Change Requests in the **Master Change Request Dashboard** tab. We've created the **Interim Release and Swagger version alignment document** for SIT participants. You can view this document on the respective **SIT pages** of the [Collaboration Base](#) and [MHHS website](#).

**Upcoming Governance Meetings:**

- Thursday 14 August 2025:** Migration Working Group (MWG) at 14:00
- Friday 15 August 2025:** Extraordinary Systems Integration Testing Advisory Group (eSITAG) at 10:00
- Wednesday 20 August 2025:** SITAG at 10:00
- Thursday 21 August 2025:** Qualification Advisory Group (QAG) at 10:00

\*SITAG, MCAG, QAG replaced the Testing and Migration Advisory Group (TMAG) in Q1 2024.

# Working Group Progress Report

Systems Integration and Testing Advisory Group (SITAG)*	
	Systems Integration Test Working Group (SITWG)
Upcoming deliverables	<ul style="list-style-type: none"><li>SIT Operational Readiness Reports</li><li>SIT Regression Test Approach and Plan</li></ul>
Latest meeting's agenda items	04 September 2025 <ul style="list-style-type: none"><li>TBC</li></ul>
Agenda items from last meeting	07 August 2025 <ul style="list-style-type: none"><li>SIT Scope Modification Proposal</li><li>SIT Test Progress Update</li><li>SIT Exit Reporting Update</li><li>SIT Environment Retention</li><li>M10 Ready Pathway Status</li></ul>
L3 escalations	None

Qualification Advisory Group (QAG)*	
	Qualification and E2E Sandbox Working Group (QWG)
Upcoming deliverables	<ul style="list-style-type: none"><li>N/A</li></ul>
Latest meeting's agenda items	03 September 2025 <ul style="list-style-type: none"><li>TBC</li></ul>
Agenda items from last meeting	12 August 2025 <ul style="list-style-type: none"><li>QAD Progress Update</li><li>Qualification Governance Update</li><li>QT Test Cases Batch 3 v1.2</li><li>Non-SIT Supplier &amp; Agent Wave 1 QT Readiness</li><li>Qualification Artefacts</li></ul>
L3 escalations	None

## Working Group Progress Report


Migration and Cutover Advisory Group (MCAG)*			
	Migration Working Group (MWG)	Data Cleanse Working Group (DCWG)	Transition & Operational Readiness Working Group (TORWG)
<b>Upcoming deliverables</b>	<ul style="list-style-type: none"> <li>N/A</li> </ul>	<ul style="list-style-type: none"> <li>N/A</li> </ul>	<ul style="list-style-type: none"> <li>N/A</li> </ul>
<b>Latest meeting's agenda items</b>	14 August 2025 <ul style="list-style-type: none"> <li>MWG Update</li> <li>MWG Backlog</li> </ul>	28 August 2025 <ul style="list-style-type: none"> <li>Data Inconsistencies</li> <li>Domestic Premises Indicator</li> <li>Data Cleanse Closure Report</li> <li>Data Cleanse Reporting</li> </ul>	13 August 2025 <ul style="list-style-type: none"> <li>M10/M11 Cutover Comms Approach</li> <li>M10/M11 Cutover Reporting Dashboard</li> <li>M10 Day 1 Choreography</li> <li>IRG Update</li> <li>Service Management Update</li> </ul>
<b>Agenda items from last meeting</b>	10 July 2025 <ul style="list-style-type: none"> <li>MWG Update</li> <li>MWG Backlog</li> <li>TNUoS Double Charging</li> <li>Day In The life of MCC</li> </ul>	31 July 2025 <ul style="list-style-type: none"> <li>Data Inconsistencies</li> <li>Domestic Premises Indicator Test Lessons Learned</li> <li>Meter Location and Number of Displayed Register Digits Exception Resolution</li> <li>Data Cleanse Closure Report</li> <li>Data Cleanse Reporting</li> </ul>	09 July 2025 <ul style="list-style-type: none"> <li>M10/M11 Cutover Plans</li> <li>Service Management</li> <li>Codify Service Management</li> </ul>
<b>L3 escalations</b>	None	None	None

# Summary and Next Steps

**INFORMATION:** Summarise Actions/Decisions and Look Ahead to the next SITAG

*Chair & Secretariat*

*5 mins*



## Summary and next steps

---

### Next steps:

1. Confirm actions and decisions from meeting
2. Date of next SITWG: **ad-hoc (subject to SITAG approval)**
3. Date of next SITAG: **ad-hoc (subject to SITAG approval)**

If you would like to propose an agenda item for the SITAG, please contact the [PMO@mhhsprogramme.co.uk](mailto:PMO@mhhsprogramme.co.uk)

Document Classification: Public