

MHHS Migration and Cutover Advisory Group (MCAG) Headline Report

Issue date: 25/02/2026

Meeting number	MCAG 022	Venue	Virtual – MS Teams
Date and time	24 February 2026 1400-1600	Classification	Public

Actions:

Area	Action Ref	Action	Owner	Due Date	Update
Participant-Driven Migration Dependencies	MCAG22-01	DNO representative to engage with LDSOs to reinforce awareness and adoption of fixes to improve LDSO migration performance and message processing as part of Migration Dependency D373	DNO Representative	24/03/26	NEW ONGOING: DNO rep has contacted all LDSOs and has provided responses from 3 DNOs. Action to be updated following further responses.

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	MCAG-DEC56	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 12 February 2025.	The Programme invited objections to the approval of the document, to which none were received.

Key Discussion Items

Headline Report and Actions	<p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 12 February 2025 (MCAG-DEC56 - recording timestamp 06:30).</p>
Migration Execution	<p>Programme provided an update on Migration execution. As of the end of w/c 16/02/26, a total of 3.4 million migrations have been completed. Migration recovery, following the January pause, is almost fully complete with the remaining variance at approx. 50,000 MPANs, which remains within agreed thresholds. Exception trends also remain stable and continue to be monitored.</p> <ul style="list-style-type: none"> The Meeting Chair asked whether it was necessary to continue displaying both the October 2025 baseline and the January 2026 baseline within the reporting. The Programme advised that it intends to continue showing the October 2025 baseline as a reference point to provide visibility of performance against both the original baseline and the current agreed plan. Programme noted that an additional baseline would be added following Sprint 2 planning.
Participant-Driven Migration Dependencies	<p>The Programme provided an update on participant driven migration dependencies. One dependency was highlighted with an Amber RAG status, relating to LDSO migration performance and message processing, D373. The Programme explained that instances had been observed where some LDSOs were not consistently processing messages in line with requirements. While this was not widespread, the trend was noted to be increasing and is therefore being actively monitored.</p> <ul style="list-style-type: none"> The DNO representative asked whether the issue had continued in recent days, noting there are currently three mitigation options available to LDSOs: an emergency fix, a temporary patch currently under testing, and a permanent fix to be deployed as part of Release 9.1. The Programme advised that performance had initially improved, however slower processing had been observed again in the last day or two, affecting a single DNO. <p>ACTION: The DNO representative offered to engage with LDSOs to reinforce awareness and adoption of these fixes and took this as an action (ACTION MCAG22-01).</p>
Migration Exclusion List	<p>Programme provided an update on the Migration Exclusion and Remediation Lists, as well as presenting the timeline and objectives of the PPIR on Troublesome MPANs. The PPIR and guidance document were published on 16 February 2026 and 4 drop-in sessions have been arranged to support parties in completing their returns, see slides for dates.</p> <p>More detail on the PPIR aims, and the full Exclusion and Remediation Lists, including the Code Changes and constraints can be found in the meeting slides.</p>

	<p>The Programme highlighted progress on the SMETS1 FOC issue, confirming that there is no migration risk associated. Evidence demonstrates that migration does not worsen the issue and that remediation can be undertaken both pre and post migration.</p> <p>The Programme confirmed that this evidence will be taken to MWG on 12 March, with a view to removing the issue from migration tracking. Following MWG approval, the Programme intends to return to MCAG in March before formally removing the issue from the remediation list.</p> <ul style="list-style-type: none"> • The RECCo representative advised that the R300 impact assessment is currently open and encouraged parties to respond.
MWG Update	Programme presented the latest activities and progress at MWG, including the focus on Migration execution, Sprint 1 planning outputs and Migrations exclusions, and the MWG backlog report and outstanding items.
STEG Update	<p>Programme presented an update on the first session of the new Settlement Timetable Expert Group (STEG) which took place on 06 February 2026. This meeting covered:</p> <ul style="list-style-type: none"> • Recap of Transition Design baselined in 2023 • Overview of Governance Choreography Proposal • Initial Plan on a Page • Initial proposal for Settlement Metric monitoring from Performance Assurance. <p>The second meeting is on 26 February 2026.</p>
Programme Milestones	No comments or questions were raised by MCAG members.
Programme Risks	No comments or questions were raised by MCAG members.
Programme Updates	No comments or questions were raised by MCAG members.
Summary and Next Steps	The secretariat summarised the decisions and actions of the meeting.

Date of next MCAG: 24 March 2026

Attendees

Chair

Justin Andrews Chair

Warren Fulton Migration Lead

John Wiggins Industry SME

Hamdi Haashi PMO Secretariat Support

Industry Representatives

Gareth Evans I&C Supplier Representative

Graham Wood Large Supplier Representative

David Yeoman DNO Representative

Jonny Moore RECCo Representative

James Stokes DIP Manager

Lijo Louis Medium Supplier Representative

Michael Ceney Elexon Representative (as BSC/BSCCo Manager)

Mark Scott / Erin You (replacing Sean Doughty)
Elexon Representative (as central systems provider)

Morven Hunter iDNO Representative

Andrew Dudkowsky NESO Representative

Other Members/Attendees

Jenny Boothe Ofgem

Sinead Quinn Ofgem

Andy MacFaul Ofgem

Liam Evans IPA

Apologies

Mark Treanor Small Supplier Representative

Joanne Glynn Smart DCC Representative

MHHS IM Members

Joe Grisley MCC Delivery Project Manager

Nicola Farley MCC Lead

Stuart Scott Industry SME