

MHHS Migration and Cutover Advisory Group (MCAG) Headline Report

Issue date: 25/03/2026

Meeting number	MCAG 023	Venue	Virtual – MS Teams
Date and time	24 March 2026 1400-1600	Classification	Public

Actions:

Area	Action Ref	Action	Owner	Due Date	Update
Participant-Driven Migration Dependencies	MCAG22-01	DNO representative to engage with LDSOs to reinforce awareness and adoption of fixes to improve LDSO migration performance and message processing as part of Migration Dependency D373	DNO Representative	24/03/26	RECOMMEND CLOSED: All DNOs are now on MPRS R9.0.3. The R9.0.3.1 performance patch has also been installed where required by individual DNOs. All DNOs received the full MPRS R9.1 release recently which is now in a period of UAT. On or before 26th March (the BSC deadline), all DNOs will be operating on R9.1 which includes by default the performance patch R9.0.3.1. No further MPRS issue have been reported in the last 2-3 weeks since this came to light. Within each individual organisation, additional monitoring and alerting has been implemented, as necessary. All DNOs are committed to ensuring compliance with migration SLAs and performance.

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	MCAG-DEC57	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 12 February 2026.	The Programme invited objections to the approval of the document, to which none were received.

M16 Plan Update	MCAG-DEC58	MCAG Chair (with SRO delegated powers) approved creation of 'T2-MR-0500' and 'T2-EL-0200'.	The Programme invited objections to the approval of the document, to which none were received.
M16 Plan Update	MCAG-DEC59	MCAG Chair (with SRO delegated powers) approved 'T2-MR-0400' being renamed 'STEG May – M16 Checkpoint 1' and the date being moved to 25/06/26.	The Programme invited objections to the approval of the document, to which none were received.

Key Discussion Items

Headline Report and Actions	DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 24 February 2026. (MCAG-DEC57 – recording timestamp 06:40)
M16 Plan Update	<p>Programme presented three M16 milestones, two of which that have been included in the Programme Plan and the third of which is pending review.</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved creation of 'T2-MR-0500' and 'T2-EL-0200'. (MCAG-DEC58 - recording timestamp 12:10)</p> <p>Programme also presented the amendment of milestone T2-MR-0400, renaming the milestone to 'STEG May – M16 Checkpoint 1'.</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved 'T2-MR-0400' being renamed 'STEG May – M16 Checkpoint 1' and the date being moved to 25/06/26. (MCAG-DEC59 - recording timestamp 14:14)</p> <p>Programme also presented the Settlement Timetable Plan on a Page that was presented at the Settlement Timetable Expert Group (STEG), presenting on the approach moving forward including Tracking & Decision Choreography, Execute Calendar Changes and Settlement Run Changes.</p>

<p>STEG Update</p>	<p>Programme presented an update on the first three STEG meetings which took place on 06 February 2026, 26 February 2026 and 12 March 2026. These meetings covered:</p> <ul style="list-style-type: none"> • MHHS TOM Requirements on shortening the Settlement Timetable and Transition Design • Decision Parameters (monitoring data and success criteria) • Review of Current Performance: Focus on RF move to 7 months decision in October 2026 • Consultation approach <p>The next Settlement Timetable Expert Group meeting is on 26 March 2026.</p>
<p>ELS Exit Recommendations Update</p>	<p>Elexon provided an update on the progress of ELS Exit Recommendations laid out at the close of the Transition and Operational Readiness Working Group (TORWG).</p> <p>Elexon confirmed that Recommendations 1, 2, 5 and 9 are complete, with Recommendations 4, 6 and 7 contingent on the outcome of the IPA Review. Recommendation 3 remains ongoing.</p>
<p>Migration Execution</p>	<p>Programme provided an update on Migration execution. As of the end of w/c 20 March 2026, a total of 6 million migrations have been completed. The migrations delayed by the January pause have now been fully recovered.</p> <ul style="list-style-type: none"> • The RECCo representative asked the Programme about the migration position slipping behind the January 2026 baseline, querying how concerned the Programme should be and what the deviation meant for overall progress. The Programme responded that there is no area for concern at this stage, referencing instances of suppliers recovering missed migrations in the past. • The DNO representative asked the Programme whether one of the Programme's key migration performance indicators, requiring large suppliers to migrate 90% of their portfolio within six months, was a new requirement. The Programme advised that this has always been an early design principle, with the 10% set up as a buffer to account for complications during MPAN migration.
<p>Participant-Driven Migration Dependencies</p>	<p>Programme provided an update on participant driven migration dependencies. The one dependency that was previously highlighted with an Amber RAG status is now highlighted with a Green RAG status. The Programme provided an update on how LDSO performance has returned in line with the Migration Design and Migration Threshold obligations. The Programme will continue to monitor performance via RAID Risk R1188.</p>
<p>Migration Exclusion List</p>	<p>Programme provided an update on the Migration Exclusion List and the PPIR. The PPIR window has now closed, with submissions received from 92% of participants, covering 99.3% of industry MPANs. The Programme is following up with the eight non-responders to obtain remaining submissions.</p>

	<p>A full PPIR report will be produced as part of MWG papers in April and will also be presented at the next MCAG meeting.</p> <p>Programme highlighted the position on the SMETS 2 Incorrect Number of Displayed Register Digits issue, confirming that this issue will be removed from the Migration Remediation list now that it does not pose a migration risk.</p>
External Change Log	Programme provided an update on the External Change Log, including a snapshot of the Code Body Horizon Scanning Log.
MWG Update	<p>Programme presented the latest activities and progress at MWG, including:</p> <ul style="list-style-type: none"> • the SVG Decision • Sprint 0 Retrospective Outcomes and Sprint 2 planning outputs • Migration exclusions • Sprint 1 planning outputs • Migrations exclusions • the MWG backlog report • open actions from the Working Group
Programme Milestones	No comments or questions were raised by MCAG members.
Programme Risks	No comments or questions were raised by MCAG members.
Programme Updates	No comments or questions were raised by MCAG members.
Summary and Next Steps	The secretariat summarised the decisions of the meeting.

Date of next MCAG: 28 April 2026

Attendees

Chair

Justin Andrews	Chair	Warren Fulton	Migration Lead
		Ian Smith	Assurance & Integration Lead
Industry Representatives		Hamdi Haashi	PMO Secretariat Support
Andrew Green	Large Supplier Representative		
Simon John Harrison	Supplier Agent Representative		
Graham Wood	Large Supplier Representative	Other Members/Attendees	
David Yeoman	DNO Representative	Jenny Boothe	Ofgem
Jonny Moore	RECCo Representative	Sinead Quinn	Ofgem
James Stokes	DIP Manager	Andy MacFaul	Ofgem
Lijo Louis	Medium Supplier Representative	Liam Evans	IPA
Michael Ceney	Elexon Representative (as BSC/BSCCo Manager)		
Mark Scott (replacing Sean Doughty)	Elexon Representative (as central systems provider)	Apologies	
Ian Giles	Elexon Representative	Mark Treanor	Small Supplier Representative
		Joanne Glynne	Smart DCC Representative
		Gareth Evans	I&C Supplier Representative
MHHS IM Members		Morven Hunter	iDNO Representative
Joe Grisley	MCC Delivery Project Manager	Andrew Dudkowsky	NESO Representative
Stuart Scott	Industry SME	Nicola Farley	MCC Lead