

MHHS Migration and Cutover Advisory Group (MCAG) Headline Report

Issue date: 30/04/2026

Meeting number	MCAG 024	Venue	Virtual – MS Teams
Date and time	28 April 2026 1400-1600	Classification	Public

Actions:

Area	Action Ref	Action	Owner	Due Date	Update
Migration Execution	MCAG24-01	MCC to enhance the MCAG pack with additional charts providing improved visibility of Migration execution performance, Emerging risks to M15 delivery and overall migration capacity against demand.	Warren Fulton	26/05/26	NEW: Work is currently underway to share the monitoring views and present them at the next MCAG meeting

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	MCAG-DEC60	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 24 March 2026.	The Programme invited objections to the approval of the document, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC61	MCAG Chair (with SRO delegated powers) approved the settlement Timetable reduction consultation questions to be issued on 29/04.	The Programme invited objections to the approval of the two questions, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC62	MCAG Chair (with SRO delegated powers) approved 'T2-MR-0400' being renamed 'STEG May – M16 Checkpoint 1' and the date being moved to 25/06/26.	The Programme invited objections to the approval of the renamed milestone and date, to which none were received.

Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC63	MCAG Chair (with SRO delegated powers) approved Milestone 'T3-MI-0500' being renamed 'M16 Approach Approved at MCAG' and the date being moved to 23/06/26.	The Programme invited objections to the approval of the milestone and date, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC64	MCAG Chair (with SRO delegated powers) approved Milestone 'T2-MR-0400' on 17/05/27 and it being renamed 'STEG May – M16 Checkpoint 2' to align with the Transition Design documentation	The Programme invited objections to the approval of the milestone, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC65	MCAG Chair (with SRO delegated powers) approved creation of Milestone 'T2-MR-0500' 'MCAG Endorses Assessment' of M16 Checkpoint 1 on 17/07/26.	The Programme invited objections to the approval of the new milestone, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC66	MCAG Chair (with SRO delegated powers) approved creation of Milestone T2-RA-0800 'Readiness Assessment Complete' on 14/08/26.	The Programme invited objections to the approval of the new milestone, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC67	MCAG Chair (with SRO delegated powers) approved creation of Milestone 'T2-EL-0200' 'MCAG Approve Recommendation to change to RF 7 months calendar' on 18/09/26.	The Programme invited objections to the approval of the new milestone, to which none were received.
Settlement Timetable Consultation, STEG Update and Next Steps	MCAG-DEC68	MCAG Chair (with SRO delegated powers) approved creation of Milestone T2-EL-0100 'MCAG Approve Recommendation – Confirm M16 Date' on 18/06/27.	The Programme invited objections to the approval of the new milestone, to which none were received.
T2-MI-8500 – Non-SIT Participants Migration Start Approval	MCAG-DEC69	MCAG Chair (with SRO delegated powers) approved the completion of Milestone T2-MI-8500 – Non-SIT Participants Migration Start as of 28/04/26	The Programme invited objections to the approval of the milestone, to which none were received.
Migration Framework - Use of Exceptional Capacity Threshold	MCAG-DEC70	MCAG Chair (with SRO delegated powers) approved the use of Exceptional Capacity Threshold in Sprint 3 at 200k – 250k migration daily capacity to be made available in Sprint 3 Planning	The Programme invited objections to the approval of the threshold, to which none were received.
Migration Framework – Use of Exceptional Capacity Threshold	MCAG-DEC71	MCAG Chair (with SRO delegated powers) to approve the use of Exceptional Capacity Threshold in Sprint 4 and subsequent sprints at 250 – 280k migration daily (note this capacity will be made available in Sprint 4 and subsequent sprint planning cycles)	The Programme invited objections to the approval of the threshold, to which none were received.

Key Discussion Items

Headline Report and Actions	<p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 24 March 2026. (MCAG-DEC60 – recording timestamp 05:32)</p>
Settlement Timetable Consultation, STEG Update and Next Steps	<p>The Programme provided an update on the current progress in the Settlement Timetable Expert Group (STEG), noting the two recent sessions that were focused around shaping the questions to be used for the industry-wide consultation, concerning the reduction of the Settlement Timetable. The next meeting is scheduled for the 13th May 2026.</p> <ul style="list-style-type: none"> A PP raised concerns about whether shortening settlement timescales would create risks if significant metering or data errors are discovered late, which could lead to large financial impacts on Suppliers. The Programme noted that monitoring to date indicates very small settlement deltas, with dispute mechanisms available for industry participants, which supports the current view that the overall risk is low. <p>DECISION: MCAG Chair (with SRO delegated powers) approved questions for consultation to be issued on 29/04. (MCAG-DEC61 - recording timestamp 18:06)</p> <p>The Programme also presented the creation and renaming of various milestones related to the M16 Plan, for approval by the MCAG.</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved 'T2-MR-0400' being renamed 'STEG May – M16 Checkpoint 1' and the date being moved to 25/06/26. (MCAG-DEC62 – recording timestamp 21:35)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved Milestone 'T3-MI-0500' being renamed 'M16 Approach Approved at MCAG' and the date being moved to 23/06/26. (MCAG-DEC63 – recording timestamp 21:35)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved Milestone 'T2-MR-0400' on 17/05/27 and it being renamed 'STEG May – M16 Checkpoint 2' to align with the Transition Design documentation (MCAG-DEC64 – recording timestamp 21:35)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved creation of Milestone 'T2-MR-0500' 'MCAG Endorses Assessment' of M16 Checkpoint 1 on 17/07/26. (MCAG-DEC65 – recording timestamp 21:35)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved creation of Milestone T2-RA-0800 'Readiness Assessment Complete' on 14/08/26. (MCAG-DEC66 – recording timestamp 21:35)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved creation of Milestone 'T2-EL-0200' 'MCAG Approve Recommendation to change to RF 7 months calendar' on 18/09/26. (MCAG-DEC67 – recording timestamp 21:35)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved creation of Milestone T2-EL-0100 'MCAG Approve Recommendation – Confirm M16 Date' on 18/06/27. (MCAG-DEC68 – recording timestamp 21:35)</p>
T2-MI-8500 – Non-SIT Participants Migration Start	<p>The Programme provided an overview and rationale for the completion of the period where only SIT suppliers are permitted to migrate. This period is due to end on the 15th of May, after which non-SIT participants will be able to migrate. The MCC are</p>

	<p>recommending this milestone is now achieved, with overall migrations on track and no known central systems issues affecting migration. A matrix outlining the breakdown of suppliers' migrations start dates can be found on slide 11.</p> <p>The Chair invited comments or objections from the MCAG members and none were raised.</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved the completion of Milestone T2-MI-8500 – Non-SIT Participants Migration Start as of 28/04/26 (MCAG-DEC69 – recording timestamp: 24:58).</p>
<p>Migration Framework – Use of Exceptional Capacity Threshold</p>	<p>The Programme outlined Section 5.2.9 of the Migration Framework, the Use of Exceptional Capacity Threshold, which allows for approval of planning above the standard 200k daily limit, up to a controlled maximum below 300k.</p> <p>The Programme outlined their rationale behind requesting the approval of enabling the Use of Exceptional Capacity Threshold, from the MCAG to enable Sprint 3 planning at 200–250k per day and Sprint 4 onwards at 250–280k, maintaining a buffer to the 300k central systems threshold. The rationale is based on strong migration performance, stable central systems evidenced through testing, and the need to give suppliers flexibility to maintain run-rate and recover from any lost migrations. It was noted that this approach supports momentum towards M15 and that no objections were raised when discussed at MWG on 9 April.</p> <ul style="list-style-type: none"> • A PP sought confirmation that increasing the exceptional capacity threshold would not affect lower level LDSO migration thresholds and that the change only applies to central systems capacity (e.g. EES and DCC). The Programme confirmed that the LDSO thresholds are already established and would remain as. The validation on migrations plans means these would not be exceeded. • A PP asked to clarify the justification for the capacity threshold increase and whether it was intended to recover under-delivery against planned run rates and help suppliers catch up with their migration volumes. The Programme confirmed that this was the reason behind the request for increased migration capacity. • A PP asked if the Programme would continue to require suppliers to initiate migration requests as early as possible in the day, as this becomes increasingly important with higher volumes. The Programme confirmed that early initiation remains the expectation, within the standard 5am – 12pm window, consistent with obligations set out in the BSC. Any later submissions will require agreed exceptions and would only be approved for justified reasons, not simply due to volume. <p>The Chair invited comments or objections from the MCAG members, and none were raised.</p> <p>DECISION: MCAG Chair (with SRO delegated powers) approved the use of Exceptional Capacity Threshold in Sprint 3 at 200k – 250k migration daily capacity to be made available in Sprint 3 Planning (MCAG-DEC70 – recording timestamp 30:56)</p> <p>DECISION: MCAG Chair (with SRO delegated powers) to approve the use of Exceptional Capacity Threshold in Sprint 4 and subsequent sprints at 250 – 280k migration daily (note this capacity will be made available in Sprint 4 and subsequent sprint planning cycles) (MCAG-DEC71 – recording timestamp – 31:27)</p>
<p>ELS Exit Recommendations Update</p>	<p>Elxon provided an update on the progress of ELS Exit Recommendations laid out at the close of the Transition and Operational Readiness Working Group (TORWG).</p>

	<p>More information on the updates can be found in the slides.</p>
<p>Migration Execution</p>	<p>The Programme provided an update on Migration execution. As of 24 April 2026, a total of approx. 8 million migrations have been completed. Migration volumes are currently tracking behind plan due to localised issues experienced by a few Suppliers. These issues have been reviewed and considered acceptable by the MCC, with remedial action plans in place.</p> <ul style="list-style-type: none"> • A PP queried whether migration risk is understated, noting sprint targets have not yet been exceeded and suppliers have not consistently proven they can migrate at the required pace. The Programme responded that the current aggregated data view is not a perfect representation of individual supplier performance, where suppliers are largely on track currently. • ACTION: A PP asked whether the current migration status being 11% below target constitutes the changing of the current Green RAG status. The Programme explained that Migration would remain being tracked as Green because of the long timeframe to M15, as it's a year away. The Programme also confirmed that this point will be an item discussed at future MCAGs and would look at new/improved reporting. (ACTION: MCAG24-01)
<p>Participant-Driven Migration Dependencies</p>	<p>The Programme provided an update on participant-driven migration dependencies, all of which continue to be tracked as Green, with no emerging concerns or material changes. The Programme clarified that if supplier deviations or recovery plans under D359 were not acceptable, the item would be tracked as Amber or Red, with issues escalated through the BSC, Elexon Performance Assurance (and Ofgem if required).</p> <ul style="list-style-type: none"> • A PP expressed concern that there may be a compressed timeline to resolve Complex Sites, potentially requiring exceptional handling of the MPANs that make up these Sites. The Programme acknowledged this concern, noting that future Migration Working Group (MWG) discussions will define mitigation scenarios to address this issue.
<p>Migration Troublesome MPANs PPIR Risk Report</p>	<p>The Programme provided a summary of the Troublesome MPANs PPIR Risk Report, which can be found in the meeting slides.</p> <ul style="list-style-type: none"> • A PP asked for clarity on the context around Linked and Related MPANs where there are multiple Suppliers involved, as related MPANs should only exist where there is a single supplier. The Programme explained that EES is conducting a report to identify linked MPANs involving multiple suppliers and once complete, will share the report with suppliers. <p>More detail on these slides can be found in Appendix 1 to the slides.</p>
<p>Migration Exclusions and Remediation List</p>	<p>The Programme provided an update on the Migration Exclusion List. Programme highlighted CP1628 is still tracking as Amber RAG, because of the May SVG decision being awaited on following a request from the April SVG to align on solution with the LDSO community. The plan is for this dependency to be deferred to November Release. The MCAG noted its previous view that this November date is the latest date for implementation of CP1628 or this will impact migrations and achievement of M15.</p>

External Change Log	The Programme provided an update on the External Change Log. There are a number of Code Changes that the Programme believes are supportive to achieving M15 which are currently active for consultation. The Programme advises that parties engage with these consultations to ensure any comments are considered.
Sprint 2 Planning	<p>The Programme presented an update on Sprint 2 Planning. Submissions were received from all but 1 supplier (representing only 120 MPANs), which is being escalated to the relevant regulatory bodies as required. The March 2026 baseline indicates that 81.1% of all MPANs are expected to be migrated by M14 (October 2026), compared with 80.7% in the October 2025 baseline.</p> <ul style="list-style-type: none"> A PP asked if Programme could provide a view of past migration volumes during past previous sprint planning, to track against the latest Planning sessions. The Programme agreed to provide that view moving forward from the next MCAG meeting.
MWG Update	<p>The Programme provided an overview of the discussed items at the last MWG meeting on the 9th April. The key item called out is that there is a new Item (ID 16) 'MPANs with a Trading Status of X with an Active Supplier Registration' that is now formally being tracked. More detail can be found in the slides.</p> <ul style="list-style-type: none"> A PP confirmed that there's a REC obligation to either get MPANs with a Trading Status of 'X' reinstated if they're not disconnected, or to remove the registration from CSS within 20 working days of the disconnection being confirmed.
Programme Milestones	No comments or questions were raised by MCAG members.
Programme Risks	No comments or questions were raised by MCAG members.
Programme Updates	No comments or questions were raised by MCAG members.
Summary and Next Steps	The secretariat summarised the decisions of the meeting.

Date of next MCAG: 26 May 2026

Attendees

Chair			
Justin Andrews	Chair	Warren Fulton	Migration Lead
		Ian Smith	Assurance & Integration Lead
Industry Representatives		Hamdi Haashi	PMO Analyst
Andrew Green	Large Supplier Representative		
Simon John Harrison	Supplier Agent Representative		
Graham Wood	Large Supplier Representative	Other Members/Attendees	
David Yeoman	DNO Representative	Jenny Boothe	Ofgem
Jonny Moore	RECCo Representative	Sinead Quinn	Ofgem
James Stokes	DIP Manager	Andy MacFaul	Ofgem
Lijo Louis	Medium Supplier Representative	Liam Evans	IPA
Michael Ceney	Elexon Representative (as BSC/BSCCo Manager)		
Gareth Evans	I&C Supplier Representative	Apologies	
Ian Giles	Elexon Representative	Mark Treanor	Small Supplier Representative
		Joanne Glynne	Smart DCC Representative
		Morven Hunter	iDNO Representative
		Andrew Dudkowsky	NESO Representative
MHHS IM Members			
Joe Grisley	MCC Delivery Project Manager	Nicola Farley	MCC Lead
Stuart Scott	Industry SME		

