

MHHS Migration and Cutover Advisory Group (MCAG) Headline Report

Issue date: 28/05/2026

Meeting number	MCAG 025	Venue	Virtual – MS Teams
Date and time	26 May 2026 1400-1600	Classification	Public

Actions:

Area	Action Ref	Action	Owner	Due Date	Update
Headline Report and Actions	MCAG25-01	Programme to update the link to meeting papers in the MCAG meeting invite.	PMO (Malinsa Abeyesundara)	23/06/26	NEW
ELS Recommendations Update	MCAG25-02	The DIP Manager to provide a summary of content presented at DCAB and TOG regarding the escalation process and consequences document at the next MCAG on 23 June 2026.	The DIP Manager	23/06/26	NEW

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	MCAG-DEC72	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 28 April 2026.	The Programme invited objections to the approval of the document, to which none were received.
Migration Framework – Use of Exceptional Capacity Threshold (250K-280K) for Sprint Planning	MCAG-DEC73	MCAG Chair (with SRO delegated powers) approved the use of Exceptional Capacity Threshold in Sprint 3 at 250k-280k migration daily (note this capacity will be made available in Sprint 3).	The Programme invited objections to the approval of this decision, to which none were received.

Key Discussion Items

<p>Headline Report and Actions</p>	<p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the headline report of the previous meeting on 28 April 2026 (MCAG-DEC72 – recording timestamp 02:06).</p> <p>ACTION: Programme to update the link to meeting papers in the MCAG meeting invite (MCAG25-01).</p>
<p>Settlement Timetable Work Update</p>	<p>The Chair provided an update on the Settlement Timetable and STEG activity.</p> <p>The Chair noted that the RF Decision Consultation closes 26 May 2026, with engagement supported by a webinar and regular Q&A sessions.</p> <p>They stated that consultation outcomes will be shared with MCAG once the analysis has completed.</p>
<p>Migration Framework – Use of Exceptional Capacity Threshold (250K-280K) for Sprint Planning</p>	<p>The Programme outlined migrations are currently behind plan due to localised Supplier issues, and an increased capacity of up to 280k would support recovery of lost volumes and maintain momentum towards M15.</p> <p>The Programme also noted that Migration volumes will not exceed 280k, maintaining an operational buffer below the strict 300k constraint.</p> <ul style="list-style-type: none"> The RECCo Representative noted that 250k was originally intended for peak of peaks exceptional use and using it for the upcoming Sprints could put systems under pressure such as CSS. They highlighted the importance of reconsidering volumes if system issues arise. The Programme and Chair agreed that volumes will be revisited if Central Parties face issues. The Chair noted that the increase in Sprint threshold is still considered exceptional as 3 million MPANs not anticipated for Sprint 3 will be migrating. <p>DECISION: The MCAG Chair (with SRO delegated powers) approved the use of Exceptional Capacity Threshold in Sprint 3 at 250k-280k migration daily (note this capacity will be made available in Sprint 3) (MCAG-DEC73 – recording timestamp 07:21).</p> <p>No objections or further comments were raised.</p>
<p>ELS Exit Recommendations Update</p>	<p>The Elexon Representative and DIP Manager provided an update on progress against the ELS Exit Recommendations.</p>

	<p>The DIP Manager highlighted item #3, noting the escalation process has been presented at DCAB and TOG. They also stated a consequences document outlining outcomes for DIP users in breach of DIP rules will be published at the end of May 2026 and presented at DCAB 09 June 2026 and TOG 12 June 2026.</p> <p>ACTION: The DIP Manager to provide a summary of content presented at DCAB and TOG regarding the escalation process and consequences document at the next MCAG on 23 June 2026 (MCAG25-02).</p> <p>The Elexon Representative provided an update on IPA tactical actions (item #6) and the comms log (item #9). With regards to item #6, they noted an RFI was conducted early 2026 to gather contact information from all Parties, but as data was insufficient, Suppliers will be contacted directly for further details.</p>
<p>Migration Execution</p>	<p><u>Migration Execution</u></p> <p>The Programme outlined that as of 22 May 2026, 10 million migrations have been initiated, and five Non-SIT Suppliers have begun migrating.</p> <p>The Programme highlighted that there is over twice as much available capacity compared to number of MPANs in Legacy to M15.</p> <ul style="list-style-type: none"> The DNO Representative queried whether the total available capacity assumes 280k migrations on every working Migration Day. The Programme clarified that the available capacity is based on 200k migrations for the remainder of Sprint 2, 250k for Sprint 3 and 280k from Sprint 4 onwards for every working day. <p>The Programme highlighted that exception volumes remain low, with no current associated risks.</p> <p>They noted that as of w/o 18 May 2026 Migrations are occurring in line with the Sprint 2 baseline plan, with this trend anticipated for Sprint 3.</p> <p>The Chair outlined that the remaining Δ3 million MPANs are expected to be recovered by the end of Sprint 3, aligning back to the M11 baseline.</p> <ul style="list-style-type: none"> The RECCo Representative noted that the previous three Sprints did not meet their stated goals, making it important for Sprint 3 to evidence a full Sprint can be executed at pace and the Δ3 million can be reduced, to build confidence. The Chair agreed and outlined the Migration Team are prepared for the large volumes of migrations in Sprint 3 and 4 and will continue to work closely with Suppliers to ensure plans are followed.

	<ul style="list-style-type: none"> The DNO Representative requested a slide presenting the Sprints and volumes, including how the Δ will be reduced. The Chair responded that once Sprint 3 planning data is analysed, a report will be published containing this information, with a summary expected at MCAG and PSG. <p><u>Ramp Up Target, Core Migration Window Target and Individual Supplier Plans</u></p> <p>The Programme highlighted there are two key targets within the Migration Framework, the Supplier Ramp Up Target for medium and large Suppliers and the Core Migration Window Target for large Suppliers.</p> <p>They noted that all Suppliers with a Ramp Up Target have met it, and those with a Core Migration Window Target remain on track.</p> <p>The Programme presented a table comparing Suppliers against their plans, noting that most are progressing in line with their Migration plans, with two Suppliers exceeding their plans after utilising unused capacity, three Suppliers on Plan and one Supplier below plan but expected to catch up in Sprint 3.</p> <p>The Chair highlighted this shows that missing previous Sprint targets was not due to all Suppliers not sticking to plan but rather individual Suppliers and also acknowledged the D209 issue at the beginning of the year.</p>
<p>Participant-Driven Migration Dependencies</p>	<p>The Programme took the participant-driven Migration dependencies as read as all dependencies remain Green.</p> <p>No questions or comments were raised.</p>
<p>P487 Next Steps</p>	<p>The Programme provided an update on next steps following Ofgem approval of BSC Modification P487.</p> <p>The Programme stated that a Programme Change Request is being raised to update the Migration Framework, with the Change Board on 26 May 2026. This will reflect the approved modification, including processes relating to the Acquisition Ban and the introduction of an SRO exemption route, with an impact assessment activity expected to follow.</p>
<p>Migration Exclusions List</p>	<p><u>Migration Exclusions Requiring Code Change Resolution</u></p> <p>The Programme highlighted that the REC CSS Registration ID item is complete following REC publication of the Supplier registration mechanism and reminders to reach out and complete required actions have been issued to Suppliers with available volumes.</p>

	<p>The Programme also noted the BSC change linked to CSS Registration ID has moved from Amber to Green as the change has been raised and is currently out for consultation.</p> <p><u>Migration Exclusion and Remediation List</u></p> <p>The Programme highlighted that, following the PPIR on Supplier volumes, Suppliers are now contacted monthly to capture any changes and confirm whether target dates remain on track, providing regular visibility of progress against MPANs on the Exclusion List.</p> <ul style="list-style-type: none"> The DNO Representative provided an update on item #13 in the Migration Remediation List, noting it remains under ongoing discussion between LDSOs, St Clements, and the Programme. They highlighted that counsel is being sought with LDSOs and iDNOs due to potential downstream impacts where MPRS and Market Segment changes may not cascade across systems, creating mismatches. The Programme added that potential solutions are expected to be presented in May MWG.
<p>External Change Log</p>	<p>The Programme provided an update on key external changes supporting delivery of M15.</p> <p>The Programme noted that several BSC, REC and DIP changes have been approved following consultation, including P487, CP1622, CP1632 and R0300.</p> <p>The Chair also highlighted that a key dependency CP1628 was approved by SVG.</p>
<p>MWG Update</p>	<p><u>MWG Update</u></p> <p>The Programme provided an update from MWG 14 May 2026.</p> <p>They stated that discussions focused on Migration Execution, Sprint 3 planning, Exclusions and risk mitigation.</p> <p>The Programme noted that discussions with PPs supported further development of mitigation approaches, with the Migration Team using this to refine potential solutions, which may require consultation if changes to the Migration Framework are required.</p> <p>The Chair emphasised that a proactive approach has been taken to identify strategic risks to M15 and corresponding controls, with decisions around these mitigations expected to be taken to MCAG in upcoming months.</p>

	<p><u>MWG Backlog</u></p> <p>The Elexon Representative and Programme highlighted that May MWG will contain an item on the Trading Status of X (ID #16).</p>
<p>Programme Milestones Related to MCAG</p>	<p>The section was taken as read - no comments or questions were raised by MCAG members.</p>
<p>Top Programme Risks Related to MCAG</p>	<p>The section was taken as read - no comments or questions were raised by MCAG members.</p>
<p>Programme Updates</p>	<p>The section was taken as read - no comments or questions were raised by MCAG members.</p>
<p>Summary and Next Steps</p>	<p>The Chair and Secretariat summarised the decisions and actions from the meeting.</p> <ul style="list-style-type: none"> • The DNO Representative queried whether all changes to planning rules would take effect before October, given all Suppliers must submit their plans by October 2026. The Chair clarified that while Suppliers are expected to be Service Activated by M14 and migrating shortly thereafter they will continue submitting updated plans every eight weeks up to M15 in May 2027. Nevertheless, the Chair added that the expectation is for changes to be consulted and implemented as early as possible to avoid impacting Supplier plans closer to M15. • The DNO Representative asked if LDSOs would participate in those consultations. The Chair responded solutions are still being developing and although they will be open consultations, there is unlikely to be mandatory questions for LDSOs. <p>The Chair highlighted that the next MCAG will bring key information, with expectations to demonstrate continued progress against plan, including Sprint 3, which will have an increased number of Suppliers (including Non-SIT) migrating, and the associated impacts this may have on Migration dependencies.-</p> <p><i>Post-meeting note:</i> STEG has been moved to 10 June 2026 2pm to allow sufficient time to analyse data from the RF consultation.</p>

Date of next MCAG: 23 June 2026

Attendees

Chair		Other Members/Attendees	
Warren Fulton (alternate for Justin Andrews)	Chair	Jenny Boothe	Ofgem
Industry Representatives		Andy MacFaul	Ofgem
Andrew Green (alternate for Gareth Evans)	I&C Representative	Reece Harris	IPA
Simon John Harrison	Supplier Agent Representative	Liam Evans	IPA
Graham Wood	Large Supplier Representative		
David Yeoman	DNO Representative	Apologies	
Jonny Moore	RECCo Representative	Joanne Glynne	Smart DCC Representative
Stuart Pitcher (alternate for James Stokes)	DIP Manager	Mark Treanor	Small Supplier Representative
Lijo Louis	Medium Supplier Representative	Andrew Dudkowsky	NESO Representative
Michael Ceney	Elexon Representative (as BSC/BSCCo Manager)	Joe Grisley	MCC Lead Delivery Project Manager
Morven Hunter	iDNO Representative		
MHHS IM Members			
Nicola Farley	MCC Lead		
Stuart Scott	Industry SME		
Malinsa Abeyesundara	PMO Analyst		