

MHHS Extraordinary Migration and Cutover Advisory Group (eMCAG) Headline Report

Issue date: 08/07/2026

Meeting number	MCAG 026.1	Venue	Virtual – MS Teams
Date and time	07 July 2026 14:30-15:30	Classification	Public

Actions:

Area	Action Ref	Action	Owner	Due Date	Update
Previous Meeting(s)	MCAG25-02	The DIP Manager to provide a summary of content presented at DCAB and TOG regarding the escalation process and consequences document at the next MCAG on 23 June 2026.	The DIP Manager	28/07/26	ONGOING: Content is being presented to TOG and DCAB 30 June 2026, with an update to be provided following this at the July MCAG.

Decisions:

Area	Decision Ref	Description	Rationale
Decision Criteria and Process for the Settlement Timetable	MCAG-DEC75	The Chair, acting with the delegated authority of the MHHS Senior Responsible Owner (SRO), approved the RF Decision Criteria recommended by STEG as detailed in MHHS-DEL4564 Updated M16 Decision Criteria v1.0.	The Programme invited objections to the approval of the RF decision criteria, to which none were received.
Programme Milestone Updates	MCAG-DEC76	The Chair (with SRO delegated powers) approved the updated to Milestone 'T3-MI-0500 M16 Approach Approved at eMCAG', with the approval date moved from 23/06/26 to 07/07/26.	The Programme invited objections to the approval of the updated milestone, to which none were received.

	MCAG-DEC77	The Chair (with SRO delegated powers) approved the update to Milestone 'T2-MR-0500 MCAG endorses STEG Assessment that M16 likely to be met', with the milestone date moved to 25/08/26.	The Programme invited objections to the approval of the updated milestone, to which none were received.
	MCAG-DEC78	The Chair (with SRO delegated powers) approved the update to Milestone 'T2-RA-0700 Readiness Assessment 8 Complete', with the assessment starting on 01/07/26 and completing on 02/09/26.	The Programme invited objections to the approval of the updated milestone, to which none were received.
	MCAG-DEC79	The Chair (with SRO delegated powers) approved the update to Milestone 'T2-EL-0200 eMCAG Approve Recommendation to Change to RF 7 Months Calendar', with the milestone date moved from 18/09/26 to 15/09/26.	The Programme invited objections to the approval of the updated milestone, to which none were received.

Key Discussion Items:

Decision Criteria and Process for the Settlement Timetable	The Programme outlined the work undertaken to develop the Decision Criteria for shortening the RF Settlement Timetable from 14 months to 7 months and subsequently to 4 months.
	The Programme noted that the proposed criteria focus on monitoring settlement performance between the relevant Settlement runs and are founded on the principle that Settlement volumes should not shift by more than 1% between the two comparators. The Programme also noted that the criteria were taken to industry for consultation, followed by STEG review.
	The Programme highlighted that consultation responses showed broad support for the proposed criteria. They noted that several comments were raised, resulting in updates to the criteria, which was taken back to STEG. The Programme confirmed that STEG raised no objections to the revised criteria and recommended that MCAG approve the updated M16 Decision Criteria .
	The Programme highlighted that relevant links for further information are available on the slide.
	DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the RF Decision Criteria recommended by STEG as detailed in MHHS-DEL4564 Updated M16 Decision Criteria v1.0 (MCAG-DEC75 – recording timestamp 08:39).
	No questions or objections were raised.
	The Chair thanked industry Participants and the Programme for their contributions throughout the consultation and review process.

Programme Milestone Updates	The Programme provided an update on four M16-related milestones to align the programme plan to the RF Decision Criteria. <u>T3-MI-0500</u> The Chair noted this milestone is complete given the approval of the M16 Decision Criteria. DECISION: The Chair (with SRO delegated powers) approved the updated to Milestone ‘T3-MI-0500 M16 Approach Approved at eMCAG’, with the approval date moved from 23/06/26 to 07/07/26 (MCAG-DEC76 – recording timestamp 14:21). <u>T2-MR-0500</u> The Programme highlighted the date for the M16 minus one year assessment was moved to 25 August 2026 to align with Readiness Assessment 8 (RA8). The Programme stated discussion on this assessment will commence on 08 July 2026 STEG and confirmed there are no associated dependencies with the milestone. The Chair noted the revised date removes the need for an additional eMCAG in August. DECISION: The Chair (with SRO delegated powers) approved the update to Milestone ‘T2-MR-0500 MCAG endorses STEG Assessment that M16 likely to be met’, with the milestone date moved to 25/08/26 (MCAG-DEC77 – recording timestamp 14:21). <u>T2-RA-0700</u> The Programme highlighted the RA8 completion date was moved to 02 September 2026 to allow a four-week consultation for Participants and to provide additional time to produce the reporting during the summer holiday period. The Programme noted RA8 completion does not require MCAG approval, although findings will be communicated to all Participants through MCAG as well as wider governance groups and channels. DECISION: The Chair (with SRO delegated powers) approved the update to Milestone ‘T2-RA-0700 Readiness Assessment 8 Complete’, with the assessment starting on 01/07/26 and completing on 02/09/26 (MCAG-DEC78 – recording timestamp 14:21). <u>T2-EL-0200</u> The Programme noted the date was updated to incorporate the monitoring data updates and STEG review activities ahead of the 7 month RF decision point. They added that the revised date allows Participants two weeks to consider the information provided before
------------------------------------	---

	the first affected Settlement Day. The Programme confirmed that an eMCAG meeting will be required on 15 September 2026 to support this decision. DECISION: The Chair (with SRO delegated powers) approved the update to Milestone 'T2-EL-0200 eMCAG Approve Recommendation to Change to RF 7 Months Calendar', with the milestone date moved from 18/09/26 to 15/09/26 (MCAG-DEC79 – recording timestamp 14:21). No objections or comments were raised for any of the decisions.
Summary and Next Steps	The Chair summarised the decisions and actions from the meeting.

Date of next MCAG: 28 July 2026

Attendees

Chair

Justin Andrews Chair

Industry Representatives

Andrew Green (alternate for Gareth Evans) I&C Representative

Graham Wood Large Supplier Representative

David Yeoman DNO Representative

Jonny Moore RECCo Representative

Robert Golding DIP Manager

James Stokes DIP Manager

Phillip Roberts DCC Representative

Michael Ceney Elexon Representative (as BSC/BSCCo Manager)

Helen Clarke (Independent) Supplier Agent Representative

Tom Newholm (alternate for Simon John Harrison) Supplier Agent Representative

Movern Hunter iDNO Representative

MHHS IM Members

Stuart Scott Industry SME

Warren Fulton Migration Lead

Ian Smith Assurance & Integration Lead

Adrian Ackroyd Qualification and Testing Assurance PM

Ethan Box PMO Analyst

Malinsa Abeysundara PMO Analyst

Other Members/Attendees

Liam Evans IPA

Joe Ashworth IPA

Apologies

Mark Treanor Small Supplier Representative

Andrew Dudkowsky NESO Representative

Simon John Harrison Supplier Agent Representative

Lijo Louis Medium Supplier Representative