

MHHS Settlement Timetable Expert Group (STEG) Headline Report

Issue date: 03/09/2026

Meeting Number	STEG12	Venue	MS Teams
Date and Time	02 September 2026 14:00-16:00	Classification	Public

Key Discussion Items:

Area	Discussion
STEG Decision Point 1: Moving RF to 7 months	STEG agrees that the Decision 1 criteria has been met and recommends to MCAG approval of the reduction in RF to 7 months, applicable from the Settlement Date 01 October 2026.

New and Outstanding Actions:

Action Ref	Action	Owner	Due	Update
STEG09-03	Programme and Elexon to define the SF monitoring data requirements and assess the feasibility of extracting the required D+6WD data from MDS and report back to STEG.	MHHS Programme and Elexon Representative (Justin Andrews & Riccardo Lampini)	TBC	ONGOING: Programme discussing with Elexon on reporting requirements and its feasibility.
STEG09-04	Programme to review the impact of switching activity, including high-volume switching events, gains and defaulting, on settlement performance monitoring.	MHHS Programme (Justin Andrews)	16/09/26	ONGOING: Further analysis has been undertaken on switching activity, including portfolio-shifting events, and calculations are ongoing. An update will be presented at the next STEG.

STEG10-04	Participants to consider the impacts, risks and potential system changes associated with moving from a hard M15 dependency to a threshold-based approach, for discussion at the next STEG.	Programme Participants	16/09/26	ONGOING: Update provided in agenda item 4 of the 02 September STEG. STEG discussed the impacts, risks and potential system changes associated with moving from a hard M15 dependency to a threshold-based approach. Participants raised concerns regarding the proposed thresholds and the potential impacts of retaining MPANs in legacy arrangements. Further consideration is required.
STEG11-01	Programme to develop proposed M16 Acceptance Criteria, including thresholds for unmigrated MPANs remaining at M15, and bring these back to STEG for consideration.	MHHS Programme (Justin Andrews and Stuart Scott)	16/09/26	ONGOING: Draft criteria provided at 02 September STEG. Participants raised concerns regarding the materiality of the proposed tolerances and requested further assessment of the system, process and operational impacts of retaining MPANs in legacy arrangements after M16, including whether legacy Data Aggregators can accommodate the revised calendar dates. Programme to engage relevant industry participants, reassess the proposed thresholds and bring the updated criteria back to STEG for further discussion before a recommendation is made.
STEG12-01	Programme to issue STEG's recommendation to MCAG to approve the reduction in RF to seven months from the Settlement Date of 01 October 2026.	MHHS Programme (Justin Andrews)	08/09/26	NEW
STEG12-02	Elxon to confirm where the publicly available Supplier Charges documentation is held and circulate links to the group.	Elxon Representative (Simon Waltho)	16/09/26	NEW

Closed Actions:

Action Ref	Action	Owner	Due	Update
STEG10-03	Elxon to provide updates from the M16 Readiness Issue Group to STEG as a standing agenda item.	Elxon Representative (Matt Cogram)	02/09/26	RECOMMEND CLOSED: Update given in agenda item 5 of the 02 September STEG. To be a standing item going forward.
STEG11-02	Programme to issue position to MCAG on behalf of STEG stating that with the	MHHS Programme (Ian Smith)	25/08/26	RECOMMEND CLOSED: MCAG Chair (with SRO delegated powers) approved STEG Assessment that M16 is achievable and likely to be met, at 25 August 2026 MCAG.

	information available currently, M16 is achievable.			
--	---	--	--	--

Date of next meeting: 16 September 2026