



**MHHS
PROGRAMME**
Industry-led, Elexon facilitated

MHHS Change Control Webinar #1

19 March 2024

Version 1.0


MHHS-DEL2425

Document Classification: Public

Agenda

#	Item	Objective	Lead	Time	Page
1	Welcome		MHHS PMO	12.30 - 12.35 5 mins	1
2	Presentation of CR047	Amending Qualification Milestones for non-SIT LDSO QT	Ben Wickins, MHHS Programme	12.35 – 12.45 10 mins	4
3	CR047 Q&A		All	12.45 - 12.55 10 mins	6
4	Presentation of CR048	Amending Qualification Milestones for Non-SIT Supplier and Agent QT	Laura Kennedy, Credera	12.55 - 13.05 10 mins	7
5	CR048 Q&A		All	13.05 - 13.15 10 mins	9


There are four key phases to the Change Control process. These, along with the associated activities, are highlighted in the diagram below:



Note: The Independent Programme Assurer (IPA) sit on the Change Board and are party to all decision-making rationale. Any appeals of decisions made by the Change Board should be raised with the IPA as per the documented appeals process.

Presentation of CR047

Ben Wickins, MHHS Programme
10 mins



Amending Qualification Milestones for non-SIT LDSO QT

Issue Statement:


- During Q4 of 2024, the Programme and Code Bodies reviewed the approach to qualification to make sure the approach and timelines were still appropriate. This CR covers the changes needed to non-SIT LDSO QT.
- This review resulted in a number of changes:
 - MHHSP taking on responsibility for the management and delivery of non-SIT LDSO QT
 - The start of non-SIT LDSO QT test execution moving to post SIT Cycle 2 to allow for more testing of central systems to have completed prior to testing and therefore test preparation activities.
 - Suggesting that Non-SIT LDSO Qualification Testing start with Migration Testing to aid population of systems under test
 - UIT environment availability moving forward.

Description of Change:

- Milestone T2-QU-0500 will be renamed *BSC PAB & REC Manager approval of Qualification for Non-SIT LDSOs (Start of Migration for Qualification Participants)*.
- There are also a number of tier 3 milestones which have been amended. These are listed in an appendix to the Change Request.
- These changes were discussed in PSG and QWG in November and December 2024. The amended approach was basis of which the updated Qualification Approach and Plan and Annex 1 were developed and consulted on.

Target Date of Change and Next Steps:


- The Change Request will be issued to a 10-day industry impact assessment, following which the Change Board will make an approval decision to be ratified by the Programme Steering Group.



MHHS-DEL2377 CR047 Draft


CR047 Q&A

*All
10 mins*



Presentation of CR048

Laura Kennedy, Credera
10 mins



Amending Qualification Milestones for Non-SIT Supplier and Agent QT

Issue Statement:


- During Q4 of 2024, the Programme and Code Bodies reviewed the approach to qualification to make sure the approach and timelines were still appropriate. This CR covers the changes needed to T2 milestones related to Non-SIT S&A QT.
- This review resulted in a number of changes:
 - Move from Qualification Tranches to Qualification Waves
 - Reduction in the number of waves.

Description of Change:

- The following T2 milestones need to be moved:
 - T2-QU-0150 from 01/09/2025 to 29/08/2025
 - T2-QU-0200 from 29/09/2025 to 31/10/2025
 - T2-QU-0250 from 27/10/2025 to 19/12/2025
 - T2-QU-0300 from 24/11/2024 to 27/02/2026.
- The following T2 milestones should be removed due to the reduction in the number of waves:
 - T2QU-0350
 - T2-QU-0400
 - T2-QU-0450.
- Impacted T3 milestones are listed in an appendix to the Change Request.

Target Date of Change and Next Steps:


- The Change Request will be issued to a 10-day industry impact assessment, following which the Change Board will make an approval decision to be ratified by the Programme Steering Group.



MHHS-DEL2378 CR048 Draft

CR048 Q&A

*All
10 mins*



Contact

PMO@MHHSProgramme.co.uk

Thank you