

Non-SIT MOA/MEM Journey

- **MP12a** = Supplier only pathway
- **MP12b** = Supplier and Agent pathway

	Migration Pathways ('MP')													Need help?
	MP1	MP2	MP3	MP4	MP5	MP6	MP7	MP8	MP9	MP10	MP11	MP12a	MP12b	
MOA has run all test scripts (Completed Qualification Testing (QT)) <ul style="list-style-type: none"> • Qualification Approach and Plan (QA+P) inc. Annexes <ul style="list-style-type: none"> • Escalation Process • MHHS-DEL4179 Pre-Integration Testing (PIT) & QT Lessons Learned • MHHS-DEL3501 QA+P Plan on a Page (POAPs) • Non-SIT Supplier & Agent Qualification Testing Test Scenarios & Test Cases <ul style="list-style-type: none"> • MHHS-DEL3445 Test Scenarios Consolidated List • MHHS-DEL3815 Testing Test Steps 	02 Jan	27 Jan	06 Feb	20 Feb	05 Mar	20 Mar	13 Apr	08 May	12 May	28 May	09 Jun	10 Jul	10 Jul	qualification@recomanager.co.uk
MOA submits QT Completion Report to Qual mailbox <ul style="list-style-type: none"> • Non-SIT Supplier & Agent Qualification Test Execution <ul style="list-style-type: none"> • MHHS-DEL3038 Test Plan template • MHHS-DEL3039 Readiness Report Template • MHHS-DEL3381 QT Test Completion Report Template • MHHS-DEL3447 Qualification Test Catalogue 	02 Jan	02 Feb	12 Feb	20 Feb	11 Mar	26 Mar	17 Apr	08 May	18 May	03 Jun	15 Jun	10 Jul	10 Jul	qualification@recomanager.co.uk
Assurance Team has completed assurance of MOA's QT Completion Report <ul style="list-style-type: none"> • REC Assurance Team review QT Completion Report (est. 10WD) • Final Qualification Assessment Document (QAD) unlocked on SOFY Portal 	16 Jan	16 Feb	26 Feb	06 Mar	25 Mar	13 Apr	06 May	22 May	02 Jun	17 Jun	29 Jun	24 Jul	24 Jul	qualification@recomanager.co.uk
Set Aspirational Effective From Date (EFD) (40 WDs before target Performance Assurance Board (PAB))	Please contact Elexon Support for help with setting your aspirational EFD													
MOA submits Final QAD <ul style="list-style-type: none"> • Qualification Assessment Document <ul style="list-style-type: none"> • MHHS- DEL3498 Qualification Assessment Document Guidance • MHHS-DEL2296 MHHS Qualification Assessment Document (Word copy) 	16 Jan	23 Feb	05 Mar	06 Mar	01 Apr	20 Apr	11 May	22 May	09 Jun	24 Jun	06 Jul	24 Jul	24 Jul	qualification@recomanager.co.uk
Code Bodies have reviewed Final QAD <ul style="list-style-type: none"> • REC review Final QAD (targeted to be 15 WDs, but can be up to 20WDs) 	06 Mar	23 Mar	02 Apr	13 Apr	01 May	19 May	09 Jun	19 Jun	07 Jul	22 Jul	03 Aug	21 Aug	21 Aug	qualification@recomanager.co.uk
MOA and Code Bodies have agreed successful closure of Final QAD comments	20 Mar	30 Mar	13 Apr	20 Apr	11 May	27 May	16 Jun	26 Jun	14 Jul	29 Jul	10 Aug	28 Aug	28 Aug	qualification@recomanager.co.uk

Non-SIT MOA/MEM Journey

- **MP12a** = Supplier only pathway
- **MP12b** = Supplier and Agent pathway

	Migration Pathways ('MP')													Need help?
	MP1	MP2	MP3	MP4	MP5	MP6	MP7	MP8	MP9	MP10	MP11	MP12a	MP12b	
MOA Director has signed off the Final QAD <ul style="list-style-type: none"> • MOA obtains Director Signoff of QAD (at latest 20 WDs prior to qualification) • MHHS-DEL2296 MHHS Qualification Assessment Document (Word copy) 	20 Mar	31 Mar	14 Apr	20 Apr	12 May	28 May	17 Jun	26 Jun	15 Jul	30 Jul	11 Aug	28 Aug	28 Aug	qualification@recomanager.co.uk
REC Code Manager approves MOA's qualification	15 Apr	30 Apr	13 May	28 May	10 Jun	25 Jun	15 Jul	30 Jul	12 Aug	27 Aug	09 Sep	24 Sep	24 Sep	qualification@recomanager.co.uk
Data Integration Platform (DIP) Onboarding to Production <ul style="list-style-type: none"> • DIP Manager Email to invite MOA to onboard to DIP production (Target 1WD of Qualification Approval) 	Please contact Elexon Support for help with DIP Onboarding													
MOA is included in Industry Standing Data (ISD) Publication <ul style="list-style-type: none"> • ISD preparation • Market Domain Data (MDD)/ISD Release Schedule 	20 Apr	07 May	18 May	01 Jun	15 Jun	29 Jun	20 Jul	03 Aug	17 Aug	01 Sep	14 Sep	28 Sep	19 Oct	Elexon Support
MOA is included in Market Domain Data (MDD) Publication <ul style="list-style-type: none"> • MDD preparation • MDD/ISD Release Schedule 	20 Apr	07 May	n/a	n/a	15 Jun	n/a	20 Jul	n/a	17 Aug	n/a	14 Sep	n/a	19 Oct	Elexon Support
ISD / MDD Go-Live <ul style="list-style-type: none"> • MOA loads ISD (Within 5 WDs) • ISD Go-Live (5WD after ISD Published) 	27 Apr	14 May	22 Jun	22 Jun	22 Jun	27 Jul	27 Jul	24 Aug	24 Aug	21 Sep	21 Sep	05 Oct	26 Oct	Elexon Support
EFD (PP must have onboarded to DIP Production 1 Working Day (WD) prior to EFD)*	15 May > 21 Jun	15 May > 21 Jun	22 Jun > 26 Jul	22 Jun > 26 Jul	22 Jun > 26 Jul	27 Jul > 23 Aug	27 Jul > 23 Aug	24 Aug > 20 Sep	24 Aug > 20 Sep	21 Sep > 25 Oct	21 Sep > 25 Oct	26 Oct >	26 Oct >	Elexon Support
Please note Programme participants can't pick a Pathway which has dates later than the final dates of their Wave. The 'last' Pathway each PP can select is marked on this row. PPs can choose a Pathway earlier if they can realistically hit the dates.	Last Wave 1 Pathway			Last Wave 2 Pathway				Last Wave 3 Pathway					Last Wave 4 Pathway	