

## (Q2) How we will determine if downstream MHHS milestones can be brought forward

**Important:** At the M10 checkpoint, we will present back findings of the feasibility assessment. We will not propose to move any downstream milestones or make any changes to participant qualification and migration schedules at that point. Any movement of downstream milestones will be subject to wider industry consultation, a risk assessment and Programme Change Control.

Key activity

### 1. Assess migration envelope capacity

Review of the capacity within the migration envelopes to determine whether M15 could even be brought forwards – this would mean shortening the 18-month migration window.

### 2. If M15 can be brought forwards, could M14?

If there is capacity within the migration envelopes, and it is feasible that M15 could move forwards, could those PPs allocated to Wave 4 of Qualification be moved to Wave 3.

This is required to protect the 6-month window between M14 and M15 and may need PPs to expedite their delivery.

An assessment of the migration schedule and treatment of the migration of 'complex sites', currently scheduled to be migrated after M14, will also be required.

### 3. Can M16 and M16\* be brought forwards?

The cutover to the new settlement timetable is driven by performance and stability of settlement processes. In the current plan, 3 months has been allocated to achieving this performance stability.

The Programme need understand if this stability could feasibly be achieved in a shorter timeframe to enable M16 to come forwards.

Key inputs

- Programme assessment of capacity within migration envelopes to determine if M15 can move.
- Findings will need to be shared with MWG and MCAG.

- Engagement with Code Bodies to understand implications on their capacity and ability to support this.
- PPIR required with those Wave 4 PPs to understand if expediting delivery is feasible to remove Wave 4 from Qualification.
- QWG, MWG, QAG and MCAG will be engaged.

- Programme proposal to review if the timelines between M15 and M16 could be reduced.
- Proposal will need to be walked through with Ofgem, Elexon (PAB) and IPA.
- TORWG and MCAG to be engaged.

Owners

Warren Fulton

Lewis Hall and Jason Brogden

Claire Silk