


MHHS M10/M11 Cutover Plan



Document Owner:
**Transition & Operational
Readiness Team**

Status:
**Baselined following
MCAG Approval**

Document Number:
MHHS-DEL2521

Date:
01/04/2025

Version:
1.1

Classification:
Public

Contents

1.1	Change Record	2
1.2	References	2
1.3	Terminology	2
1.4	Programme Milestones	3
2	Introduction and Scope	3
2.1	Introduction	3
2.2	Scope	4
3	Timeline	5
4	Cutover Plan Governance, Management and Comms	5
4.1	Comms	10
5	Pre-Requisites for M10	10
5.1	Code Bodies	11
5.2	Completion of the MHHS Data Cleanse	14
5.3	Early Life Support Implemented	14
5.4	MCC Tested and Ready to Operate	15
5.5	Market-wide Participant MHHS Supporting Functionality Ready	15
6	Cutover Issue Management	16
7	Cutover Activities	16
7.1	Code Bodies	16
7.2	Elexon Services	17
7.3	Central Services Deployment of New Functionality	20
7.4	LDSOs	21
8	Risks, Assumptions and Dependencies	22
8.1	Risks	22
8.2	Assumptions	22
8.3	Dependencies	22

1.1 Change Record

Date	Author	Version	Change Detail
23/04/2024	MHHS Transition & Operational Readiness Team	0.1	Draft for Industry Consultation
14/05/2024	MHHS Transition & Operational Readiness Team	0.2	Updated Draft for Assurance Meeting
16/05/2024	MHHS Transition & Operational Readiness Team	0.3	Updated Draft for Assurance Meeting
28/05/2024	MHHS Transition & Operational Readiness Team	0.4	Document Issued for MCAG Approval
05/06/2024	MHHS Transition & Operational Readiness Team	1.0	Baselined following MCAG Approval
01/04/2025	MHHS Transition & Operational Readiness Team	1.1	Baselined following MCAG Approval

1.2 References

Document	Publisher	Published	Additional Information
MHHS-DEL1118 – MHHS Qualification Approach & Plan	BSC and REC Code Bodies	03/04/2024	
MHHS-DEL1139 Programme Plan	PMO	17/04/2024	
MHHS-DEL961 – Migration Design Document	Migration Design Team	03/04/2023	
MHHS-DEL1128 – Migration, Cutover and Data Strategy	Migration Team	02/06/2023	
MHHS-DEL1181 – MHHS Programme Data Cleanse Plan	Data Cleanse Team	27/02/2024	
CR047 – Amending Qualification Milestones for non-SIT LDSO QT	Non-SIT LDSO QT PM	08/03/2024	
CR048 – Amending Qualification Milestones for Non-SIT Supplier and Agent QT	PAF Workstream Lead	11/03/2024	

1.3 Terminology

Term	Description
BAU	Business As Usual
BSC	Balancing and Settlement Code
BSCCo	BSC Company
Central Service Providers	The providers that manage and operate the electricity Central Services, namely Elexon, the DCC and ElectraLink.
Central Services	The services that comprise the electricity central service delivery functions, namely the Elexon Central Services, Central Switching Service, Data Transfer Network and the central service delivery functions underpinning smart metering.
Cutover Weekend	The period in which MHHS capabilities will be deployed by Central Services and LDSOs. Activities will occur on a Saturday and/or Sunday, enabling M10 milestone to be approved on the Wednesday

CSS	Central Switching Service
DCC	Data Communications Company
DCP	DIP Connection Provider
DIP	Data Integration Platform
DSP	Data Services Provider
ECS	Elexon Central Systems - MHHS Programme term used to describe the new MHHS Target Operating Model services being delivered under the Programme - Load Shaping, Marketwide Data, Volume Allocation and Industry Data
EES	Electricity Enquiry Service
ELS	Early Life Support
ISD	Industry Standing Data
LDSO	Licensed Distribution System Operator
Legacy Arrangements	The existing arrangements set out under the BSC and REC.
LSS	Load Shaping Service
MDS	Market-wide Data Service
MHHS	Market-wide Half-Hourly Settlement
MHHS Arrangements	The new MHHS arrangements as set out in the MHHS Core Design Artefacts.
MPAN	Meter Point Administration Number
MPRS	Metering Point Registration System
MVC	Consists of the central systems and sufficient early adopters (two Suppliers and two Agents, of each type in each segment, Smart and Advanced), to enable the solution to go live. The early adopters have to consist of the right functional elements to allow the market to function - therefore will include the Central Systems, (i)DNOs, Suppliers and Service Providers.
REC	Retail Energy Code
RECCo	Retail Energy Code Company
Registration Service	The service operated by LDSOs
SIT	Systems Integration Testing
UMS	Unmetered Supplies
UMSO	Unmetered Supplies Operator
VAS	Volume Allocation Service

1.4 Programme Milestones

The below Programme milestones are referenced throughout this document.

M8 (Sep 2025) – Code Changes Delivered

M10 (Sep 2025) – Central Systems ready for migrating MPANs

M11 (Oct 2025) – Start of 18-month migration for Unmetered Supplies (UMS) / Advanced

M12 (Oct 2025) – Start of 18-month migration for Smart / Non-Smart

M13 (Sep 2025) – Load Shaping Service (LSS) Switched On

Note: The Programme Plan includes a three-month contingency 'late exit' window. Any delays will shift the plan accordingly, ensuring activities happen on equivalent days (e.g., Monday to Monday, Thursday to Thursday etc.).

2 Introduction and Scope

2.1 Introduction

The M10 milestone is denoted as the point in time when Industry Central Services are ready to migrate MPANs, while M11 and M12 denote the point in time when Suppliers will be able to start initiating the migration of MPANs from the Legacy arrangements to the new MHHS arrangements. There are a number of activities that need to be carried out in order for the Central Services to be ready to migrate MPANs and for Industry Participants to start carrying out migrations. This document sets out the activities that MHHS participants will be required to carry out in the lead up to M10, at M10, and between M10 and M11 to enable the Programme to successfully reach both M10 and M11 respectively. Throughout this document, we refer to M10 and M11, however when referring to M10, we are also referring to M13 and when referring to M11 we are also referring to M12 based on these milestones taking place on the same days respectively.

The M10/M11 Cutover Plan outlines what the required M10/M11 cutover activities are along with other key information for each activity. In addition, it details what the proposed Governance Process is for managing the Cutover Period (the Cutover Period starts with the period immediately Prior to M10 and finishes with the approval of M11).

In addition to this document, there are two supporting documents titled:

- Appendix 1: MHHS-DEL2522 M10/M11 Cutover Delivery Plan
 - o This document outlines each individual activity that is included within the Cutover plan including when it is due to take place and who is responsible for it. This document is intended to act as the list of activities that will be used to manage progress through the Cutover period.
- Appendix 2: MHHS-DEL2537 – MHHS M10 Acceptance Criteria
 - o This document sets out the operational readiness criteria that will be used to ensure that the Programme is ready to approve M10.

2.2 Scope

The Scope of the M10/M11 Cutover Plan is to outline the activities that need to be carried out by Programme Participants and the Programme to enable the Programme to successfully meet both the M10 and M11 milestones. In addition to outlining what these activities are, it also outlines who is responsible for carrying them out, when they must be completed by, how Participants declare to the Programme that these activities have been carried out and the key dependencies that exist between these activities.


It also sets out the governance process that will be followed by the Programme to coordinate the Cutover Period and details when governance meetings will take place, the inputs that are required from Participants and the Programme, and the expected outputs from these Governance meetings.

How the activities that are set out within this artefact should be carried out by Programme Participants is not within scope of this artefact. Instead, the responsibility for defining how these activities must be completed sits with the relevant activity owners as detailed within this document.

Similarly, this document does not set out the individual activities that need to be completed by each individual market participant, instead it details the activities that need to be completed by each of the Constituency groups, Central Services and specific Programme related groups of Participants (e.g., Non-SIT LDSOs of SIT participants).

3 Timeline

Below we have included a high-level plan-on-a-page for the Cutover Period. This is a high-level view, but a more detailed view can be found in the MHHS-DEL2522 M10/M11 Cutover Delivery Plan




4 Cutover Plan Governance, Management and Comms

The M10/M11 Cutover Plan documents a number of activities that need to be completed by a number of different Programme Participants. The progression / completion of some of these activities is dependent on a number of pre-requisites being met.

Below we have detailed the Governance approach that will be used to manage these activities throughout the Cutover period. This approach details the Governance meetings that will be scheduled along with what will be used as an input for each meeting and what the desired outcomes for each meeting are. It uses already established Working Groups / Advisory Groups / Steering Groups to manage these activities, namely, the Transition and Operational Readiness Working Group (TORWG), the Migration and Cutover Advisory Group (MCAG) and the Programme Steering Group (PSG). These meetings will be used to formally approve or progress the different activities that have been set out as a part of this plan.

The below image shows the Governance meetings that will be scheduled to manage the Cutover Period:

Overview of Proposed M10/M11 Decision Choreography



The overarching purpose of these governance meetings will be to progress the Cutover activities, ensuring that the relevant activities have taken place and everything that is required for the next set of activities to be carried out is in place. Below we have highlighted the aim for each governance meeting, along with the inputs that will be required for the meeting to make the recommendation / approval that it has been planned for and the expected outcomes for each meeting:

TORWG (17/09/25) – TORWG to provide a recommendation to the MCAG that the Programme should enter M10

TORWG 17/09			Aim: The overall aim for this TORWG is to provide a recommendation to the MCAG that the Programme should enter M10		
Inputs	Summary	Responsible Parties	Timing	Declaration Requirements	Completion Measure
Confirmation that all LDSOs have deployed MPRS 9 to production	All LDSOs have successfully deployed MPRS 9 to production	LDSOs	By 01/09	LDSOs to confirm via email to opreadiness@mhhsprogramme.co.uk	All LDSOs have provided self-declaration to the Programme.
Confirmation that population of Domestic Premises Indicator is complete	All LDSOs and EES have confirmed that they have completed the population of Domestic Premises Indicator	LDSOs, RECCo (EES)	By 08/09	LDSOs and RECCo to confirm via email to opreadiness@mhhsprogramme.co.uk	All LDSOs and EES have provided self-declaration to the Programme.
Confirmation that Pre-migration Data Cleanse Activities have successfully taken place	All Participants have provided declaration that they have completed all of the necessary Data Cleanse Activities	Suppliers, Agents, LDSOs	By 10/09	Suppliers, Agents and LDSOs to confirm via email to opreadiness@mhhsprogramme.co.uk	All Suppliers, Agents and LDSOs have provided self-declaration to the Programme.
Confirmation that Market Segment has been populated for 95% of LDSO portfolios	All LDSOs have confirmed that the Market Segment has been populated for at least 95% of their portfolio	LDSOs	By 12/09	LDSOs to confirm via email to opreadiness@mhhsprogramme.co.uk	All LDSOs have provided self-declaration to the Programme.
Confirmation of Helix E2E Settlement Testing Complete	Helix has confirmed that E2E Settlement Testing has taken place	Helix	By 15/09	Helix to confirm via email to opreadiness@mhhsprogramme.co.uk	Declaration received from Helix
Confirmation of assurance of Helix E2E Settlement Testing	MMHS Programme has confirmed that the assurance of E2E Settlement Testing has taken place	MHHS Programme	By 15/09	This will be assured by the MHHS Programme	This will be assured by the MHHS Programme
Confirmation of Qualification Status for SIT MVC	A complete list of qualified parties supplied by the Code Bodies.	SIT MVC, Code Bodies	By 15/09	Code Bodies and SIT MVC to declare qualification status via email to opreadiness@mhhsprogramme.co.uk	Declaration received from Code Bodies and all SIT MVC Participants
Confirmation of Qualification Status for Non-SIT LDSOs	A complete list of qualified Non-SIT LDSOs supplied by the Code Bodies.	Non-SIT LDSOs, Code Bodies	By 15/09	Code Bodies and Non-SIT LDSOs declare qualification status via email to opreadiness@mhhsprogramme.co.uk	Declaration received from Code Bodies and all Non-SIT LDSOs
Confirmation of Qualification Status of at least one Supplier and their contracted Agents	At least one Supplier and their contracted Agents are qualified	Suppliers, MHHS Programme	By 15/09	Qualified Suppliers to declare which Agents they are contracted to via email to opreadiness@mhhsprogramme.co.uk	Declaration received from all Qualified Suppliers
Declaration from all Central Services and LDSOs that they are in a position to move forwards	All Central Services and LDSOs to declare to the Programme that their systems are ready to be switched on for the M10 Cutover weekend. This includes Service Activation activities (Production Certificates provisioned and DIP Portal has been accessed) for Parties that require DIP Connectivity.	DIP Manager, Elexon (ECS, ISD, Service Management), Electralink (DTS), RECCo (EES), DCC (CSS,DSP), LDSOs (MPRS, UMSO role, LDSO role)	By 15/09	All Central Services and LDSOs to declare they are ready for systems to be switched on at M10 via email to opreadiness@mhhsprogramme.co.uk	Self-Declaration received from all Central Systems
Market-wide Participant MHHS Migration Supporting Functionality is ready	All Suppliers and Agents have their MHHS Supporting Functionality in place and ready to implement*.	Suppliers, Agents	By 15/09	This will be assured by the Code Bodies	This will be assured by the Code Bodies

*MHHS Supporting Functionality refers to the requirement for all Suppliers and Agents, irrespective of their Qualification Status, to be able to support at a minimum, the loss of a customer via the forward migration process and the gaining of a customer via a reverse migration from M10, as set out in the Migration Design.

MCAG (19/09/25) – To approve the Programme entering M10

MCAG 19/09			Aim: To approve the Programme entering M10		
Inputs	Summary	Responsible Parties	Timing	Declaration Requirements	Completion Measure
Recommendation from TORWG that the Programme should enter M10.	The MCAG will have the final decision on whether the Programme enters M10 and will require a recommendation from TORWG to make this decision.	TORWG Members, MHHS Transition Team	Following TORWG on 17/09	Recommendation provided by TORWG	N/A

MCAG members will make this decision based on the recommendation from TORWG and any additional information that has become available following the TORWG on 17/09/25.

TORWG (23/09/25) – To recommend to PSG that the Programme can approve M10 and M13

TORWG 23/09			Aim: To recommend to PSG that the Programme can approve M10 and M13			
Inputs	Summary	Responsible Parties	Timing	Declaration Requirements	Completion Measure	
Early Life Support Model is in place	MHHS Programme has confirmed that the Early Life Support Model has been implemented.	MHHS Programme	By 19/09	N/A	Programme has confirmed that the ELS is in place	
MCC Operational	MHHS Programme has confirmed that the MCC is operational	MHHS Programme	By 19/09	N/A	Programme has confirmed the MCC is operational	
Self-Declaration from all Central Services and LDSOs that Cutover activities have been successfully carried out	All Central Services and LDSOs have Self-Declared to the Programme that they have successfully carried out their Cutover activities.	Electralink (DTS), RECCo (EES), DCC (CSS, DSP), LDSOs (MPRS, UMSO role, LDSO role)	22/09	All Central Services and LDSOs to declare via email to opreadiness@mhhsprogramme.co.uk	All Central Parties have provided Declaration to the Programme	
Confirmation that DIP and ECS have been deployed, Service management is active, ISD has been populated.	Elexon have provided a declaration that the new Service Management Arrangements are active, ISD has been populated, ECS and DIP have been deployed.	Elexon (ECS, ISD, Service Management), DIP Manager	22/09	Elexon to confirm via email to opreadiness@mhhsprogramme.co.uk	Elexon has provided confirmation to the Programme	
Self-Declarations against all M10 Data Cleanse Activities	All LDSOs have provided self-declaration that they have successfully completed the M10 data cleanse activities (Domestic Premises Indicator and Market Segment)	LDSOs	22/09	LDSOs to confirm via email to opreadiness@mhhsprogramme.co.uk	All LDSOs have provided self-declaration to the Programme	
IF-047 has been sent	Following the M10 Cutover Activities that take place between 19/09 and 22/09, the ECS will broadcast the first IF-047 to all qualified participants on 22/09	ECS	22/09	Elexon to confirm Transmission and all PPs to confirm ISD data has been loaded via email to opreadiness@mhhsprogramme.co.uk	All Qualified PPs and Central Services have confirmed to the Programme that this data has been loaded	

PSG (24/09/25) – To approve M10 and M13

PSG 24/09			Aim: To approve M10 and M13			
Inputs	Summary	Responsible Parties	Timing	Declaration Requirements	Completion Measure	
Recommendation from TORWG that PSG should approve M10 and M13	PSG will approve M10 and M13 as a Tier 1 milestones and will require recommendation from TORWG	TORWG Members, MHHS Transition Team, PSG	Following TORWG on 23/09	N/A	N/A	

As well as the recommendation from TORWG that PSG should approve M10, the PSG will also consider the criteria set out in MHHS-DEL2537 – MHHS M10 Acceptance Criteria - when making its decision to approve M10.

TORWG (17/10/25) – To report on complete list of qualified parties to MCAG ahead of M11 / M12

TORWG 17/10			Aim: To report on complete list of qualified parties to MCAG ahead of M11 / M12		
<u>Inputs</u>	<u>Summary</u>	<u>Responsible Parties</u>	<u>Timing</u>	<u>Declaration Requirements</u>	<u>Completion Measure</u>
Confirmation of Qualified Parties from Code Bodies	Additional SIT participants will become qualified between M10 and M11 and the Code Bodies will need to confirm who these parties are to the MHHS Programme	Code Bodies, SIT Participants	Qualification to be confirmed by 26/09 Confirmation from Code Bodies to be shared by 14/10	Code Bodies to provide complete list of qualified parties and Participants to share self-declaration via email to opreadiness@mhhsprogramme.co.uk	Code Bodies have provided complete list of qualified parties and those participants have all provided a self-declaration.
Self-Declaration that MHHS Functionality will be deployed to Production by Qualified parties.	All Qualified Parties will need to declare that they are in a position to deploy MHHS Functionality to Production ahead of M11	All Qualified Parties	By 14/10	All Qualified Parties have provided a self-declaration to the MHHS Programme self-declaration via email to opreadiness@mhhsprogramme.co.uk	All Qualified Parties have provided this self-declaration*
Production Service Activation Activities have taken place.	All Qualified parties have completed their service activation activities – including; obtaining production certificates, gaining access to the DIP portal and access to Elexon Service Management.	All Qualified Parties	By 14/10	All Qualified Parties have provided a self-declaration to the MHHS Programme self-declaration via email to opreadiness@mhhsprogramme.co.uk	All Qualified Parties have provided this self-declaration*

**At this stage, while a self-declaration will be expected from all Programme Participants, a declaration from one Supplier and their contracted Agents will be sufficient for the M11 / M12 decision to be made.*

MCAG (20/10/25) – To recommend to PSG that M11 / M12 is approved

MCAG 20/10			Aim: To recommend to PSG that M11 / M12 is approved		
<u>Inputs</u>	<u>Summary</u>	<u>Responsible Parties</u>	<u>Timing</u>	<u>Declaration Requirements</u>	<u>Completion Measure</u>
Confirmation of Qualified Parties from TORWG	TORWG will provide confirmation to the MCAG of all the parties that have become qualified and are in a position to start migrating MPANs at M11 / M12.	TORWG, MHHS Transition Team	Following TORWG on 17/10	N/A	N/A

MCAG members will make this decision based on the recommendation from TORWG and any additional information that has become available following the TORWG on 31/03/25.

PSG (22/10/25) – To approve M11 / M12

PSG 22/10				Aim: To approve M11 / M12	
<u>Inputs</u>	<u>Summary</u>	<u>Responsible Parties</u>	<u>Timing</u>	<u>Declaration Requirements</u>	<u>Completion Measure</u>
Recommendation from MCAG that the Programme can approve M11 / M12	The MCAG will provide a recommendation to the PSG that they approve M11 / M12	MCAG, MHHS Transition Team	20/10	N/A	N/A

In addition to these governance meetings, the Cutover Plan will also introduce three new T3 milestones to the MHHS Programme plan that MCAG will be asked to approve. These T3 milestones are in addition to the already existing Tier 1 milestones M10 and M11 and will feed into the decision-making criteria for these milestones respectively.

The T3 milestones to be added to the plan are:

- T3 Entry to M10 – with approval of this milestone planned for MCAG on 19/09/2025
- T3 M10 Go Live – This is the date on which Central Services and LDSOs new systems and processes need to be live and the date at which the Retail Energy Code and Balancing and Settlement Code go live.
- T3 MCAG Recommendation to approve M11 – with approval of this milestones planned for MCAG on 15/10/2025.

4.1 Comms

In addition to the governance meetings highlighted above, the Programme will use a number of further communication methods to coordinate the Cutover period and share updates with Programme Participants. These communications will be agreed with the Code Bodies and other Central Parties and coordinated by the Programme. These methods of communication will include:

- Regular progress updates through "The Clock".
- Publication of status reports and updates via the Collaboration Base.
- A regular implementation group that will be open to key participants to manage the Cutover activities, report on progress, troubleshoot any issues that may have arisen and remind participants of key upcoming activities.

Furthermore, the Programme will also issue guidance on the self-declarations that Programme Participants will be asked to make to the Programme as set out within the above Governance structure. This guidance will explain the wording that should be used within each declaration and the activities that participants are being asked to confirm they have completed.

This guidance and the communication approach that the Programme will follow to support this Cutover plan will be developed in Q2 2025 - Q3 2025.

5 Pre-Requisites for M10

This section details the activities that need to be completed in advance of the Cutover period at M10. The Governance approach above shows when participants are expected to have shared declarations with the Programme that the associated activities have been carried out. The detail in the subsequent sections provides more information on when activities are expected to be completed with the different sections of the

document complimenting each other. For a complete view of the expected activity completion dates and associated declaration requirements please see Appendix 1: MHHS-DEL2522 M10.M11 Cutover Delivery Plan.

5.1 Code Bodies

Qualification

The purpose of MHHS Qualification is to provide assurance that Programme Participants are ready to operate in the MHHS market, and to protect both electricity settlement and retail markets from participants who are not able to deliver the required industry processes and standards.

Code Bodies will prepare and manage the MHHS Qualification process, working collaboratively with the MHHS Programme.

Programme Participants will be responsible for demonstrating the required qualification evidence to the timescales set out within the MHHS Programme Plan and the MHHS Qualification Approach and Plan.

5.1.1 SIT MVC Participant Qualification

Summary: The qualification of SIT MVC participants ahead of M10 is a key activity within the Cutover plan. The Code Bodies will share regular updates to the MHHS Programme on the progress of qualification ahead of M10.

More information about this process can be found in MHHS-DEL1118 Qualification Approach and Plan.

Timing: The qualification of all MVC participants is due to have been confirmed no later than 11 September 2025, ahead of M10.

Responsible Parties: REC Code Manager, BSC PAB, SIT Participants, MHHS Programme

Declaration Requirements: The qualification of participants will be confirmed through the relevant Code Bodies and this information will be shared with the MHHS Programme regularly.

Completion Indicator / Measure of Completeness: This activity will be considered as complete when the qualification of all members of the SIT MVC has been confirmed to the Programme by the Code Bodies.

Cutover Dependencies: Qualification of the SIT MVC will be a key dependency for the Programme to progress to and approve M10. Without the qualification of the SIT MVC, the Programme will not be in a position to start the MHHS Migration period.

In addition to the qualification of the SIT MVC, there is also a dependency that at least one of the Suppliers that becomes qualified is contracted to Agents that have also become qualified. If this is not the case, then it will not be possible to migrate MPANs until the agents contracted to the qualified Suppliers become qualified or other Suppliers become qualified who have contracted Agents that are also qualified.

5.1.2 Non-SIT LDSO Qualification

Summary: The qualification of LDSOs ahead of M10 is a key activity within the Cutover plan in order to allow the MHHS Migration Period to progress. The Code Bodies will share regular updates with the MHHS Programme on the progress of Non-SIT LDSO qualification ahead of M10.

More information about this process can be found in MHHS-DEL1118 Qualification Approach and Plan.

Timing: The Code Bodies are due to confirm the qualification status of Non-SIT LDSOs by 11 September 2025, ahead of M10.

Responsible Parties: REC Code Manager, BSC PAB, Non-SIT LDSOs, MHHS Programme

Declaration Requirements: The qualification of Non-SIT LDSOs will be confirmed through the relevant Code Bodies and this information will be shared with the MHHS Programme regularly.

Completion Indicator / Measure of Completeness: This activity will be considered as complete when all Non-SIT LDSOs have been qualified by the Code Bodies.

Cutover Dependencies: The qualification of all LDSOs is a key dependency for M10 and for the MHHS Migration period. For it to be possible to migrate or reverse migrate all MPANs following M11, there is a dependency on all LDSOs being qualified.

5.2 LDSOs

5.2.1 Deployment of MPRS 9

Summary: MPRS 9 is the version of the Registration Service which contains the new MHHS functionality that will be used by all LDSOs. This version of MPRS 9 will need to be deployed by all LDSOs ahead of M10 to allow them to operate within the MHHS arrangements.

In addition, this version of MPRS will need to be deployed to allow LDSOs to carry out the population of Market Segment and Domestic Premises Indicator, activities which all LDSOs are required to complete as set out within the MHHS Data Cleanse Plan.

Timing: A specific date on which all LDSOs will have to deploy MPRS 9 will not be set by the Programme however, all LDSOs will be required to deploy MPRS 9 following the sign off of SIT MVC testing (SIT Minimum Viable Cohort Test Exit Report Approved 22/08/2025) and ahead of 01/09/2025. They will all be expected to inform the Programme that they have completed the deployment of MPRS 9 to production by Monday 01/09/2025.

Deploying by this date will help to mitigate the risk of deploying MPRS 9 and encountering issues that impact the ability of LDSOs to carry-out the data population activities set out in in section 5.2.1 (Domestic Premises Indicator population).

Responsible Parties: LDSOs, St Clements

Declaration Requirements: All LDSOs will be required to inform the Programme that they have completed the deployment of MPRS 9 to production by Monday 01/09/2025.

Completion Indicator / Measure of Completeness: All LDSOs have deployed MPRS 9 and informed the Programme by Monday 01/09/2025

Cutover Dependencies: All LDSOs will require the production ready version of MPRS 9 to be shared with them by St Clements by 22/08/2025.

There is also a dependency on the formal sign off of SIT MVC testing on 22/08/2025.

There is a dependency on St Clements working with the Programme to develop a runbook for the deployment of MPRS 9, the subsequent data population activities and the M10 Cutover weekend.

5.3 Population of Market Segment and Domestic Premises Indicator

5.3.1 Population of Market Segment

Summary: Market Segment is a new data item that needs to be populated by each LDSO for each MPAN within their portfolio ahead of M10, to ensure that each MPAN can operate correctly within the MHHS

arrangements. This data item will be populated based on logic set out within the MHHS Data Cleanse Plan utilising a process developed by St Clements and within MPRS 9.

Timing: LDSOs will be expected to have populated the Market Segment for at least 95% of their portfolio and informed the Programme by 12/09/2025.

They will then be expected to have completed population of the remaining MPANs by the Monday following the Cutover weekend and to inform the Programme that they have done so on 22/09/2025.

Responsible Parties: LDSOs, St Clements

Declaration Requirements: LDSOs will be required to declare to the Programme that they have populated the Market Segment for at least 95% of their portfolio and informed the Programme by 12/09/2025.

They will then be required to have informed the Programme that they have completed population of the remaining MPANs by the Monday following the Cutover weekend 22/09/2025.

Completion Indicator / Measure of Completeness: All LDSOs have informed the Programme that they have populated Market Segment for at least 95% of their portfolio by 12/09/2025.

All LDSOs have informed the Programme that they have populated Market Segment for 100% of their portfolio by 22/09/2025.

Cutover Dependencies: LDSOs have been able to verify that the population process developed by St Clements can populate Market Segments at the requisite speeds for them to be able to meet the deadlines set out above.

All Unmetered MPANs have been converted from NHH to HH following the implementation of P434.

The population of Connection Type, as set out within the MHHS Data Cleanse Plan, has taken place to enable the population of Market Segment.

5.3.2 Population of Domestic Premises Indicator

Summary: Domestic Premises Indicator is a new data item that needs to be populated by each LDSO for each MPAN within their portfolio ahead of M10, to ensure that each MPAN can operate correctly within the MHHS arrangements. This data item will be populated by each LDSO using an extract from the CSS shared by the DCC via the Programme. In addition, the EES will also be populated with the Domestic Premises Indicator over the Cutover weekend, in line with the timings called out below

Timing:

- The DCC will extract the Domestic Premises Indicator from the CSS – 05/09/2025
- The DCC will share a single encrypted (.CSV) with the MHHS Programme via SFTP – 05/09/2025
- The MHHS Programme will create a file per LDSO MPID and share this with each LDSO via SFTP – 05/09/2025
- The MHHS Programme will share a copy of this file with RECCo via SFTP – 05/09/2025
- Each LDSO will load this for each MPAN over the weekend of 06/09/2025 and 07/09/2025.
- RECCo will populate EES for each MPAN over the weekend of 06/09/2025.

Responsible Parties: LDSOs, DCC, St Clements, RECCo (EES).

Declaration Requirements: LDSOs and RECCo will be required to declare to the Programme that they have populated the Domestic Premises Indicator and informed the Programme by 08/09/2025.

Completion Indicator / Measure of Completeness: All LDSOs and RECCo have informed the Programme that they have populated the Domestic Premises Indicator by 08/09/2025.

Cutover Dependencies: St Clements have developed a script that allows LDSOs to populate Domestic Premises Indicator for each MPAN in their portfolio using the extract shared with them by the Programme and this process has been tested on the dates set out within the Data Cleanse Plan.

5.4 Completion of the pre-M10 MHHS Data Cleanse

Summary: The MHHS-DEL1181 Data Cleanse Plan sets out the data improvement activities that are required to be undertaken by Programme Participants and/or the MHHS Programme to ensure data is of the required quality and completeness prior to the cutover to the new arrangements at M10. A number of these activities are due for completion before or by M10.

These activities need to be completed to ensure that the Migration of all MPANs can take place successfully and there are no settlement issues for MPANs that have been migrated to the new arrangements.

More information about the specific Data Cleanse activities that participants must have completed can be found in the MHHS Data Cleanse Plan.

Timing: With the exception of the population activities due to be completed by LDSOs in late August and early September and the activities that need to be completed at the point of Migration (See section 5 'Advanced Meters' of the MHHS Data Cleanse Plan), participants will be expected to have confirmed that they have completed their necessary data cleanse activities by 24 September 2025.

Responsible Parties: Suppliers, LDSOs, MEMs, DCC, MHHS Programme SI

Declaration Requirements: Suppliers, Agents and LDSOs to make a self-declaration to the MHHS OpReadiness mailbox.

Completion Indicator / Measure of Completeness: All Suppliers, Agents and LDSOs have issued a self-declaration to the OpReadiness Mailbox and this has been assured by the DCWG. This assurance will also consider the reporting that is available and the Programme will make a risk based decision if required.

Cutover Dependencies: There is a dependency on Programme Participants carrying out the activities that they are responsible for as set out within the Data Cleanse Plan.

5.5 Early Life Support Implemented

Summary: In addition to the service management arrangements being implemented by Elexon, additional support is expected to be provided from M10 when the Central Services are deployed, beyond M11 and into the early months of the Migration Period by Elexon and the MHHS Programme. As well as this additional support, criteria will be in place to assess the performance of Central Services and whether the rate of migrations can be accelerated across the industry.

More information about these arrangements will be provided by the MHHS Programme within the ELS Model, which is an MHHS Programme deliverable that is due to be consulted on and baselined in 2025.

Timing: These arrangements will be in place ahead of the MCAG on 19/09/2025. When the Programme approves the decision to start carrying out the M10 related Cutover activities, these arrangements will be implemented.

Responsible Parties: MHHS Programme, Elexon, Central Services

Declaration Requirements: These arrangements will be implemented following MCAG on 19/09/2025.

Completion Indicator / Measure of Completeness: MCAG has approved the decision to progress with the M10 Cutover activities.

Cutover Dependencies: A key dependency for the implementation of the ELS Model is the approval of the ELS Model by the MCAG in 2025.

5.6 MCC Tested and Ready to Operate

Summary: The Migration, Cutover and Data Strategy set out the requirement for a Migration Control Centre which would be responsible for managing the MHHS Programme Migration Period. This includes the management of Supplier migration plans and the allocation of Migration capacity throughout the Migration period. The Migration Control Centre will need to be operational ahead of the Migration period start at M11 to ensure that the Programme can allocate Migration capacity at the start of the Migration Period.

Timing: The Migration Control Centre is scheduled to be tested and ready to operate by 19/09.

Responsible Parties: MHHS Programme Migration Team

Declaration Requirements: The Programme will confirm that the Migration Control Centre is ready to operate to TORWG on 23/09.

Completion Indicator / Measure of Completeness: The Migration Control Centre is ready to operate.

Cutover Dependencies: Having the Migration Control Centre operational is a key dependency for the MHHS Migration period as it will be required to allocate migration capacity to participants and manage the industry-wide Migration Plan.

5.7 Market-wide Participant MHHS Supporting Functionality Ready

Summary: The Migration Design sets out the requirement for all Suppliers and Agents to make a minimum amount of change to support the migration period, irrespective of when they intend to become MHHS qualified. They will still need to be able to follow the Migration process where they are losing customers to a Supplier who is going to migrate them to the new arrangements via the Migration CoS process.

For unqualified Suppliers to switch consumers that have already migrated to the MHHS arrangements they will need to be able to operate the Reverse Migration process.

Similarly, Legacy MOPs and DCs will need to have implemented specific changes, prior to the start of the Migration period, to support forward and Reverse Migration processes.

There will also be a new release of the DTS which will include all of the updated data flows and all market participants will need to have implemented these changes. In addition, all Suppliers will need to have implemented changes to support REC Change R0083.

Timing: All Participants will need to have made these changes for Monday 22/09/2025.

The Code Bodies will be expected to have informed the Programme of the outcome of their assurance activities by 15/09

Responsible Parties: Suppliers, MOPs and DCs

Declaration Requirements: Suppliers and Agents will not be required to make any specific declarations to the MHHS Programme to confirm that they have made these changes however, the Code Bodies will be asked to confirm to the MHHS Programme that this activity has been completed by industry Participants. The Code

Bodies will be seeking assertion from participants that these changes will be implemented and sharing this information with the Programme.

Completion Indicator / Measure of Completeness: The Code Bodies have confirmed on 15/09 that this activity has taken place.

The Programme will consider the information that has been shared by Code Bodies at this stage and if required, they will take a risk-based decision the material impact of participants who have reported that they are not able to support the new functionality at M10. Any Parties that have not made these changes by M10 will be non-compliant with the BSC / REC and subject to performance assurance measures.

6 Cutover Issue Management

Following the decision by MCAG to enter into M10, Programme Participants will carry-out a number of activities to deploy new systems or enable new functionality that will enable them to operate under the new MHHS arrangements. While there are a number of activities that are expected to take place over the same weekend, these activities are expected to be carried out independently of each other, which means the successful completion of one deployment or the launch of new MHHS supporting functionality for a particular system should not impact the completion of another activity.

For this reason, when the below activities are carried out by Programme Participants, an issue or a delay with one of the outlined activities is not a reason why the other Cutover activities should be delayed.

Each Programme SIT Participant should develop their own detailed cutover plan and deployment runbook which will set out the activities they will undertake to deploy their systems into their production environments so that they will be live and operational in line with the timelines set out in this document and for Monday 22 September 2025. These plans should be developed by July 2025. The Programme will work with Participants through the Transition and Operational Readiness Working Group in Q2 2025 to set out what the Cutover Plans of different Participants roles should contain.

These plans should also set out the approach to managing risks and issues, should they occur, such as managing contingencies if production deployments fail or are delayed (e.g. rollback/fix forward).

The SI will take a risk-based approach to assure these SIT Programme Participant plans in the lead up to M10.

7 Cutover Activities

In this section we detail the activities that need to be completed / confirmed as part of the M10 Cutover Weekend and ahead of M11.

7.1 Code Bodies

7.1.1 Code Changes Designated (M8)

Summary: To support the new MHHS arrangements, a number of changes to the industry codes are required. These Code changes are due to be designated at M8, which will be directed by Ofgem as part of their decision at M7 for implementation of the MHHS Code updates under their SCR powers.

A Cross-Code Advisory Group will take place a week ahead of M8 to confirm that the code is ready to be released at M8 and this will be the final pre-requisite to the code going live at midnight on 22/09/2025. More

information about the Code changes that are being instigated can be found on the MHHS Programme Website and on the Collaboration Base.

Timing: CCAG will communicate readiness for the code to go live at the CCAG on the 12/09/2025 and the Code will go-live at midnight on 22/09/2025, which is when the new systems and processes should be operational.

Responsible Parties: REC Code Manager, BSCCo, Ofgem, MHHS Programme

Declaration Requirements: No formal declaration requirements will be required.

Completion Indicator / Measure of Completeness: CCAG has confirmed Code Body readiness for M8 on 12/09/2025 and code has gone live on 22/09/2025.

Cutover Dependencies: There is a dependency on the CCAG confirming the readiness of Code Bodies for M8 on 12/09/2025.

7.1.2 SIT Participant Qualification

Summary: The qualification of SIT participants is a key activity within the Cutover plan. This includes all SIT participants that become qualified sufficiently ahead of M11.

More information about this process can be found in MHHS-DEL1118 Qualification Approach and Plan.

Timing: The Code Bodies are expected to review SIT Participants' Qualification Assessment Documents regularly ahead of M11, with participants that become qualified sufficiently ahead of M11 able to start migrating MPANs at M11. The final date by which participant qualification status can be confirmed for participants to be ready for the start of Migration at M11 will be 26/09/2025 (following BSC PAB 303 on 25/09/2025).

Responsible Parties: REC Code Manager, BSC PAB, SIT Participants

Declaration Requirements: The qualification of participants will be confirmed through the relevant Code Bodies and this information is expected to be shared with the MHHS Programme regularly so that the Programme can inform the Migration and Cutover Advisory Group.

Completion Indicator / Measure of Completeness: While not all SIT participants are expected to become qualified ahead of M11, this activity will be considered complete when a final set of qualified participants has been confirmed by the Code Bodies to the Programme.

7.2 Elexon Services

7.2.1 DIP Deployment

Summary: The Data Integration Platform (DIP) is the new message orientated / event-driven middleware component that will support the flow of events / messages between industry participants as part of the MHHS Programme. As this is a new system, it will need to be deployed into production as part of the M10 Cutover activities and is a key activity to enable the market to operate under the new arrangements and start migrating MPANs.

The deployment of the production release of the DIP environment and supporting applications is not dependent on other Programme Participant activities. However, other Programme Participants will require access to the production DIP to complete their own cutover activities, which comprise of:

- 1) Registration of Webhook URLs for relevant message channels
- 2) Issuance of Production Certificates

Timing: The production DIP environments are new services so will not require a cutover from existing Legacy operations to the new MHHS operations. As such, they can be deployed by the DIP Manager at any point from the successful conclusion of SIT testing activities (T1-TE-2000 SIT Minimum Viable Cohort Complete (SIT Minimum Viable Cohort Test Exit Report Approved 22/08/2025)), based on the prevailing baseline design at that point in time.

The Cutover plan, whilst not specifying a start date for the DIP to begin their cutover activities, will specify indicative dates by which the following capabilities must be in place, prior to M10 cutover as a pre-requisite of cutover:

1) **Production DIP portal – Made available to other Programme Participants by 05/09/2025**

The Production DIP Portal should be made available to Suppliers, LDSOs, Agents and other Central Services directly following the PAB approval of those Participants on this date. Those Participants can then begin their webhook registration activities and request production certificates.

2) **Production Certificates – Made available to other Programme Participants by 05/09/2025**

The ability for Participants to request production certificates should be available directly following their qualification by the PAB.

Responsible Parties: DIP Manager and Elexon

Declaration Requirements: Elexon / the DIP Manager will be expected to inform the Programme that this activity has been successfully carried out on the Monday after the Cutover weekend (22/09) via email to the OpReadiness Mailbox.

Completion Indicator / Measure of Completeness: This activity will be considered as complete when the production DIP has been deployed, production certificates have been provided to all Central Services and Qualified Parties and the IF-047 has been successfully transmitted to all those Participants via the DIP.

7.2.2 Elexon Central Services Deployment

Summary: Elexon will need to deploy several new Central Systems to Production as part of the M10 Cutover activities including: the Load Shaping Service (LSS) the Volume Allocation Service (VAS), the Market Data Service (MDS) and the Industry Standing Data (ISD). Each of these new systems is key to allow the market to operate under the new MHHS arrangements.

The cutover to support those new services will be undertaken within their existing overarching architecture which must support Legacy operations, in addition to MHHS operations, on an ongoing basis from M10 through to M16.

The cutover activities undertaken by Elexon must be managed so as not to impact BAU settlement activities undertaken before or after their period of cutover. It is planned that settlement operations will end on the 19/09, those systems will then be unavailable over the weekend period, becoming operational again on the Monday (22/09). BAU activities will then commence again.

Elexon is required to review the ISD data before publication to ensure all ISD files are accurate and complete. The MHHS Programme will also provide an additional level of assurance by reviewing each ISD file.

The ISD service will then generate an IF-047 and send to the DIP, this will be the first production message to be sent over the DIP following the cutover on 22/09/2025.

Ahead of M11, ISD will also need to be updated to reflect the complete list of parties that have become qualified post M10.

LDSOs will be requested to confirm receipt of the IF-047, then the successful download of the ISD files, and subsequent loading of those files into their systems.

Timing: This activity is planned to take place during the M10 Cutover Weekend, between 19/09 and 21/09, with the IF-047 sent on 22/09

Responsible Parties: DIP Manager and Elexon

Declaration Requirements: Elexon will be expected to inform the Programme that this activity has been successfully carried out on the Monday after the Cutover weekend (22/09) via email to the OpReadiness Mailbox.

Completion Indicator / Measure of Completeness: This activity will be considered as complete when Elexon have shared confirmation with the MHHS Programme that each of the new systems has been successfully deployed to Production.

Cutover Dependencies: The Production ISD data must have been created and maintained in line with MDD data prior to M10. The PAB on the 10/09/2025 will have finalised the approval of qualified parties ahead of M10 which should lead to the ISD being updated to reflect qualification statuses for release at M10. In addition, ISD must be populated ahead of M11 to reflect the complete list of parties that have become qualified ahead of M11.

There is also a dependency on the ECS being onboarded to the DIP ahead of the M10 Cutover weekend and following 05/09/2025 when the DIP portal is made available.

7.2.3 Service Management Go-Live

Summary: In order to support the new Central Systems that are being deployed under the MHHS TOM, Elexon are producing new Service Management arrangements that will manage the services provided by these new systems. These new arrangements will need to be operational in line with when the new systems that they are supporting are deployed. This includes the access to standard ITIL v3 core processes including Incident Management, Major Incident Management, Problem Management, Change Management and Emergency Change Management. Following the go-live of the new Service Management function, Elexon will begin to onboard qualified participants.

Timing: This activity is planned to take place during the M10 Cutover Weekend, between 19/09 and 21/09.

The Service Design phase carried out by Elexon will determine if the Service Management capabilities need to be stood up earlier than the M10 Cutover weekend.

Responsible Parties: Elexon

Declaration Requirements: Elexon will be expected to inform the Programme that this activity has been successfully carried out on the Monday after the Cutover weekend (22/09) via email to the OpReadiness Mailbox.

Completion Indicator / Measure of Completeness: This activity will be considered as complete when Elexon have informed the MHHS Programme that the new Service Management arrangements are operational.

Cutover Dependencies: A key dependency for the go-live of the new Service Management arrangements is the completion of Service Design by Elexon. This is the process by which Elexon will design the Service Management capabilities that they will be implementing and as such, is a key dependency to the go-live of these capabilities.

7.3 Central Services Deployment of New Functionality

7.3.1 DTS

Summary: To support the MHHS arrangements, The DTS will need to support new and changed DTS messages. These messages will be deployed to production following MCAG approval of the Programme carrying out the M10 Cutover activities on 19/09/2025.

Timing: The DTS release should be deployed following MCAG approval to carry-out the M10 Cutover activities on 19/09/2025 and become effective at 00:00hrs on Monday 22/09/2025.

Responsible Parties: ElectraLink, RECCo

Declaration Requirements: ElectraLink will be required to inform the Programme that this activity has been successfully carried out on the Monday after the Cutover weekend (22/09) via email to the OpReadiness mailbox.

Completion Indicator / Measure of Completeness: This activity will be considered as complete when ElectraLink have declared to the Programme that this activity has been successfully carried out on 22/09/2025.

Cutover Dependencies: As per standard DTS changes, RECCo will have provided ElectraLink with the relevant technical specification for the DTS release which will support M10. All Market Participants will be required to have implemented the changes to ensure continued operation of their Legacy processes.

7.3.2 EES

Summary: The EES will be uplifted to an entirely new release to support the new MHHS arrangements. This new release will involve moving the EES to an entirely new architecture which will require a full system outage, this means that over the cutover weekend, the EES service (API and Portal) will be unavailable.

Timing: This activity is planned to take place during the M10 Cutover Weekend, between 19/09 and 21/09.

Responsible Parties: RECCo

Declaration Requirements: RECCo will be expected to inform the Programme that this activity has been successfully carried out on the Monday after the Cutover weekend (22/09) via email to the OpReadiness Mailbox.

Completion Indicator / Measure of Completeness: This activity will be considered complete when RECCo have declared to the Programme that they have successfully uplifted the EES.

Cutover Dependencies: The EES is a key service for market participants and therefore, the completion of this activity is a key dependency for the approval of M10.

There is also a dependency on the EES being onboarded to the DIP ahead of the M10 cutover weekend and following 05/09/2025 when the DIP portal is made available.

7.3.3 DCC

Summary: The DCC are making changes to both the CSS and the DSP to support the new MHHS arrangements. These changes are to support the introduction of the MDR role for smart metering. The changes made to these systems have been made available for programme testing, although they will not be required until the MHHS arrangements go live.

Timing: These releases will be available from June 2024, but not used until go-live at M10.

Responsible Parties: DCC

Declaration Requirements: The DCC will be expected to inform the Programme in June 2024 that they have successfully released the new versions of the CSS and DSP.

Completion Indicator / Measure of Completeness: Neither the CSS or DSP will have connectivity to the DIP so will not be able to receive the IF-047 generated at M10. The new functionality will only be exercised once the first MPAN with a smart meter is migrated post M11.

DCC Service Management should monitor that the changes implemented to the Registration Services have not impacted normal operations post M10, in respect of the business processes and interfaces operated between those services.

Cutover Dependencies: This activity is dependent on the successful releases of the MHHS supporting versions of the CSS and DSP for M8 (CSS) and June 2024 (DSP).

During the Cutover period, the DCC will also be required to support the population of the Domestic Premises Indicator as set out within the MHHS Data Cleanse Plan. More information about this activity can be found in the following section (section 7.4.1) and the MHHS Data Cleanse Plan.

7.4 LDSOs

7.4.1 MPRS – Registration Services, UMSO Role, LDSO Role and Data Population Activities

Summary: To operate under the new MHHS arrangements, each LDSO will need to have implemented the new version of MPRS (Registration Services) (Version 9) and made the new MHHS functionality operational. Each LDSO should have deployed MPRS 9 and informed the Programme by 01/09/2025, so over the cutover weekend they will be required to make the new MHHS functionality operational. In addition to MPRS, they will also need to have made both their LDSO role and UMSO role operational.

Timing: These activities are all due to be completed over the M10 cutover weekend.

Following the run of the overnight batch on Friday at 23:00, LDSOs should then look to make the new MPRS functionality and their LDSO and UMSO roles operational.

The MHHS Programme will not be prescriptive on when exactly over the M10 Cutover weekend all these activities need to take place, however, LDSOs will need to ensure that these activities are carried out following the completion of the overnight batch on Friday 19/09/2025 at 23:00 and ahead of the Sub-batch and DIP Inbound Processing starting at 05:00 on Monday 22/09/2025. LDSOs should also continue to ensure that the weekend gate-closure batches run within the normal timescales once MPRS resumes operations.

Responsible Parties: LDSOs, St Clements

Declaration Requirements: Each LDSO will be required to confirm to the MHHS Programme via the OpReadiness Mailbox that they have successfully implemented the new version of MPRS and made the new

functionality available and made both their LDSO and UMSO role operational. This declaration will need to be made no later than 22/09/2025.

Completion Indicator / Measure of Completeness: All LDSOs have successfully deployed the new version of MPRS and switched on its new functionality, they have made both their LDSO and UMSO role operational, and they have confirmed the completion of all activities to the Programme. In addition, both the LDSO and UMSO role will need to have received the IF-047 sent from the DIP on the 22/09/2025.

Cutover Dependencies: For MPRS to be deployed and able to communicate with the DIP, each LDSOs DCP will need to have become qualified so that the relevant LDSO can communicate with the DIP.

There is also a dependency on all LDSOs being onboarded to the DIP ahead of the M10 Cutover weekend and following 05/09/2025 when the DIP portal is made available.

8 Risks, Assumptions and Dependencies

Below we have summarised the key risks, assumptions and dependencies that have been raised through the development of the M10 / M11 Cutover Plan.

The sections below incorporate the risks, assumptions and dependencies mentioned throughout this document, as well as additional RAID items that are not mentioned specifically in this document but have been highlighted through the development of this plan.

Following the approval of this artefact, the below RAID items will be raised into the Programme RAID log and managed by the Programme RAID process which includes the management of associated mitigations. More information about the Programme RAID process can be found via the Collaboration Base within the Risk Management Framework.

8.1 Risks

- There is a risk that one or some of the Cutover activities that are due to take place over the weekend between 19/09/25 and 22/09/25 do not take place successfully and the PSG is unable to approve M10.
- There is a risk that some of the declaration requirements from participants are not received in time for the relevant governance meetings.

8.2 Assumptions

- There is an assumption that the Code Bodies will be regularly confirming the qualification status of participants ahead of M10 and between M10 and M11.
- There is an assumption that the Governance milestones that form part of the Cutover activities do not need further approval from outside of the Programme.
- There is an assumption that the PSG will recommend Tier 1 milestones for approval based on the Programme acceptance criteria.
- There is an assumption that once Cutover has started, parties will fix forward rather than roll back.
- There is an assumption that T1-TE-2000 SIT Minimum Viable Cohort Complete (SIT Minimum Viable Cohort Test Exit Report Approved 22/08/2025) will be approved on 22/08/2025.

8.3 Dependencies

- There is a dependency on the REC Change Proposal R0044, which looks at the CSS changes required to support the MDR role, being implemented and deployed by the DCC at M10. There is also a dependency on the REC Change Proposal R0097, which relates to the changes required to MPRS to support these changes, being implemented in the latest version of MPRS at M10.
- The SEC changes within Mod P162 will need to have been implemented at M10.

- The CUSC changes within CMP431 and CMP432 will need to have been implemented at M10.
- Qualification of the SIT MVC will be a key dependency for the Programme to progress to and approve M10.
- In addition to the qualification of the SIT MVC, there is also a dependency that at least one of the Suppliers that becomes qualified is contracted to Agents that have also become qualified.
- The qualification of all LDSOs is a key dependency for M10 and for the MHHS Migration period. For it to be possible to migrate or reverse migrate all MPANs following M11, there is a dependency on all LDSOs being qualified.
- There is a dependency on Programme Participants carrying out the activities that they are responsible for as set out within the Data Cleanse Plan.
- A key dependency for the implementation of the ELS Model is the approval of the ELS Model by the MCAG in 2024.
- Having the Migration Control Centre operational is a key dependency for the MHHS Migration period as it will be required to allocate migration capacity to participants and manage the industry-wide Migration Plan.
- The Production ISD data must have been created and maintained in line with MDD data prior to M10. In addition, ISD must be populated ahead of M11 to reflect the complete list of parties that have become qualified ahead of M11.
- There is a dependency on the ECS being onboarded to the DIP ahead of the M10 cutover weekend and following 05/09/2025 when the DIP portal is made available.
- A key dependency for the go-live of the new Service Management arrangements is the completion of Service Design by Elexon.
- As per standard DTS changes, RECCo will have provided ElectraLink with the relevant technical specification for the DTS release which will support M10. All Market Participants will be required to have implemented the changes to ensure continued operation of their Legacy processes.
- The EES is a key service for market participants and therefore, the completion of the uplift of the EES to a new architecture is a key dependency for the approval of M10.
- There is a dependency on the EES being onboarded to the DIP ahead of the M10 cutover weekend and following 05/09/2025 when the DIP portal is made available.
- For MPRS to be deployed and able to communicate with the DIP, each LDSOs DCP will need to have become qualified so that the relevant LDSO can communicate with the DIP.
- The population of Connection Type, as set out within the MHHS Data Cleanse Plan, has taken place to enable the population of Market Segment.
- There is also a dependency on all LDSOs being onboarded to the DIP ahead of the M10 cutover weekend and following 05/09/2025 when the DIP portal is made available.
- There is a dependency on Helix having completed testing of the Transition Design ahead of the M10 cutover and that this testing has been assured by the Programme.
- There is a dependency on testing by LDSOs of the Market Segment population process, proving that all Market Segments can be populated following the deployment of MPRS 9 and ahead of M10 as set out in section 5.3.1
- There is a dependency on the CCAG confirming the readiness of Code Bodies for M8 on 12/09/2025.
- There is a dependency on St Clements working with the Programme to develop a runbook for the deployment of MPRS 9, the subsequent data population activities and the M10 Cutover weekend.