



**MHHS
PROGRAMME**
Industry-led, Elexon facilitated

MHHS Change Control Webinar #4

CR052 - 09 July 2024

Version 1.0

MHHS-DEL2857


Document Classification: Public

Agenda

#	Item	Objective	Lead	Time	Page
1	Welcome		MHHS PMO	09.00 - 09.05 5 mins	1
2	Presentation of CR052	Amending the 'M7 SCR powers enabled' Milestone	Andy MacFaul, Ofgem	09.05 – 09.20 15 mins	3
3	CR052 Q&A		All	09.20 - 09.30 10 mins	5

Presentation of CR052

Andy MacFaul, Ofgem
15 mins



Amending the 'M7 SCR powers enabled' Milestone

Issue Statement:

- M7 is currently at risk because the plan does not currently make sufficient provisions for Ofgem to assess Final Modification Report (FMR) submissions, or to draft decision letters and obtain internal approvals, before making Ofgem decisions and directions in relation to the Authority Led SCR code modification proposals.
- The current plan assumes that Ofgem will make decisions on the same day that FMRs are received, which is not realistic.
- The milestone title 'SCR powers enabled' is incorrect, as SCR powers have already been enabled and used.

Description of Change:

- It is proposed that the M7 milestone delivery date is amended from 11 November 2024 to 11 December 2024.
- Ofgem has worked with the Programme to develop a revised M7 Delivery Plan based on moving the M7 milestone and revising the milestone title and description to provide clarity on what is being delivered.
- Ofgem proposes that the title of M7 changes to 'Ofgem decisions on M6 baselined code modification proposals'.
- Ofgem has worked with the relevant Code Bodies on the timetable for consulting and reporting on the M6 baselined modification proposals. The timeframe is listed in the Change Request - Ofgem decisions/directions will be sent to the Code Bodies (the M7 activity) by 11 December, and published by 13 December.
- Ofgem no longer intends to draft and publish the open letter currently referred to in rows 6452 and 6453 of the plan. It is therefore proposed to delete these references from the plan.

Target Date of Change and Next Steps:

- Following this industry webinar, the Change Request will be issued to Impact Assessment. The results of the Impact Assessment will be reviewed by the Change Board, who will provide a recommendation to the SRO to approve or reject the Change Request at the Programme Steering Group.

Change Request Form

Change Request details

Change Request details	
Change Request Title	Amending the M7 'SCR Powers Enabled' Milestone
Change Request Number	CR052
Originating Advisory / Working Group	Cross Code Advisory Group (CCAG)
Risk/issue reference	
Change Raiser	Andy MacFaul, Ofgem
Date raised:	21 June 2024

For further guidance on how to complete this document please see the supporting Change Request Form Guidance for Programme Participants. The guidance will support raising a change and responding to a change request via Impact Assessment. The Change Raiser should consider sharing the draft Change Request Form with impacted programme parties, prior to submission to PMO. The guidance, as well as other key documents are referenced below and can be found via the MHHS website.


Change Request to be read in conjunction with:

- MHHS Change Request Form Guidance for Programme Participants
- MHHS Change Control Approach
- MHHS Governance Framework
- Baselined MHHS Transition Timetable

MHHS-DEL2783 CR052 Draft

CR052 Q&A

*All
10 mins*



Contact

PMO@MHHSProgramme.co.uk

Thank you