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MHHS Design Advisory Group (DAG) Headline Report
Issue date: 12/01/2024
	Meeting Number
	DAG032
	
	Venue
	Virtual – MS Teams

	Meeting Date and Time
	10 January 2024 10:00-13:00
	
	Classification
	Public


	Actions

	Area
	Ref
	Action
	Owner
	Due

	Minutes and Actions
	DAG32-01
	Programme to query with ElectraLink whether changes to data item formats result in a D-Flow version increment, and whether this results in changes to DIP flow versioning also DTC version changes and format of data items changes
	Programme (Design Team)
	14/02/2024

	
	DAG32-02
	Programme to consider improvements to the Change Request form and whether briefing sessions could be provided for participants on new Programme Change Requests to enable questions to be raised which support participant Impact Assessment
	Programme (PMO)
	14/02/2024

	
	DAG32-03
	Elexon Helix to confirm error message response times for IF-021
	Elexon Representative (Chris Day)
	14/02/2024

	
	DAG32-04
	Programme testing team to confirm St Clements can meet CR036 implementation approach agreed by DAG and what steps will be take should there be issues
	Programme (Lee Cox)
	14/02/2024

	CR039 Impact Assessment
	DAG32-05
	Change Raiser to amend CR039 to include executive summary and provide supporting slides presented at DAG as an attachment
	St Clements (Daniel Tadecicco)
	ASAP

	
	DAG32-06
	Programme to provide view, if possible, alongside CR039 on whether the Programme believe implementation is required despite the current Programme change freeze
	Programme (Desing Team)
	ASAP

	CR040 Impact Assessment
	DAG32-07
	Change Raiser to update CR040 to clarify whether the 60 minute response time proposed within the CR applies at all times or particular times of day, whether times are UTC or Clock Time, and whether there are impacts on the CR037 (Migration Message Processing Choreography Update) solution regarding response times
	UKPN (David Yeoman)
	ASAP

	
	DAG32-08
	Programme to include within Impact Assessment response to CR040 an assessment of whether a wider review or relaxation of the Non-Functional Requirement relating to response time for the E2E1009 is prudent
	Programme (Desing Team)
	24/01/2024

	CR041 Impact Assessment
	DAG32-09
	Change Raiser to amend CR0401 to add clarity around the governance of the CR and its independence from CP1589, the need for a view of whether the CR is required pre-MHHS ‘go live’ and what the proposed implementation date would be
	Elexon (Colin Berry)
	ASAP

	Previous Meeting(s)
	DAG31-01
	Programme to provide response to Supplier Agent Representative’s comments on the minutes of the DAG meeting held 08 November 2023
	Programme (PMO)
	03/01/2023

	
	DAG31-04
	Change Raiser and Programme to update title of CR034 to reflect that CR relates to Level 4 validations (not Level 3 as currently stated)
	Change Raiser (NGESO) & Programme (Immy Syms)
	18/12/2023

	
	DAG31-05
	Programme to consider how Change Raiser and Programme responses to Impact Assessment (IA) comments can be provided as part of the IA outputs
	Programme (PMO)
	10/01/2024

	
	DAG31-06
	Programme to confirm when CR034 (P210 report) will be tested and confirm to DAG
	Programme (Lee Cox)
	10/01/2024

	
	DAG31-08
	Programme to urgently clarify potential implications of CR036 approval on SIT Functional Cycle 1 testing and raise for discussion at SIT Working Group, with an update to be provided at the January 2024 DAG
	Programme (Lee Cox)
	10/01/2024

	
	DAG31-11
	Programme to provide clarity to participants on how the deferral of implementation of CR024 and CR025 should be managed
	Programme (Design Team)
	10/01/2024

	
	DAG31-12
	CCAG Chair to ensure any actions required for code drafting in relation to the deferral of CR024 and CR025 are undertaken 
	Programme (CCAG Chair)
	10/01/2024

	
Decisions

	Area
	Ref
	Decision

	Minutes and Actions
	DAG-DEC86
	No objections to issuing to IR subject to updates

	CR039 Impact Assessment
	DAG-DEC87
	The SRO approved Programme Change Request 039 (Registration Service IF-40 Change) for issuance to Impact Assessment subject to an executive summary being added and any Programme views on the implementation in relation to the change freeze

	CR040 Impact Assessment
	DAG-DEC88
	The SRO approved Programme Change Request 040 (Change to NFR E2E1009 for DNO  IDNO roles (LDSO UMSO Registrations)) for issuance to Impact Assessment subject amendments to add clarity on whether the 60 minute response time proposed within the CR applies at all times or particular times of day, whether times are UTC or Clock Time, and whether there were impacts on the CR037 (Migration Message Processing Choreography Update) solution regarding response times

	CR041 Impact Assessment
	DAG-DEC89
	The SRO approved Programme Change Request 041 (Change the format of Market Participant Role Code from Char(1) to Char(2)) for issuance to Impact Assessment subject to amendments to add clarity around the governance of the CR and its independence from CP1589, the need for a view of whether the CR is required pre-MHHS ‘go live’ and what the proposed implementation date would be

	



Key Discussion Items

	Area
	Discussion

	Minutes and Actions
	The change marked Headline Report of the previous meeting was approved (DECISION DAG-DEC86).
Action wording and updates can be found within the meeting papers and discussion points are summarised below:
DAG27-08: The Programme advised information on flow versioning had been provided by the REC Technical Services provider (RTS). See meeting papers appendix for further information. Action closed and replaced with new action to query DTN version changes and whether changes to the formatting of individual data items results in a version increment (ACTION DAG32-01). Action closed.
DAG29-05: Several DAG members felt the current Programme Change Request (CR) template was not conducive to obtaining the information needed by DAG to inform decisions on whether to approve CR, following Impact Assessment (IA) by participants. The Large Supplier Representative asked for consideration to be given to briefing sessions on new CRs. The IPA Representative stated, following a review of the IA responses to CR036 (Clock Time), that whilst the information provided was good, it was difficult to identify specific impacts and rough order of magnitude information would be useful. The Chair agreed improvements could be made to the CR form to enable clearer requests for information on the impacts of CRs. Action closed and replaced with new action to consider improvements to the CR form and to consider briefing sessions for new CRs (ACTION DAG32-02). Action closed. 
DAG31-01: Action converted to ongoing whilst the Programme review amendments suggested to the November 2023 DAG meeting minutes. Action ongoing.
DAG31-03: The Programme advised that error message response times for Interface (IF) 021 are only applicable to Meter Data Services (MDS) processing the IF021 and this is excluded in Non-Functional Requirements (NFRs) owing to the likely volume of flows. The Supplier Agent (Independent) Representative believed there should be a defined response time and queried what response time Elexon Helix intended to work to. Action closed and replaced with new action for Elexon Helix to confirm the response time and liaise with the MHHS Design Team (ACTION DAG32-03). Action closed
DAG31-07: The Programme advised additional comments had been received on the redlining for CR036 and had been published alongside Programme responses. A Design Resolution Group (DRG) will be held 12 January 2024 to review the redlining. The Chair advised they would review any suggestions for improvements to the redlining and accept any essential or important clarificatory changes ahead of release in Interim Release (IR) 7 on 31 January 2024. Action closed.
DAG31-08: The Programme advised CR036 and its implications for SIT Functional (SIT F) Cycle 1 had been raised at the SIT Working Group (SITWG). No specific issues were raised by SITWG attendees. The Programme noted conversations with St Clements are ongoing and further updates will be provided in due course. Action ongoing.
DAG31-09: Further to ACTION DAG31-08, the Programme advised initial discussions with St Clements regarding implementation of CR036 had highlighted concerns over the level of testing and resourcing. The Programme Testing Team are providing support and will provide updates to the DAG and other relevant governance groups. The RECCo Representative did not believe St Clements would be able to meet the implementation of CR036 in SIT F Cycle 2 in June 2024, and this was relevant to DAG in terms of whether the implementation date would need to change. The Chair agreed, noting that whilst this was no longer a design issue but a test management issue, it was still relevant to DAG in terms of implementation approach. The Programme agreed to confirm with St Clements whether the implementation date can be met and confirm next steps should there be challenges (ACTION DAG32-04). The Supplier Agent Representative asked whether it was clear what SIT participants would be required to test in SIT F Cycle 1 prior to implementation of CR036 and stated clarity was needed urgently. The Programme advised parties continue to be required to build to IR5 for SIT F Cycle 1 and any implications arising from CR036 would be communicated by the Programme Testing Team via testing governance channels. The Supplier Agent (Independent) stated clarity was required on whether parties build to UTC or Clock Time for Cycle 1, and then whether this would change for Cycle 2 once CR036 is implemented. The Programme acknowledged clarification was required, and particularly whether validations for affected fields would be suspended in Cycle 1 as mitigation. The Programme noted ACTION DAG31-08 was ongoing and stated an update would be provided as soon as possible. Action closed.
DAG31-11: Regarding the deferral of implementation of CR024 and CR025, the Programme advised that following discussion with RECCo, two data item name changes would be included in IR7 to resolve discrepancies which may affect testing. The updates will be progressed via Design Issue Notifications (DINs) and the Swagger will be updated as part of IR7, which will be implemented/tested in SIT F Cycle 2. The name changes are as follows:
· Manufacturer Code will become Manufacturers Make and Type
· CSS Registration Request ID will become CSS Registration ID
The Programme Design Team has advised the Programme Testing Team and considered how code drafting will be managed via the Cross Code Advisory Group (CCAG). The Programme advised that where errors occur in testing as a result of this change, the Programme Testing Team will record the outcome as ‘passed with observations’. Action converted to ongoing until formal communication of arrangements by the Programme is complete. Action ongoing.
DAG31-12: Further to ACTIOMN DAG31-11, the Programme advised the CCAG will consider the actions required in relation to code drafting for CR024 and an update will be provided at the next DAG meeting. Action ongoing.

	CR039 Impact Assessment
	The Change Raiser provided an overview of CR039 (Registration Service IF-40 Change) per the supporting slides provided alongside the DAG meeting papers and invited comments from the DAG.
The Supplier Agent (Independent) Representative asked whether the DIP Provider had provided feedback on the change. The Programme advised this was expected/required as part of the Impact Assessment (IA) of CR039. The Supplier Agent Representative requested an executive summary is added to the CR to provide a summary of the potential impacts of the change and to support participants’ understanding of what impacts must be assessed as part of the IA (ACTION DAG32-05). The RECCo Representative stated information was required on whether the change should proceed to implementation despite the current Programme change freeze and requested the Programme provide a view on this, if possible, alongside the CR (ACTION DAG32-06). The Programme noted considerations include whether the change is required for testing in SIT F Cycle 3, when St Clements are able to implement, and whether there are implications for SIT F test scenarios to be tested in SIT F Cycle 1 (e.g. the receiving of the IF-040).
The Chair asked whether there were any objections to issuing the CR to IA, noting the amendments requested and the need to understand whether the change should be implemented despite the change freeze. No objections were raised and the Chair, using delegated authority of the MHHS Senior Responsible Owner (SRO), determined the CR should be issue for IA subject to an executive summary being added and any Programme views on the implementation in relation to the change freeze (DECISION DAG-DEC87).

	CR040 Impact Assessment
	The Change Raiser provided an overview of CR040 (Change to NFR E2E1009 for DNO  IDNO roles (LDSO UMSO Registrations)) per the meeting slides, noting the change was supported by all Licenced Distribution Service Operators (LDSOs). The Change Raiser noted the change was similar to CR raised by Elexon Helix and believed the change was straightforward and uncontentious. 
The Supplier Agent (Independent) Representative requested clarity is added to the CR on whether the 60 minute response time proposed within the CR applied at all times or particular times of day, whether this was UTC or Clock Time, and whether there were impacts on the CR037 (Migration Message Processing Choreography Update) solution regarding response times. The Change Raiser confirmed it applied to operating hours and was not believed to impact the CR037 solution. The Change Raiser agreed to update the CR accordingly (ACTION DAG32-07).
The DCC Representative questioned whether the NFR to which the CR relates should be reviewed, given this CR is the second change to be raised to change Level 4 validation response time for the E2E1009 NFR. The Programme agreed to include an assessment of whether the response time should be relaxed for all parties within their IA response (ACTION DAG32-08).
The Chair asked whether there were any objections to issuing the CR to IA, noting the amendments requested. No objections were raised and the Chair, using SRO delegated authority, determined the CR should be issue for IA. (DECISION DAG-DEC88).

	CR041 Impact Assessment
	The Change Raiser provided an overview of CR041 (Change the format of Market Participant Role Code from Char(1) to Char(2)) per the meeting slides. The Change Raiser sated the CR is seeking to make additional role codes available for BSCCo to issue to new market participants and relates to BSC Change Proposal (CP) 1589. The Change Raiser noted impacted parties include any who use a fixed file format for DTN flows, and the Programme suggested the CR should receive IA from any party who is seeking to load Industry Standing Data  (ISD).
The Supplier Agent (Independent) Representative requested clarity is added to the CR that it should be assessed separately to CP1589. The Chair queried whether the change is required now given the Programme change freeze and noting it was not likely to be required within the next two years. The Change Raiser stated there was a possibility new role codes would be required by the BSC within this time, and as such the change was seeking to limit future impacts should new role codes be required. 
The DAG requested the CR be updated to add clarity around the governance of the CR and its independence from CP1589, the need for a view of whether the CR is required pre-MHHS ‘go live’ and what the proposed implementation date would be (ACTION DAG32-09). The Change Raiser expressed a belief the CR was required pre-go live.
The Chair asked whether there were any objections to issuing the CR to IA, noting the amendments requested. No objections were raised and the Chair, using SRO delegated authority, determined the CR should be issue for IA. (DECISION DAG-DEC89).

	Design (DIN)
	The Programme advised IR7 was due for release on 31 January 2024 and IR8 on 03 April 2024. The Programme are reviewing the items currently contained within IR8 in light of the Programme change freeze.
An ad-hoc release is scheduled for 17 January 2024 (IR5.3) to provide defect fixes.
The Programme highlighted over 800 DINs have now been raised, of which 500 have been resolved/implemented.


Next meeting: 14 February 2024 10am


	Attendees
	
	
	

	Chair 
	Role 
	Apologies
	

	Justin Andrews
	Chair 
	Caroline Farquhar
	Consumer Representative

	Industry Representatives 
	 
	
	

	Carolyn Burns
	Small Supplier Representative
	
	

	Chris Day
	Elexon Representative
	
	

	Craig Handford
	Large Supplier Representative
	
	

	Daniel Arrowsmith
	National Grid ESO
	
	

	David Yeoman
	DNO Representative 
	
	

	Donna Jamieson
	IDNO Representative
	
	

	Gareth Evans
	I&C Supplier Representative
	
	

	Robert Langdon
	Supplier Agent Representative
	
	

	Sarah Jones
	RECCo Representative
	
	

	Seth Chapman
	Supplier Agent Representative
	
	

	Stuart Scott
	DCC Representative (as smart meter central system provider)
	
	

	MHHS
	 
	
	

	Berlinda Kugara
	Design Team
	
	

	Fraser Mathieson
	PMO Governance Lead
	
	

	Matt Hall
	Design Team
	
	

	Paul Pettitt
	Design Lead
	
	

	Sean Cooper
	Design Team
	
	

	Other Attendees 
	 
	
	

	Colin Berry (CR041 only)
	Elexon
	
	

	Colin Bezant
	IPA
	
	

	Daniel Tadecicco (CR039 only)
	St Clements
	
	

	Danielle Walton
	Ofgem
	
	

	Taylor Thorpe
	IPA
	
	



© Elexon Limited 2024		Page 1 of 2

© Elexon Limited 2024		Page 2 of 2
image1.jpeg
I//

- MHHS
> PROGRAMME

W\
Industry-leq, Elexon facilitateo

-





