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	Term
	Description

	Various
	For terminology, see Programme Glossary on the MHHS portal:
Programme Glossary (SharePoint.com)


[bookmark: _Toc160122204][bookmark: _Toc142466031]Document Purpose and Guidance
The Market-wide Half Hourly Settlement programme (MHHS), when completed, will contribute to a more cost-effective electricity system, encouraging more flexible use of energy and helping consumers lower their bills. 

The objective of the Functional Test stage is to validate the new MHHS arrangements by involving all Central Systems, the Registration Service and at least two Services for each market Role, all connected via the Data Integration Platform (DIP) enabling End-to-end functional tests to be conducted. These End-to-end tests are based on business scenarios and are aimed to exercise and “prove” the MHHS E2E Design. For full details of the background of this SIT Functional Test stage, please refer to [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan.

Prior to System Integration Test (SIT) Functional Test commencement, each participant is required to provide a Participant SIT Functional Test Readiness Report as a formal self-declaration of their SIT Functional readiness status in relation to their preparation activities as outlined in section 7.1.5 of [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan. 
The objective of the Participant SIT Functional Test Readiness Report is to demonstrate the preparedness of testing efforts for each organisation entering SIT functional. As a key milestone before the commencement of testing activities, the report aims to ensure that all necessary components and prerequisites are in place to conduct testing efficiently and effectively. 
The report will need to include:
· A completion status of Test participant owned SIT Functional readiness activities which have been specified in [REF-02] MHHS-DEL2254 SIT Functional Readiness Tracker.
· A statement and supporting evidence against the Test participant owned SIT functional Entry Criteria, as documented in section 7.1.6 in [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan.
· Details of any exceptions i.e., readiness tasks, entry criteria, open PIT defects that have not been completed, met or resolved at the time of writing of the readiness report, and the associated work off plans and dates agreed with the MHHS programme for when these activities are planned to be completed.
· For Qualifying participants that have adopted the [REF-03] MHHS-DEL1064 - Placing Reliance Policy, evidence will need to be provided that demonstrates their proposal has been accepted by the Programme and that a placing reliance RACI has been agreed with their 3rd Party providers and the MHHS SI.
· Any new risks or issues to declare.
· Evidence that the Test participant Readiness Report has been approved and signed by a senior stakeholder authority within the Qualifying participants’ organisation, i.e., an approval from a delegated 3rd party provider only will not suffice.
Individual organisations’ Participant SIT Functional Test Readiness Report provide the formal input into an SI Overarching SIT Functional Readiness Report for SIT (this report), which aggregates the readiness position of all participants in addition to the SI owned readiness activities and entry criteria (as specified in section 7.1.6 of [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan), and to document any risks, issues or exceptions and associated work off plans that impact the planned SIT Functional test execution start date. The status and recommendations in this report will feed into a MHHS programme governance decision via SITAG on whether to proceed with SIT Functional Test execution. 
Please note that this is an interim report which confirms the position on SIT functional readiness tasks and entry criteria, documenting exceptions and work off plans at the time of writing. The progress status through to closure of any work off plans will be reported to the relevant governance forums making a decision to approve commencement of testing.
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The following slides within Section 2 provide SIT Functional Readiness Task Status.  Each slide will contain:
· Overall Status Table
· Readiness Declaration Table
· Overall Readiness Date Planned
· Work Off Plan

The Overall Status Table is split into 6 rows, each which will contain the readiness status against a set of sub-activities as listed below:
· PIT – SIT Functional
· PIT Approach and Plan
· PIT Requirements to Test Traceability Matrix
· PIT Test Scenarios
· Final PIT Completion Report 
· PIT Execution
· PIT Completion Status
· CIT
· CIT PP Completion Report Received
· CIT PP Completion Report Assured
· Environments
· CSS Connectivity Proving Complete (If Applicable)
· DTN Connectivity Proving Complete
· Intra-Cohort Connectivity established
· MHHS code deployed to SIT PPs' envs
· Data
· PPs confirmation that data is ready for SIT Functional
· ADO
· PP verifies that tests have been allocated correctly

The details for all lower level activities can be viewed in [REF-02] MHHS-DEL2254 SIT Functional Readiness Tracker, which is updated weekly on the MHHS Collaboration Base.   See also REF-02, copy embedded in Appendix A.
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[bookmark: _Toc160122226]Figure 1: SIT Functional Readiness Status – Central Party
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[bookmark: _Toc160122227]Figure 2: SIT Functional Readiness Status - Cohort A
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[bookmark: _Toc160122228]Figure 3: SIT Functional Readiness Status – Cohort B
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[bookmark: _Toc160122229]Figure 4: SIT Functional Readiness Status – Cohort C
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[bookmark: _Toc160122230]Figure 5: SIT Functional Readiness Status – Cohort E
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[bookmark: _Toc160122231]Figure 6: SIT Functional Readiness Status – Cohort F
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[bookmark: _Toc160122232]Figure 7: SIT Functional Readiness Status – Cohort G
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[bookmark: _Toc160122233]Figure 8: SIT Functional Readiness Status – Cohort H



[bookmark: _Toc160122215]SIT Functional Readiness Status – Cohort J
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[bookmark: _Toc160122234]Figure 9: SIT Functional Readiness Status – Cohort J



[bookmark: _Toc160122216]Placing Reliance
The MHHS programme has reviewed the Placing Reliance proposal submissions provided by the concerned Qualifying MHHS participants prior to SIT CIT, in order to determine if there were any material impacts to those previous submissions in reference to the Cohort model which is being applied within SIT Functional. The assessment concluded that there were no material impacts to those prior submissions, however the programme did request that submissions for 3 Qualifying parties did require a minor wording change to reflect the data approach being dictated by the MHHS programme within the SIT Functional Test Cohort model for those parties. The revised submissions have been shared with the Code Bodies for comment.
[bookmark: _Toc160122217]Secondary Routing
During the early test intervals of CIT issues were found with Secondary Routing functionality.  As a consequence, it was jointly agreed with the IPA and FTIG that the scope of CIT would be reduced to exclude the testing of Secondary Routing functionality. This had the effect of reducing the planned scope by approximately 66%. To mitigate the risk that the reduce scope introduced it has been agreed that additional Secondary Routing functionality testing be planned and executed. The following activities are in place and will cover:

	SIT F Readiness Tasks
	Completion Date
	Overall Status

	Avanade IR5.3 PIT 
	22/02/2024
	Complete

	Avanade IR5.3 PIT  - SI Test Assurance/Test Witnessing
	15/02/2024
	Complete

	Additional Secondary Routing Testing (Avanade PIT Environment)
	23/02/2024
	Complete

	Deploy IR5.3 to SIT A Test Environment 
	27/02/2024
	Complete

	Secondary Routing Confidence Testing (SITA Test Environment)
	29/02/2024
	Complete


[bookmark: _Toc159580143][bookmark: _Toc160812732]Table 1: Secondary Routing Activities
There is currently one work off item for Secondary Routing functionality:

	Status Date
	Area Path
	Description
	RAG
	Owner
	Resolution Date
	Resolution Path

	29/02/2024
	PIT 
	DIP Routing based on DCPIDs
	Complete
	SI/DIP
	06/03/2024
	Defect found during PIT Test Witnessing.
Defect has been fixed and Avanade retested and awaits SI Test Witnessing
29/02 - Still outstanding (low impact)
07/03 - Witnessing successfully complete

	29/02/2024
	SITA Build
	DIP Uplift to IR5.3 + IR5.4 in SITA including Data Model refresh planned completion 06-Mar
	Complete
	SI/DIP
	06/03/2024
	DIP declare build complete
07/03 - completed on schedule

	29/02/2024
	Secondary Routing
	SITA Secondary Routing Confidence Testing
	Complete
	SI/DIP
	07/03/2024
	Delayed to enable completion of IR5.4 uplift. Will now be conducted against IR5.4 Build
07/03 - testing executed, DIP correctly routed all messages. Final Data  Base checks completed


[bookmark: _Toc159580144][bookmark: _Toc160812733]Table 2: Secondary Routing Work Off Items
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[bookmark: _Toc160122219]SI Owned SIT Functional Readiness Work Off Items
	SIT Stage
	Owner (PP/SI)
	Task Category
	Cohort(s)
	Party / Role
	Task
	Start Date
	Finish Date
	Status (RAG)
	Commentary
	Forecast Date

	SIT F
	SI
	Reporting
	All
	All
	SITF Test MI Set Up
	 
	26/02/2024
	Green
	Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.
	11/03/2024

	SIT F
	SI
	Meetings
	All
	All
	Test and Defect Meetings Scheduled with PPs
	 
	07/03/2024
	Complete
	 
	 

	SIT F
	SI
	DITL
	All
	All
	Day In The Life Sessions
	 
	07/03/2024
	Complete
	 
	 

	SIT F
	SI
	CIT
	All
	SI
	SI Overarching CIT Completion Report Approved by SITAG
	 
	08/03/2024
	Green
	 
eSITAG on 11-Mar

	11/03/2024 

	SIT F
	SI / PP
	ADO
	All
	All
	Test Management Tool Training Complete
	 
	08/03/2024
	Complete
	 
	 

	SIT F
	SI
	ADO
	All
	All
	Tests loaded in ADO
	 
	08/03/2024
	Complete
	 
	 


[bookmark: _Toc160812735]Table 4: SI owned SIT Functional Readiness Work Off Items





[bookmark: _Toc160122220][bookmark: _Toc159578172]SIT Functional Preparation – Milestones, Statuses & Work-off Plans
[bookmark: _Toc160122221] SIT Functional Preparation – Milestones, Statuses & Work-off Plans (Part I)
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[bookmark: _Toc160812736]Table 5: SIT Functional Milestones Pt I (as of 08-Mar-24 at 4pm)



[bookmark: _Toc160122222]SIT Functional Preparation – Milestones, Statuses & Work-off Plans (Part II)
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[bookmark: _Toc160812737]Table 6: SIT Functional Milestones Pt II (as of 08-Mar-24 at 4pm)




[bookmark: _Toc160122223]Risks & Issues
There are no newly identified Risks or Issues at this stage.  Please see [REF-07]  (RAID Log)

[bookmark: _Toc160122224]SI SIT Functional Readiness Recommendation
Based on the content of this this report at the time of writing the MHHS SI recommendation is to proceed with SIT Functional execution start, subject to the completion of all outstanding Work Off Plan items in the SIT Functional Status reports in Section 2 above.



[bookmark: _Toc159182917][bookmark: _Toc160122225]Appendix A – SIT Functional Readiness Tracker
See embedded spreadsheet, SIT Functional Readiness Tracker that contains the lower-level evidence to support the figures shown in Sections 2 and 5
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SupplierMSAMSS confirmation that data is ready
for SIT Functional

Overall Readiness Date Planned — 08/03/2024

SIT Functional Test Scheduling will prioritise SDS
testing first.
ADS enters SIT Functional from 18 Mar

Resolution Path
PIT Completion achieved. Completion

Resolution Date

SUADS 18/03/2024 | Report issued. I Review complete
07103 - PIT Completion delayed one week
SupplerISAMISS 08i0372024 | PP Self Declaration. Outstanding as of 4pm.

08-Mar-24.
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Overall Status

SIT F Readiness Tasks

Completion

o Overall Status

Readiness Declaration

Ready

Ready Subject to Work Off Plan

Not Ready

Declarations

Supplier

sDs

ADS  MSS MSA UMSDS

N/A

PIT 1610212024 | Green |
o 15022024 R
Environments & Code Deployment [INEETOM| Complete
Data 0110372024 Amber
ADO 0810372024 Green
Readiness Declaration (see table on right for defail) | 1410212024 | _See right
SIT Functional Test Entry Criteria 0110372024 Amber

Work Off Plan (for all Amber / Red activities in tables above)

Overall Readiness Date Planned — 08/03/2024

Functional

Status Date  Area Path Desc RAG Owner Resolution Date
PIT Completion achieved. Completion
PIT Reportissued. S| Review complete
| 08032024 | e ey | SDSIADS PIT Complete forecast 05-Mar Green SUSDSIADS 081032024 | (7R B plete confirmed await
report
PIT Completion achieved. Completion
PIT Reportissued. S| Review complete
2| 08032024 | o Gy | MSSIMSA PIT Complete forecast 05-Mar Green SUMSSIMSA 081032024 | (7R B plete confirmed await
report
3 | osianeos Data Supplier confirmation that data is ready for SIT Amber | Supplier 08/032024 | PP Self Declaration. Outstanding as of 4pm

08-Mar-24.
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Overall Status Readiness Declaration

Completion
Date

Declarations Supplier SDS ~ ADS  MSS  MSA UMSDS

SIT F Readiness Tasks Overall Status

PIT 16/02/2024
[ 15/02/2024 Complete -
Ready Subject to Work Off Plan
Environments & Code Deployment 01/03/2024
Data 01/03/2024 Complete Not Ready
ADO 08/03/2024
Readiness Declaration (see table on right for defail) | 14/02/2024 | _Seeright | Overall Readiness Date Planned — 08/03/2024
SIT Functional Test Entry Criteria 01/03/2024

Work Off Plan (for all Amber / Red activities in tables above)

Status Date _ Area Path Description Resolution Date
PIT Completion achieved. Completion
1| 08032024 (E"‘;gmwiz) Supplier PIT Complete forecast 01-Mar SUSupplier 1032024 | bt ';f#?ﬂﬁ;zf;’f::‘;mﬂe‘;a“
report
PIT Completion achieved. Completion
PIT Reportissued. SI Review complete
2| ososp0e | g 0| SDSIADS PIT Complee forecast 01-ar SUSDSIADS 11032024 | Febortissued & Revion compte it
report
PIT Completion achieved. Completion
o Reportissued. SI Review complete
3 | 0m032024 | g T o) | MSSIMSA PIT Completeforecast 0-Mar SIMSSIMSA 1110372024 | 29102 - PIT Completion moved to 08-Mar
07103 - PIT Complete confimed, await
report
Environments &
4| oswaz02e Code | ADS DTN Connectivy established Complete [ 0810372024 | PP Self Declaration
Deployment
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Status / RAG

(Met, Partially Met,

In Progress, Not
Starteq)

Notes / Exception & Work Off Forecast Date  Assurance Sign Off Evidence

Entry Criteria prir

1| SIT Test Approach and Plan Approved et SRO Approved SITAG Approval
2| SIT Test Data Approach and Plan Approved et - SRO Approved SITAG Approval
5| SIT Test Scenarios Approved et - SRO Approved SITAG Approval
4| SIT Test Cases Approved et - SRO Approved SITAG Approval

SIT Requiements Traceabilty Malix Approved Wanual RTTH presented and issued fo SRO, including detailed gap analysis and closure achieved by the 51
s = Test Team. Fuly automated RTTM wil be in place prio fo SIT F execution commencement - SRO Approved

SIT execution schedule s agreed Test execution priortisation ssued o indusiry, setting out how iner-cohort, and intralcross-cohor festing vl
6 et be sequenced. Incorporates mechanisms to coordinate changes to the pacing and order of execution, for - SRO Approved

‘example where performance or biocking issues emerge within central partes.
Test data generators have been made avaiable (o “The requirement o provide fest data generators was femoved after publishing [REF-01] HHS-DEL1259

8| Test data has been allocated to paricipants [
Test Management Tool has been set up, including
9 | paricipant access, tests Ioaded and assigned to
particpant instances
o | SDSIADS enhanced resufs assurance mechanism -
Compiete
11_| SIT PP pairing confimed
Test case priory (Code Bodies vill be consulted),
sequence, and execution schedule

iniil data allocation has been provided. .
“The set up of ADO Cohortproject nstances i i progress, PP access and test case loading s due {0 be
‘completed by 03-Mar-24. .

Wechanism agreed wilh SRO, ncorporating SHE sampiing and assurance of Gata senvice calculation output N R0 Approves
‘Agreed vith all SIT Partcipants, - SRO Approved
SIT Functional Cycle 1 test cases have priories assigned, and proposed test ordering published fo

participants (ses # 6). Cycle 1 test priorfies have been assigned i relafon to the abjective of exercising the

2 MHHS solution, however test case priorty in subsequent cycies wil aiso be determined n relaton fo - SRO Approved
Parlcipant Qualification coverage requirements at which point the Code Bodies wil be consulted.
Gore regression fesis have been identfied During SIT Functional Test Cyce 1 there is no planned regression phase bulf nto the test schedu, insiead,
any regression requirements wil be assessed on a case-by-case basis n relation fo any defects that have.
. been fixed with a code release, and assessment o the impactths release may have on tesiing that has .

been previously executed witin the test cycle

A formal regression test cycle i planned after SIT Functional Test Cycle 3.

14| Defect Management Process in place and ready
15| Environment Management process in place and reacs
16| Release Management Process in place and reac,
17_| Test goverance is n place and rea

Test meetings have been set up

, SRO Approved
Established pror o CIT and unchanged for SIT Funcional ,

As above. ,
As above. ,
Proposed meeings and fime sios for SIT Functional have been agreed vih LDP / SRO. Mesfing

@ attendance expectations have been socialised vith Paricipants in Cohort & Central/ Core Party sessions .
held. Wieefings due to be scheduled in diares by 07-Mar.
Jo | Testreporing i in piace and ready Test Ml data model n place and reports based on sample Gafa agreed ith SRO. Reporl gernerated fom | | o=

test cases now loaded in ADO fo be quality checked on 11-Mar.
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Milestone ID

Milestone Titie

Baseline
Date

Thy

Forecast Responsible RAG Commentary including any expected work-off

Date

Thu

T3-DB-0089 | SIT Functional PIT test scenarios submitted to Programme for assurance omaes | omees | PP Complete (4pproved 01-Mer SITAG)
Th Thy
T3-DB-0091 |SIT Functional PIT RTTM submitted to Programme for assurance omaes | omees | PP Complete (4pproved 01-Mer SITAG)
. 0023 | PP PIT Completion Report (excl Migration/Reverse Migration) submitted to Fri Fri
THDE-0023 | ot ogramme for assurance CIT Interval 6 osiotrza | osoa | 7 Complete (4pproved 1-Mar SITAG).
0180 | Al UMSO PIT (CIT interval 6) Completion Reporls submitted to Programme for Fri Fri
3080180 | A1 OVSO) osovea | osovea | PP Complete (4pproved 01-Mer SITAG)
. Th Thy
T3-DB-0141 | All SIT Functional Test scenarios’ MHHS Reviews Completed aionza | 1a0upa | SITeSt Complete (4pproved 01-Mer SITAG)
Th Thy
T3-DB-0140 | All SIT Functional RTTMs MHHS Reviews Completed aionza | 1a0upa | SITeSt Complete (4pproved 01-Mer SITAG)
Fri Fri
T3-DB-0181 | AllUMSO PIT (CIT interval 6) Completion Reporls MHHS Review Completed ooza | 1oouza | SITESt Complete (4pproved 01-Mer SITAG)
‘Approved 01-Mar eSITAG subject to Work-off plans.
i - Propose that SITAG approves on 01-Mar subject to Work-of plans.
T3-DB-0087 | AlISIT Functional PIT Completion Reporls submitied to Programme for Assurance | o8 | oo b | PP 28 01 36 repors received + 5 PPs completed and reports due in early w/c 11-
Mear, and 3 vil be provided later than 11-Mar by agreement
vith the programme. See also T3-DB-0142
) Th Thy
T3-DB-0179 | All UMSO Test scenarios' MHHS Review Completed Somies | 200mpa | SITeSt Complete (4pproved 01-Mer SITAG)
The | wed
T3-DB-0139 | All SIT Functional Test approach and plans MHHS Reviews Completed vovea | 21oapa | SITest Approved at SITAG on 21-Feb-24.
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Milestone ID

TITE0107

Milestone Title

SIT Functional Testing Test scenarios (theme 8) approved

Baseline
Date

Wed

Forecast Respon:

Date
Wed

Commentary including any expected work-off

Approved at SITAG 21-Feb-24.

2102024 | 21102124
T3-TE-0109 |SIT Functional Testing Test (the 8) d wed wed Sl Test
2 unctional Testing Test cases (theme &) approve aoza | 21i0a2e e Approved at SITAG 21-Feb-24
y SIT Component Integration Testing End (including confirmation that PPs have Fii Fii
TeTE0032 submitted their Test Completion Reports to Programme for assurance) 23/02/24 | 23/02/24 Complete (Approved 01-Mar SITAG)
Approved 01-Mar eSITAG subject to work-0ff plans.
T3-DB-0142 |All SIT Functional PIT Completion Reports MHHS Review Completed i o Reviews ongoing - 17 assured, 11 awalting furiher updales andior
230224 | 23102124 clarifcations and & to be assured when received. Complefion dictated by
provision of remaining reporls. See T2-DE-0087.
i i Approved 01-Mar eSITAG subject to work-off plans.
T3-TE-0103 [SIT Functional Connectiviy Proving Complete ovoaze | oosze Remains in progress, 5 PPs outstanding ~ 2 due on 08-Mar afer 5pm, and
he other 3 due by PPs wilh a delayed SIT Functiona start
T3-TE-0079 | Cycle 1~ PPs’ confimntion thattest data is ready for SIT Functional o Pl s |SiTestData Aproved 01-Mar SITAG subject to work-off pians.
o1/03124 | 0110324 Remains in progress, 2 PPs complting for Monday 11-Mar.
e o Approved 01-Mar eSITAG subject to work-0ff plans.
T2-TE-0550 | SIT Functional Testing Preparation Complete 01/0324 | 010324 Sl Test |Approved based on SIT Functional Readiness report and subject to work-off
plans to be progressed ahead of SIT star
- on For approval at eSITAG on 11-Mar.
T2-TE-0600 | SIT Component Integration Testing Test Completion Report Approved oaronze | 11oape | SITest Included in eSITAG papers (published 23-Feb-24). FTIG recommendation on
approvalto be requested 08-Mar-24
For approval at eSITAG on 11-Mar.
T3TE0034 | SIT Funclional Testing Start Mon | mon | g FTIG to be asked o recommend SITAG approval on 11-Mar, dependent on
1110324 | 1103124 previous T2-TE-0550 approval, satisfactory progression of any related work-

o plans and the expected lack of any material blockers
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MHHS-DEL2254 SIT Functional Readiness Tracker_08-03-2024.xlsx
Sheet1

		PP Organisation		 b. If you are proposing to delegate any of your testing to a 3 rd party [3]		a. What Roles (and MPIDs) you plan to Qualify via SIT

		Belsize		Utiliteam		Suppler

		British Gas		Callisto		MOP = MSS / MSA

		British Gas		ENSEK		TILL Supplier

		E		ESG		Suppler

		E.ON Next		Kraken Tech.		E.ON Next plan to qualify in the supplier role via SIT.

		E.ON UK Energy Services Ltd		Wheatley Solutions		MSS for both the EMEB and MIDE MPIDs.​

		E.ON UK Energy Services Ltd		Exit Group NATP MPID		MSA both the EMEB and MIDE MPIDs.​

		EDF		ESG		MSS & MSA

		Edgware		Utiliteam		Suppler

		Energy Assets		ESG		MSS & MSA

		nPower Business Solutions		Wheatley Solutions		Advanced Data Services (MSA)  for the NATP MPID

		nPower Business Solutions		Yes – Although, this is part of a  procurement exercise which hasn’t yet concluded so I can’t confirm the name of the provider just at the moment. However the testing will be fully delegated to that appointed 3rd party.		Advanced Data Services (ADS)  for the NATP MPID

		Octopus		Kraken Tech.		Supplier

		Ovo		ESG		MSS & MSA

		Ovo		ESG		Supplier

		Rebel Energy		ESG		Suppler

		Siemens		(blank)		(blank)

		Stark		Wheatley Solutions		MPID that will qualify in for MSA and MSS

		Unify		Seaglass		Suppler - TLWD

		Grand Total





Sheet2

		Placing Reliance Proposals by Roles



		PP Organisation		Delegated  3 rd party		Roles (and MPIDs) you plan to Qualify via SIT

		British Gas		Callisto		MOP = MSS / MSA

		British Gas		ENSEK		TILL Supplier

		E		ESG		Suppler

		EDF		ESG		MSS & MSA

		Energy Assets		ESG		MSS & MSA

		Ovo		ESG		MSS & MSA

		Ovo		ESG		Supplier

		Rebel Energy		ESG		Suppler

		E.ON UK Energy Services Ltd		Exit Group NATP MPID		MSA both the EMEB and MIDE MPIDs.​

		E.ON Next		Kraken Tech.		E.ON Next plan to qualify in the supplier role via SIT.

		Octopus		Kraken Tech.		Supplier

		Unify		Seaglass		Suppler - TLWD

		Belsize		Utiliteam		Suppler

		Edgware		Utiliteam		Suppler

		E.ON UK Energy Services Ltd		Wheatley Solutions		MSS for both the EMEB and MIDE MPIDs.​

		nPower Business Solutions		Wheatley Solutions		Advanced Data Services (MSA)  for the NATP MPID

		Stark		Wheatley Solutions		MPID that will qualify in for MSA and MSS

		nPower Business Solutions		Yes – procurement exercise on going		Advanced Data Services (ADS)  for the NATP MPID

		Siemens		Intent declared no proposal submitted to date





SIT Readiness Tracker

		SIT Stage		Owner (PP/SI)		Task Category		Cohort(s)		Party / Role		Task		Start Date		Finish Date		Status (RAG)		Commentary		Forecast Date

		SIT F		PP		PIT		Central
Party		DIP		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Helix		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback provided

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		RECCo		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DCC		PIT Approach and Plan – Complete 				1/11/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Approach and Plan – Complete 				1/11/24		Complete

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A & B		Supplier		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A & G		UMSDS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		SDS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		Supplier		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		Supplier		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F		Supplier		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		Supplier		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		Supplier		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		UMSDS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G		ADS		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DIP		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Helix		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		RECCo		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DCC		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		N/A

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A & B		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A & G		UMSDS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		SDS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		UMSDS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided 

		SIT F		PP		PIT		Central
Party		DIP		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Helix		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		RECCo		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DCC		PIT Test Scenarios – Complete 				1/18/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Test Scenarios – Complete 				1/18/24		N/A

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A & B		Supplier		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		A & G		UMSDS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		SDS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		B		ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		Supplier		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		C		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		Supplier		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F		Supplier		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		Supplier		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		Supplier		PIT Test Scenarios – Complete 				1/18/24		Complete		Not Received 

		SIT F		PP		PIT		J		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		J		UMSDS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G		ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G		ADS		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance feedback provided

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DIP		PIT Execution – Complete 				2/9/24		Complete				3/4/24

		SIT F		PP		PIT		Central
Party		Helix		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Execution – Complete 				2/9/24		Green		
PIT Completion Report due on 08/03.
		3/8/24

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Execution – Complete 				2/9/24		Green		
PIT Completion Report due on 08/03.
		3/8/24

		SIT F		PP		PIT		Central
Party		RECCo		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		Central
Party		DCC		PIT Execution – Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Execution – Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Execution – Complete 				2/9/24		Amber		Email received PIT Regression Completed. Awaiting updated Test Completion Report  estimated to be available on 08/03.		3/8/24

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Execution – Complete 				2/9/24		Amber		PIT Execution in Progress.
PIT Completion Report estimated to be available on 08/03
		3/8/24

		SIT F		PP		PIT		A & B		Supplier		PIT Execution – Complete 				2/9/24		Complete				3/8/24

		SIT F		PP		PIT		A		MSS / MSA		PIT Execution – Complete 				2/9/24		Complete				3/8/24

		SIT F		PP		PIT		A		SDS / ADS		PIT Execution – Complete 				2/9/24		Complete				3/8/24

		SIT F		PP		PIT		A & G		UMSDS		PIT Execution – Complete 				2/9/24		Complete				2/23/24

		SIT F		PP		PIT		B		MSS / MSA		PIT Execution – Complete 				2/9/24		Green		Testing in progress and on track due to complete on 08/03.		3/8/24

		SIT F		PP		PIT		B		SDS		PIT Execution – Complete 				2/9/24		Green		PIT Execution in Progress
		3/8/24

		SIT F		PP		PIT		B		ADS		PIT Execution – Complete 				2/9/24		Amber		PIT Execution in Progress.
Awaiting recent Test Execution Progress Report		4/11/24

		SIT F		PP		PIT		C		Supplier		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		C		MSS / MSA		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		C		SDS / ADS		PIT Execution – Complete 				2/9/24		Complete				2/23/24

		SIT F		PP		PIT		E		Supplier		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		E		MSS / MSA		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		E		SDS / ADS		PIT Execution – Complete 				2/9/24		Amber		PIT Execution in Progress
		4/12/24

		SIT F		PP		PIT		F		Supplier		PIT Execution – Complete 				2/9/24		Complete				2/16/24

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Execution – Complete 				2/9/24		Amber		PIT Execution in Progress
		3/20/24

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		G & H		Supplier		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		H		MSS / MSA		PIT Execution – Complete 				2/9/24		Green		PIT Execution in Progress and due to complete 08/03
		3/8/24

		SIT F		PP		PIT		H		SDS / ADS		PIT Execution – Complete 				2/9/24		Green		PIT Execution in Progress
		3/8/24

		SIT F		PP		PIT		J		Supplier		PIT Execution – Complete 				2/9/24		Complete				3/1/24

		SIT F		PP		PIT		J		SDS / ADS		PIT Execution – Complete 				2/9/24		Green		Testing in progress and due to complete on 08/03.		3/8/24

		SIT F		PP		PIT		J		UMSDS		PIT Execution – Complete 				2/9/24		Complete

		SIT F		PP		PIT		Central
Party		DIP		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided		3/4/24

		SIT F		PP		PIT		Central
Party		Helix		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided		2/19/24

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		Final PIT Completion Report– Complete 				2/9/24		Green		
PIT Completion Report due on 08/03.
		3/8/24

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		Final PIT Completion Report– Complete 				2/9/24		Green		
PIT Completion Report due on 08/03.
		3/8/24

		SIT F		PP		PIT		Central
Party		RECCo		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DCC		Final PIT Completion Report– Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		Final PIT Completion Report– Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		Final PIT Completion Report– Complete 				2/9/24		Amber		Assurance Feedback provided for iDNO and LOCUS PIT. Awaiting final updated report for LOCUS PIT for final regression status		3/6/24

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		Final PIT Completion Report– Complete 				2/9/24		Amber		PIT Completion Report estimated to be available on 08/03		3/8/24

		SIT F		PP		PIT		A & B		Supplier		Final PIT Completion Report– Complete 				2/9/24		Green		Awaiting Final Test Completion Report 		3/8/24

		SIT F		PP		PIT		A		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Green		Awaiting Final Test Completion Report 		3/8/24

		SIT F		PP		PIT		A		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Green		Awaiting Final Test Completion Report 		3/8/24

		SIT F		PP		PIT		A & G		UMSDS		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided		2/23/24

		SIT F		PP		PIT		B		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Green		Awaiting Final Updated Report		3/8/24

		SIT F		PP		PIT		B		SDS		Final PIT Completion Report– Complete 				2/9/24		Green		PIT Test Completion Report due on 08/03		3/8/24

		SIT F		PP		PIT		B		ADS		Final PIT Completion Report– Complete 				2/9/24		Amber		PIT Execution In Progress		4/11/24

		SIT F		PP		PIT		C		Supplier		Final PIT Completion Report– Complete 				2/9/24		Complete

		SIT F		PP		PIT		C		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided		2/23/24

		SIT F		PP		PIT		C		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided		2/29/24

		SIT F		PP		PIT		E		Supplier		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Amber		SDS Completion -12/04/2024 
Not received for ADS as of  06/03		ADS 06/03/2024
SDS 12/04/2024

		SIT F		PP		PIT		F		Supplier		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided		2/16/24

		SIT F		PP		PIT		F & G		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Amber		MSS Completion -20/03/2024
Not received MSA as of 06/03		MSA 05/03/2024
MSS 20/03/2024

		SIT F		PP		PIT		F & G		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Green		Assurance Feedback Provided and  clarifications requested for some tests still in to-do

		SIT F		PP		PIT		G & H		Supplier		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Green		PIT Test Completion Report due on 08/03		3/8/24

		SIT F		PP		PIT		H		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Green		PIT Test Completion Report due on 08/03		3/8/24

		SIT F		PP		PIT		J		Supplier		Final PIT Completion Report– Complete 				2/9/24		Complete		Regression report received and Assurance Feedback Provided		3/1/24

		SIT F		PP		PIT		J		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Green		Awaiting Final Updated Report due on 08/03		3/8/24

		SIT F		PP		PIT		J		UMSDS		Final PIT Completion Report– Complete 				2/9/24		Green		Assurance feedback provided and clarifications requested.		3/8/24

		SIT F		PP		PIT		G		ADS		PIT Execution – Complete 				2/9/24		Green		04/03 - Received Test Execution Report and overall RAG is 'Amber'. Projected End date is 15/03/2024 and not 08/03/2024		3/15/24

		SIT F		PP		PIT		G		ADS		Final PIT Completion Report– Complete 				2/9/24		Green		PIT Test Completion Report due on 15/03		3/15/24

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Execution – Complete 				2/9/24		Complete				3/1/24

		SIT F		PP		PIT		G & H		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Complete		Assurance Feedback Provided

		SIT F		SI		Test Schedule		A		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		B		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		C		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		E		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		F		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		G		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		H		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		J		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		PP		CIT		Central
Party		Helix		CIT PP Completion Report Received				2/13/24		Complete		16/02 Received

		SIT F		PP		CIT		J		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		B		ADS		CIT PP Completion Report Received				2/13/24		Complete		21/02 Received		3/23/24

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Received				2/13/24		Complete		20/02 Received

		SIT F		PP		CIT		J		UMSDS		CIT PP Completion Report Received				2/13/24		Complete		Received 16/02

		SIT F		SI		Team Channels		A		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		B		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		C		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		E		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		F		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		G		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		H		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		SI		Team Channels		J		N/A		SITF Teams Channels Set Up				2/13/24		Complete				2/23/24

		SIT F		PP		Readiness Reports		Central
Party		DIP		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 26/02		2/28/24

		SIT F		PP		Readiness Reports		Central
Party		Helix		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 23/02		2/23/24

		SIT F		PP		Readiness Reports		Central
Party		DCC		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 15/02

		SIT F		PP		Readiness Reports		Central
Party		Electralink		PP Issues SITF Test Readiness Report				2/14/24		N/A

		SIT F		PP		Readiness Reports		Central
Party		Network Operations / UMSO		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		Readiness Reports		Central
Party		Network Operations / UMSO		PP Issues SITF Test Readiness Report				2/14/24		Complete		04/02 Received

		SIT F		PP		Readiness Reports		A & B		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 16/02

		SIT F		PP		Readiness Reports		A		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received

		SIT F		SI		Data		Central
Party		DIP		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		Helix		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		St Clements (BUUK)		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		St Clements (SSEN)		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		RECCo		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		DCC		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		Electralink		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		Network Operations / UMSO		Transmit initial data sets to PPs				1/31/24		Complete		Complete		Unknown

		SIT F		SI		Data		Central
Party		Network Operations / UMSO		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A & B		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A & G		UMSDS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		B		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		B		SDS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		B		ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		C		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		C		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		C		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		E		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		E		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		E		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		F		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		F & G		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		F & G		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		G & H

Richard Puddephatt: Richard Puddephatt:
MSS/MSA is missing from Cohort G this should be ESG		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		PP		PIT		G & H		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		H		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		H		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		J		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		J		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		J		UMSDS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		PP		Readiness Reports		A		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Received				2/13/24		Complete		1. 09/02 Received 
2. Received 22/02 		2/22/24

		SIT F		PP		CIT		N/A		SDS / ADS		CIT PP Completion Report Received				2/13/24		N/A

		SIT F		PP		CIT		C		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		A		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		B		SDS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		CIT		F & G		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		Received 12/02

		SIT F		PP		Readiness Reports		B		ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		CIT		G		ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received - Clarification requested
13/02 - Update version received

		SIT F		PP		CIT		E		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		C		Supplier		CIT PP Completion Report Received				2/13/24		Complete		13/02 Received

		SIT F		PP		Readiness Reports		C		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		Readiness Reports		C		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		A		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		B & J		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		C		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		CIT		J		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 07/02

		SIT F		PP		CIT		E		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		F		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		Central
Party		RECCO		CIT PP Completion Report Received				2/13/24		Complete		Received 08/02

		SIT F		PP		CIT		A & G		UMSDS		CIT PP Completion Report Received				2/13/24		Complete		Received 09/02

		SIT F		PP		Readiness Reports		F		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		Readiness Reports		F & G		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 15/02

		SIT F		PP		Readiness Reports		H		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Assured				2/15/24		Complete				2/22/24

		SIT F		PP		CIT		N/A		SDS / ADS		CIT PP Completion Report Assured				2/15/24		N/A

		SIT F		PP		CIT		C		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		Readiness Reports		H		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		Readiness Reports		J		UMSDS		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		CIT		H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		Central
Party		Helix		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G		ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		E		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested - received

		SIT F		PP		CIT		J		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		F & G		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		B		ADS		CIT PP Completion Report Assured				2/15/24		Complete				2/22/24

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		B & J		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		C		Supplier		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested - received

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		J		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		E		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		Central
Party		RECCO		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A & G		UMSDS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested

		SIT F		PP		CIT		F		Supplier		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested

		SIT F		PP		CIT		J		UMSDS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		SI		Readiness Reports		C		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		PIT		Central
Party		DIP		PIT Completion Status				2/16/24		Green		PIT Complete, Work Off Testing continues

		SIT F		PP		PIT		Central
Party		Helix		PIT Completion Status				2/16/24		Complete		PIT Complete, Exit Criteria achieved

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Completion Status				2/16/24		Green		
PIT Completion Report due on 08/03.
		3/8/24

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Completion Status				2/16/24		Green		
PIT Completion Report due on 08/03.
		3/8/24

		SIT F		PP		PIT		Central
Party		RECCo		PIT Completion Status				2/16/24		Complete		PIT Complete, Exit Criteria achieved

		SIT F		PP		PIT		Central
Party		DCC		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		Electralink		PIT Completion Status				2/16/24		N/A

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Completion Status				2/16/24		Amber		iDNO PIT - Exit Criteria achieved.
LOCUS PIT - Final regression testing complete, awaiting updated final Completion Report.		3/6/24

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Completion Status				2/16/24		Amber		Testing in progress and due to complete on 08/03.		3/13/24

		SIT F		PP		PIT		A & B		Supplier		PIT Completion Status				2/16/24		Green		Confirmed PIT complete, awaiting Test Completion Report		3/8/24

		SIT F		PP		PIT		A		MSS / MSA		PIT Completion Status				2/16/24		Green		Confirmed PIT complete, awaiting Test Completion Report		3/8/24

		SIT F		PP		PIT		A		SDS / ADS		PIT Completion Status				2/16/24		Green		Confirmed PIT complete, awaiting Test Completion Report		3/8/24

		SIT F		PP		PIT		A & G		UMSDS		PIT Completion Status				2/16/24		Complete		PIT Complete, Exit Criteria Achieved

		SIT F		PP		PIT		B		MSS / MSA		PIT Completion Status				2/16/24		Green		Testing in progress and on track to complete on 08/03.		3/8/24

		SIT F		PP		PIT		B		SDS		PIT Completion Status				2/16/24		Amber		PIT Test Completion Report received 08/03
89% Test Execution​
85% Test Pass​
Clarifications requested on elements of the Report 		3/8/24

		SIT F		PP		PIT		B		ADS		PIT Completion Status				2/16/24		Amber		Late entry in SIT Functional known. Cohort B will manage via SIT F Test Scheduling accordingly 		4/11/24

		SIT F		PP		PIT		C		Supplier		PIT Completion Status				2/16/24		Complete

		SIT F		PP		PIT		C		MSS / MSA		PIT Completion Status				2/16/24		Complete		PIT Complete, Exit Criteria achieved, Work-Off Plan against IR5.4 complete

		SIT F		PP		PIT		C		SDS / ADS		PIT Completion Status				2/16/24		Complete		PIT Complete, Exit Criteria achieved

		SIT F		PP		PIT		E		Supplier		PIT Completion Status				2/16/24		Complete		IR5.4 Regression testing to complete on 08/03.

		SIT F		PP		PIT		E		MSS / MSA		PIT Completion Status				2/16/24		Complete		IR5.4 Regression testing to complete on 08/03.

		SIT F		PP		PIT		E		SDS / ADS		PIT Completion Status				2/16/24		Amber		ADS PIT Complete 06-Mar
SDS PIT Complete 12-Apr
Cohort E Test Schedule to manage the SDS late entry 		ADS 06/03/2024
SDS 12/04/2024

		SIT F		PP		PIT		F		Supplier		PIT Completion Status				2/16/24		Green		PIT Complete, and clarification requested on low priority test cases as part of work-off plan. Awaiting further updates.		2/16/24

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Completion Status				2/16/24		Amber		MSA PIT Complete 05-Mar
MSS PIT Complete 20-Mar 
Cohort F Test Scheduling to manage MSS late entry 		MSA 05/03/2024
MSS 20/03/2024

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		G & H		Supplier		PIT Completion Status				2/16/24		Green		PIT Complete, awaiting on regression status		2/16/24

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Completion Status				2/16/24		Green		PIT Complete, awaiting on regression status		3/1/24

		SIT F		PP		PIT		H		MSS / MSA		PIT Completion Status				2/16/24		Complete				3/8/24

		SIT F		PP		PIT		H		SDS / ADS		PIT Completion Status				2/16/24		Complete				3/8/24

		SIT F		PP		PIT		J		Supplier		PIT Completion Status				2/16/24		Complete		PIT Complete

		SIT F		PP		PIT		J		SDS / ADS		PIT Completion Status				2/16/24		Green		Testing in progress and due to complete on 08/03.		3/8/24

		SIT F		PP		PIT		J		UMSDS		PIT Completion Status				2/16/24		Green		Clarifications requested, and awaiting further updated report on 2 outstanding tests.		3/8/24

		SIT F		SI / Code Bodies / PP		Placing Reliance		A & B		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		A & B		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		B		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		PP		Placing Reliance		G		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		DIP		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		Helix		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		St Clements (BUUK)		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		St Clements (SSEN)		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		RECCo		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		DCC		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		Electralink		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		Network Operations / UMSO		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		Central
Party		Network Operations / UMSO		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		A & B		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		A		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		A		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		A & G		UMSDS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		B		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		B		SDS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		B		ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		C		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		C		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		C		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		E		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		E		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		E		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		F		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		F & G		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		F & G		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		G & H		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		H		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		H		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		J		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		J		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		J		UMSDS		PP CIT Test Readiness Reports Assured by SI				2/16/24		Complete

		SIT F		SI		Readiness Reports		All		All		SI Issues Overarching SITF Test Readiness Report for SRO Review				2/16/24		Complete

		SIT F		SI		Readiness Reports		All		All		SI Issues Overarching SITF Test Readiness Report SITAG				2/23/24		Complete

		SIT F		SI		CIT		All		SI		SI Overarching CIT Completion Report Published				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		DIP		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		Helix		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		St Clements (BUUK)		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		St Clements (SSEN)		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		RECCo		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		DCC		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		Electralink		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		A & B		Supplier		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		A		MSS / MSA		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		A		SDS / ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		A & G		UMSDS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		B		MSS / MSA		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		B		SDS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		B		ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		C		Supplier		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		C		MSS / MSA		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		C		SDS / ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		E		Supplier		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		E		MSS / MSA		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		E		SDS / ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		F		Supplier		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		F & G		MSS / MSA		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		F & G		SDS / ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		G & H		Supplier		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		H		MSS / MSA		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		H		SDS / ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		J		Supplier		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		J		SDS / ADS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		ADO		J		UMSDS		Test Management Tool Users Set up				2/23/24		Complete

		SIT F		SI		Reporting		A		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		B		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		C		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		E		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		F		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		G		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		H		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		SI		Reporting		J		N/A		SITF Test MI Set Up				2/26/24		Green		Test MI data model in place and reports based on sample data agreed with SRO. Reports generated from test cases now loaded in ADO to be quality checked on 11-Mar.		3/11/24

		SIT F		PP		Environments		Central
Party		DIP		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Helix		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		RECCo		Intra-Cohort Connectivity established				3/1/24		N/A		Intra-cohort connectivity not required for EES.

		SIT F		PP		Environments		Central
Party		DCC		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Electralink		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		A & B		Supplier		Intra-Cohort Connectivity established				3/1/24		Complete		Ongoing

		SIT F		PP		Environments		A		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete		Ongoing

		SIT F		PP		Environments		A		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Complete		Ongoing

		SIT F		PP		Environments		A & G		UMSDS		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		B		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete		No other connectivity requirements for SITF (other than DTN / DIP).		3/8/24

		SIT F		PP		Environments		B		SDS		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		B		ADS		Intra-Cohort Connectivity established				3/1/24		N/A		We cannot see how intra-cohort connectivity impacts ADS 

		SIT F		PP		Environments		C		Supplier		Intra-Cohort Connectivity established				3/1/24		Complete		 On track for Friday

		SIT F		PP		Environments		C		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		C		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		E		Supplier		Intra-Cohort Connectivity established				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		F		Supplier		Intra-Cohort Connectivity established				3/1/24		Complete		 Contract References and DTN flow

		SIT F		PP		Environments		F & G		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		F & G		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Complete		Expect to complete tomorrow

		SIT F		PP		Environments		G & H		Supplier		Intra-Cohort Connectivity established				3/1/24		Complete		Based on confirmation from the programme relating to the actions required for this activity, we are Tracking to the completion date

		SIT F		PP		PIT		G & H		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete			
Based on confirmation from the programme relating to the actions required for this activity, ESG are Tracking to the completion date

		SIT F		PP		Environments		H		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		H		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Complete

		SIT F		PP		Environments		J		Supplier		Intra-Cohort Connectivity established				3/1/24		Complete		As per Self Declaration

		SIT F		PP		Environments		J		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		N/A		Complete

		SIT F		PP		Environments		J		UMSDS		Intra-Cohort Connectivity established				3/1/24		N/A		No direct connectivity required. Our PP interaction is via the DIP and the DTN without directly connecting with other PPs

		SIT F		PP		Environments		Central
Party		DIP		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Helix		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		RECCo		DTN Connectivity Proving Complete				3/1/24		N/A		EES does not receive DTS flows so this is not required.

		SIT F		PP		Environments		Central
Party		DCC		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Electralink		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		DTN Connectivity Proving Complete				3/1/24		N/A				3/1/24

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		A & B		Supplier		DTN Connectivity Proving Complete				3/1/24		Complete		Connectivity has been proven.

		SIT F		PP		Environments		A		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete		Connectivity has been proven.

		SIT F		PP		Environments		A		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Complete		Connectivity has been proven.

		SIT F		PP		Environments		A & G		UMSDS		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		B		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete		Awaiting RUG details from Electralink. 		3/8/24

		SIT F		PP		Environments		B		SDS		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		B		ADS		DTN Connectivity Proving Complete				3/1/24		Amber		Finalizing back-to-back agreement between Electralink and PP, could cause further delays, but due to PP Work off plan for 11 this is low risk. There has been delays to align between parties.		3/8/24

		SIT F		PP		Environments		C		Supplier		DTN Connectivity Proving Complete				3/1/24		Complete		Delayed by Electralink having webtools issue to allow configuration of the DTN.		3/6/24

		SIT F		PP		Environments		C		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete		In Progress

		SIT F		PP		Environments		C		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Complete		In Progress

		SIT F		PP		Environments		E		Supplier		DTN Connectivity Proving Complete				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		F		Supplier		DTN Connectivity Proving Complete				3/1/24		Complete		Complete

		SIT F		PP		Environments		F & G		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		F & G		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Complete		Expect to complete tomorrow

		SIT F		PP		Environments		G & H		Supplier		DTN Connectivity Proving Complete				3/1/24		Complete		Functionality in place, final routing for TR03 in progress. Tracking to completion date

		SIT F		PP		PIT		G & H		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete		Functionality in place, final routing for TR03 in progress. Tracking to completion date

		SIT F		PP		Environments		H		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		H		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Complete

		SIT F		PP		Environments		J		Supplier		DTN Connectivity Proving Complete				3/1/24		Complete		As per Self Declaration

		SIT F		PP		Environments		J		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Complete		Complete

		SIT F		PP		Environments		J		UMSDS		DTN Connectivity Proving Complete				3/1/24		Complete		We are already connected to the DTN. Final alterations to accomodate the TR03 flag will be completed shortly

		SIT F		PP		Environments		Central
Party		DIP		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Helix		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		RECCo		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		22-Feb

		SIT F		PP		Environments		Central
Party		DCC		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Electralink		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		Environments. CSS connectivity. Connection between SCS and SWIM-Hooks is successful		2/27/24

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete

		SIT F		PP		Environments		A & B		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Amber		Certs sorted, just require webhooks to be registered.
Call with Kraken, DCC & Simon @2pm on 8/3 to discuss the issue.		3/8/24

		SIT F		PP		Environments		A		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A				3/8/24

		SIT F		PP		Environments		A		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A				3/8/24

		SIT F		PP		Environments		A & G		UMSDS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		B		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		B		SDS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		B		ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A		ADS does not interact with CSS 

		SIT F		PP		Environments		C		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		Complete

		SIT F		PP		Environments		C		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		C		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		E		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		16-Feb

		SIT F		PP		Environments		E		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		F		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		Message Signing Security issue

		SIT F		PP		Environments		F & G		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		F & G		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		G & H		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		Services built, final configuration in progress for Webhook registrations.
Tracking to completion date.		3/1/24

		SIT F		PP		PIT		G & H		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		Services built, final configuration in progress for Webhook registrations.
Tracking to completion date.		3/1/24

		SIT F		PP		Environments		H		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		H		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		J		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		As per Self Declaration

		SIT F		PP		Environments		J		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A		N/A

		SIT F		PP		Environments		J		UMSDS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		DIP		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		On track for 4th March 		3/4/24

		SIT F		PP		Environments		Central
Party		Helix		MHHS code deployed to SIT PPs' envs				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Code deployed 1800 Friday 8th March		3/8/24

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		MHHS code deployed to SIT PPs' envs				3/1/24		Amber		SCS stated code will be deployed Monday morning on 11th March.		3/8/24

		SIT F		PP		Environments		Central
Party		RECCo		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		On Track

		SIT F		PP		Environments		Central
Party		DCC		MHHS code deployed to SIT PPs' envs				3/1/24		Complete

		SIT F		PP		Environments		Central
Party		Electralink		MHHS code deployed to SIT PPs' envs				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Environments. Code deployed. BUUK ETCL environment on MPRS R9.0 sprint 5. This cannot be updated to MPRS R9.0 sprint 6 until the augmented data has successfully loaded.		3/7/24

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		waiting code from vendors.  Due COB 23/02/23.  Installs to start from 26/02/24

		SIT F		PP		Environments		A & B		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Continuous

		SIT F		PP		Environments		A		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Continuous

		SIT F		PP		Environments		A		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Continuous

		SIT F		PP		Environments		A & G		UMSDS		MHHS code deployed to SIT PPs' envs				3/1/24		N/A

		SIT F		PP		Environments		B		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		MHHS code has been deployed to the SIT environment. Updates will continue to be deployed as required.

		SIT F		PP		Environments		B		SDS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete				3/8/24

		SIT F		PP		Environments		B		ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Amber		Core applications and code deployed, but still currently in PIT testing and having concerns on support for DIP 5.4 due to changes in how schema is working. We are not sure if this is difference between Simulator and Real CIT as Swagger does not answer all the concerns. RISK: We do expect a potential a minor patch and/or configuration required due to still being in PIT testing and aim to complete as per Work off plan 11 April at latest.		4/11/24

		SIT F		PP		Environments		C		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		On Track for Friday

		SIT F		PP		Environments		C		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete

		SIT F		PP		Environments		C		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete

		SIT F		PP		Environments		E		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		On Track

		SIT F		PP		Environments		E		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Amber				3/22/24

		SIT F		PP		Environments		F		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Complete

		SIT F		PP		Environments		F		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Amber				3/22/24

		SIT F		PP		Environments		F & G		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Expect to complete tomorrow

		SIT F		PP		Environments		G & H		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		PP have deployed initial builds – finalised builds to be installed in readiness for SIT commencement.

Tracking to completion date.		3/1/24

		SIT F		PP		PIT		G & H		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		PP have deployed initial builds – finalised builds to be installed in readiness for SIT commencement.

Tracking to completion date.		3/1/24

		SIT F		PP		Environments		H		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Code deployed as per email @ 1721 on 8th March		3/8/24

		SIT F		PP		Environments		H		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete				3/8/24

		SIT F		PP		Environments		J		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		As per Self Declaration

		SIT F		PP		Environments		J		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Latest version of code will be deployed on 01/03/24. Update likely required on 08/03/24.		3/8/24

		SIT F		PP		Environments		J		UMSDS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete

		SIT F		PP		Data		Central
Party		DIP		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete		3/4/24

		SIT F		PP		Data		Central
Party		Helix		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/8/24

		SIT F		PP		Data		Central
Party		St Clements (BUUK)		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete		3/6/24

		SIT F		PP		Data		Central
Party		St Clements (SSEN)		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete		3/6/24

		SIT F		PP		Data		Central
Party		RECCo		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete		3/6/24

		SIT F		PP		Data		Central
Party		DCC		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		Central
Party		Electralink		PPs confirmation that data is ready for SIT Functional				3/1/24		N/A		No data required

		SIT F		PP		Data		Central
Party		Network Operations / UMSO		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/6/24

		SIT F		PP		Data		Central
Party		Network Operations / UMSO		PPs confirmation that data is ready for SIT Functional				3/1/24		Amber		Aim to complete Friday no obstacles		3/8/24

		SIT F		PP		Data		A & B		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/6/24

		SIT F		PP		Data		A		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/6/24

		SIT F		PP		Data		A		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/6/24

		SIT F		PP		Data		A & G		UMSDS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/6/24

		SIT F		PP		Data		B		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		B		SDS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		B		ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete

		SIT F		PP		Data		C		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Amber		They will update today		3/8/24

		SIT F		PP		Data		C		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		C		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		E		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete

		SIT F		PP		Data		E		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		E		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		F		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete		3/4/24

		SIT F		PP		Data		F & G		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		F & G		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/4/24

		SIT F		PP		Data		G & H		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Amber		Planned by Friday no obstacles		3/8/24

		SIT F		PP		Data		H		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		H		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Data		J		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		Complete

		SIT F		PP		Data		G		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green		Based on all above being complete, we are tracking to be ready for SIT commencement on 11th March		3/1/24

		SIT F		PP		Data		J		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/8/24

		SIT F		PP		Data		J		UMSDS		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete

		SIT F		PP		Placing Reliance		Central
Party		St Clements (BUUK)		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		Central
Party		St Clements (SSEN)		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		A & B		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete

		SIT F		PP		Placing Reliance		A & B		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete

		SIT F		PP		Placing Reliance		A		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		B		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete

		SIT F		PP		Placing Reliance		B		MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		J		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Environments		J		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Complete		Complete

		SIT F		PP		Environments		J		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Complete		RUG account applied for. Awaiting credentials (from Electralink) to test connectivity.

		SIT F		PP		Environments		J		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A		N/A

		SIT F		PP		Environments		J		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		Latest version of code will be deployed on 01/03/24. Update likely required on 08/03/24.		3/1/24

		SIT F		PP		Data		J		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete				3/1/24

		SIT F		PP		Placing Reliance		G		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete		Resubmission expected Fri 9th Feb.(Received 09/02)

		SIT F		PP		Placing Reliance		B		ADS		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		C		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		C		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		F		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		G & H		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		G & H		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		J		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		Central
Party		St Clements (BUUK)		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		Central
Party		St Clements (SSEN)		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		A		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI		Meetings		B		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI / Code Bodies / PP		Placing Reliance		A		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		C		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI / Code Bodies / PP		Placing Reliance		B		MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		J		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		E		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI / Code Bodies / PP		Placing Reliance		B		ADS		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		C		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		C		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		F		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		G & H		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		G & H		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		J		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		F		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI		Meetings		G		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		PP		Readiness Reports		Central
Party		St Clements (BUUK)		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		Central
Party		St Clements (SSEN)		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		Central
Party		RECCo		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		SI		Meetings		H		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI		Meetings		J		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Complete

		SIT F		SI		DITL		A & Central Parties		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		SI		DITL		B		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		PP		Readiness Reports		G & H		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 9/2

		SIT F		SI		DITL		C		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		SI		DITL		E		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		SI		DITL		F		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		PP		Readiness Reports		A & G		UMSDS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 12/02

		SIT F		PP		Readiness Reports		B		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 12/02

		SIT F		SI		DITL		G		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		SI		DITL		H		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		SI		DITL		J		N/A		Day In The Life Sessions				3/7/24		Complete

		SIT F		SI		CIT		All		SI		SI Overarching CIT Completion Report Approved by SITAG				3/8/24		Green		eSITAG on 11th Mar		3/11/24

		SIT F		SI / PP		ADO		Central
Party		DIP		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		PP		Readiness Reports		E		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		E		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		E		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 06/02

		SIT F		SI / PP		ADO		Central
Party		Helix		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		PP		Readiness Reports		F & G		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 06/02

		SIT F		SI / PP		ADO		Central
Party		St Clements (BUUK)		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		PP		Readiness Reports		G & H		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 09/02

		SIT F		PP		Readiness Reports		G & H		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 09/02

		SIT F		SI / PP		ADO		Central
Party		St Clements (SSEN)		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		Central
Party		RECCo		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		PP		Readiness Reports		J		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 08/02

		SIT F		PP		Readiness Reports		J		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 09/02

		SIT F		SI / PP		ADO		Central
Party		DCC		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		Central
Party		Electralink		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		A & B		Supplier		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		A		MSS / MSA		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		A		SDS / ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		A & G		UMSDS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		B		MSS / MSA		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		B		SDS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		B		ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		C		Supplier		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		C		MSS / MSA		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		C		SDS / ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		E		Supplier		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		E		MSS / MSA		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		E		SDS / ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		F		Supplier		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI		Readiness Reports		C		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		SI / PP		ADO		F & G		MSS / MSA		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		F & G		SDS / ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		G & H		Supplier		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		H		MSS / MSA		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		H		SDS / ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		J		Supplier		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		J		SDS / ADS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI / PP		ADO		J		UMSDS		Test Management Tool Training Complete				3/8/24		Complete

		SIT F		SI		ADO		A		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		B		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		C		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		E		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		F		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		G		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		H		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		SI		ADO		J		N/A		Tests loaded in ADO				3/8/24		Complete

		SIT F		PP		ADO		Central
Party		DIP		PP verifies that tests have been allocated correctly				3/8/24		N/A

		SIT F		PP		ADO		Central
Party		Helix		PP verifies that tests have been allocated correctly				3/8/24		Green		All tests have been loaded and all PPs contacted to confirm they have access and can view tests.

		SIT F		PP		ADO		Central
Party		St Clements (BUUK)		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		Central
Party		St Clements (SSEN)		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		Central
Party		RECCo		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		Central
Party		DCC		PP verifies that tests have been allocated correctly				3/8/24		Green		All tests have been loaded and all PPs contacted to confirm they have access and can view tests.

		SIT F		PP		ADO		Central
Party		Electralink		PP verifies that tests have been allocated correctly				3/8/24		N/A

		SIT F		PP		ADO		Central
Party		Network Operations / UMSO		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		Central
Party		Network Operations / UMSO		PP verifies that tests have been allocated correctly				3/8/24		Green		All tests have been loaded and all PPs contacted to confirm they have access and can view tests.

		SIT F		PP		ADO		A & B		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		A		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		A		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		A & G		UMSDS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		B		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		B		SDS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		B		ADS		PP verifies that tests have been allocated correctly				3/8/24		Green		All tests have been loaded and all PPs contacted to confirm they have access and can view tests.

		SIT F		PP		ADO		C		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		C		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		C		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		E		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		E		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		E		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		F		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		F & G		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		F & G		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		G & H		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		H		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		H		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		J		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		J		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		ADO		J		UMSDS		PP verifies that tests have been allocated correctly				3/8/24		Complete

		SIT F		PP		PIT		G		ADS		Intra-Cohort Connectivity established				3/1/24		Complete		Based on confirmation from the programme relating to the actions required for this activity, EA and ESG are Tracking to the completion date.

		SIT F		PP		PIT		G		ADS		DTN Connectivity Proving Complete				3/1/24		Complete		Functionality in place, final routing for TR03 in progress. Tracking to completion date.

		SIT F		PP		PIT		G		ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Complete		Services built, final configuration in progress for Webhook registrations.

Tracking to completion date.

		SIT F		PP		PIT		G		ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Complete		EA have deployed the latest build on 29/02/24 - finalised builds will be installed for SIT commencement.

ESG have deployed initial builds – finalised builds to be installed in readiness for SIT commencement.

Tracking to completion date.

		SIT F		PP		Data		G		ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green		Based on all above being complete, EA and ESG are tracking to be ready for SIT commencement on 11th March.





































































MHHSProgramme-user-licenses

		ADO User List (19th Feb 2024)

		Name		Name 2		Username		Company		Access Level		Last Access		Date Created		License Status		License Source

		adminpc		Admin PC		adminpc@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Stakeholder		6/23/22		12/7/21		Active		Direct

		Manoj Sinha		Manoj Sinha		Manoj.Sinha@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/23/22		12/13/21		Active		Direct

		Keith Clark		Keith Clark		Keith.Clark@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		7/19/22		12/13/21		Active		Direct

		Katherine Hamblin		Katherine Hamblin		Katherine.Hamblin@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		4/20/23		12/13/21		Active		Direct

		Lewis Hall		Lewis Hall		Lewis.Hall@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		7/29/22		12/13/21		Active		Direct

		Lauren Nicholls		Lauren Nicholls		Lauren.Nicholls@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		7/20/22		12/13/21		Active		Direct

		Dariush Marsh-Mossadeghi		Dariush Marsh-Mossadeghi		dariush.marsh-mossadeghi@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		3/31/22		1/13/22		Active		Direct

		Ian Smith		Ian Smith		Ian.Smith@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		8/4/22		1/19/22		Active		Direct

		Joy Mereki		Joy Mereki		joy.mereki@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		4/14/22		1/20/22		Active		Direct

		David Hollinshead		David Hollinshead		david.hollinshead@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/8/24		1/20/22		Active		Direct

		Kate Goodman		Kate Goodman		Kate.Goodman@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		3/22/23		1/20/22		Active		Direct

		Justin Andrews		Justin Andrews		Justin.Andrews@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		5/4/22		1/25/22		Active		Direct

		Michael Pawluk		Michael Pawluk		michael.pawluk@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/15/24		1/25/22		Active		Direct

		Claire Silk (MHHSProgramme)		Claire Silk		Claire.Silk@mhhsprogramme.co.uk		Mhhsprogramme		Basic		7/6/23		1/26/22		Active		Direct

		Matthew McKeon		Matthew McKeon		Matthew.McKeon@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		3/9/22		1/26/22		Active		Direct

		Sonia De Laurenzy (MHHSProgramme)		Sonia De Laurenzy		sonia.delaurenzy@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Basic		8/3/22		2/2/22		Active		Direct

		Kevan Gleeson		Kevan Gleeson		Kevan.Gleeson@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		4/20/22		2/3/22		Active		Direct

		Sean Cooper		Sean Cooper		Sean.Cooper@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		11/27/23		2/4/22		Active		Direct

		Miriam Ellis		Miriam Ellis		Miriam.Ellis@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		4/12/22		2/4/22		Active		Direct

		Simon Harrison		Simon Harrison		Simon.Harrison@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/3/23		2/4/22		Active		Direct

		Robert Golding		Robert Golding		Robert.Golding@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/9/24		2/9/22		Active		Direct

		Simon Chidwick (MHHSProgramme)		Simon Chidwick		Simon.Chidwick@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		6/15/23		2/9/22		Active		Direct

		Shaid Hussain		Shaid Hussain		shaid.hussain@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		4/13/23		2/9/22		Active		Direct

		Peter Edwarde		Peter Edwarde		Peter.Edwarde@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/16/22		2/9/22		Active		Direct

		Dominic Mooney		Dominic Mooney		Dominic.Mooney@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/18/24		2/9/22		Active		Direct

		Jason Brogden		Jason Brogden		Jason.Brogden@mhhsprogramme.co.uk		Mhhsprogramme		Basic		10/17/23		2/9/22		Active		Direct

		Emma Sheppard		Emma Sheppard		Emma.Sheppard@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		7/26/22		2/9/22		Active		Direct

		Andrew Margan (MHHSProgramme)		Andrew Margan		Andrew.Margan@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		Never		2/9/22		Pending		Direct

		Chris Harden (MHHSProgramme)		Chris Harden		Chris.Harden@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		Never		2/9/22		Pending		Direct

		Chris Welby (MHHSProgramme)		Chris Welby		Chris.Welby@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/14/22		2/9/22		Active		Direct

		Elissa Pryszlak (MHHSProgramme)		Elissa Pryszlak		Elissa.Pryszlak@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		4/6/22		2/15/22		Active		Direct

		Mike Fensome		Mike Fensome		mike.fensome@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/13/24		2/16/22		Active		Direct

		Joe Deal		Joe Deal		Joe.Deal@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		6/17/22		2/22/22		Active		Direct

		Alex Whiteman		Alex Whiteman		alex.whiteman@mhhsprogramme.co.uk		Mhhsprogramme		Basic		7/26/22		2/22/22		Active		Direct

		Daniel Callender		Daniel Callender		daniel.callender@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/13/23		2/24/22		Active		Direct

		Kevin Spencer		Kevin Spencer		Kevin.Spencer@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		3/9/22		2/28/22		Active		Direct

		Boshiruddin Sheikh		Boshiruddin Sheikh		boshiruddin.sheikh@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		7/25/22		2/28/22		Active		Direct

		David Babalola		David Babalola		david.babalola@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		4/23/22		3/4/22		Active		Direct

		Smitha Pichrikat		Smitha Pichrikat		smitha.pichrikat@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/26/24		3/8/22		Active		Direct

		Paul Pettitt		Paul Pettitt		paul.pettitt@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		3/14/22		Active		Direct

		Nick Sewell		Nick Sewell		nick.sewell@mhhsprogramme.co.uk		Mhhsprogramme		Basic		3/14/23		4/4/22		Active		Direct

		Mike Allen		Mike Allen		mike.allen@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		9/29/22		4/5/22		Active		Direct

		Scott Downs		Scott Downs		scott.downs@mhhsprogramme.co.uk		Mhhsprogramme		Basic		8/15/22		4/5/22		Active		Direct

		Pallavi Bhandare		Pallavi Bhandare		pallavi.bhandare@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/21/23		4/19/22		Active		Direct

		Ayush Karki		Ayush Karki		ayush.karki@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		7/18/22		5/4/22		Active		Direct

		Martin Freeman		Martin Freeman		martin.freeman@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		2/19/24		5/4/22		Active		Direct

		Georgi Rabotov		Georgi Rabotov		georgi.rabotov@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		2/19/24		5/11/22		Active		Direct

		Kyle Abraham		Kyle Abraham		kyle.abraham@expleogroup.com		Expleogroup		Visual Studio Professional subscription		3/28/23		5/24/22		Active		Direct

		renu.rathor		Renu Rathor		renu.rathor@expleogroup.com		Expleogroup		Visual Studio Professional subscription		2/7/23		5/24/22		Active		Direct

		Nigel Hunt (MHHSProgramme)		Nigel Hunt		nigel.hunt@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/12/24		5/26/22		Active		Direct

		Anthony Ginn		Anthony Ginn		anthony.ginn@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		8/1/22		5/26/22		Active		Direct

		Sarah Moedden		Sarah Moedden		sarah.moedden@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		9/12/22		5/27/22		Active		Direct

		Sharmeen Shaikh		Sharmeen Shaikh		adminss@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Basic		6/27/23		6/6/22		Active		Direct

		Stephen Conway		Stephen Conway		stephen.conway@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		10/13/22		6/8/22		Active		Direct

		AdminRR		Admin PC		adminrr@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Basic		7/4/22		6/20/22		Active		Direct

		Sabarish Ramasubramanian		Sabarish Ramasubramanian		adminsr@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Basic		6/24/22		6/20/22		Active		Direct

		Athul Jayachandran		Athul Jayachandran		adminaj@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Basic		6/27/22		6/20/22		Active		Direct

		Adrian Samlal		Adrian Samlal		adrian.samlal@mhhsprogramme.co.uk		Mhhsprogramme		Basic		12/6/22		6/20/22		Active		Direct

		Dean Bailey		Dean Bailey		dean.bailey@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		12/19/23		6/20/22		Active		Direct

		Helen Richardson		Helen Richardson		helen.richardson@mhhsprogramme.co.uk		Mhhsprogramme		Basic		12/12/22		7/7/22		Active		Direct

		Giles Clayden		Giles Clayden		Giles.Clayden@MHHSProgramme.co.uk		Mhhsprogramme		Basic		7/7/22		7/7/22		Active		Direct

		Jacqui Rigby		Jacqui Rigby		Jacqui.Rigby@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		6/7/23		7/21/22		Active		Direct

		Gbemi Gisanrin		Gbemi Gisanrin		Gbemi.Gisanrin@MHHSProgramme.co.uk		Mhhsprogramme		Stakeholder		8/31/22		7/25/22		Active		Direct

		Khushboo Arora		Khushboo Arora		Khushboo.Arora@MHHSProgramme.co.uk		Mhhsprogramme		Stakeholder		10/7/22		7/25/22		Active		Direct

		Marc Towers		Marc Towers		marc.towers@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		10/10/22		7/25/22		Active		Direct

		Kevin Redmond		Kevin Redmond		kevin.redmond@mhhsprogramme.co.uk		Mhhsprogramme		Basic		12/19/23		7/26/22		Active		Direct

		Adrian Ackroyd		Adrian Ackroyd		adrian.ackroyd@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/16/24		7/26/22		Active		Direct

		Robert Topley		Robert Topley		robert.topley@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/3/23		8/3/22		Active		Direct

		Seema Masson		Seema Masson		seema.masson@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		9/20/22		8/18/22		Active		Direct

		Fraser Mathieson (MHHSProgramme)		Fraser Mathieson		fraser.mathieson@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		Never		8/18/22		Pending		Direct

		Nicole Lai		Nicole Lai		Nicole.Lai@MHHSProgramme.co.uk		Mhhsprogramme		Stakeholder		9/23/22		8/18/22		Active		Direct

		Amirah Ali		Amirah Ali		amirah.ali@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/7/24		8/19/22		Active		Direct

		Rebecca Farooq		Rebecca Farooq		rebecca.farooq@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		9/7/23		8/22/22		Active		Direct

		Oskar Cahill		Oskar Cahill		Oskar.Cahill@MHHSProgramme.co.uk		Mhhsprogramme		Basic		2/19/24		8/24/22		Active		Direct

		Revlien Nathalia		Revlien Nathalia		Revlien.Nathalia@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/15/24		8/24/22		Active		Direct

		Jafer Shah		Jafer Shah		jafer.shah@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		5/11/23		8/31/22		Active		Direct

		Renu Rathor (MHHSProgramme)		Renu Rathor		renu.rathor@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Stakeholder		7/6/23		9/6/22		Active		Direct

		Warren Fulton (MHHSProgramme)		Warren Fulton 		Warren.Fulton@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		Never		9/7/22		Pending		Direct

		Iveta Krajciova		Iveta Krajciova		Iveta.Krajciova@mhhsprogramme.co.uk		Mhhsprogramme		Basic		3/31/23		9/9/22		Active		Direct

		Kyle Abraham		Kyle Abraham		kyle.abraham@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		2/19/24		9/15/22		Active		Direct

		Mingwai Li		Mingwai Li		mingwai.li@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		7/21/23		9/15/22		Active		Direct

		Jaga Johal		Jaga Johal		jaga.johal@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/27/23		10/3/22		Active		Direct

		Laure Fievet		Laure Fievet		laure.fievet@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/26/23		10/17/22		Active		Direct

		Ross Catley		Ross Catley		ross.catley@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/9/23		10/25/22		Active		Direct

		Zakir Hussain		Zakir Hussain		zakir.hussain@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/12/24		10/25/22		Active		Direct

		Adrian Page		Adrian Page		adrian.page@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		12/7/23		1/4/23		Active		Direct

		Saadia Sajjad (MHHSProgramme)		Saadia Sajjad 		saadia.sajjad@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		6/8/23		1/5/23		Active		Direct

		Karthikeyan Ganesan (MHHSProgramme)		Karthikeyan Ganesan 		karthikeyan.ganesan@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		1/10/23		Active		Direct

		Darren Pyefinch (MHHSProgramme)		Darren Pyefinch 		darren.pyefinch@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		4/12/23		1/10/23		Active		Direct

		Pallavi Bhandare (Test)		Pallavi Bhandare		Pallavi.Bhandare.test@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/6/23		1/16/23		Active		Direct

		Daniel Gee (MHHSProgramme)		Daniel Gee 		daniel.gee@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		7/24/23		1/16/23		Active		Direct

		Rakhee Shah (MHHSProgramme)		Rakhee Shah 		rakhee.shah@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/13/24		1/16/23		Active		Direct

		Waseem Mohammed (MHHSProgramme)		Waseem Mohammed 		waseem.mohammed@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		7/13/23		1/17/23		Active		Direct

		Kishore Konduru		Kishore Konduru		Kishore.Konduru@mhhsprogramme.co.uk		Mhhsprogramme		Basic		3/15/23		1/17/23		Active		Direct

		Noah Thorne		Noah Thorne		Noah.Thorne@mhhsprogramme.co.uk		Mhhsprogramme		Basic		4/6/23		1/27/23		Active		Direct

		Sharmeen Shaikh(MHHSProgramme)		Sharmeen Shaikh		sharmeen.shaikh@mhhsprogramme.co.uk		Mhhsprogramme		Basic		Never		2/7/23		Pending		Direct

		Naveen Narayana (MHHSProgramme)		Naveen Narayana 		naveen.narayana@mhhsprogramme.co.uk		Mhhsprogramme		Basic		6/2/23		2/8/23		Active		Direct

		Chetan Ubale (MHHSProgramme)		Chetan Ubale 		chetan.ubale@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		7/28/23		2/8/23		Active		Direct

		John Edmonds-Bell		John Edmonds-Bell		john.edmonds-bell@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		2/19/24		3/9/23		Active		Direct

		Kaitlin Jones (MHHSProgramme)		Kaitlin Jones 		kaitlin.jones@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		7/7/23		3/31/23		Active		Direct

		Kevin Davis (MHHSProgramme)		Kevin Davis 		kevin.davis@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		5/9/23		Active		Direct

		Matthew Bray (MHHSProgramme)		Matthew Bray 		matthew.bray@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/19/24		5/16/23		Active		Direct

		Elayaraja Jeyaraman		Elayaraja Jeyaraman		adminej@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Stakeholder		1/31/24		5/18/23		Active		Direct

		Lee Cox (MHHSProgramme)		Lee Cox 		lee.cox@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/16/24		6/21/23		Active		Direct

		Denzil Evans (MHHSProgramme)		Denzil Evans 		Denzil.Evans@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		9/11/23		6/27/23		Active		Direct

		Paul Thomas		Paul Thomas		paul.thomas@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		7/3/23		Active		Direct

		Julia Ledden (MHHSProgramme)		Julia Ledden 		Julia.Ledden@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		9/29/23		7/27/23		Active		Direct

		Cesar Lopes (MHHSProgramme)		Cesar Lopes 		cesar.lopes@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/19/24		8/17/23		Active		Direct

		John Wiggins (MHHSProgramme)		John Wiggins 		john.wiggins@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/9/24		8/17/23		Active		Direct

		Namita Chandarana (MHHSProgramme)		Namita Chandarana 		namita.chandarana@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		8/18/23		8/17/23		Active		Direct

		Richard Puddephatt (MHHSProgramme)		Richard Puddephatt 		richard.puddephatt@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		11/27/23		8/17/23		Active		Direct

		Ataerabi Khurshid (MHHSProgramme)		Ataerabi Khurshid 		ataerabi.khurshid@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/13/24		8/22/23		Active		Direct

		Aishwarya Sunderrajan (MHHSProgramme)		Aishwarya Sunderrajan 		Aishwarya.Sunderrajan@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/31/24		9/20/23		Active		Direct

		Manpreet Gupta (MHHSProgramme)		Manpreet Gupta 		manpreet.gupta@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/31/24		9/21/23		Active		Direct

		Simon Berry (MHHSProgramme)		Simon Berry 		simon.berry@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/9/24		9/21/23		Active		Direct

		Karthika V-Laxmi (MHHSProgramme)		Karthika V-Laxmi		karthika.v-laxmi@mhhsprogramme.co.uk		Mhhsprogramme		Basic		10/26/23		10/6/23		Active		Direct

		Phil Kettless (MHHSProgramme)		Phil Kettless 		phil.kettless@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		10/10/23		10/10/23		Active		Direct

		karthikeyan.ganesan		Karthikeyan Ganesan		karthikeyan.ganesan@expleogroup.com		Expleogroup		Basic + Test Plans		1/3/24		10/11/23		Active		Direct

		manjunatha.muniyappa@elexon.co.uk		Manjun Atha		manjunatha.muniyappa@elexon.co.uk		Elexon		Basic + Test Plans		Never		10/17/23		Pending		Direct

		lavanteja.bojja@elexon.co.uk		Lavant Eja		lavanteja.bojja@elexon.co.uk		Elexon		Basic + Test Plans		11/7/23		10/17/23		Active		Direct

		santhoshreddy.patlola		Santhoshreddy Patlola		santhoshreddy.patlola@elexon.co.uk		Elexon		Basic + Test Plans		10/19/23		10/17/23		Active		Direct

		kathyayani.merugu@elexon.co.uk		Kathya Yani		kathyayani.merugu@elexon.co.uk		Elexon		Basic + Test Plans		11/3/23		10/17/23		Active		Direct

		Nitish Sharath		Nitish Sharath		nitish.sharath@elexon.co.uk		Elexon		Basic + Test Plans		1/11/24		10/17/23		Active		Direct

		Santosh.Vasudevan@elexon.co.uk		Santosh Vasudevan		Santosh.Vasudevan@elexon.co.uk		Elexon		Basic		2/7/24		10/17/23		Active		Direct

		support@energydataintegrationplatform.co.uk		Supp Ort		support@energydataintegrationplatform.co.uk		Energydataintegrationplatform		Basic		Never		10/17/23		Pending		Direct

		Akshay Borle (MHHSProgramme)		Akshay Borle 		akshay.borle@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		Never		10/17/23		Pending		Direct

		Kasimali Hajiyani (MHHSProgramme)		Kasimali Hajiyani 		kasimali.hajiyani@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		Never		10/17/23		Pending		Direct

		Shaun Magee (MHHSProgramme)		Shaun Magee 		shaun.magee@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		10/19/23		10/17/23		Active		Direct

		Mayur Depala (MHHSProgramme)		Mayur Depala 		mayur.depala@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/16/24		10/17/23		Active		Direct

		Matt Hall (MHHSProgramme)		Matt Hall 		matthew.hall@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		10/17/23		Active		Direct

		Rob Short		Rob Short		robert.short@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/15/24		10/17/23		Active		Direct

		Steven Bradford (MHHSProgramme)		Steven Bradford 		steven.bradford@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		10/31/23		10/17/23		Active		Direct

		Michael Inije (MHHSProgramme)		Michael Inije 		Michael.inije@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/19/24		10/17/23		Active		Direct

		Salman Bukhari (MHHSProgramme)		Salman Bukhari 		salman.bukhari@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		10/17/23		Active		Direct

		Kiran Raj (MHHSProgramme)		Kiran Raj 		Kiran.Raj@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/19/24		10/18/23		Active		Direct

		manjunatha.muniyappa		Manjunatha Muniyappa		manjunatha.muniyappa@cgi.com		Cgi		Basic + Test Plans		11/3/23		10/19/23		Active		Direct

		lavanteja.bojja		Lavanteja Bojja		lavanteja.bojja@cgi.com		Cgi		Basic + Test Plans		11/3/23		10/19/23		Active		Direct

		santhoshreddy.patlola		Santhoshreddy Patlola		santhoshreddy.patlola@cgi.com		Cgi		Basic + Test Plans		10/19/23		10/19/23		Active		Direct

		kathyayani.merugu		Kathyayani Merugu		kathyayani.merugu@cgi.com		Cgi		Basic + Test Plans		11/3/23		10/19/23		Active		Direct

		nitish.sharath		Nitish Sharath		nitish.sharath@cgi.com		Cgi		Basic + Test Plans		1/12/24		10/19/23		Active		Direct

		Samuel.daniel		Samuel Daniel		Samuel.daniel@Cgi.com		Cgi		Basic + Test Plans		1/23/24		10/19/23		Active		Direct

		Defects		Defec PC		defects@mhhsprogramme.onmicrosoft.com		Mhhsprogramme		Basic		Never		10/19/23		Pending		Direct

		Rinu Varghese		Rinu Varghese 		Rinu.Varghese@elexon.co.uk		Elexon		Basic		2/13/24		10/19/23		Active		Direct

		sujitha.mani		Sujitha Mani		sujitha.mani@expleogroup.com		Expleogroup		Basic + Test Plans		2/19/24		10/20/23		Active		Direct

		Irina Stanciu (MHHSProgramme)		Irina Stanciu 		irina.stanciu@mhhsprogramme.co.uk		Mhhsprogramme		Basic		12/22/23		10/23/23		Active		Direct

		laura.poston		Laura Poston		laura.poston@avanade.com		Avanade		Basic		1/5/24		10/24/23		Active		Direct

		arkaprabha.ghosh		Arkaprabha Ghosh		arkaprabha.ghosh@accenture.com		Accenture		Stakeholder		12/22/23		10/24/23		Active		Direct

		dale.snowdon@avanade.com		Dale Snowdon		dale.snowdon@avanade.com		Avanade		Basic		Never		10/24/23		Pending		Direct

		Richard Gwatkin (MHHSProgramme)		Richard Gwatkin 		richard.gwatkin@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/16/24		10/24/23		Active		Direct

		arijit.m.das		Arijit Das		arijit.m.das@accenture.com		Accenture		Basic		2/19/24		10/24/23		Active		Direct

		prashant.shetty		Prashant Shetty		prashant.shetty@accenture.com		Accenture		Basic		2/19/24		10/24/23		Active		Direct

		omkar.singh.thakur		Omkar Singh		omkar.singh.thakur@accenture.com		Accenture		Basic		2/16/24		10/24/23		Active		Direct

		richard.nikson.s		Richard Nikson		richard.nikson.s@accenture.com		Accenture		Basic		2/19/24		10/24/23		Active		Direct

		rakesh.gorrela		Rakesh Gorrela		rakesh.gorrela@accenture.com		Accenture		Basic		2/19/24		10/24/23		Active		Direct

		s.varma.dantuluri		Varma Dantuluri		s.varma.dantuluri@accenture.com		Accenture		Stakeholder		12/19/23		10/24/23		Active		Direct

		Paul Daniels		Paul Daniels		p.daniels@avanade.com		Avanade		Visual Studio Professional subscription		2/16/24		10/24/23		Active		Direct

		Theo Tsatsos		Theo Tsatsos		theo.tsatsos@elexon.co.uk		Elexon		Basic		12/22/23		10/24/23		Active		Direct

		Theo Tsatsos (Elexon)		Theo Tsatsos		Theo.Tsatsos@mhhsprogramme.co.uk		Mhhsprogramme		Basic		11/24/23		10/24/23		Active		Direct

		Anna Davis		Anna Davis		anna.davis@st-clements.co.uk		St-Clements		Basic + Test Plans		11/28/23		10/26/23		Active		Direct

		richard.warham		Richard Warham		richard.warham@st-clements.co.uk		St-Clements		Basic		1/4/24		10/26/23		Active		Direct

		simon.hinks		Simon Hinks		simon.hinks@st-clements.co.uk		St-Clements		Basic + Test Plans		12/14/23		10/26/23		Active		Direct

		louise.mill		Louise Mill		louise.mill@st-clements.co.uk		St-Clements		Basic + Test Plans		2/9/24		10/26/23		Active		Direct

		ian.aitken		Ian Aitken		ian.aitken@st-clements.co.uk		St-Clements		Basic + Test Plans		2/9/24		10/26/23		Active		Direct

		Austin.Gash@electralink.co.uk		Austin Gash		Austin.Gash@electralink.co.uk		Electralink		Basic		Never		10/26/23		Pending		Direct

		Sarah.vine@electralink.co.uk		Sarah. Vine		Sarah.vine@electralink.co.uk		Electralink		Basic + Test Plans		Never		10/26/23		Pending		Direct

		johanna.manning		Johanna Manning		johanna.manning@bu-uk.co.uk		Bu-Uk		Basic		2/19/24		10/26/23		Active		Direct

		Stacey.Buck		Stacey Buck		Stacey.Buck@bu-uk.co.uk		Bu-Uk		Basic		11/2/23		10/26/23		Active		Direct

		Ian.sheard		Ian Sheard 		Ian.sheard@sse.com		Sse		Basic		10/26/23		10/26/23		Active		Direct

		Pushpa.karupothula		Pushpa Karupothula		Pushpa.karupothula@sse.com		Sse		Basic + Test Plans		2/8/24		10/26/23		Active		Direct

		Nathan Johnson		Nathan Johnson 		Nathan.johnson@sse.com		Sse		Basic + Test Plans		2/6/24		10/26/23		Active		Direct

		sridin01@corp.candc.group		Sridin01		sridin01@corp.candc.group		Corp		Visual Studio Enterprise subscription		2/14/24		10/30/23		Active		Direct

		cdenny01@corp.candc.group		Cdenny01		cdenny01@corp.candc.group		Corp		Basic		Never		10/30/23		Pending		Direct

		jgibso01@corp.candc.group		Jgibso01		jgibso01@corp.candc.group		Corp		Basic		Never		10/30/23		Pending		Direct

		tkelly01@corp.candc.group		Tkelly01		tkelly01@corp.candc.group		Corp		Basic		Never		10/30/23		Pending		Direct

		hcotma01@corp.candc.group		Hcotma01		hcotma01@corp.candc.group		Corp		Basic		Never		10/30/23		Pending		Direct

		rmiddl01@corp.candc.group		rmiddl01		rmiddl01@corp.candc.group		Corp		Visual Studio Enterprise subscription		2/19/24		10/30/23		Active		Direct

		cellis01@corp.candc.group		cellis01		cellis01@corp.candc.group		Corp		Visual Studio Enterprise subscription		2/14/24		10/31/23		Active		Direct

		Colin Denny		Colin Denny		colin.denny@candc-uk.com		Candc-Uk		Basic + Test Plans		10/31/23		10/31/23		Active		Direct

		Mohammed Abdullah (MHHSProgramme)		Mohammed Abdullah 		mohammed.abdullah@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		10/31/23		Active		Direct

		chris.ellison		Chris Ellison		chris.ellison@candc-uk.com		Candc-Uk		Basic + Test Plans		2/8/24		11/1/23		Active		Direct

		Ryan Middlemas		Ryan Middlemas		ryan.middlemas@candc-uk.com		Candc-Uk		Basic + Test Plans		1/31/24		11/1/23		Active		Direct

		thomas.kelly		Thomas Kelly		thomas.kelly@candc-uk.com		Candc-Uk		Basic + Test Plans		11/16/23		11/1/23		Active		Direct

		Stuart Riding		Stuart Riding		stuart.riding@candc-uk.com		Candc-Uk		Basic		1/22/24		11/1/23		Active		Direct

		Hazel Cotman		Hazel Cotman		hazel.cotman@candc-uk.com		Candc-Uk		Basic + Test Plans		12/14/23		11/1/23		Active		Direct

		Dnyanesh Raut (MHHSProgramme)		Dnyanesh Raut 		dnyanesh.raut@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		11/1/23		Active		Direct

		sailaja.puthota		Sailaja Puthota		sailaja.puthota@cgi.com		Cgi		Basic		12/28/23		11/7/23		Active		Direct

		Shafiq.Khan		Shafiq Khan		Shafiq.Khan@procode.email		Procode		Basic + Test Plans		12/14/23		11/7/23		Active		Direct

		Aishwarya.Manjunath		Aishwarya Manjunath		Aishwarya.Manjunath@procode.email		Procode		Basic + Test Plans		1/8/24		11/7/23		Active		Direct

		angelos.rizoyannis		Angelos Rizoyannis		angelos.rizoyannis@kraken.tech		Kraken		Basic		1/11/24		11/7/23		Active		Direct

		joe.tsoi@kraken.tech		Joe.Ts Oi		joe.tsoi@kraken.tech		Kraken		Basic + Test Plans		Never		11/7/23		Pending		Direct

		henri.naef		Henri Naef		henri.naef@kraken.tech		Kraken		Basic + Test Plans		2/14/24		11/7/23		Active		Direct

		Richard Cooper		Richard Cooper		richard.cooper@kraken.tech		Kraken		Basic		1/19/24		11/7/23		Active		Direct

		vikash.tank@kraken.tech		Vika Sh.Tank		vikash.tank@kraken.tech		Kraken		Basic		Never		11/7/23		Pending		Direct

		Andrew Peacock		Andrew Peacock		Andrew.peacock@callisto.co.uk		Callisto		Basic		1/2/24		11/7/23		Active		Direct

		Trevor Anderson		Trevor Anderson		Trevor.anderson@callisto.co.uk		Callisto		Basic + Test Plans		2/12/24		11/7/23		Active		Direct

		Robert.adams		Robert Adams		Robert.adams@callisto.co.uk		Callisto		Basic + Test Plans		2/12/24		11/7/23		Active		Direct

		Dave.peat@callisto.co.uk		Dave Peat		Dave.peat@callisto.co.uk		Callisto		Basic + Test Plans		Never		11/7/23		Pending		Direct

		Humayra.kazi@callisto.co.uk		Humayra Kazi		Humayra.kazi@callisto.co.uk		Callisto		Basic + Test Plans		Never		11/7/23		Pending		Direct

		jameswalker		James Walker		jameswalker@energyassets.co.uk		Energyassets		Basic		1/8/24		11/7/23		Active		Direct

		Simon Matthews		Simon Matthews		simonmatthews@energyassets.co.uk		Energyassets		Basic		12/7/23		11/7/23		Active		Direct

		marksmith@energyassets.co.uk		Mark Smith		marksmith@energyassets.co.uk		Energyassets		Basic		Never		11/7/23		Pending		Direct

		Andrewford@energyaasets.co.uk		Andrew Ford		Andrewford@energyaasets.co.uk		Energyaasets		Basic + Test Plans		Never		11/7/23		Pending		Direct

		thomasjohnson		Thomas Johnson		thomasjohnson@energyassets.co.uk		Energyassets		Basic + Test Plans		2/19/24		11/7/23		Active		Direct

		robertfleet		Rob Fleet		robertfleet@energyassets.co.uk		Energyassets		Basic + Test Plans		1/15/24		11/7/23		Active		Direct

		kamil.gatarekcg		Kamil Gatarekcg		kamil.gatarekcg@energyassets.co.uk		Energyassets		Basic + Test Plans		1/19/24		11/7/23		Active		Direct

		shaun.brundrett		Shaun Brundrett		shaun.brundrett@esgglobal.com		Esgglobal		Basic		2/9/24		11/7/23		Active		Direct

		Brownley, Sam		Sam Brownley		sam.brownley@esgglobal.com		Esgglobal		Basic		Never		11/7/23		Pending		Direct

		nigel.roberts		Nigel Roberts		nigel.roberts@esgglobal.com		Esgglobal		Basic		12/22/23		11/7/23		Active		Direct

		rachael.stringfellow		Rachael Stringfellow		rachael.stringfellow@esgglobal.com		Esgglobal		Basic		11/10/23		11/7/23		Active		Direct

		Kerry.ODonnell		Kerry O'Donnell		Kerry.ODonnell@esgglobal.com		Esgglobal		Basic		11/27/23		11/7/23		Active		Direct

		Hassall, Ian		Ian Hassall		ian.hassall@esgglobal.com		Esgglobal		Basic + Test Plans		1/31/24		11/7/23		Active		Direct

		Georgia.Tyndall@esgglobal.com		Georgia Tyndall		Georgia.Tyndall@esgglobal.com		Esgglobal		Basic		Never		11/7/23		Pending		Direct

		Joe Melville		Joe Melville 		joe.melville@imserv.com		Imserv		Basic		2/19/24		11/7/23		Active		Direct

		Rupa Raghupathi		Rupa Raghupathi 		rupa.raghupathi@imserv.com		Imserv		Basic + Test Plans		1/23/24		11/7/23		Active		Direct

		Silaparasetti, Srinivas		Srini Silaparasetti 		srinivas.silaparasetti@imserv.com		Imserv		Basic + Test Plans		2/16/24		11/7/23		Active		Direct

		Reddy, Karthik		Karthik Reddy		karthik.reddy@imserv.com		Imserv		Basic + Test Plans		1/24/24		11/7/23		Active		Direct

		geoff.matthews		Geoff Matthews		geoff.matthews@imserv.com		Imserv		Basic + Test Plans		11/7/23		11/7/23		Active		Direct

		shelby.gillespie@imserv.com		Shelby Gillespie 		shelby.gillespie@imserv.com		Imserv		Basic + Test Plans		Never		11/7/23		Pending		Direct

		Messenger, Michael		Michael Messenger		michael.messenger@imserv.com		Imserv		Basic + Test Plans		Never		11/7/23		Pending		Direct

		simon.hartley@itron.com		Simon Hartley		simon.hartley@itron.com		Itron		Basic		Never		11/7/23		Pending		Direct

		barry.martin		Barry Martin		barry.martin@itron.com		Itron		Basic		2/9/24		11/7/23		Active		Direct

		neil.fowle		Neil Fowle		neil.fowle@itron.com		Itron		Basic		2/19/24		11/7/23		Active		Direct

		gregg.stuart@itron.com		Greg Stuart		gregg.stuart@itron.com		Itron		Basic		Never		11/7/23		Pending		Direct

		jonathan.sturgess		Jonathan Sturgess		jonathan.sturgess@itron.com		Itron		Basic + Test Plans		2/9/24		11/7/23		Active		Direct

		Mohan Ragu Thangaraj		Mohan Ragu Thangaraj		mohanragu.thangaraj@eon.com		Eon		Basic + Test Plans		2/19/24		11/7/23		Active		Direct

		Olga.Skinner		Olga Skinner		Olga.Skinner@sms-plc.com		Sms-Plc		Basic + Test Plans		1/19/24		11/7/23		Active		Direct

		Wei.Wei		Wei Wei		Wei.Wei@sms-plc.com		Sms-Plc		Basic + Test Plans		2/19/24		11/7/23		Active		Direct

		Gitanjali.Pany		Gitanjali Pany		Gitanjali.Pany@sms-plc.com		Sms-Plc		Basic + Test Plans		2/19/24		11/7/23		Active		Direct

		Daniel.Tate		Daniel Tate		Daniel.Tate@sms-plc.com		Sms-Plc		Basic		12/28/23		11/7/23		Active		Direct

		Trinh.Nguyen		Trinh Nguyen		Trinh.Nguyen@sms-plc.com		Sms-Plc		Basic		11/7/23		11/7/23		Active		Direct

		Luc Turner		Luc Turner		lturner@stark.co.uk		Stark		Basic		1/8/24		11/7/23		Active		Direct

		ohauser		Olivia Hauser		ohauser@stark.co.uk		Stark		Basic		2/8/24		11/7/23		Active		Direct

		ralabi		Reuben Alabi		ralabi@stark.co.uk		Stark		Basic + Test Plans		11/9/23		11/7/23		Active		Direct

		rsahoo@stark.co.uk		Rajashree Sahoo		rsahoo@stark.co.uk		Stark		Basic + Test Plans		Never		11/7/23		Pending		Direct

		Keith Donaldson		Keith Donaldson 		Keith.Donaldson@tma.co.uk		Tma		Basic + Test Plans		2/12/24		11/7/23		Active		Direct

		Ryan.McCallum		Ryan McCallum 		Ryan.McCallum@tma.co.uk		Tma		Basic + Test Plans		1/5/24		11/7/23		Active		Direct

		vedat.agolli@tma.co.uk		Vedat Agolli 		vedat.agolli@tma.co.uk		Tma		Basic		Never		11/7/23		Pending		Direct

		Harry.Anthony		Harry Anthony 		Harry.Anthony@tma.co.uk		Tma		Basic		11/15/23		11/7/23		Active		Direct

		kroper_ctr		Kev Roper		kroper_ctr@utilita.co.uk		Utilita		Basic + Test Plans		2/19/24		11/7/23		Active		Direct

		expleose		Expleose		expleose@utilita.co.uk		Utilita		Basic		2/7/24		11/7/23		Active		Direct

		owendenley		Owen Denley		owendenley@utilita.co.uk		Utilita		Basic + Test Plans		2/14/24		11/7/23		Active		Direct

		Adam Barnes		Adam Barnes		abarnes_ctr@utilita.co.uk		Utilita		Basic + Test Plans		1/19/24		11/7/23		Active		Direct

		rnagarkar_ctr		Rajesh Nagarkar		rnagarkar_ctr@utilita.co.uk		Utilita		Basic + Test Plans		2/12/24		11/7/23		Active		Direct

		Aaron Gale (MHHSProgramme)		Aaron Gale 		aaron.gale@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		11/8/23		Active		Direct

		Taylor Thorpe		Taylor Thorpe		taylor.thorpe@pwc.com		Pwc		Basic + Test Plans		1/22/24		11/13/23		Active		Direct

		bhoopal.bereddy		Bhoopal Bereddy		bhoopal.bereddy@pwc.com		Pwc		Visual Studio Enterprise subscription		2/19/24		11/13/23		Active		Direct

		dave.mclean@kraken.tech		Dave .Mclean		dave.mclean@kraken.tech		Kraken		Basic		Never		11/16/23		Pending		Direct

		oli.russell		Oli Russell		oli.russell@kraken.tech		Kraken		Basic		12/7/23		11/16/23		Active		Direct

		liam.wood		Liam Wood		liam.wood@kraken.tech		Kraken		Basic + Test Plans		12/11/23		11/16/23		Active		Direct

		anoop.raj		Anoop Raj		anoop.raj@centrica.com		Centrica		Basic + Test Plans		2/16/24		11/16/23		Active		Direct

		lynda.kristiansen		Lynda Kristiansen		lynda.kristiansen@britishgas.co.uk		Britishgas		Basic + Test Plans		12/4/23		11/16/23		Active		Direct

		maheswaran.kulandhaivelu		Maheswaran Kulandhaivelu		maheswaran.kulandhaivelu@centrica.com		Centrica		Basic + Test Plans		12/4/23		11/16/23		Active		Direct

		Jane Morris		Jane Morris		jane.morris@wheatleysolutions.co.uk		Wheatleysolutions		Basic + Test Plans		2/19/24		11/16/23		Active		Direct

		Kaye Isaac		Kaye Isaac		kaye.isaac@wheatleysolutions.co.uk		Wheatleysolutions		Basic + Test Plans		1/23/24		11/16/23		Active		Direct

		stuart.atkins		Stuart Atkins		stuart.atkins@wheatleysolutions.co.uk		Wheatleysolutions		Basic + Test Plans		12/19/23		11/16/23		Active		Direct

		Kaye Isaac		Kaye Isaac		kaye.isaac@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		11/16/23		Active		Direct

		grijesh.singh		Grijesh Singh		grijesh.singh@eon.com		Eon		Basic + Test Plans		11/23/23		11/17/23		Active		Direct

		Carol Smith		Carol Smith		carol-anne.smith@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		11/21/23		Active		Direct

		Greg Fibiger (MHHSProgramme)		Greg Fibiger 		greg.fibiger@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		11/22/23		Active		Direct

		Carolyn.Burns@esgglobal.com		Carolyn Burns		Carolyn.Burns@esgglobal.com		Esgglobal		Basic + Test Plans		Never		11/23/23		Pending		Direct

		David.woodhouse		David Woodhouse		David.woodhouse@callisto.co.uk		Callisto		Basic + Test Plans		12/21/23		11/23/23		Active		Direct

		Craig.Greenhill@callisto.co.uk		Craig Greenhill		Craig.Greenhill@callisto.co.uk		Callisto		Visual Studio Professional subscription		11/24/23		11/23/23		Active		Direct

		Paul.davison@callisto.co.uk		Paul Davison		Paul.davison@callisto.co.uk		Callisto		Basic		Never		11/23/23		Pending		Direct

		Tracy.graham		Tracy Graham		Tracy.graham@mgroupservices.com		Mgroupservices		Basic		12/19/23		11/23/23		Active		Direct

		shazia.toqeer@britishgas.co.uk		Shazia Toqeer		shazia.toqeer@britishgas.co.uk		Britishgas		Basic + Test Plans		Never		11/24/23		Pending		Direct

		Roz Turner		Roz Turner		rosalind.turner@electralink.co.uk		Electralink		Basic		2/8/24		11/27/23		Active		Direct

		Nitish Sharath		Nitish Sharath		nitish.sharath@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		Never		11/29/23		Pending		Direct

		david.mclean@krakentechnologies.ltd		David Mclean		david.mclean@krakentechnologies.ltd		Krakentechnologies		Basic + Test Plans		Never		12/6/23		Pending		Direct

		david.mclean		David Mclean		david.mclean@kraken.tech		Kraken		Basic		1/3/24		12/6/23		Active		Direct

		Mansoor Vali (MHHSProgramme)		Mansoor Vali 		Mansoor.Vali@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		12/10/23		12/7/23		Active		Direct

		Natasha Tomic		Natasha Tomic		natasha.tomic@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/2/24		12/7/23		Active		Direct

		Iain Smith (MHHSProgramme)		Iain Smith 		iain.smith@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/23/24		12/7/23		Active		Direct

		Asim Majid (MHHSProgramme)		Asim Majid 		asim.majid@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		12/8/23		12/7/23		Active		Direct

		Kamlesh Patel (MHHSProgramme)		Kamlesh Patel 		kamlesh.patel@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		Never		12/7/23		Pending		Direct

		Nicola Farley		Nicola Farley		Nicola.Farley@mhhsprogramme.co.uk		Mhhsprogramme		Basic		12/8/23		12/7/23		Active		Direct

		Raina Jain		Raina Jain		raina.jain@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		12/8/23		12/7/23		Active		Direct

		Ben Wickins (MHHSProgramme)		Ben Wickins 		ben.wickins@mhhsprogramme.co.uk		Mhhsprogramme		Basic		Never		12/7/23		Pending		Direct

		Sreeja Dutta (MHHSProgramme)		Sreeja Dutta 		sreeja.dutta@mhhsprogramme.co.uk		Mhhsprogramme		Basic		2/15/24		12/7/23		Active		Direct

		Terry.Ebinum		Terry Ebinum		Terry.Ebinum@procode.email		Procode		Basic + Test Plans		1/3/24		12/7/23		Active		Direct

		Richard Basson		Richard Basson		dvtrb@utilita.co.uk		Utilita		Basic + Test Plans		1/17/24		12/7/23		Active		Direct

		Sam.Akanbi@procode.email		Sam Akanbi		Sam.Akanbi@procode.email		Procode		Basic + Test Plans		Never		12/7/23		Pending		Direct

		Shafiq Khan (Procode)		Shafiq Khan		shafiq.khan@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/16/24		12/8/23		Active		Direct

		jhansi.kodali@centrica.com		Jhansi Kodali		jhansi.kodali@centrica.com		Centrica		Basic + Test Plans		Never		12/11/23		Pending		Direct

		Chandrasekhar Kolaganti (C)		Chandrasekhar Kolaganti		chandrasekhar.kolaganti@centrica.com		Centrica		Basic + Test Plans		1/15/24		12/11/23		Active		Direct

		ravichand.eamani@centrica.com		Ravichand Eamani		ravichand.eamani@centrica.com		Centrica		Basic + Test Plans		Never		12/11/23		Pending		Direct

		Helen Milligan		Helen Milligan		helen.milligan@britishgas.co.uk		Britishgas		Basic + Test Plans		1/31/24		12/11/23		Active		Direct

		Jessica Denny		Jessica Denny		jessica.denny@wheatleysolutions.co.uk		Wheatleysolutions		Basic + Test Plans		Never		12/11/23		Pending		Direct

		Jessica Denny		Jessica Denny		jessica.denny@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		12/11/23		Active		Direct

		jothi.v		Jothi Varutharajan 		jothi.varutharajan@ensek.co.uk		Ensek		Basic + Test Plans		2/1/24		12/13/23		Active		Direct

		Lee Wilson		Lee Wilson		lee.wilson@ensek.co.uk		Ensek		Basic + Test Plans		2/1/24		12/13/23		Active		Direct

		darren.ling		Darren Ling 		darren.ling@ensek.co.uk		Ensek		Basic + Test Plans		1/18/24		12/13/23		Active		Direct

		gurpal.singh@ensek.co.uk		Gurpal Singh 		gurpal.singh@ensek.co.uk		Ensek		Basic + Test Plans		12/22/23		12/13/23		Active		Direct

		surya.sidharthan@ensek.co.uk		Surya Sidharthan 		surya.sidharthan@ensek.co.uk		Ensek		Basic + Test Plans		Never		12/13/23		Pending		Direct

		e.darashenka		E Darashenka		e.darashenka@godeltech.com		Godeltech		Basic + Test Plans		1/26/24		12/13/23		Active		Direct

		Andrew Humby		Andrew Humby		andrew.humby@utiliteam.co.uk		Utiliteam		Basic		2/7/24		12/13/23		Active		Direct

		michelle.wright@utiliteam.co.uk		Michelle Wright		michelle.wright@utiliteam.co.uk		Utiliteam		Basic + Test Plans		Never		12/13/23		Pending		Direct

		william.cavin		William Cavin		william.cavin@utiliteam.co.uk		Utiliteam		Basic + Test Plans		1/15/24		12/13/23		Active		Direct

		mike.phillips		Mike Phillips		mike.phillips@utiliteam.co.uk		Utiliteam		Basic + Test Plans		1/23/24		12/13/23		Active		Direct

		Richard Palmer		Richard Palmer		richard.palmer@utiliteam.co.uk		Utiliteam		Basic + Test Plans		12/14/23		12/13/23		Active		Direct

		paul.hodgson@ensek.co.uk		Paul Hodgson 		paul.hodgson@ensek.co.uk		Ensek		Basic		Never		12/13/23		Pending		Direct

		alex.troth		Alex Troth		alex.troth@seaglasscloud.com		Seaglasscloud		Basic + Test Plans		2/16/24		12/13/23		Active		Direct

		daniel.maitland		Daniel Maitland		daniel.maitland@seaglasscloud.com		Seaglasscloud		Basic		1/20/24		12/13/23		Active		Direct

		fiona howley		Fiona Howley		fiona.howley@eonnext.com		Eonnext		Basic + Test Plans		1/8/24		12/13/23		Active		Direct

		samuel.fyson		Samuel Fyson		samuel.fyson@eonnext.com		Eonnext		Basic + Test Plans		1/4/24		12/13/23		Active		Direct

		arif.jagot@eonnext.com		Arif Jagot		arif.jagot@eonnext.com		Eonnext		Basic + Test Plans		Never		12/13/23		Pending		Direct

		ellen.crawford		Ellen Crawford		ellen.crawford@eonnext.com		Eonnext		Basic		1/22/24		12/13/23		Active		Direct

		Steve Shear		Steve Shear		steven.shear@eonnext.com		Eonnext		Basic + Test Plans		1/12/24		12/13/23		Active		Direct

		Rinu Varghese (Elexon)		Rinu Varghese		Rinu.Varghese@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/22/24		12/14/23		Active		Direct

		Asif Shaikh		Asif Shaikh		asif.yasin.shaikh@accenture.com		Accenture		Visual Studio Professional subscription		2/19/24		12/18/23		Active		Direct

		Louise Mill		Louise Mill		louise.mill@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/23/24		12/20/23		Active		Direct

		Rosalind Turner (ElectraLink)		Rosalind Turner		rosalind.turner@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/30/24		1/2/24		Active		Direct

		Mark Johnson		Mark Johnson		mark.johnson@mhhsprogramme.co.uk		Mhhsprogramme		Visual Studio Professional subscription		2/19/24		1/4/24		Active		Direct

		Ian Aitken		Ian Aitken		ian.aitken@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		2/6/24		1/5/24		Active		Direct

		Joe Grisley		Joe Grisley 		Joe.Grisley@imserv.com		Imserv		Basic + Test Plans		2/15/24		1/5/24		Active		Direct

		Richard French		Richard French		richard.french@imserv.com		Imserv		Basic		2/9/24		1/5/24		Active		Direct

		Tym.Hukin@ictis.net		Tym Huckin		Tym.Hukin@ictis.net		Ictis		Stakeholder		Never		1/5/24		Pending		Direct

		Tym Huckin		Tym Huckin		Tym.Huckin@ictis.net		Ictis		Basic + Test Plans		2/19/24		1/5/24		Active		Direct

		Aishwarya Manjunath		Aishwarya Manjunath		aishwarya.manjunath@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/8/24		1/8/24		Active		Direct

		Jim Gibson		Jim Gibson		jim.gibson@candc-uk.com		Candc-Uk		Basic		Never		1/8/24		Pending		Direct

		Jonny Moore		Jonny Moore		jonny.moore@retailenergycode.co.uk		Retailenergycode		Basic		1/8/24		1/8/24		Active		Direct

		Jatinder Singh (MHHSProgramme)		Jatinder Singh 		jatinder.singh@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		1/8/24		Active		Direct

		louise.gwyther@avanade.com		Loui Se.Gwyther		louise.gwyther@avanade.com		Avanade		Basic		Never		1/11/24		Pending		Direct

		Mohammed Rehman Khan		Mohammed Rehman Khan		mohammed.r.b.khan@accenture.com		Accenture		Basic		2/19/24		1/11/24		Active		Direct

		Richard Cooper		Richard Cooper		richard.cooper@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/19/24		1/12/24		Active		Direct

		richard.cooper@krakentechnologies.ltd		Richard Cooper		richard.cooper@krakentechnologies.ltd		Krakentechnologies		Basic + Test Plans		Never		1/15/24		Pending		Direct

		Joe Grisley		Joe Grisley		Joe.Grisley@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/16/24		1/16/24		Active		Direct

		Srini Padala		Srini Padala 		Srini.Padala@imserv.com		Imserv		Basic + Test Plans		1/23/24		1/17/24		Active		Direct

		navakanth.tunga@imserv.com		Navakanth Tunga		navakanth.tunga@imserv.com		Imserv		Basic + Test Plans		Never		1/17/24		Pending		Direct

		Graham King (C & C Group)		Graham King		graham.king@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/23/24		1/17/24		Active		Direct

		Phuong Hoang (MHHSProgramme)		Phuong Hoang 		phuong.hoang@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/24/24		1/24/24		Active		Direct

		Stuart Riding		Stuart Riding		stuart.riding@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		1/26/24		1/25/24		Active		Direct

		Paul Daniels		Paul Daniels		paul.daniels@mhhsprogramme.co.uk		Mhhsprogramme		Stakeholder		1/26/24		1/26/24		Active		Direct

		Paul Morgan (MHHSProgramme)		Paul Morgan 		paul.morgan@mhhsprogramme.co.uk		Mhhsprogramme		Basic		1/30/24		1/30/24		Active		Direct

		Izhan Ahsan (MHHSProgramme)		Izhan Ahsan 		izhan.ahsan@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/16/24		2/13/24		Active		Direct

		Alan Younger (MHHSProgramme)		Alan Younger 		alan.younger1@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/16/24		2/15/24		Active		Direct

		Stuart Atkins		Stuart Atkins		Stuart.Atkins@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		2/19/24		Active		Direct

		Aman Shimpi		Aman Shimpi		aman.shimpi@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		Never		2/19/24		Pending		Direct

		Hrishikesh Namade (MHHSProgramme)		Hrishikesh Namade 		hrishikesh.namade@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		Never		2/19/24		Pending		Direct

		Komal Deshmane (MHHSProgramme)		Komal Deshmane 		komal.deshmane@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		Never		2/19/24		Pending		Direct

		Girish Ligde		Girish Ligde		girish.ligde@mhhsprogramme.co.uk		Mhhsprogramme		Basic + Test Plans		2/19/24		2/19/24		Active		Direct

		suraj.kadam@expleogroup.com		Suraj Kadam		suraj.kadam@expleogroup.com		Expleogroup		Basic + Test Plans		Never		2/19/24		Pending		Direct

		dzunisani.mhlanga@expleogroup.com		Dzunisani.Mhlanga		dzunisani.mhlanga@expleogroup.com		Expleogroup		Basic + Test Plans		Never		2/19/24		Pending		Direct

		Sphamandla.Gumede@expleogroup.com		Sphamandla Gumede		Sphamandla.Gumede@expleogroup.com		Expleogroup		Basic + Test Plans		Never		2/19/24		Pending		Direct
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