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	Term
	Description

	Various
	For terminology, see Programme Glossary on the MHHS portal:
Programme Glossary (SharePoint.com)


[bookmark: _Toc142466031][bookmark: _Toc159588406]Document Purpose and Guidance
The Market-wide Half Hourly Settlement programme (MHHS), when completed, will contribute to a more cost-effective electricity system, encouraging more flexible use of energy and helping consumers lower their bills. 

The objective of the Functional Test stage is to validate the new MHHS arrangements by involving all Central Systems, the Registration Service and at least two Services for each market Role, all connected via the Data Integration Platform (DIP) enabling End-to-end functional tests to be conducted. These End-to-end tests are based on business scenarios and are aimed to exercise and “prove” the MHHS E2E Design. For full details of the background of this SIT Functional Test stage, please refer to [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan.

Prior to System Integration Test (SIT) Functional Test commencement, each participant is required to provide a Participant SIT Functional Test Readiness Report as a formal self-declaration of their SIT Functional readiness status in relation to their preparation activities as outlined in section 7.1.5 of [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan. 
The objective of the Participant SIT Functional Test Readiness Report is to demonstrate the preparedness of testing efforts for each organisation entering SIT functional. As a key milestone before the commencement of testing activities, the report aims to ensure that all necessary components and prerequisites are in place to conduct testing efficiently and effectively. 
The report will need to include:
· A completion status of Test participant owned SIT Functional readiness activities which have been specified in [REF-02] MHHS-DEL2254 SIT Functional Readiness Tracker.
· A statement and supporting evidence against the Test participant owned SIT functional Entry Criteria, as documented in section 7.1.6 in [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan.
· Details of any exceptions i.e., readiness tasks, entry criteria, open PIT defects that have not been completed, met or resolved at the time of writing of the readiness report, and the associated work off plans and dates agreed with the MHHS programme for when these activities are planned to be completed.
· For Qualifying participants that have adopted the [REF-03] MHHS-DEL1064 - Placing Reliance Policy, evidence will need to be provided that demonstrates their proposal has been accepted by the Programme and that a placing reliance RACI has been agreed with their 3rd Party providers and the MHHS SI.
· Any new risks or issues to declare.
· Evidence that the Test participant Readiness Report has been approved and signed by a senior stakeholder authority within the Qualifying participants’ organisation, i.e., an approval from a delegated 3rd party provider only will not suffice.
Individual organisations’ Participant SIT Functional Test Readiness Report provide the formal input into an SI Overarching SIT Functional Readiness Report for SIT (this report), which aggregates the readiness position of all participants in addition to the SI owned readiness activities and entry criteria (as specified in section 7.1.6 of [REF-01] MHHS-DEL1259 SIT Functional Test Approach & Plan), and to document any risks, issues or exceptions and associated work off plans that impact the planned SIT Functional test execution start date. The status and recommendations in this report will feed into a MHHS programme governance decision via SITAG on whether to proceed with SIT Functional Test execution. 
Please note that this is an interim report which confirms the position on SIT functional readiness tasks and entry criteria, documenting exceptions and work off plans at the time of writing. The progress status through to closure of any work off plans will be reported to the relevant governance forums making a decision to approve commencement of testing.
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[bookmark: _Toc159588408]SIT Functional Readiness Status Guidance
The following slides within Section 2 provide SIT Functional Readiness Task Status.  Each slide will contain:
· Overall Status Table
· Readiness Declaration Table
· Overall Readiness Date Planned
· Work Off Plan

The Overall Status Table is split into 6 rows, each which will contain the readiness status against a set of sub-activities as listed below:
· PIT – SIT Functional
· PIT Approach and Plan
· PIT Requirements to Test Traceability Matrix
· PIT Test Scenarios
· Final PIT Completion Report 
· PIT Execution
· PIT Completion Status
· CIT
· CIT PP Completion Report Received
· CIT PP Completion Report Assured
· Environments
· CSS Connectivity Proving Complete (If Applicable)
· DTN Connectivity Proving Complete
· Intra-Cohort Connectivity established
· MHHS code deployed to SIT PPs' envs
· Data
· PPs confirmation that data is ready for SIT Functional
· ADO
· PP verifies that tests have been allocated correctly

The details for all lower level activities can be viewed in [REF-02] MHHS-DEL2254 SIT Functional Readiness Tracker, which is updated weekly on the MHHS Collaboration Base.   See also REF-02, copy embedded in Appendix A.
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[bookmark: _Toc159581872]Figure 1: SIT Functional Readiness Status – Central Party
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[bookmark: _Toc159581873]Figure 2: SIT Functional Readiness Status - Cohort A
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[bookmark: _Toc159581874]Figure 3: SIT Functional Readiness Status – Cohort B
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[bookmark: _Toc159581875]Figure 4: SIT Functional Readiness Status – Cohort C
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[bookmark: _Toc159581876]Figure 5: SIT Functional Readiness Status – Cohort E
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[image: ]
[bookmark: _Toc159581877]Figure 6: SIT Functional Readiness Status – Cohort F
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[bookmark: _Toc159581878]Figure 7: SIT Functional Readiness Status – Cohort G


[bookmark: _Toc159588416]SIT Functional Readiness Status – Cohort H
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[bookmark: _Toc159581879]Figure 8: SIT Functional Readiness Status – Cohort H
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[bookmark: _Toc159581880]Figure 9: SIT Functional Readiness Status – Cohort J



[bookmark: _Toc159588418]Placing Reliance
The MHHS programme has reviewed the Placing Reliance proposal submissions provided by the concerned Qualifying MHHS participants prior to SIT CIT, in order to determine if there were any material impacts to those previous submissions in reference to the Cohort model which is being applied within SIT Functional. The assessment concluded that there were no material impacts to those prior submissions, however the programme did request that submissions for 3 Qualifying parties did require a minor wording change to reflect the data approach being dictated by the MHHS programme within the SIT Functional Test Cohort model for those parties. The revised submissions have been shared with the Code Bodies for comment.
[bookmark: _Toc159588419]Secondary Routing
During the early test intervals of CIT issues were found with Secondary Routing functionality.  As a consequence, it was jointly agreed with the IPA and FTIG that the scope of CIT would be reduced to exclude the testing of Secondary Routing functionality. This had the effect of reducing the planned scope by approximately 66%. To mitigate the risk that the reduce scope introduced it has been agreed that additional Secondary Routing functionality testing be planned and executed. The following activities are in place and will cover:

	SIT F Readiness Tasks
	Completion Date
	Overall Status

	Avanade IR5.3 PIT 
	22/02/2024
	Complete

	Avanade IR5.3 PIT  - SI Test Assurance/Test Witnessing
	15/02/2024
	Complete

	Additional Secondary Routing Testing (Avanade PIT Environment)
	23/02/2024
	Green

	Deploy IR5.3 to SIT A Test Environment 
	27/02/2024
	Green

	Secondary Routing Confidence Testing (SITA Test Environment)
	29/02/2024
	Green


[bookmark: _Toc159580143][bookmark: _Toc159581958]Table 1: Secondary Routing Activities
There is currently one work off item for Secondary Routing functionality:

	Status Date
	Area Path
	Description
	RAG
	Owner
	Resolution Date
	Resolution Path

	22/02/2024
	PIT 
	DIP Routing based on DCPIDs
	Green
	SI/DIP
	23/02/2024
	Defect found during PIT Test Witnessing.
Defect has been fixed and Avanade retested and awaits SI Test Witnessing
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[bookmark: _Toc159580145][bookmark: _Toc159581960]Table 3: SI SIT Functional Entry Criteria Status






[bookmark: _Toc159578172][bookmark: _Toc159588421]SIT Functional Preparation – Milestones, Statuses & Work-off Plans
[bookmark: _Toc159588422] SIT Functional Preparation – Milestones, Statuses & Work-off Plans (Part I)
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[bookmark: _Toc159581961]Table 4: SIT Functional Milestones Pt I (as of 22-Feb-24)


[bookmark: _Toc159588423]SIT Functional Preparation – Milestones, Statuses & Work-off Plans (Part II)
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[bookmark: _Toc159581962]Table 4: SIT Functional Milestones PT II (as of 22-Feb-24)

Details of the Work Off items will be provided in future versions of this document.
[bookmark: _Toc159588424]Risks & Issues
There are no newly identified Risks or Issues at this stage.  Please see [REF-07]  (RAID Log)

[bookmark: _Toc159588425]SI SIT Functional Readiness Recommendation
Based on the content of this this report at the time of writing the MHHS SI recommendation is to proceed with SIT Functional execution start, subject to the completion of all outstanding Work Off Plan items in the SIT Functional Status reports in Section 2 above.



[bookmark: _Toc159182917][bookmark: _Toc159588426]Appendix A – SIT Functional Readiness Tracker
See embedded spreadsheet, SIT Functional Readiness Tracker that contains the lower-level evidence to support the figures shown in Section 2.
Please open in App rather than Browser.
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MHHS solution, however test case priority in subsequent cycles will also be determined in relation to

Participant Qualification coverage requirements at which point the Code Bodies will be consulted

During SIT Functional Test Cycle 1 there is no planned regression phase buit into the test schedule, instead

any regression requirements will be assessed on a case-by-case basis in relation to any defects that have

been fixed with a code release, and assessment of the impact this release may have on testing that has

been previously executed within the test cycle N

A formal regression test cycleis planned after SIT Functional Test Cycle 3

Core process remains as per CIT, however new defect fields are being implemented for SIT Functional Test | o o~ »

which are due to be implemented by 01-Mar-24.

Established prior to CIT and unchanged for SIT Functional -

As above -

As above -

Proposed meetings and time siots for SIT Functional have been agreed with LDP / SRO. Mesting

attendance expectations have been socialised with Participants in Cohort & Central / Core Party sessions | 07/03/2024

held. Meetings due to be scheduled in diaries by 07-Mar.

Test MI data model in place and reports continue to be developed. ‘Show & Tell’ meefings with the SRO 2010212024

continue, FTC agreement of report formats by 29-Feb
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" . " Thu Thu Achieved 22-Feb.
T3-DB-0089 | SIT Functional PIT test scenarios submitted to Programme for assurance 0712723 | 07112123 PP Complete (subjectto formal SITAG sign-offon 01-Mar)
" " Thu Thu AllRTTMs received.
T3-DB-0091 | SIT Functional PIT RTTM submitted to Programme for assurance 0712723 | 07112123 PP Complete (subjectfo formal SITAG sign-offon 01-Mar)
T3.DB-0023 PP PIT Completion Report (excl. Migration/Reverse Migration) submitted to Fri Fri PP 5/6 Reviews Complete. Final UMSDS Reportreceived 22-Feb.
Programme for assurance CIT Interval 6 05/01/24 | 05/01/24 Complete (subjectto formal SITAG sign-offon 01-Mar).
T3.DB-0180 All UMSO PIT (CIT interval 6) Completion Reports submitted to Programme for Fri Fri PP Achieved 22-Feb.
assurance 05/01/24 | 05/01/24 Complete (subjectto formal SITAG sign-offon 01-Mar).
T3-DB-0141 [All SIT Functional Test ios' MHHS Revi Ci leted Thu Thu Sl Test 1 MVC part, ived 22-Feb-24
-DB-( unctional Test scenarios’ eviews Complete 18/01/24 | 18/01/24 es party — received 22-Feb-

y . Thu Thu All RTTMs received, reviewed and reviews sent.

T3-DB-0140 |All SIT Functional RTTMs MHHS Reviews Completed 18/01/24 | 18/01/24 Sl Test Complete (subjectto formal SITAG sign-offon 01-Mar)
. " : Fri Fri :

T3-DB-0181 [AllUMSO PIT (CIT interval 6) Completion Reports MHHS Review Completed 1010124 | 19/01/24 Sl Test 1/2 Reviews Complete.

" " " Fri Fri . :
T3-DB-0087 |All SIT Functional PIT Completion Reports submitted to Programme for Assurance 09/02124 | 09/02/24 PP 24/36 Received and under review

. : Thu Thu All UMSO scenarios received, and reviews sent

T3-DB-0179 | All UMSO Test scenarios'MHHS Review Completed 3011723 | 2000224 | SITest Complete (subjectto formal SITAG sign-offon 01-Mar)

y . Thu Wed Reviews complete and sent.
T3-DB-0139 |All SIT Functional Testapproach and plans MHHS Reviews Completed 1101124 | 21/02/24 Sl Test Approved at SITAG on 21-Feb-24
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T3-TE-0107 | SIT Functional Testing Testscenarios (theme 8) approved Wed |, Wed | siTest Approved at SITAG 21-Feb-24
-TE unctiona 9 PP 21/02/24 | 21/02/24 pproveda “reb-
T3-TE-0108 [SIT Functional Testing Testcases (theme 8) approved Wed |, Wed | siTest Approved at SITAG 21-Feb-24
-TE unctiona 9 PP 21/02/24 | 21/02/24 pproveda “reb-
T3-TE-0032 SIT Component Integration Testing End (including confirmation that PPs have Fri Fri Sl Test Testing complete and all reports submitted
submitted their Test Completion Reports to Programme for assurance) 23/02/24 | 23/02/24 Complete (subjectto formal SITAG sign-offon 01-Mar).
" " : Fri Fri . :
T3-DB-0142 | All SIT Functional PIT Completion Reports MHHS Review Completed 23102124 | 23/02/24 Sl Test 24/36 Received and under review
y L . Fri Fri Ontrack. PPs have been informed of the requirement. Reminder
T3-TE-0103 | SIT Functional Connectivity Proving Complete 01/0324 | o1/0324 | SITest noifications will be issued by wie 23rd February
s y . " Fri Fri On track — all cohort PPswill have 4 days to load data; it is likely there will
T3-TE-0079 | Cycle 1 — PPs’ confirmation that test data is ready for SIT Functional 01/03/24 | 01/03/24 Sl Test Data be a work-off plan for sorme PPs. The aim will be to minimise this
Fri Fri Expectedto be recommendedto be approved subject to work-off plans
T2-TE-0550 | SIT Functional Testing Preparation Complete 01/03/24 | 01/03/24 Sl Test based on further progress after SITAG papers published including draft
Readiness Report (23-Feb-24) and before the SITAG meeting (01-Mar-24)
" " " Fri Mon . :
T2-TE-0600 | SIT Component Integration Testing Test Completion Report Approved 08/03/24 | 11/03/24 Sl Test Includedin SITAG papers (to be published 23-Feb-24).
e y ’ Mon Mon Dependenton T2-TE-0550 approval and satisfactory progression of any
T3-TE-0034 | SIT Functional Testing Start 11103124 | 11/03/24 Sl Test related work-off plans.
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MHHS-DEL2254 SIT Functional Readiness Tracker_23-02-2024.xlsx
SIT Readiness Tracker

		SIT Stage		Owner (PP/SI)		Task Category		Cohort(s)		Party / Role		Task		Start Date		Finish Date		Status (RAG)		Commentary		Forecast Date

		SIT F		PP		PIT		Central
Party		DIP		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Helix		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		RECCo		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DCC		PIT Approach and Plan – Complete 				1/11/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Approach and Plan – Complete 				1/11/24		Green

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A & B		Supplier		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A & G		UMSDS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		SDS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		Supplier		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		Supplier		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		F		Supplier		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		Supplier		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		H		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		Supplier		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		SDS / ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		UMSDS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G		ADS		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Approach and Plan – Complete 				1/11/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DIP		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Helix		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Review Complete

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Review Complete

		SIT F		PP		PIT		Central
Party		RECCo		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DCC		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A & B		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A & G		UMSDS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Amber		Received and Assurance in progress

		SIT F		PP		PIT		B		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		SDS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Review completed

		SIT F		PP		PIT		F		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Initial Review Complete

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Review completed

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		H		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		Supplier		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Not Received

		SIT F		PP		PIT		J		SDS / ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		UMSDS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Amber		Received and Assurance in progress

		SIT F		PP		PIT		Central
Party		DIP		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		Helix		PIT Test Scenarios – Complete 				1/18/24		Green		Initial Review Complete

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Test Scenarios – Complete 				1/18/24		Green		Review Complete

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Test Scenarios – Complete 				1/18/24		Green		Review Complete

		SIT F		PP		PIT		Central
Party		RECCo		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		DCC		PIT Test Scenarios – Complete 				1/18/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Test Scenarios – Complete 				1/18/24		Green

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance feedback provided

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A & B		Supplier		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		A & G		UMSDS		PIT Test Scenarios – Complete 				1/18/24		Green		Review complete

		SIT F		PP		PIT		B		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		SDS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		B		ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		Supplier		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		C		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		Supplier		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		E		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Review complete

		SIT F		PP		PIT		F		Supplier		PIT Test Scenarios – Complete 				1/18/24		Green		Initial Review Complete

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Review complete

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		Supplier		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		H		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		H		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		Supplier		PIT Test Scenarios – Complete 				1/18/24		Green		Not Received

		SIT F		PP		PIT		J		SDS / ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		J		UMSDS		PIT Test Scenarios – Complete 				1/18/24		Red		Not Received

		SIT F		PP		PIT		G		ADS		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G		ADS		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance feedback provided

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Requirements to Test Traceability Matrix – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Test Scenarios – Complete 				1/18/24		Green		Assurance Feedback Provided

		SIT F		PP		PIT		Central
Party		DIP		PIT Execution – Complete 				2/9/24		Amber				3/4/24

		SIT F		PP		PIT		Central
Party		Helix		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Execution – Complete 				2/9/24		Amber		PIT Execution 23/02
Final Completion report 23/02		2/23/24

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Execution – Complete 				2/9/24		Amber		PIT Execution 23/02
Final Completion report 23/02		2/23/24

		SIT F		PP		PIT		Central
Party		RECCo		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		Central
Party		DCC		PIT Execution – Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Execution – Complete 				2/9/24		Amber				3/1/24

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Execution – Complete 				2/9/24		Amber				3/8/24

		SIT F		PP		PIT		A & B		Supplier		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		A		MSS / MSA		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		A		SDS / ADS		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		A & G		UMSDS		PIT Execution – Complete 				2/9/24		Amber				2/23/24

		SIT F		PP		PIT		B		MSS / MSA		PIT Execution – Complete 				2/9/24		Amber				2/23/24

		SIT F		PP		PIT		B		SDS		PIT Execution – Complete 				2/9/24		Red		Not Received		4/30/24

		SIT F		PP		PIT		B		ADS		PIT Execution – Complete 				2/9/24		Red		Not Received		4/12/24

		SIT F		PP		PIT		C		Supplier		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		C		MSS / MSA		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		C		SDS / ADS		PIT Execution – Complete 				2/9/24		Green				2/23/24

		SIT F		PP		PIT		E		Supplier		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		E		MSS / MSA		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		E		SDS / ADS		PIT Execution – Complete 				2/9/24		Red		Not Received		4/12/24

		SIT F		PP		PIT		F		Supplier		PIT Execution – Complete 				2/9/24		Green				2/16/24

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Execution – Complete 				2/9/24		Red		Not Received		3/20/24

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		G & H		Supplier		PIT Execution – Complete 				2/9/24		Green

		SIT F		PP		PIT		H		MSS / MSA		PIT Execution – Complete 				2/9/24		Red		Not Received		4/30/24

		SIT F		PP		PIT		H		SDS / ADS		PIT Execution – Complete 				2/9/24		Red		Not Received		4/30/24

		SIT F		PP		PIT		J		Supplier		PIT Execution – Complete 				2/9/24		Amber		Not Received		3/1/24

		SIT F		PP		PIT		J		SDS / ADS		PIT Execution – Complete 				2/9/24		Green				2/23/24

		SIT F		PP		PIT		J		UMSDS		PIT Execution – Complete 				2/9/24		Red		Not Received

		SIT F		PP		PIT		Central
Party		DIP		Final PIT Completion Report– Complete 				2/9/24		Amber				3/4/24

		SIT F		PP		PIT		Central
Party		Helix		Final PIT Completion Report– Complete 				2/9/24		Green		Awaiting PIT Execution report, as testing completed 16/02		2/19/24

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		Final PIT Completion Report– Complete 				2/9/24		Amber				2/23/24

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		Final PIT Completion Report– Complete 				2/9/24		Amber				2/23/24

		SIT F		PP		PIT		Central
Party		RECCo		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		PP		PIT		Central
Party		DCC		Final PIT Completion Report– Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Electralink		Final PIT Completion Report– Complete 				2/9/24		N/A

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		3/1/24

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		Final PIT Completion Report– Complete 				2/9/24		Amber				3/8/24

		SIT F		PP		PIT		A & B		Supplier		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		3/8/24

		SIT F		PP		PIT		A		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		3/8/24

		SIT F		PP		PIT		A		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		3/8/24

		SIT F		PP		PIT		A & G		UMSDS		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		2/22/24

		SIT F		PP		PIT		B		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		2/22/24

		SIT F		PP		PIT		B		SDS		Final PIT Completion Report– Complete 				2/9/24		Amber		Awaiting submission date.

		SIT F		PP		PIT		B		ADS		Final PIT Completion Report– Complete 				2/9/24		Amber				4/12/24

		SIT F		PP		PIT		C		Supplier		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		PP		PIT		C		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress		2/23/24

		SIT F		PP		PIT		C		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress		2/23/24

		SIT F		PP		PIT		E		Supplier		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		PP		PIT		E		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		PP		PIT		E		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Amber				3/13/24

		SIT F		PP		PIT		F		Supplier		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress		2/16/24

		SIT F		PP		PIT		F & G		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Amber				3/20/24

		SIT F		PP		PIT		F & G		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		PP		PIT		G & H		Supplier		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		PP		PIT		H		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Amber		Awaiting submission date.

		SIT F		PP		PIT		H		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Amber		Awaiting submission date.

		SIT F		PP		PIT		J		Supplier		Final PIT Completion Report– Complete 				2/9/24		Amber		Not Received		3/1/24

		SIT F		PP		PIT		J		SDS / ADS		Final PIT Completion Report– Complete 				2/9/24		Amber		SI Assurance in progress		3/1/24

		SIT F		PP		PIT		J		UMSDS		Final PIT Completion Report– Complete 				2/9/24		Amber		Not Received 22/02

		SIT F		PP		PIT		G		ADS		PIT Execution – Complete 				2/9/24		Amber				3/15/24

		SIT F		PP		PIT		G		ADS		Final PIT Completion Report– Complete 				2/9/24		Amber		Not Received		3/8/24

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Execution – Complete 				2/9/24		Amber				3/1/24

		SIT F		PP		PIT		G & H		MSS / MSA		Final PIT Completion Report– Complete 				2/9/24		Green		SI Assurance in progress

		SIT F		SI		Test Schedule		A		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		B		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		C		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		E		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		F		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		G		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		H		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		SI		Test Schedule		J		N/A		Cycle 1 Test execution schedule published				2/9/24		Complete		Published - Participants to feedback if an amendments are required

		SIT F		PP		CIT		Central
Party		Helix		CIT PP Completion Report Received				2/13/24		Complete		16/02 Received

		SIT F		PP		CIT		J		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		B		ADS		CIT PP Completion Report Received				2/13/24		Complete		21/02 Received		3/23/24

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Received				2/13/24		Complete		20/02 Received

		SIT F		PP		CIT		J		UMSDS		CIT PP Completion Report Received				2/13/24		Complete		Received 16/02

		SIT F		SI		Team Channels		A		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		B		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		C		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		E		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		F		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		G		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		H		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		SI		Team Channels		J		N/A		SITF Teams Channels Set Up				2/13/24		Green				2/23/24

		SIT F		PP		Readiness Reports		Central
Party		DIP		PP Issues SITF Test Readiness Report				2/14/24		Amber				2/28/24

		SIT F		PP		Readiness Reports		Central
Party		Helix		PP Issues SITF Test Readiness Report				2/14/24		Amber				2/23/24

		SIT F		PP		Readiness Reports		Central
Party		DCC		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 15/02

		SIT F		PP		Readiness Reports		Central
Party		Electralink		PP Issues SITF Test Readiness Report				2/14/24		N/A

		SIT F		PP		Readiness Reports		Central
Party		Network Operations / UMSO		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		Readiness Reports		Central
Party		Network Operations / UMSO		PP Issues SITF Test Readiness Report				2/14/24		Complete		04/02 Received

		SIT F		PP		Readiness Reports		A & B		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received

		SIT F		PP		Readiness Reports		A		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received

		SIT F		SI		Data		Central
Party		DIP		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		Helix		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		St Clements (BUUK)		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		St Clements (SSEN)		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		RECCo		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		DCC		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		Electralink		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		Central
Party		Network Operations / UMSO		Transmit initial data sets to PPs				1/31/24		Complete		Complete		Unknown

		SIT F		SI		Data		Central
Party		Network Operations / UMSO		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A & B		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		A & G		UMSDS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		B		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		B		SDS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		B		ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		C		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		C		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		C		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		E		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		E		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		E		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		F		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		F & G		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		F & G		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		G & H
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MSS/MSA is missing from Cohort G this should be ESG		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		PP		PIT		G & H		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		H		MSS / MSA		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		H		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		J		Supplier		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		J		SDS / ADS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		SI		Data		J		UMSDS		Transmit initial data sets to PPs				1/31/24		Complete		Complete

		SIT F		PP		Readiness Reports		A		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Received				2/13/24		Complete		1. 09/02 Received 
2. Received 22/02 		2/22/24

		SIT F		PP		CIT		N/A		SDS / ADS		CIT PP Completion Report Received				2/13/24		N/A

		SIT F		PP		CIT		C		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		A		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		B		SDS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		CIT		F & G		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		Received 12/02

		SIT F		PP		Readiness Reports		B		ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		CIT		G		ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received - Clarification requested
13/02 - Update version received

		SIT F		PP		CIT		E		SDS / ADS		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		C		Supplier		CIT PP Completion Report Received				2/13/24		Complete		13/02 Received

		SIT F		PP		Readiness Reports		C		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		Readiness Reports		C		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		A		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		12/02 Received

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		B & J		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		09/02 Received

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		C		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		CIT		J		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 07/02

		SIT F		PP		CIT		E		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		F		Supplier		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		PP		CIT		Central
Party		RECCO		CIT PP Completion Report Received				2/13/24		Complete		Received 08/02

		SIT F		PP		CIT		A & G		UMSDS		CIT PP Completion Report Received				2/13/24		Complete		Received 09/02

		SIT F		PP		Readiness Reports		F		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		Readiness Reports		F & G		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 15/02

		SIT F		PP		Readiness Reports		H		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Assured				2/15/24		Amber		Still awaiting Reg Drop 2 Report
Ops LDSO & UMSo report assurance complete		2/22/24

		SIT F		PP		CIT		N/A		SDS / ADS		CIT PP Completion Report Assured				2/15/24		N/A

		SIT F		PP		CIT		C		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		Readiness Reports		H		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete

		SIT F		PP		Readiness Reports		J		UMSDS		PP Issues SITF Test Readiness Report				2/14/24		Amber				2/23/24

		SIT F		PP		CIT		H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		Central
Party		Helix		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G		ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		E		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		Central
Party		Network Operations / UMSO		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested - received

		SIT F		PP		CIT		J		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		F & G		SDS / ADS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		B		ADS		CIT PP Completion Report Assured				2/15/24		Complete				2/22/24

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		B		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		B & J		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		C		Supplier		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested - received

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		J		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		E		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		Central
Party		RECCO		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A & G		UMSDS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		A & B		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		CIT		G & H		Supplier		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested

		SIT F		PP		CIT		F		Supplier		CIT PP Completion Report Assured				2/15/24		Complete		Clarification requested

		SIT F		PP		CIT		J		UMSDS		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		SI		Readiness Reports		C		MSS / MSA		CIT PP Completion Report Assured				2/15/24		Complete

		SIT F		PP		PIT		Central
Party		DIP		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		Helix		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		St Clements (BUUK)		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		St Clements (SSEN)		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		RECCo		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		DCC		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		Electralink		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Completion Status				2/16/24		Amber				3/1/24

		SIT F		PP		PIT		Central
Party		Network Operations / UMSO		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		A & B		Supplier		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		A		MSS / MSA		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		A		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		A & G		UMSDS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		B		MSS / MSA		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		B		SDS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		B		ADS		PIT Completion Status				2/16/24		Green				4/12/24

		SIT F		PP		PIT		C		Supplier		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		C		MSS / MSA		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		C		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		E		Supplier		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		E		MSS / MSA		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		E		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		F		Supplier		PIT Completion Status				2/16/24		Green				2/16/24

		SIT F		PP		PIT		F & G		MSS / MSA		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		F & G		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		G & H		Supplier		PIT Completion Status				2/16/24		Green				2/16/24

		SIT F		PP		PIT		G & H		MSS / MSA		PIT Completion Status				2/16/24		Green				3/1/24

		SIT F		PP		PIT		H		MSS / MSA		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		H		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		J		Supplier		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		J		SDS / ADS		PIT Completion Status				2/16/24		Green

		SIT F		PP		PIT		J		UMSDS		PIT Completion Status				2/16/24		Green

		SIT F		SI / Code Bodies / PP		Placing Reliance		A & B		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		Green

		SIT F		SI / Code Bodies / PP		Placing Reliance		A & B		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		Green

		SIT F		SI / Code Bodies / PP		Placing Reliance		B		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		Green

		SIT F		PP		Placing Reliance		G		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		DIP		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		Helix		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		St Clements (BUUK)		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		St Clements (SSEN)		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		RECCo		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		DCC		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		Electralink		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		Network Operations / UMSO		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		Central
Party		Network Operations / UMSO		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		A & B		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		A		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		A		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		A & G		UMSDS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		B		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		B		SDS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		B		ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		C		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		C		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		C		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		E		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		E		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		E		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		F		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		F & G		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		F & G		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		G & H		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		H		MSS / MSA		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		H		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		J		Supplier		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		J		SDS / ADS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		J		UMSDS		PP CIT Test Completion Reports Assured by SI				2/16/24		Green

		SIT F		SI		Readiness Reports		All		All		SI Issues Overarching SITF Test Readiness Report for SRO Review				2/16/24		Green

		SIT F		SI		Readiness Reports		All		All		SI Issues Overarching SITF Test Readiness Report SITAG				2/23/24		Green

		SIT F		SI		CIT		All		SI		SI Overarching CIT Completion Report Published				2/23/24		Green

		SIT F		SI		ADO		Central
Party		DIP		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		Helix		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		St Clements (BUUK)		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		St Clements (SSEN)		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		RECCo		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		DCC		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		Electralink		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		A & B		Supplier		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		A		MSS / MSA		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		A		SDS / ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		A & G		UMSDS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		B		MSS / MSA		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		B		SDS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		B		ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		C		Supplier		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		C		MSS / MSA		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		C		SDS / ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		E		Supplier		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		E		MSS / MSA		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		E		SDS / ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		F		Supplier		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		F & G		MSS / MSA		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		F & G		SDS / ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		G & H		Supplier		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		H		MSS / MSA		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		H		SDS / ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		J		Supplier		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		J		SDS / ADS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		ADO		J		UMSDS		Test Management Tool Users Set up				2/23/24		Green

		SIT F		SI		Reporting		A		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		B		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		C		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		E		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		F		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		G		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		H		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		SI		Reporting		J		N/A		SITF Test MI Set Up				2/26/24		Green				2/29/24

		SIT F		PP		Environments		Central
Party		DIP		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Helix		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		RECCo		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DCC		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Electralink		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		Intra-Cohort Connectivity established				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		A & B		Supplier		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		A		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		A		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		A & G		UMSDS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		B		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		B		SDS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		B		ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		C		Supplier		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		C		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		C		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		E		Supplier		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		E		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		E		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		F		Supplier		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		F & G		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		F & G		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		G & H		Supplier		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		PIT		G & H		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		H		MSS / MSA		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		H		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		J		Supplier		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		J		SDS / ADS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		J		UMSDS		Intra-Cohort Connectivity established				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DIP		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Helix		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		RECCo		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DCC		DTN Connectivity Proving Complete				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Electralink		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		DTN Connectivity Proving Complete				3/1/24		Green				2/29/24

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		A & B		Supplier		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		A		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		A		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		A & G		UMSDS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		B		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		B		SDS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		B		ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		C		Supplier		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		C		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		C		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		E		Supplier		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		E		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		E		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		F		Supplier		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		F & G		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		F & G		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		G & H		Supplier		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		PIT		G & H		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		H		MSS / MSA		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		H		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		J		Supplier		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		J		SDS / ADS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		J		UMSDS		DTN Connectivity Proving Complete				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DIP		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Helix		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		RECCo		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DCC		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		Central
Party		Electralink		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green				2/16/24

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		A & B		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		A		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		A		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		A & G		UMSDS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		B		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		B		SDS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		B		ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		C		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		C		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		C		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		N/A

		SIT F		PP		Environments		E		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		E		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		E		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		F		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		F & G		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		F & G		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		G & H		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green				3/1/24

		SIT F		PP		PIT		G & H		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green				3/1/24

		SIT F		PP		Environments		H		MSS / MSA		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		H		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		J		Supplier		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		J		SDS / ADS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		J		UMSDS		CSS Connectivity Proving Complete (If Applicable)				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DIP		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Helix		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (BUUK)		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		St Clements (SSEN)		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		RECCo		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		DCC		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Electralink		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		MHHS code deployed to SIT PPs' envs				3/1/24		Green				3/1/24

		SIT F		PP		Environments		Central
Party		Network Operations / UMSO		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		A & B		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		A		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		A		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		A & G		UMSDS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		B		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		B		SDS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		B		ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green				4/12/24

		SIT F		PP		Environments		C		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		C		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		C		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		E		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		E		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		E		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		F		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		F & G		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		F & G		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		G & H		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Green				3/1/24

		SIT F		PP		PIT		G & H		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green				3/1/24

		SIT F		PP		Environments		H		MSS / MSA		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		H		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		J		Supplier		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		J		SDS / ADS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Environments		J		UMSDS		MHHS code deployed to SIT PPs' envs				3/1/24		Green

		SIT F		PP		Data		Central
Party		DIP		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		Central
Party		Helix		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		Central
Party		St Clements (BUUK)		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		Central
Party		St Clements (SSEN)		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		Central
Party		RECCo		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		Central
Party		DCC		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		Central
Party		Electralink		PPs confirmation that data is ready for SIT Functional				3/1/24		Complete		No data required

		SIT F		PP		Data		Central
Party		Network Operations / UMSO		PPs confirmation that data is ready for SIT Functional				3/1/24		Green				Unknown

		SIT F		PP		Data		Central
Party		Network Operations / UMSO		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		A & B		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		A		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		A		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		A & G		UMSDS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		B		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		B		SDS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		B		ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		C		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		C		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		C		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		E		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		E		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		E		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		F		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		F & G		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		F & G		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		G & H		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Green				3/1/24

		SIT F		PP		Data		H		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		H		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		J		Supplier		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		PIT		G & H		MSS / MSA		PPs confirmation that data is ready for SIT Functional				3/1/24		Green				3/1/24

		SIT F		PP		Data		J		SDS / ADS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Data		J		UMSDS		PPs confirmation that data is ready for SIT Functional				3/1/24		Green

		SIT F		PP		Placing Reliance		Central
Party		St Clements (BUUK)		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		Central
Party		St Clements (SSEN)		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		A & B		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete

		SIT F		PP		Placing Reliance		A & B		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete

		SIT F		PP		Placing Reliance		A		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		B		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete

		SIT F		PP		Placing Reliance		B		MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		J		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		G		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		Complete		Resubmission expected Fri 9th Feb.(Received 09/02)

		SIT F		PP		Placing Reliance		B		ADS		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		C		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		C		MSS / MSA		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		F		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		G & H		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		G & H		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		PP		Placing Reliance		J		Supplier		Re-issue Placing Reliance Proposal for SIT F				2/9/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		Central
Party		St Clements (BUUK)		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		Central
Party		St Clements (SSEN)		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		A		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI		Meetings		B		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI / Code Bodies / PP		Placing Reliance		A		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		C		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI / Code Bodies / PP		Placing Reliance		B		MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		J		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		E		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI / Code Bodies / PP		Placing Reliance		B		ADS		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		C		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		C		MSS / MSA		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		F		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		G & H		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		G & H		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI / Code Bodies / PP		Placing Reliance		J		Supplier		Code Body Review of Re-issued Placing Reliance Proposal for SIT F				2/16/24		N/A

		SIT F		SI		Meetings		F		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI		Meetings		G		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		PP		Readiness Reports		Central
Party		St Clements (BUUK)		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		Central
Party		St Clements (SSEN)		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		Central
Party		RECCo		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 14/02

		SIT F		SI		Meetings		H		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI		Meetings		J		N/A		Test and Defect Meetings Scheduled with PPs				3/7/24		Green

		SIT F		SI		DITL		A & Central Parties		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		SI		DITL		B		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		PP		Readiness Reports		G & H		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 9/2

		SIT F		SI		DITL		C		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		SI		DITL		E		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		SI		DITL		F		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		PP		Readiness Reports		A & G		UMSDS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 12/02

		SIT F		PP		Readiness Reports		B		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 12/02

		SIT F		SI		DITL		G		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		SI		DITL		H		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		SI		DITL		J		N/A		Day In The Life Sessions				3/7/24		Green

		SIT F		SI		CIT		All		SI		SI Overarching CIT Completion Report Approved by SITAG				3/8/24		Green

		SIT F		SI / PP		ADO		Central
Party		DIP		Test Management Tool Training Complete				3/8/24		Green

		SIT F		PP		Readiness Reports		E		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		E		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 13/02

		SIT F		PP		Readiness Reports		E		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 06/02

		SIT F		SI / PP		ADO		Central
Party		Helix		Test Management Tool Training Complete				3/8/24		Green

		SIT F		PP		Readiness Reports		F & G		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 06/02

		SIT F		SI / PP		ADO		Central
Party		St Clements (BUUK)		Test Management Tool Training Complete				3/8/24		Green

		SIT F		PP		Readiness Reports		G & H		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 09/02

		SIT F		PP		Readiness Reports		G & H		MSS / MSA		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 09/02

		SIT F		SI / PP		ADO		Central
Party		St Clements (SSEN)		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		Central
Party		RECCo		Test Management Tool Training Complete				3/8/24		Green

		SIT F		PP		Readiness Reports		J		Supplier		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 08/02

		SIT F		PP		Readiness Reports		J		SDS / ADS		PP Issues SITF Test Readiness Report				2/14/24		Complete		Received 09/02

		SIT F		SI / PP		ADO		Central
Party		DCC		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		Central
Party		Electralink		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		Central
Party		Network Operations / UMSO		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		A & B		Supplier		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		A		MSS / MSA		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		A		SDS / ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		A & G		UMSDS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		B		MSS / MSA		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		B		SDS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		B		ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		C		Supplier		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		C		MSS / MSA		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		C		SDS / ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		E		Supplier		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		E		MSS / MSA		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		E		SDS / ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		F		Supplier		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI		Readiness Reports		C		MSS / MSA		CIT PP Completion Report Received				2/13/24		Complete		Received 13/02

		SIT F		SI / PP		ADO		F & G		MSS / MSA		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		F & G		SDS / ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		G & H		Supplier		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		H		MSS / MSA		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		H		SDS / ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		J		Supplier		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		J		SDS / ADS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI / PP		ADO		J		UMSDS		Test Management Tool Training Complete				3/8/24		Green

		SIT F		SI		ADO		A		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		B		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		C		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		E		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		F		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		G		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		H		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		SI		ADO		J		N/A		Tests loaded in ADO				3/8/24		Green

		SIT F		PP		ADO		Central
Party		DIP		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		Helix		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		St Clements (BUUK)		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		St Clements (SSEN)		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		RECCo		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		DCC		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		Electralink		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		Network Operations / UMSO		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		Central
Party		Network Operations / UMSO		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		A & B		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		A		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		A		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		A & G		UMSDS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		B		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		B		SDS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		B		ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		C		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		C		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		C		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		E		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		E		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		E		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		F		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		F & G		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		F & G		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		G & H		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		H		MSS / MSA		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		H		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		J		Supplier		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		J		SDS / ADS		PP verifies that tests have been allocated correctly				3/8/24		Green

		SIT F		PP		ADO		J		UMSDS		PP verifies that tests have been allocated correctly				3/8/24		Green
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