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INFORMATION: IPA to report on M14 decision
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M14 Readiness Report

This document has been prepared by PwC for Ofgem only, and solely for the purpose and on the
terms agreed with Ofgem in PwC's Order Form (Con/Spec 2021-086), as part of PwC's call-offs
under the Economic, Financial and Other Consultancy framework. PwC accept no liability
(including for negligence) to anyone else in connection with our work or this document.

This is a draft prepared for discussion purposes only and should not be relied upon; the contents
are subject to amendment or withdrawal and our final conclusions and findings will be set out in
our final deliverable.

14 October 2026 © 2026 PricewaterhouseCoopers LLP. All rights reserved. ‘PwC’ refers to the UK member firm,
and may sometimes refer to the PwC network. Each member firm is a separate legal entity.

Please see www.pwe.com/structure for further details.



Background and Context

Background and purpose

The Programme is approaching the M14 milestone on 28 October 2026 and is defined as "the deadline by which Suppliers must have the
systems and services in place to accept MPANs under the new TOM. From this point MPANs can not be moved back into non half-hourly regime
on change of Supplier and any Suppliers who have not put these arrangements in place will not be able to take on new customers".

The Central Programme Team has assessed M14 milestone readiness against the M14 Acceptance Criteria that were approved at the
Qualification Advisory Working Group (QAG). A checkpoint against M14 delivery was presented at QAG on 18 August 2026 and subs equently
approved by Programme Steering Group (PSG) on 2 September 2026.

The M14 decision will be presented to an extraordinary Qualification Advisory Group (eQAG) on 26 October 2026 where a recommendation to an
extraordinary Programme Steering Group (ePSG) will be sought. If that recommendation is received, the decision will proceed to the ePSG on 27
October 2026.

This report serves as the IPA's input into the M14 decision and will be provided to the ePSG on 27 October 2026.
Our Assessment
Our assessment is based on our independent assurance activities against two assurance exam questions, as set out below. The assurance

activities were performed between the 18 August 2026 and 14 October 2026.

1. Does the Central Programme Team’s assessment of the M14 Acceptance Criteria provide a fair and accurate view of readiness bas ed on the
evidence provided?

2. Based on the evidence provided, are the M14 Acceptance Criteria either complete or sufficiently on track to support the Programme’s
progression towards M14 on 27 October 20267?

PwC MHHS IPA M14 Readiness Report
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IPA Assurance Activities

Our assessment has been based on the following
activities conducted by the IPA:

Review of the M14 Acceptance Criteria and
evidence requirements established by the
Central Programme Team

Review of evidence used to support the Central
Programme Team’s assessment of end-to-end
Programme readiness

Regular bi-laterals with the Central Programme
Team and Elexon Qualification Team

Attendance at MHHSP governance meetings
and industry-led engagement sessions taking
place between 18 August 2026 and 14 October
2026

Review of Working/Advisory Group
documentation



IPA M14 Readiness Assessment @14 October 2026

Overall assessment and recommendation: Assessment against key exam questions:

Overall, the IPA supports the Central Programme Team’s recommendation to ePSG to progress through M14
on 27 October 2026, subject to completion of the two outstanding M14 Acceptance Criteria. Based on the

evidence reviewed, our assessment as of 14 October 2026 is consistent with the Central Programme Team’s position 1. Does the Central
that two of the four M14 Acceptance Criteria are complete and two remain on track for completion. Our assurance Programme Team’s
activities have not highlighted any central risks or issues that would prevent progression through M14, and the assessment of the M14
evidence reviewed supports the Programme remaining on track to meet the outstanding criteria ahead of the decision. Acceptance Criteria
provide a fair and
Rationale: accurate view of

readiness based on the

. M14 Acceptance Criteria: The IPA assessed readiness against the two assurance exam questions set out on
evidence provided?

the right. The evidence reviewed supports the Central Programme Team’s assessment of all four Acceptance
Criteria, with our assessment of each set out on the following page.

IPA Assessment Summary

The Central Programme Team's
assessment against the M14
Acceptance Criteria provides a fair
reflection of current progress against
each criterion and IPA is aligned with
the Central Programme Team's
assessment across the four criteria.
See the next page for our supporting
assessment and rationale.

2. Based on the evidence

. Residual risk: At the time of reporting, two Participants, one in Wave 4 and one in Enduring Qualification, have a
provided, are the M14

high likelihood of not qualifying before M14 and will therefore are expected to be subject to sanctions under
: - R PR Acceptance Criteria either

MHHS QA&P Annex 4. This does not affect the M14 Acceptance Criteria and the resulting risk to Migration is )

considered low, given the small number of Participants, their MPAN/volume market share and expected route to complete or sufficiently on

Of the 4 M14 Acceptance Criteria, 2
are complete, with the remaining two
on-track. The status of the M14
Acceptance Criteria, presented at the
Programme Steering Group (PSG)
on 7 October 2026, highlights the
Programme is carrying a low level of
risk, with no current risks and issues
associated with the remaining on-
track criteria.

Significant issues identified that are likely to prevent progression

qualification through subsequent PABs ahead of M15. BSOS Rl .
programme’s progression
*  Wider Programme risks: Our ongoing assurance has not highlighted any wider Programme risks or issues that towards M14 on 27
would prevent progression through M14. While risks remain to M15 and M16, such as closing out Migration October 202672
exceptions for M15 and CVA arrangements for M16, these are being actively managed and monitored by the
Programme, with the overall risk to M15 and M16 currently considered low.
Further recommendations:
1. Completion of M14 Acceptance Criteria: The Central Programme Team should continue to track the two u through M14.

remaining M14 Acceptance Criteria and report their final status to ePSG on 27 October. The IPA will provide a

verbal update on their completion status in the ePSG meeting. require action.

Issues identified that may impact progression through M14 and

2. Post-M14 mo nitOI'ing: FOIIOW|ng M14, the Central PrOg ramme Team should continue to monitor the residual n No S|gn|f|cant issues identified that would prevent progression

and wider Programme risks identified, including participant readiness and consequential change, with progress through M14.

and any emerging impacts to M15 and M16 reported through the appropriate governance forums.

PwC MHHS IPA M14 Readiness Report



Acceptance Criteria Assessment — Summary pwe

Overall Summary: We have independently reviewed the evidence provided by the Central Programme Team against the four M14 Acceptance Criteria and are aligned with its assessment of all four
criteria (100%). Two criteria are complete and two remain on track for completion ahead of the M14 decision on 27 October 2026.

Programme M14 Acceptance Criteria Programme IPA Supporting rationale Recommendations / next
Status @ 7 Oct = Assesment steps
#1 There is confidence that there have been On-track Aligned IPA has reviewed the evidence test completion reports for Qualification Testing for Continue to track completion
no MHHS Programme, DIP Manager or Code Waves 1 — 4, alongside the performance mefrics as provided by the Code Bodies and report final status to
Bodies issues with Qualification that might which shows they have met their SLAs for the reviews of Qualification Assessment ~ ePSG on 27 October. The
have affected Suppliers’ ability to achieve Documents (QAD). Based on the evidence reviewed which shows that there are no  IPA will provide an
M14 (nofified to Ofgem in advance of M14 as central issues which could have blocked a Suppliers' ability to achieve M14, we are  independent update on
per Annex 4 of the Qualification Approach & aligned with the Programme's assessment that this criterion remains on track for completion status.
Plan) [Annex 4 described in criteria #2] completion as part of the M14 decision on 27 October 2026.
#2 There is confidence that the process in Complete Aligned IPA has reviewed the test completion report which outlines the testing undertaken N/A
Annex 4 of the Qualification Approach & Plan by BSC and REC to initiate the Annex 4 process, if required. The test completion
can be executed if needed [Process for report shows the trial run process that was completed on 10 June 2026, with
Participants that do not complete MHHS evidence provided for each step of the process, including draft communications
Qualification within the required timescales] and notifications to Ofgem. Based on the evidence reviewed which shows that the
Annex 4 process can be executed as documented, we are aligned with the
Programme's assessment that this criterion is complete.
#3 There is confidence that there have been On-track Aligned IPA has reviewed the evidence provided by DIP Manager, which consists of their Continue to track completion
no Elexon or DIP Manager issues with planned ISD publications for M14 and their onboarding checklist progress. As of 14  and report final status to
Service Activation (Parties DIP Onboarded, October 2026, the required M14 ISD publications are planned and all DIP ePSG on 27 October. The
EFD set in ISD by 26 October and no ISD onboarding activities for M14 Participants remain on track. Based on the evidence IPA will provide an
publication issues) reviewed, we are aligned with the Programme’s assessment that this criterion is on  independent update on
track for completion. completion status.
#4 Decision-making choreography Complete Aligned IPA attended Qualification Advisory Group (QAG) on 22 April 2026, where the N/A
governance in place for M14 decision-making choreography was defined. No objections were raised and
approval was subsequently provided. Based on the evidence reviewed, we are
aligned with the Programme’s assessment that this criterion is complete.

PwC
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RAID RAG key

e : T " o | isesinme ol [ Low  [] Medium
Progress of Qualification Testing and PP Qualification e - oot WS [] High [ critical

Milestone Name Wave 1 Date Wave 1 RAG Wave 2 Date Wave 2 RAG Wave 3 Date Wave 3 RAG Wave 4 Date Wave 4 RAG

25/08/25
(T3-QU-0028)

20/10/25
(T3-QU-0034)

12/01/26
(T3-QU-0039)

09/03/26

Qualification Wave 1/2/3/4 QT Execution Start (T3-QU-0044)

Previous Current
Score Score

09/01/26
(T3-QU-0054)

20/02/26
(T3-QU-0055)

08/05/26
(T3-QU-0056)

I . . 10/07/26
Qualification Wave 1/2/3/4 QT Projected Execution End (T3-QU-0057)
80% of M14 Critical* Qualification Wave 1/2/3/4 Participants have submitted
their final QAD

16/01/26
(T3-QU-0097)

06/03/26
(T3-QU-0101)

22/05/26
(T3-QU-0105)

24/07/26
(T3-QU-0109)

80% of M14 Critical* Wave 1/2/3/4 Participants Qualification approved by BSC
PAB and REC Manager

15/04/26
(T3-QU-0134)

28/05/26
(T3-QU-0135)

30/07/26
(T3-QU-0136)

*Minimum threshold/80% M14
Critical only applies to Waves 1-3

Mitigation Plan

» Proactive Programme communications, Service Activation guidance and targeted support sessions remain in
place, with ongoing monitoring through readiness trackers and dashboards.

1) Provide clear Service Activation guidance and examples. Service Activation activity for Waves 3 and 4 remains in its early stages, with ongoing engagement to obtain

2) Deliver targeted support sessions for high-risk participants.

There is a risk that Market Participants,
particularly smaller Suppliers and Agents,

R1265 do not fully understand or complete their 3) Monitor readiness dashboards and escalate delays early p:g:g:pzmz aEstheect:]g_glrirts t aDrzteeii(sltEiiDz)’ thﬁg?:nhﬁed IR T Sl el et B e Ll I il E:\%,O.T. 30/10/26 12 12
Service Activation activities ahead of 4) Ensure DIP onboarding process improvements support qualification particip o jortty 9 Suppliers. ) . . eam
Qualification i . Mltlg_atlon activities contln_ue as planr_u?d, risk score remains unchanged, and the Programme will continue to
monitor progress and review the position on a monthly basis.
« Risk aimed to be closed following ISD publication on 19/10
1) Continue weekly participant qualification tracker reviews and RAID reviews » No further updates outside of the mitigations noted. Continuing to monitor against mitigation plan through
2) Maintain participant watchlist and targeted assurance for at-risk enduring qualification, key review point on 10 September (final status review).
. . ) . organisations * Probability increased to 4, and score from 8 to 12. 1 PP is at particular risk. BSC and REC continue to monitor
R1295 SR '3 fa ”?/I\(I that sanci_tlons ‘?1"" ﬁe 3) Escalate missed milestones through Qualification Escalation Process and hold targeted bilaterals with at-risk PP. Code 010/2 12
(Closed) reqLIJllfr_ed ;erZe suppliers who have not 4) Monitor recovery plans and evidence submissions through to Director Sign- « Code Bodies remain engaged with one Wave 4 PP in escalation Stage 4, continuing to monitor against Bodies OIS 12
quatitied by off mitigation plan / actions noted. The PP's target qualification date has been moved from MP12 to the
5) Communicate the consequences of failing to achieve M14 and support contingency PAB on 14 October (PAB26-18) ahead of M14. Continuing to monitor
participants in recovering delivery plans « All Wave participants Qualified, therefore Risk closed.
1) Continue weekly Enduring Qualification assurance and tracker reviews » No further updates outside of the mitigations noted. Continuing to monitor against mitigation plan through
2) Monitor participant progress against Enduring Qualification milestones and enduring qualification, key review point on 10 September (final status review).
. . ) . evidence submissions » Code Bodies continue to monitor the 4 PPs progressing through the enduring qualification route to M14.
R1296 Ther_e is a risk that san_ctlons will be ] 3) Maintain targeted engagement with at-risk Enduring Participants and agree » Probability increased from 2 to 4 in alignment with R1295 as 2 PPs in escalation and 1 PP is increasingly likely to  Code
(Closed) [ﬁgl;\'/lrfg Ionr: dMu:i‘n‘ Slchﬂ%rcsaﬁgg a:gclésslgg recovery plans where required face sanctions at M14 from enduring qualification. Mitigation plans remain in place and are being actively Bodies itz 2 12
9 P 4) Programme support to Enduring Qualification Team with ad-hoc escalations monitored.
5) Continue regular reporting of Enduring Qualification readiness and emerging * Risk has been converted to an issue following confirmation that an enduring participant will not achieve M14
risks to programme governance qualification readiness. Continuing to track via 1279
. . ' * 149 of 169 organisations have now been added to the Production DIP. Two migration pathways remain: MP11
1) Monitor Code Body and DIP Manager capacity through Readiness (12 parties) and MP12 (8 parties).
RIS J5 B35 to_ _Cod_e Bodies capacity o Assessment§ . . N  Risk continues to reduce. MP12 peak has been reduced by 75% (8 PPs) and teams have adequate capacity to Code
R1251 support the_a qualification of all PPS_ by M14, 2) Code Bodies encouraging PP use of earlier Mlgratlc_m Pathway_S support remaining qualification of PPs and DIP Onboarding. Impact reduced from 5 to 3 in-line with this Bodies /
(Closed) as there will be peaks.of P_PS qualifying at  3) Engage D_IPthnagler on DIE RO D D CRu L ATl el * MP11 now added to DIP Production. MP12 remaining with 8 organisations. 31/09/26 7 7
the end of Wave 3 (Migration Pathway 8) &  participants in high-volume pathways . ! + MP12 s the only remaining MP. This has been reduced from ~35 to 8 by balancing the MPs. Programme
the end of Wave 4 (Migration Pathway 12) 4) Review rls_k score following RA outputs, DCAB decision, and confirmed « MP12 complete, risk closed on this basis. Activities to be handed over to enduring rather than Wave
implementation approach Qualificati
ualification
= PROGRAMME 10
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M14 Delivery Confidence

M14 is currently on track to be delivered to plan on 28/10/26 given the current status against the M14 Acceptance Criteria and the proposed approval of T2-QU-0300.

- . 30/07/26
SIT Participants are Qualified (T3-QU-0086)
5 All M14 Critical Wave 1 Participants Qualification has been approved by BSC 15/04/26

PAB and REC Manager (T2-QU-0150)

All M14 Critical Wave 2 Participants Qualification has been approved by BSC 28/05/26
PAB and REC Manager (T2-QU-0200)

All M14 Critical Wave 3 Participants Qualification has been approved by BSC 30/07/26
PAB and REC Manager (T2-QU-0250)

:

1
g ’ Qualification Wave 4 Participants approved by BSC PAB and REC Manager RIS
o (T2-QU-0300)
£
Mitigation Latest Updates Previous | Current
2 Plan Score Score
» The 2 MPIDs with MPANS registered and not
1) Enforce goipg through MHHS Qualification are presenting
compliance their MPID Intention Plans to PAB 27/08
There is a risk that » MPID intention plans were approved at PAB on
1 unqualiied MPIDs  rough BSC 27/08. Risk R1301, which captured the M14 risk,
intending to exit the ;nedcr?;giesns has now been closed. R1284 remains open as
R1284 electricity market 2) Ensure the residugl M15 risk until suppliers execute their
still have MPANs o approved intention plans; however, approval of
0 1 2 3 5 registered in legacy  Monitoring i those plans has significantly reduced the
at M15 MPID exit and likelihood of materialisation, supporting a
. residual MPAN reduction in probability from 2 to 1
Probability status pre-M15 . 1 fyrther MPID intention plan approved at PAB
24/09, continuing to monitor
MHHS P
PROGRAMME O Current Score 11
Industry-led, Elexon facilitated . Previous Score
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Enduring Qualification

INFORMATION: Review of M14 Critical Enduring
Qualification Participants

BSC (Adam Jessop) & RECCo (Sean Dryden-
Woods)
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BSC Enduring Qualification Progress Update

Participant Progress Summary

Company QTF Application Status Target PAB Date Qualification
Approval

M14 Critical Supplier

Supplier 1

M14 Critical Supplier

Supplier 2

M14 Critical Supplier

Supplier 3

M14 Critical Supplier In Progress In Progress QRA & QTF in 09/12/2026
Supplier 4 Progress

M14 Critical Supplier
Supplier 5 (new)

Supplier 6 (new)
Table view as of: 19/10/2026

e N
2N
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RECCo Enduring Qualification Progress Update

Participant Progress Summary

M14 Critical Supplier 1
(Qualified)
M14 Critical Supplier 2
(Qualified)
M14 Critical Supplier 3
(Qualified)

M14 Critical Supplier 4

M14 Critical Supplier 5 (new)
(Qualified)
M14 Critical Supplier 6 (new)
(Qualified)

7 N
AN
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Internal Testing External Testing | Pre-requisites REC Internal
Approval

N/A

N/A

N/A

N/A

N/A

N/A

N/A N/A N/A

In Progress N/A

Document Classification: Public

Table view as of: 19/10/2026
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M14 Decision

RECOMMENDATION: Review M14 decision-making
criteria and seek recommendation of M14 decision to

ePSG

Programme (Jason Brogden), Code Bodies (David
Moss & Andrew Wallace) and DIP Manager (Stuart
Pticher)

20 mins
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Reminder of Approved M14 Decision Choreography

4

1y

W\

Key
Qualification
Milestones

3 N\
2N

PSG

QAG

QWG

All QT
Complete

MHHS
PROGRAMME

Industry-led, Elexon facilitated

M14 Checkpoint: PSG
assesses M14 delivery
confidence

M14 Checkpoint: QAG to
assess M14 delivery
confidence against the
Acceptance Criteria

M14 Checkpoint: QWG to
assess M14 delivery
confidence against the
Acceptance Criteria

Last PAB of Wave 3
T2-QU-0250

Note that we will have QWG 8/9
and QAG 16/9 where we can
report on progress with any

issues and update on progress

without formally running
through a decision-making dry-
run

Last PAB of Wave 4
T2-QU-0300

Document Classification: Public

M14 Decision: : milestone)
ePSG decisionto; «  23/10 eQWG will be after the last

confirm M14

M14 Recommendation:
eQAG to recommend
M14

M14 Recommendation: eQWG
to confirm Qualified participants
for start of Migration

ISD Publish
containing last
Qualified Suppliers
before M14

e

M14 decision flows through QWG,
QAG, then PSG (as a Tier 1

ISD Publish for Suppliers before
M14 (19/10) therefore there will
be time to build the Programme
narrative against criteria before
QWG

A checkpoint will be aligned to
August QWG & QAG and
September PSG to:

+ act as adry run for M14
decision-making; and

* act as a trigger following PSG for
Code Bodies to notify Ofgem of

no issues with the central
process, as per QA&P Annex 4

M14 Checkpoint

Programme Milestone

Additional governance meeting



The M14 Acceptance Criteria

The Programme will provide an update on each criterion required to meet M14:

Key evidence required to demonstrate the Criterion has

Criterion Update and Status

been met
UL (5 G UL B OO LT (e + Code Bodies have met their SLAs as outlined in the Currently being met
MHHS Programme, DIP Manager or Code QA&P
Bodies issues with Qualification that might . . . :
s . * That all PP exemption requests were resolved in a timely Currently being met
1 | have affected Suppliers’ ability to achieve : ) , PPN

M14 (notified to Ofgem in advance of M14 as manner which did not delay PP’s qualification timeframe

g » Central QTF issues have not critically delayed Currently being met

per Annex 4 of the Qualification Approach &

Plan) Qualification Testing

* Code Bodies have demonstrated (e.g. through process
testing) that the mechanisms are in place to execute
Annex 4 actions in line with timings set out (i.e. if
Suppliers are not Qualified in time for ISD Publish
19/10/26, Code Bodies will notify RECCo and RECCo
will apply the block in CSS for 28/10/26)

Complete — PSG 2 September 2026 agreed that the evidence
provided for the Annex 4 testing was sufficient to show this
criterion as complete.

BSC Mod P514 ‘Clarification of timings for lifting M14

There is confidence that the process in
2 | Annex 4 of the Qualification Approach & Plan
can be executed if needed

sanctions for MHHS’ was implemented on 27 August 26. [I1276]

There is confidence that there have been no

Elexon or DIP Manader issues with Service * No ISD or MDD publish issues that can’t be supported Currently being met
e anag by fix forward resolution + Additional ISD publish 9/10 to accommodate Supplier,

3 | Activation (Parties DIP Onboarded, EFD set " . . : .

. s * No critical delays to DIP Manager publication of the as communicated in Elexon Circular EL04833

in ISD by 26 October and no ISD publication L :

: invite to DIP onboard Currently being met

issues)

» Defined process is set out and communicated across the

Decision-making choreography governance Programme . :

4 in place for M14 » Governance meetings are diarised by MHHS SHEMEIEND = ORTOER| €1t Cinte 22 il | AL:

Programme PMO.

The Programme notes that there is one Supplier remaining in Level 4 escalation who is qualifying in the Enduring Qualification process and will not be Qualified by M14.

That Supplier accepts that this has not been due to MHHS Programme, DIP Manager or Code Bodies issues with Qualification therefore this does not impact the M14 decision.

That Supplier will be subject to the sanctions set out in BSC Section C12.12.6 and the (tested) process set out in Annex 4 of the Qualification Approach and Plan will be executed for that Supplier.
Their Qualification will continue to be managed by the Code Bodies as part of the Enduring Qualification process with support from the Programme to continue to mitigate the negligible M15 risk.
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M14 Criteria 1 and 3 — Evidence

» Across Waves 1 to 4, KPI performance for QAD reviews, Qualification Testing (QT), PAB Qualification, DIP onboarding, and Service Activation remained
on-track. Code Bodies SLAs were met, and no participants experienced centrally attributable delays in progressing through qualification.

Ref |Section Metric Description Jan-26 | Feb-26 | Mar-26 | Apr-26 | May-26 | Jun-26 | Jul-26 | Aug-26 | Sep-26 | Oct-26
1.1.1.1] QAD |Average working days to respond to Initial QAD submissions - BSC N/A N/A N/A
1.1.1.2| QAD |Average working days to respond to Initial QAD submissions - REC N/A N/A N/A

1.1.2.1] QAD |Average working days to respond to Final QAD submissions - BSC
1.1.2.2| QAD |Average working days to respond to Final QAD submissions - REC
1.2 | QAD |% of exemption requests processed within SLA

2.1 QAD |Annex 4 Process Readiness N/A N/A N/A N/A N/A

1.3.1 QT |Defects/pass N/A N/A N/A N/A
Criteria1 | [ 132 | QT |% uptime (cum.) N/A N/A N/A N/A

1.1.4 | QT |Average days to complete QT Assurance (to date) N/A N/A N/A

133 | QT [% of PPs 'on track' N/A N/A N/A N/A

5 QT |% of tests passed vs. target N/A N/A N/A N/A

71 PAB W1 qualified vs. planned quals 0/0 0/0

72 PAB |W?2 qualified vs. planned quals 0/0 0/0 0/0

7.3 PAB |WS3 qualified vs. planned quals 0/0 0/0 0/0 0/0

74 PAB W4 qualified vs. planned quals 0/0 0/0 0/0 1N

1.1.3 | DIP |No of Wave PPs 'off-track’
32 DIP |No. of PROD invites sent outside target
3.1.1 SA |W1 Service Activations
Criteria 3 - 312 | SA |W2 Service Activations
313 | SA |W3 Service Activations
314 | SA |W4 Service Activations
6 ISD |Overall confidence in ISD release process and readiness for M14

7 N
AN
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Recommendation to ePSG
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» On the basis of the evidence presented to eQAG:

eQAG recommend to ePSG that T1-MI-5000 ‘All suppliers must be able to access MPANs under

RECOMMENDATION
the new TOM (M14)’ should be approved.
I\PIIFIQ-I(;'(:?RAMME Document Classification: Public

Industry-led, Elexon facilitated
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6

Programme Qualification
Governance Closure

RECOMMENDATION: Recommend closure of the
QWG and QAG governance groups

Programme (Jason Brogden)

5 mins
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- PROGRAMME
W Industry-led, Elexon facilitated




Closure of MHHS Programme Qualification Governance

» On the basis of that the M14 milestone T1-MI-500 has been recommended for approval and all MHHS Programme related Qualification is
complete:

eQAG recommend to ePSG the closure of the Qualification and E2E Sandbox Working Group (QWG)

RECOMMENDATION and Qualification Advisory Group (QAG).

.. MHH
i z PROG?RAMME Document Classification: Public 21
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Summary and Next
Steps

INFORMATION: Summarise actions and note
remaining meetings

Secretariat & Chair

5 mins
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Summary and Next Steps

Next steps:

1. Confirm actions from meeting

2. Date of the next ePSG: 27 October at 09:00am (M14 decision)

", MHHS o . .
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