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1.1 Change Record 

1.2 References  

1.3 Terminology  

Date Author Version Change Detail 

22/11/2023 Migration Team 0.1 Draft for Industry Consultation 

13/12/2023 Migration Team 0.2 Draft for TMAG Approval 

20/12/2023 Migration Team 1.0 Approved 

20/12/2024 Migration Team 1.1 Draft for Migration Framework 
Consultation 3 

Document Publisher Published 
Additional 

Information 

MHHS-DEL961 – Migration Design 

Document v1.0 
Migration Team 03/04/2023  

MHHSP-BRS003-Registration Service 

Requirements v5.4 
MHHS Design Team 18/10/2023  

MHHS-DEL2426-[01] Migration 

Framework Foundations v2.1 
Migration Team 

20/12/2024 

(Draft) 
 

Term Description 

BAU Process 
This refers to a process within the MHHS arrangements as set out within the 

MHHS Core Design 

BSC Balancing and Settlement Code 

Central Services / 

Systems 

MHHS Programme term referring to the parties and systems that comprise the 

supporting infrastructure for MHHS business processes and services, namely 

the Elexon Central Services, Electricity Enquiry Service, Data Service Provider, 

Central Switching Service, Data Transfer Network, and the Data Integration 

Platform. 

CoA Change of Agent 

CoS Change of Supplier 

CSS Central Switching Service 

Daily Planned Migration 

Threshold 

This is an industry-wide limit on the maximum planned for number of migrations 

that can take place on a given day under normal circumstances (200,000). 

Data Cleanse Plan 
The approach and activities required to improve and populate data prior to 

Migration start. 

DC Data Collector 

DIP Data Integration Platform 

DS Data Service 

DSP Data Services Provider 

ECS Elexon Central Services 

EES Electricity Enquiry Service 

Export MPAN An MPAN that exports energy to the grid from a premises 

Forward Migration 
The process through which MPANs will move from legacy arrangements to 

MHHS arrangements 

IDNO Independent Distribution Network Operator 

II Run Interim Information Settlement Run 

Import MPAN An MPAN that imports energy from the grid to a premises 

ISD Industry Standing Data 

LDSO Licensed Distribution System Operator 
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1.4 Programme Milestones  

The below Programme milestones are referenced throughout this document.  

M9 – Start of System Integration Testing (SIT) 

M10 – Go Live of new services 

M11 – Start of 1 Year Migration for UMS / Advanced 

M12 – Start of 1 Year Migration for Smart / Non-Smart 

M14 – All Suppliers must be able to access MPANs under the new TOM 

M15 – Full transition complete 

M16 – Cutover to the new settlement timetable 

  

Term Description 

Legacy Arrangements 

The existing arrangements set out under the BSC and REC. For the purposes 

of the Migration Design, this is primarily the REC Metering Services Schedule 

and the Balancing and Settlement Procedures related to Data Collection. 

MCC Migration Control Centre 

MHHS Market-Wide Half-Hourly Settlement 

MHHS Arrangements The new MHHS arrangements as set out in the MHHS Core Design Artefacts. 

Migration Design 
The technical articulation of how MPANs will move from legacy to new MHHS 

arrangements 

Migration Period 
The period denoted by the Programme as occurring between the M11 and M15 

milestones 

MOP Meter Operator 

MPAN Meter Point Administration Number 

MPID Market Participant Identifier 

MS Metering Service 

MWG Migration Working Group 

NFR Non-Functional Requirement 

Primary MPAN 
The MPAN, within a Related MPAN arrangement, for which a Switch is initiated, 

or a forward migration (via an IF-031) is initiated 

Qualified Supplier 

A Supplier recognised in ISD as both having passed the relevant System 

Integration Testing (SIT) requirements or BSC qualification requirements; and 

declared that their service is operational within the MHHS arrangements. 

RMP Registrable Measurement Point 

Registration Service The service operated by LDSOs 

REC Retail Energy Code 

Reverse Migration 
The process through which MPANs will move from MHHS arrangements to 

legacy arrangements 

Secondary MPAN 
The MPAN, within a Related MPAN arrangement, for which a forward migration 

occurs when an IF-031 is received for a Primary MPAN 

SF Run Initial Settlement Run 

Switch 
The process by which a new Supplier Registration supersedes an existing 

Supplier Registration, managed by the CSS 

Upper Migration 

Threshold 

This is an industry-wide limit on the maximum number of migrations that can 

take place on a given day under exceptional circumstances (300,000) 
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2 Introduction, Overview and Scope 

2.1 Introduction 

The M15 milestone is planned to take place in October 2026May 2027 (CR055 update) and is currently defined 

as ‘Full transition complete’ i.e. all MPANs have been migrated to the MHHS arrangements and none remain 

in the legacy arrangements. Whilst the target will be to migrate 100% of MPANs, practically it will not be 

necessary to enact the migration process for all MPANs in the legacy arrangements as there will be some 

MPANs in states that prevent them from being migrated. Therefore, it is necessary to define a set of 

acceptance criteria, that if attained, will allow the Programme to consider M15 as achieved.  

The purpose of this document is to define this acceptance criteria, which include the MPAN states that will be 

‘acceptable’ and ‘unacceptable’ at M15, and to also define the reporting mechanisms that will be used to 

assess progress towards the acceptance criteria across the Migration Period.  

The rationale for defining ‘acceptable states’ throughout this document, rather than stating ‘all MPANs to be 

migrated’, is that for certain MPANs the migration process will not be necessary to enact. For example, MPANs 

that have not yet had an initial registration or MPANs that have been terminated. By using the term ‘acceptable’ 

states, the expectation that 100% of MPANs will be migrated is removed as this will not be practically possible. 

Instead, 100% of MPANs will need to exist in one of the ‘acceptable’ states at M15.  

The vast majority of activity to move MPANs to an 'acceptable' state will be Suppliers enacting Change of 

Agent (CoA) and Change of Supply (CoS) migration processes to migrate MPANs to MHHS. However, there 

will be a smaller number of MPANs that it is not necessary to migrate that will require other activities performed 

to them to move them into an 'acceptable' state e.g. termination of the MPAN, de-activation of the Supplier 

registration etc. 

We have defined M15 as the first settlement date that no energy is being processed through legacy settlement 

arrangements from (noting that legacy settlement reconciliation will continue to take place for a finite period 

for settlement dates prior to M15). 100% of the energy being settled across the industry (for settlement dates 

on or after M15) should be being processed through MHHS settlement processes. Therefore, all MPANs will 

need to be moved out of 'unacceptable' states and into 'acceptable' states on the day preceding M15 at the 

very latest in order to ensure M15 is achieved on time.  

Even if 0.1% of MPANs remain in one of the ‘unacceptable’ states, and therefore are still being settled under 

legacy arrangements, legacy settlement operations will need to be maintained for longer than expected which 

will come at significant cost. 

For additional clarity however, please note that the achievement or non-achievement of M15 has no functional 

impact on either legacy or MHHS settlement processes. Legacy settlement processes will continue to run as 

they always have done until there are no more MPANs being settled under these arrangements. Similarly, 

MHHS settlement will need to have been up and running successfully for 18 months by the M15 date, and the 

timing or the achievement of M15 will not change how these processes operate. 

 

This document, and supporting documents as listed in References section, which included the Migrations 

Framework documents referenced in MHHS-DEL2426-[01] Migration Framework Foundations v2.1, form part 

of the MHHS Migration Plan that details the obligations, as defined in Section C12 of the Balancing and 

Settlement Code Section C, that defines the obligations on MHHS Market Participants relating to participation 

in the Migration of MHHS Metering Systems. 
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2.2 Overview 

• MPAN State Terminology 

o This section outlines the terminology that is used throughout this document to describe the 

various different states an MPAN can be in.  

• Acceptable and Unacceptable MPAN States at M15 

o This section defines the ‘acceptable’ and ‘unacceptable’ MPAN states at M15. The primary aim 

of the MHHS Migration Period is to ensure that all MPANs are in one of the ‘acceptable’ MPAN 

states at M15 and no MPANs exist in any of the ‘unacceptable’ MPAN states.  

• M15 Acceptance Criteria 

o This details the exact acceptance criteria that will be used to determine whether M15 has been 

achieved.  

• Assumptions, Risks and Dependencies 

o This section details the assumptions, risks and dependencies that have been considered when 

developing the M15 acceptance criteria.  

 

3 Intended Audience 

These parties are:  

• The Registration Services (including Service Providers); 

• Suppliers; 

• Data Collectors / Aggregators; 

• Meter Operators; 

• The DIP Service Provider; 

• Metering Services (i.e., MSS, MSA); 

• Data Services (i.e., SDS, ADS, UMSDS); 

• EES; 

• LDSOs (i.e., DNOs and iDNOs); 

• Meter Administrators; 

• The DCC, operating Smart Metering and CSS; 

• ESO; 

• Elexon Central Services (ECS); 

• Electralink (DTN); 

• REC and BSC Performance Assurance Boards; and 

• UMSOs. 
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4 MPAN State Terminology 

The Registrable Measurement Point (RMP) status of an MPAN uses the terminology ‘Created’, ’Operational’ 

and ‘Terminated’. In the below diagram, these terms are mapped to each of the possible lower level MPAN 

states. This terminology aligns to the terminology defined and used by the REC in Schedule 27 – RMP 

Lifecycle and is the terminology that will be used throughout this document.  

 

• Created & Not Registered: This is an MPAN that has been created but has not been allocated to a 

Supplier. 

• Created & Active Registration: This is an MPAN that has been created and has been allocated to 

a Supplier, but does not have the mandatory data items populated.  

• Operational & Active Registration: This is an MPAN that has been allocated to a Supplier, it has 

the mandatory data items populated and is currently operating in a BAU day-to-day operational 

status.  

• Terminated & Active Registration: This is an MPAN that has been terminated but is still allocated 

to a Supplier and could be reverted to operational status.  

• Terminated & Registration de-activated: This is an MPAN that has been terminated and no longer 

has a Supplier allocated to it. It cannot be reverted to operational status.  

 

Where the term ‘mandatory data items’ has been used in the diagram and text above, this refers to the data 

items that are required, as a minimum, to update an MPAN’s RMP status from ‘Created’ to ‘Operational’. 

Under legacy arrangements, this required set of data items is defined in the BSCP501: Supplier Meter 

Registration Service, Section 3.6: New Connection for SVA Metering System. For ease, these data items 

are listed below: 

• MPAN 

• GSP Group ID 

• LLF Class ID 

• Metering Point Address 

• Connection Type 

• Metered Indicator 

• Import / Export Indicator 

• Associated Import / Export MPAN (where applicable) 

Created Operational Terminated

Not 
registered

Active 
Registration

Active 
Registration

Not allocated 
to a Supplier

Allocated to a 
Supplier and 
mandatory data 

items populated. In 
BAU day-to-day 

operating status Allocated to a 
Supplier, but 
mandatory 

data items not 
populated

Active 
Registration

Registration 
de-activated

Allocated to a 
Supplier and could 
revert to operational 

status

Supplier no longer 
allocated to MPAN 
and cannot revert 

to operational 
status
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• Energisation Status 

• Confirmed DA, DC and MOP Appointment (Metered Only) 

• Confirmed UMSO and MA Appointment (Unmetered Only) 

• Measurement Class 

• MTC 

• Profile Class (NHH Only) 

• SSC (NHH Only) 

 

Please note, under MHHS arrangements, the mandatory data item set will be updated. The updated set of 

data items can be found within MHHSP-BRS003-Registration Service Requirements v5.4 as part of the New 

Connection section. 

5 Acceptable and Unacceptable MPAN States at M15 

The key aim throughout the Migration Period will be to ensure that by M15 all MPANs are in one of the 

‘acceptable’ MPAN States set out below and no MPANs exist in any of the ‘unacceptable’ MPAN states.  

The Programme will develop a reporting process to track and assure the progress being made towards M15 

throughout the Migration Period.  

The working assumption is the Programme will use EES data to track the number of MPANs in each of the 

‘acceptable’ and ‘unacceptable’ states. Once Migration is underway, this reporting will be shared with 

industry participants on a regular basis through the Migration Working Group (MWG).  

The requirements for this reporting will be developed from Q1 2024 onwards through the development of the 

Migration Control Centre (MCC). These requirements will include: 

• How EES data is ingested into the MCC; 

• The timings for reporting; 

• The approach to reporting through the Programme governance structure. 

There will also be a requirement on Elexon to monitor the Interim Information (II) settlement run for the 

settlement date following M15 to ensure no data has been submitted by any Data Aggregators. In the event, 

that data is still being submitted to Data Aggregators in the II settlement run, the Initial Settlement run (SF) 

will also be monitored to ensure no data is being submitted from this point. If no data is showing as being 

submitted in the II run, there will be no requirement to monitor the SF run.  

The metrics that will be tracked through this reporting mechanism include the below. The current thinking is 

each metric will be broken down at least by Supplier and LDSO. However, ultimately these reporting 

requirements will need to be defined to this level of detail through the design of the MCC.  

• The number of MPANs that have been migrated; 

• The outstanding number of MPANs to be migrated; and 

• The total number of MPANs remaining across all ‘unacceptable’ states. 

5.1 Acceptable MPAN States at M15 

The primary aim of the Migration Period will be to ensure that at M15, all MPANs are in one of the 

‘acceptable’ MPAN states set out below. These are the only acceptable states that will be permissible at 

M15. Throughout the Migration Period, the MHHS Programme will regularly report on the number of MPANs 

that are in each of these states in order to track the progress of the MHHS Migration Period. How exactly 

this will be measured and when this reporting will be carried out will be developed through the MWG in Q1-

Q2 2024 and will be captured in the requirements for the MCC.  
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5.1.1 A MPAN in an Operational state that has migrated to the MHHS arrangements 

Definition: This is an MPAN that has been allocated to an MHHS qualified Supplier, it has the mandatory 

data items populated and is currently operating in a BAU MHHS day-to-day operational status. 

How it will be reported on: EES data will be used to confirm that both a Metering Service (MS) and a Data 

Service (DS) have been appointed for an MPAN. This will mean that the Registration Service has generated 

an IF-036 for both the MS and the DS and has sent a D0209 to de-appoint the Data Aggregator. All MS and 

DS appointments should be completed by the M15 date i.e. there are no future-dated appointments which 

remain yet to be processed and all Effective From Dates are either the M15 date or earlier. 

When it will be reported on: The validation that all Data Aggregators have been de-appointed will occur 

shortly after the M15 date (approximately 3 working days after M15 as a guide) via reporting that confirms 

no settlement data relating to settlement dates on or post-M15 has been submitted under legacy 

arrangements in the II settlement run.  

Ongoing operational reporting on this population will also occur throughout the Migration Period. The 

cadence for this reporting will be developed through the development of the requirements for the MCC.  

5.1.2 A MPAN in a Terminated state that does not have a registration in an active state 

Definition: This is an MPAN that has been terminated and no longer has a Supplier (MHHS or legacy) 

allocated to it. It cannot be reverted to operational status.  

How it will be reported on: EES data will be used to confirm which MPANs have not been registered to a 

Supplier and have a ‘Terminated’ RMP status.  

When it will be reported on: The validation that all active registrations have been de-activated for 

terminated MPANs will occur shortly after the M15 date (once the SLA for de-activation has passed).  

Ongoing operational reporting on this population will also occur throughout the Migration Period. The 

cadence for this reporting will be developed through the development of the requirements for the MCC.  

Note, there will be no requirement for the migration process to be executed for MPANs in this state.  

5.1.3 A MPAN in a Created state that has a registration in an active state with a MHHS qualified 
Supplier 

Definition: This is an MPAN that has been created and has been allocated to a MHHS qualified Supplier, 

but does not have the mandatory data items populated. 

How it will be reported on: EES data will be used to confirm that an MPAN is registered to a MHHS 

qualified Supplier and has a ‘Created’ RMP status.  

When it will be reported on: Ongoing operational reporting on this population will occur throughout the 

Migration Period. The cadence for this reporting will be developed through the development of the 

requirements for the MCC.  

At the point of M15, a final report will also be produced to ensure that this criterion has been met.  

Note, there will be no requirement for the migration process to be executed for MPANs in this state.  

5.1.4 A MPAN in a Created state that no initial registration has been submitted for (Untraded) 

Definition: This is an MPAN that has been created but has not been allocated to a (MHHS or legacy) 

Supplier. 



 

 

© Elexon Limited 2024  Page 9 of 11 

How it will be reported on: EES data will be used to confirm that an MPAN is not registered to a legacy or 

MHHS qualified Supplier, has no agents appointed (legacy or MHHS) and has a ‘Created’ RMP status.   

When it will be reported on: Ongoing operational reporting on this population will occur throughout the 

Migration Period. The cadence for this reporting will be developed through the development of the 

requirements for the MCC.  

At the point of M15, a final report will also be produced to ensure that this criterion has been met.  

Note, there will be no requirement for the migration process to be executed for MPANs in this state.  

5.2 Unacceptable MPAN States at M15 

The primary aim of the Migration Period will be to ensure that at M15, all MPANs are in one of the 

‘acceptable’ MPAN states. This means that no MPANs should be in an ‘unacceptable’ state at M15.  

Throughout the Migration Period, the MHHS Programme will regularly report on the number of MPANs that 

are in each of the ‘unacceptable’ states to track the progress of the MHHS Migration Period. How exactly 

this will be measured and when this reporting will be carried out will be developed through the MWG in Q1-

Q2 2024 and captured in the requirements for the MCC. 

5.2.1 A MPAN in an Operational state that has a registration in an active state but has not been 
migrated to the new MHHS arrangements 

Definition: This is an MPAN that has been allocated to a Supplier but is currently operating under the 

legacy arrangements.  

How it will be reported on: EES data will be used to confirm the number of MPANs that have a 

‘Operational’ RMP status and still have legacy Agents appointed.  

When it will be reported on: Ongoing operational reporting on this population will occur throughout the 

Migration Period. The cadence for this reporting will be developed through the development of the 

requirements for the MCC.  

At the point of M15, a final report will also be produced to ensure that this criterion has been met.  

5.2.2 A MPAN in a Terminated state that has a registration in an active state but has not been 
migrated to the new MHHS arrangements* 

Definition: This is an MPAN that has been terminated but is still allocated to a Supplier and could be 

reverted to legacy operational status. 

*MPANs outside of the SLA for Suppliers de-registering will be treated as non-conformant at the end of the 

Migration Period.  

How it will be reported on: EES data will be used to identify MPANs that have a ‘Terminated’ RMP status 

but have an active registration.  

When it will be reported on: The validation that all active registrations have been de-activated for 

terminated MPANs will occur shortly after the M15 date (once the SLA for de-activation has passed).  

Ongoing operational reporting on this population will occur throughout the Migration Period. The cadence for 

this reporting will be developed through the development of the requirements for the MCC.  

At the point of M15, a final report will also be produced to ensure that this criterion has been met.  
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5.2.3 A MPAN in a Created state that has a registration in an active state with a Supplier that is not 
MHHS qualified 

Definition: This is an MPAN that has a registration in an ‘Active’ state with a legacy Supplier (not MHHS 

qualified) and a ‘Created’ RMP status.  

How it will be reported on: EES data will be used to identify MPANs that have a ‘Created’ RMP status and 

have a registration in an active state with a Supplier that is not MHHS qualified.   

When it will be reported on: Ongoing operational reporting on this population will occur throughout the 

Migration Period. The cadence for this reporting will be developed through the development of the 

requirements for the MCC.  

At the point of M15, a final report will also be produced to ensure that this criterion has been met.  

 

6 M15 Acceptance Criteria 

This section sets out the complete set of M15 Acceptance Criteria. Each of these criteria will need to have 

been deemed as met by the MHHS Programme in order for the M15 milestone to be considered achieved.  

 

1. All MPANs exist in one of the ‘acceptable’ MPAN states 

This means that all MPANs have been moved to one of the ‘acceptable’ MPAN states.  

 

2. No MPANs exist in any of the ‘unacceptable’ MPAN states 

This means that no MPANs are in any of the ‘unacceptable’ MPAN states.  

 

3. No data is being sent through legacy settlement for any settlement dates on or after M15 

This means that no data is being processed through legacy settlement processes for any settlement 

dates on or after M15. Whilst noting that post-M15, legacy settlement reconciliation will continue to take 

place for a finite period for settlement dates prior to M15. 

 

7 Assumptions, Risks and Dependencies 

7.1 Assumptions  

• No reverse migrations will take place from M14 onwards.  

• The MHHS Programme will have access to the relevant data to track progress towards achieving the 

acceptance criteria across the Migration Period.  

• The Programme will share a reporting template with Programme participants that will allow data to 

be ingested into the MCC.  

7.2 Risks 

• There is a risk that there will be a number of MPANs that have still not been migrated towards the 

end of the Migration Period that places M15 at risk.  

• There is a risk that the M15 date aligns to an I&C contract round.  
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• There is a risk that if current industry rules are not re-visited prior to M15, the state of Export MPANs 

on Supplier of Last Resort (SoLR) MPIDs will not be able to be changed by the new Supplier unless 

the customer agrees a new contract for these Export meters. If this remains to be the case at M15, 

these MPANs would be categorised as in an ‘unacceptable’ state and would prevent the attainment 

of M15. New industry rules need to be defined to prevent this. 

7.3 Dependencies 

• There is a dependency on Suppliers fulfilling their Migration Plans throughout the Migration Period. 

• There is a dependency on the activities set out within the MHHS Data Cleanse Plan being completed 

ahead of the start of Migration.  

• There is a dependency on the M15 Acceptance Criteria reporting requirements being developed 

through the development of the MCC in 2024.  


