

MHHS Cross Code Advisory Group (CCAG) Headline Report

Issue date: 26/02/2025

Meeting number	CCAG039	Venue	Virtual – MS Teams
Date and time	26 February 10:00-12:00	Classification	Public

New / Outstanding Actions

Area	Ref	Action	Owner	Due
Horizon Scanning Log	CCAG39-01	The Elexon Representative to send the MHHS Expert Group agenda following CCAG	BSC (Christopher Day)	27/02/25
Reporting Milestones, CCAG Risks and Post-M6 Change	CCAG39-02	The Programme to update the risk description of R1052 to reference all code related work groups	Programme (Andrew Margan)	26/03/25
Summary and Next Steps	CCAG39-03	Programme to cancel March CDWG1	Programme (PMO)	26/02/25

Decisions

Area	Ref	Decision
Headline Report and Actions	CCAG-DEC65	Headline Report of CCAG meeting held 22 January 2025 approved.

RAID Items Discussed

RAID area	Description
None	

Key Discussion Items

Area	Discussion
Headline Report and Actions	<p>DECISION: Headline Report of CCAG meeting held 22 January 2025 approved (CCAG-DEC65 – recording timestamp 00:04:40).</p>
Horizon Scanning Log	<p>The DCUSA Representative provided an update on DCP440 and confirmed it has been to sent to the Authority for approval. They noted there is a minor impact on the Programme however, there is no Code impact, so it aligns with DCUSA’s BAU process.</p> <p>The REC Code Manager provided an update on the REC changes:</p> <ul style="list-style-type: none"> • The MHHS Code Lead asked when the implementation date R0201 would be. The REC Code Manager explained it was unconfirmed as it’s still in the early stages and the BSC change hasn’t been raised yet, although current planning is to work towards February 2026. The MHHS Code Lead queried if there is going to be an update under from the Elexon Representative on this during their section. The Elexon Representative confirmed this change hasn’t been raised yet, however, they are holding the first MHHS Expert Group on 6th March 2025 where they’ll take all MHHS impacting changes that they’ve got on the backlog to present there before raising. <p>The Elexon Representative provided a verbal update on the BSC changes. They confirmed there weren’t any changes raised this month as they have been focused on setting up the MHHS Expert group as previously mentioned, which they plan to hold regularly over the next coming months.</p> <ul style="list-style-type: none"> • The Chair queried if anyone from the Programme will be attending the MHHS Expert Group. The Elexon Representative confirmed the MHHS Code Lead and, Senior Design and Industry Code Advisor have been invited. • The Supplier Agent Representative queried what the SLAs are for sending the agenda ahead of the meeting so they can assess who from their team is best place to attend. The Elexon Representative confirmed they will aim to send it out a week before but can send to attendees off the back of CCAG. <ul style="list-style-type: none"> ○ ACTION – The Elexon Representative to send the MHHS Expert Group agenda following CCAG (CCAG39-01). • The REC Code Manager highlighted that the MHHS Expert Group is on the same day as REC Change Issue Group so asked if the overlap of timings could be kept to a minimum. <p>The DIP Manager provided a verbal update on the DIP changes. They explained they are conducting an internal review and will update the Horizon Scanning log by the end of the week, noting they have two changes coming up. The first one is change following CR054 and the second is around adding more clarity into the Code on Dip Onboarding and how different criteria will be assessed.</p> <ul style="list-style-type: none"> • The MHHS Code Lead queried if there is an update on the change related to Non-functional requirements. The Dip Manager confirmed this has been approved and will be implemented tomorrow. <ul style="list-style-type: none"> ○ The REC Representative queried if one of their upcoming changes includes the mentioned further update to the CoCo. The Dip Manager confirmed they haven’t seen the newest proposal yet but it’s on their backlog as a potential change.

	<p>The National Grid ESO Representative provided a verbal update and confirmed that CMP430 goes live on 1st April 2025. They highlighted that there's a version of the legal text that is in a holding pattern, waiting to be released with the rest of the charging changes for 2025 and into 2026, however, there is no impact expected to the Programme.</p>
<p>Reporting Milestones, CCAG Risks and Post-M6 Change</p>	<p>The Programme provided an update on the milestone status, risks and Post M6/pre M8 Code Change Approach and Planning.</p> <p>They highlighted that it is being proposed to bring M8 forward by 2 days to 22 September 2025 which will require a formal change request and approval by CCAG.</p> <p>The REC Representative noted that the risk description of R1052 only calls out the REC Change Issue Group however, there may be other groups that are also requesting the expansion of M8 drafting. The Programme confirmed they are happy to reword this risk to reference all code related work groups.</p> <ul style="list-style-type: none"> • ACTION – The Programme to update the risk description of R1052 to reference all code related work groups (CCAG39-02). <p>The Programme provided an update on the M8 Change Control log and presented a high-level breakdown of the change records. They highlighted that the majority of the changes recorded are BSC own and therefore requested the Elexon Representative and another member of his team to validate those changes in the log. They added that they are going to publish an updated version of the log on the Collaboration Base as well as the REC website.</p> <p>They also provided an update on M8 Code change proposed timelines in order to approve changes before M8. They highlighted that CDWG will be stood up in June to endorse the changes which will then be taken to CCAG at end of June for approval.</p>
<p>M8 Code Implementation</p>	<p>The Code Bodies provided an update on M8 Code Implementation/go-live. No comments or queries were raised from CCAG.</p>
<p>Summary and Next Steps</p>	<p>ACTION – Programme to cancel March CDWG1 (CCAG39-03).</p> <p>The BSC Representative added they are continuing to update the Guidance Notes and will be releasing a few more this month in their Newscast.</p>

Next CCAG: 26 March 2025 at 10am

Next CDWG1: Cancelled

Attendees

Chair

Chris Welby (CW)

Role

SRO Chair

Industry Representatives

Christopher Day (CD)

Elexon Representative

Clare Hannah (CH)

Supplier Agent Representative

Neil Dewar (ND)

National Grid ESO Representative

Andrew Wallace (AW)

REC Representative

Jacob Snowden (JS)

BSC Representative

Jenny Sarsfield (JS)

DIP Manager

John Lawton (JL)

DCUSA Representative

Fungai Madzivadondo (FM)

Energy Networks Representative

MHHS Programme

Andrew Margan (AM)

Code Lead

Katie Dyson (KD)

PMO Governance Analyst

Paul Pettitt

Design Lead

Matthew McKeon (MM)

Senior Design and Industry Code Advisor

Steven Bradford (SB)

Other attendees

Harriet Truss (HF)

REC Code Manager

Andy MacFaul (AM)

Ofgem

Mark DeSouza (MD)

Elexon

Reece Harris (RH)

IPA

Apologies

David Kemp (DK)

DCC Representative

Jenny Boothe (JB)

Ofgem

Rhiannon Harrison (RH)

PWC

Kanchan Thite (KT)

PWC

Fahreen Japp (FJ)

Ofgem

Sinead Quinn (SQ)

Ofgem

Zahra Pervez (ZP)

IPA

Bradley Baker (BB)

DCC Representative

Paul Saker (PS)

Supplier Representative (Domestic)

Jason Brogden (JB)

Industry SME

Kevin Spencer (KS)

Senior Market Architect

Lawrence Jones (LJ)

BSC Representative

Andrew Green (AG)
Tim Newton (TN)

Supplier Representative (I&C Suppliers)
Gemserv