

MHHS Cross Code Advisory Group (CCAG) Headline Report

Issue date: 28/08/2025

Meeting number	CCAG045	Venue	Virtual – MS Teams
Date and time	27 August 10:00-12:00	Classification	Public

New / Outstanding Actions

Area	Ref	Action	Owner	Due
Programme Updates	CCAG45-01	CDWG meeting to be cancelled for September	Programme/PMO	27/08/25

Decisions

Area	Ref	Decision
Headline Report and Actions	CCAG-DEC74	Headline Report of CCAG meeting held 23 July 2025 approved.

RAID Items Discussed

RAID area	Description
None	

Key Discussion Items

Area	Discussion
Headline Report and Actions	DECISION: Headline Report of CCAG meeting held 23 July 2025 approved. (CCAG-DEC74– recording timestamp 00: 05:55)

Horizon Scanning Log	<p>Code Bodies provided a high-level overview of current and upcoming changes listed on the horizon scanning log. More detail can be found in the meeting slides.</p> <p>As P487 was raised, BSC representative asked whether the implementation date will remain as M8. Ofgem confirmed a response to their direction is expected by December 2025.</p> <p>Two new DIP change requests were presented:</p> <ul style="list-style-type: none"> • DCR 0005 proposes extending the testing environment under the DIP Manager's governance. • DCR 0006 establishes service-management roles, responsibilities, and user obligations during major incidents to ensure the DIP remains operational and issues are resolved promptly, with general support for minimal disruption and faster recovery. <p>Programme asked whether, in relation to the change requests above, there is any scope to expand wider than just DIP users. The DIP Manager confirmed that it does cover non-DIP users.</p> <p>REC representative asked for more detail on the plan for DCR0005, considering it would need consultation. DIP representative responded that this will be covered in the September and October DCAB.</p> <p>Code Bodies mentioned the document management team is working on integrating all the changes into the relevant documents.</p>
Code M8 Cutover Meeting	<p>Programme outlined the Cutover plans for the Code workstream, outlining all the upcoming meetings for Cutover. Followed by the Code workstream success criteria and finally the Code Body M8 delivery confirmation.</p> <p>REC representative asked when PSG will be taking place. Programme confirmed the eCCAG on the 12th will be feeding into the PSG on the 19th of September.</p>
Reporting Milestones, CCAG Risks and Code activities	<p>Programme provided a Code workstream summary and ran through top risks. No further questions were raised.</p>
M8 Code	<p>Milestone reporting was provided by the DIP Manager, REC and BSC. Milestones were green across all code bodies.</p> <p>Programme confirmed that the Code workstream has now met its success criteria: every approved CR and DIN has been translated into code, all dependencies are closed out. Governance sign-off is complete—from the Programme Board through BSC, REC and DCUSA—culminating in SRO approval on a CCHE recommendation. The code is fully M8-ready and due process has been followed throughout. At the 12 September CCAG parties will be asked to confirm that the criteria are satisfied and the Programme encouraged parties to flag any concerns before then.</p>

Programme Updates	Programme provided governance group updates.
Summary and Next Steps	<p>Programme outlined upcoming meetings.</p> <p>(ACTION CCAG45-01): CDWG meeting to be cancelled for the month of September.</p>

Next eCCAG: 12 September 2025 at 10am

Attendees

Chair

Chris Welby (CW)

Role

SRO Chair

Industry Representatives

Andrew Wallace (AW)

REC Representative

Sean Dryden-Woods

DIP Manager

Paul Saker (PS)

Supplier Representative (Domestic)

Matthew McKeon (MM)

Senior Design and Industry Code Advisor

Harriet Truss (HS)

REC Representative

Andrew Green (AG)

Supplier Representative (I&C Suppliers)

Lawrence Jones (LJ)

BSC Representative

Neil Dewar

NESO

John Lawton (JL)

DCUSA Representative

Bradley Baker (BB)

DCC Representative

Other attendees

Sinead Quinn (SQ)

Ofgem

Tarsha Senyonga (TS)

PMO Governance Analyst

Andrew Margan (AM)

SRO

Kevin Spencer

Senior Market Architect

Apologies

Zahra Pervez (ZP)

Tim Newton (TN)

IPA

Gemserv

Jason Brogden (JB)

Paul Pettitt (PP)

Neil Dewar (ND)

Industry SME

Design Lead

National Grid ESO Representative

Jacob Snowden (JS)

Clare Hannah (CH)

Marc Rhodes (MR)

BSC Representative

Supplier Agent Representative

Gemserv (SEC) Representative

Jiayi Xu (JX)

David Kemp (DK)

Jenny Boothe (JB)

Fungai Madzivadondo (FM)

Steven Bradford (SB)

IPA

DCC Representative

Ofgem

Energy Networks Representative

SI Design