

MHHS Qualification Advisory Group (QAG) Headline Report

Issue date: 16/10/2025

Meeting number	QAG 021	Venue	Virtual – MS Teams
Date and time	16 October 2025 10:00-12:00	Classification	Public

Actions

Area	Action Ref	Action	Owner	Due Date	Update
		No actions were captured			

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	QAG-DEC91	The headline report of the previous meeting on 19 June 2025 was approved.	The Programme invited objections to the approval of the document, to which none were received.
Qualification Waves Progress	QAG-DEC92	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the milestone T3-QU-0033 (Qualification Wave 2 Participant Readiness Confirmed)	The Programme invited objections to the approval of the milestone, to which none were received.
	QAG-DEC93	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the milestone T3-QU-0034 (Qualification Wave 2 QT Execution Start)	The Programme invited objections to the approval of the milestone, to which none were received.

Key Discussion Items

Area	Discussion
------	------------

Headline Report and Actions	DECISION: The headline report of the previous meeting on 18 September 2025 was approved with objections or comments (QAG-DEC91 – recording timestamp 00:05:45).
Qualification Progress Update	The Code Bodies provided an overall progress update on the QAD, Pathways and Waves. No questions or comments were raised.
Qualification Wave Progress	The Code Bodies provided updates on Wave RAG reporting and Wave 1 QT Progress. They provided an overview of the Wave testing recovery actions, noting that all are completed barring one that is near completion. Ofgem highlighted the requirement in the Ofgem Directions to see a burnup chart to address recovery action 9 and queried if it is within the Code Bodies activities for this action. The Code Bodies confirmed they have the metrics and are in the process of compiling them into the right format that will be shared with Ofgem. It was also noted that burnup chart was included on slide 14 of the QAG meeting papers. The Chair welcomed any objections to the approval of milestones T3-QU-0033 (Qualification Wave 2 Participant Readiness Confirmed) and T3-QU-0034 (Qualification Wave 2 QT Execution Start), to which none were received. DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the milestone T3-QU-0033 (Qualification Wave 2 Participant Readiness Confirmed) (QAG-DEC92 – recording timestamp 00:17:45). DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the milestone T3-QU-0034 (Qualification Wave 2 QT Execution Start) (QAG-DEC93 – recording timestamp 00:17:45).
Management of Qualification Waves – Missed Deadlines	The Code Bodies provided an update on the approach to Participant missed QA&P Deadlines. They highlighted that they have incorporated the feedback they received in QWG on the Management of Qualification Waves into the 4-stage approach, noting the introduction of a support framework to support PPs through the various Qualification milestones.
Qualification Test Execution Forum	The Code Bodies provided an update on the new Qualification forum and its initial progress. They highlighted that the Terms of Reference have been slightly updated to what was outlined on the slide but confirmed there are no material changes. They noted that they have good feedback and engagement so far on the group and it has been received well by PPs.
DIP Onboarding Update	The DIP Manager provided an update on the progress of DIP Onboarding. No questions or comments were raised.
Programme Milestones related to QAG	The Programme Milestones related to QAG were taken as read. No questions or comments were raised.
Top Programme Risks Related to QAG	The Programme ran through the risks related to QAG as read. No questions or comments were raised.
AOB	No AOB was raised.

Summary and Next Steps	The Secretariat ran through the decisions captured from the meeting, noting no actions were raised; no questions or comments were raised.
-------------------------------	---

Date of next meeting: Thursday 18 November 2025

Attendees

Chair

Chris Welby MHHS SRO/Chair

Industry Representatives

Andrew Wallace	RECCo Representative (as Qualification Agent)
Jessica Davis	DIP Manager
Helen Clarke	Supplier Agent Representative (Independent)
Benjamin Gilbert	Elexon Representative (as Qualification Agent)
Rachel Stringfellow	Medium Supplier Representative
Graham Wood	Large Supplier Representative
Erik Baguzis	iDNO Representative

MHHS IM

Katie Dyson	PMO
Jason Brogden	Programme Industry SME
Kiran Raj	Programme Test Lead
Keith Clark	LDP Programme Manager
Stuart Scott	Programme Industry SME
Dominic Mooney	SIT Manager

Other Attendees

Sinead Quinn	Ofgem
Jenny Boothe	Ofgem
Liam Evans	IPA
Carlota Soumah Fernandez	REC Qualification Team
Rabia Moin	REC Qualification Team
George Player	Elexon Qualification Team
Sarah Ross	Elexon Qualification Team

Apologies

<i>Seat vacant</i>	Small Supplier Representative
Smitha Prichrikat	Client Delivery Manager
Gareth Evans	I&C Supplier Representative
Clare Hannah	Supplier Agent Representative

Francesca Drew
Adrian Ackroyd
Andy MacFaul
Devon Leslie

PPC
Client Test Programme Manager
Ofgem
Elexon Qualification Team (CGI)