

MHHS Qualification Advisory Group (QAG) Headline Report

Issue date: 18/03/2026

Meeting number	QAG 026	Venue	Virtual – MS Teams
Date and time	18 March 2026 10:00-12:00	Classification	Public

Actions

Area	Action Ref	Action	Owner	Due Date	Update
Previous meeting	QAG22-02	The Code Bodies to carry out risk assessments and outline the impact of PPs that are behind schedule when milestone decisions are presented to QAG for approval.	Code Bodies	18/03/26	ONGOING: To be undertaken when the next milestone decisions are presented.

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	QAG-DEC114	The headline report of the previous meeting on 18 February 2026 was approved.	The Chair invited objections to the approval of the document, to which none were received.
Programme Milestones Related to QAG	QAG-DEC115	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the completion of T3-QU-0101 '80% of M14 Critical Qualification Wave 2 Participants have submitted their final QAD'.	The Chair invited objections to the approval of the milestone, to which none were received.
	QAG-DEC116	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the completion of T3-QU-0055 'Qualification Wave 2 QT Execution End'.	The Chair invited objections to the approval of the milestone, to which none were received.

Key Discussion Items

Area	Discussion
Headline Report and Actions	<p>DECISION: The headline report of the previous meeting on 18 February 2026 was approved with no objections or comments (QAG-DEC114 – recording timestamp 00:05:48).</p> <p>The Chair reminded that action QAG22-02 will be ongoing till milestones are completed to ensure associated risks are considered.</p>
Programme Milestones Related to QAG	<p><u>Wave 2 Final QAD Submission</u></p> <p>Code Bodies sought approval of the Wave 2 T3 milestone related to final QAD submissions on the basis that 18 out of 20 have been submitted.</p> <p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the completion of T3-QU-0101 '80% of M14 Critical Qualification Wave 2 Participants have submitted their final QAD' (QAG-DEC115 – recording timestamp 00:07:44).</p> <p><u>Wave 2 QT Execution Update</u></p> <p>Code Bodies sought approval of the Wave 2 T3 milestone related to QT Execution end on the basis that all PPs have exited QT.</p> <p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the completion of T3-QU-0055 'Qualification Wave 2 QT Execution End' (QAG-DEC116 – recording timestamp 00:08:35)</p> <p><u>Wave 4 QT Execution Start Update</u></p> <p>Code Bodies noted that Wave 4 QT has started for 12 of 15 PPs and are above target overall.</p> <p>Code Bodes highlighted that the remaining three PPs will only be able to enter QT once their outstanding PIT evidence and smoke testing are closed out. They highlighted that the T3 milestones that were conditionally approved will only be considered complete once all PPs have entered QT.</p> <p>Further updates will be provided at QTEF.</p> <p>The Chair encouraged Representatives to extend thanks to the Qualification testing team and Code Bodies for engagement and transparency provided in the Qualification > Service Activation/DIP > Migration Weekly Alignment Session.</p>

Qualification Progress and RAID Review	The Secretariat took the risks as read by exception. No questions or comments were raised.
Programme Updates	Programme updates were taken as read.
Summary and Next Steps	<p>The Secretariat ran through the actions and decisions captured from the meeting.</p> <ul style="list-style-type: none"> The Medium Supplier Representative asked for a list of decisions and discussions from the MHHS Expert Group. The Programme directed the Representative to the agenda and meeting summaries available on the website. Code Bodies clarified that recommendations rather than decisions are made at the Expert group. The Programme added that if an issue, change proposal, or mod is raised at the Expert Group, it will go through the relevant change or issue processes.

Date of next meeting: Wednesday 22 April 2026

Attendees

Chair

Warren Fulton

MHHS SRO/Chair

Industry Representatives

Jonny Moore

RECCo Representative (as Qualification Agent)

Stuart Pitcher

DIP Manager

Helen Clarke

Supplier Agent Representative (Independent)

Andrew Green (alternate for
Gareth Evans)

I&C Supplier Representative

Laura Kennedy

Elexon Representative (as Qualification Agent)

Graham Wood

Large Supplier Representative

Erik Baguzis

iDNO Representative

Rachel Stringfellow

Medium Supplier Representative

MHHS IM

Malinsa Abeyesundara

PMO

Kiran Raj

Programme Test Lead

Jason Brogden

Programme Industry SME

Dominic Mooney

SIT Manager

Other Attendees

Sinead Quinn

Ofgem

Jenny Boothe

Ofgem

Andy MacFul

Ofgem

David Moss

Elexon QT Manager

Sarah Ross

Elexon Qualification Team

Devon Leslie

QT Assurance Lead

George Player

Elexon Qualification Team

Carlota Soumah Fernandez

REC Qualification Team

Apologies

Seat vacant

Small Supplier Representative

Gareth Evans

I&C Supplier Representative

Clare Hannah

Supplier Agent Representative