

MHHS Settlement Timetable Expert Group (STEG) Headline Report

Issue date: 12/06/2026

Meeting Number	STEG07	Venue	MS Teams
Date and Time	10 June 2026 14:00-16:00	Classification	Public

Key Discussion Items

Area	Discussion
RF Consultation Outcomes	Statements were made by the Programme and Elexon Performance Assurance that if any party had any concerns regarding Supplier charges the correct route for these concerns to be addressed would be raising an issue or change via the BSC change process. The STEG is unable to progress issues relating Supplier Charges.

New and Outstanding Actions:

Action Ref	Action	Owner	Due	Update
STEG06-03	Programme to consider how additional Supplier Charge considerations will be treated within M16 decision making	MHHS Programme (Ian Smith)	29/05/26	ONGOING: Programme in discussion with Elexon and outcome dependent on actions STEG06-01/02. See item 3 in papers for update.
STEG07-01	Programme to provide worked examples of CVA run-type	MHHS Programme (Justin Andrews)	24/06/26	NEW

	differences and the impact where charges apply at RF but not DF			
STEG07-02	St Clements Representative to provide specific examples of CVA processes for the Programme/Elexon to review and feed back to STEG	St Clements Representative (Vicki Holland)	24/06/26	NEW

Closed Actions:

Action Ref	Action	Owner	Due	Update
STEG01-04	Determine who is responsible for ensuring new entrants and qualified parties are informed about the settlement timetable changes	MHHS Programme (Ian Smith)	26/03/26	RECOMMEND CLOSED: BSCCo and RECCo will highlight in their market entry and qualification processes/comms the MHHS requirements and shortened settlement timetable.
STEG02-02	Pull together a full list of impacted stakeholders (including CVA) and propose what early comms/webinars are needed ahead of the consultation	MHHS Programme (Ian Smith)	12/03/26	RECOMMEND CLOSED: Programme issued engagement and consultation to all PPs, CVA registered parties and legacy SVA agents as well as existing Programme comms channels.
STEG06-01	Elexon to clarify where and how the Supplier Charges element should be taken forward, including the appropriate governance forum	Elexon Performance Assurance (Simon Waltho / Andrew Spurr)	29/05/26	RECOMMEND CLOSED: The MHHS Supplier Charges process is set out in Code in BSC Section S-1 and BSCP710. Participants wishing to discuss potential amendments for M16 should follow the existing BSC Change process and/or raise an Issue Group.
STEG06-02	Elexon to confirm with their external consultancy whether the analysis includes SF as well as RF scenario modelling	Elexon Performance Assurance (Simon Waltho / Andrew Spurr)	29/05/26	RECOMMEND CLOSED: The modelling will include shortening both SF and RF at M16.

Date of next meeting: 24 June 2026