



**MHHS
PROGRAMME**
Industry-led, Elexon facilitated

MCC Sprint Cycle Dates

Version 1.0

MHHS-DEL3998


Document Classification: Public

Candidate Sprint Cycle Date


						Sprint Execution			
Sprint Cycle	Date of the EES Data Cut	Plan Start Date	Issue Envelope Date	Supplier Plan Submission Deadline	Baseline Schedule Publication Date	Execution Start Date	Execution End Date	Retro Start Date	Retro End Date
0	Fri 29/08/25	Wed 24/09/25	Wed 01/10/25	Wed 08/10/2025	Wed 15/10/25	Wed 22/10/25	Tue 03/02/26	Wed 04/02/26	Tue 17/02/26
1	Wed 31/12/25	Wed 07/01/26	Wed 14/01/26	Wed 21/01/2026	Wed 28/01/26	Wed 04/02/26	Tue 31/03/26	Wed 01/04/26	Tue 14/04/26
2	Fri 27/02/26	Wed 04/03/26	Wed 11/03/26	Wed 18/03/2026	Wed 25/03/26	Wed 01/04/26	Tue 02/06/26	Wed 03/06/26	Tue 16/06/26
3	Thu 30/04/26	Wed 06/05/26	Wed 13/05/26	Wed 20/05/2026	Wed 27/05/26	Wed 03/06/26	Tue 04/08/26	Wed 05/08/26	Tue 18/08/26
4	Tue 30/06/26	Wed 08/07/26	Wed 15/07/26	Wed 22/07/2026	Wed 29/07/26	Wed 05/08/26	Tue 06/10/26	Wed 07/10/26	Tue 20/10/26
5	Mon 31/08/26	Wed 09/09/26	Wed 16/09/26	Wed 23/09/2026	Wed 30/09/26	Wed 07/10/26	Tue 01/12/26	Wed 02/12/26	Tue 15/12/26
6	Fri 30/10/26	Wed 04/11/26	Wed 11/11/26	Wed 18/11/2026	Wed 25/11/26	Wed 02/12/26	Tue 02/02/27	Wed 03/02/27	Tue 16/02/27
7	Thu 31/12/26	Wed 06/01/27	Wed 13/01/27	Wed 20/01/2027	Wed 27/01/27	Wed 03/02/27	Tue 06/04/27	Wed 07/04/27	Tue 20/04/27
8	Fri 26/02/27	Wed 10/03/27	Wed 17/03/27	Wed 24/03/2027	Wed 31/03/27	Wed 07/04/27	Thu 06/05/27	Fri 07/05/27	Thu 20/05/27

Migration Sprint Cycles Gannt View

Timeline



Single Sprint Cycle - Timeline Overview



Reference Example of Supplier Plans Submission Requirements (Committed vs Forecast Submissions)

