

MHHS Change Control Webinar #7 CR054 - 07 August 2024

Version 1.1

MHHS-DEL2954

Public

Agenda

#	Item	Objective	Lead	Time	Page
1	Welcome		MHHS PMO	15.30 - 15.35 5 mins	1
2	Presentation of CR054	Change to Non-Functional Requirements for LDSOs	David Yeoman, UKPN	15.35 – 15.50 15 mins	3
3	CR054 Q&A		All	15.50 - 16.00 10 mins	5




2 Sli.do: #MHH\$

Presentation of CR054

David Yeoman, UKPN 15 mins





CR054 Overview Sli.do: #MHHS

Change to Non-Functional Requirements for LDSOs

Issue Statement:


- LDSOs recognise the importance of valid and fit for purpose NFR testing, similarly the unnecessary costs if this is performed to incorrect parameters and metrics, especially when such thresholds can never be met.
- During various MHHS PMO lead workshops and session with LDSOs and others, it has been acknowledged, that some of the Non-Functional Requirements (NFR) are incorrect.
- Further, the NFR catalogue refers to 'All Services'. Additional clarity is required as to the meaning of this term. It is unclear on the purpose of this term when referenced against some of the non-functional metrics quoted. 'All Services' should be defined as 'All Services by market role'.

Description of Change:

- UMSO: Very few MPAN, based on portfolio coefficient, amend the L4 performance and volumetric NFRs for the UMSO role / service for requirements: E2E1004, E2E1005, E2E1007, E2E1009 & E2E1011.
- **DUoS Billing:** Remove PUB-013, PUB-014, PUB-021, REP002, REP002A, REP900 & REP901 used in by LDSOs in DUoS Billing from the scope of specified NFR requirements: DUoS billing does not receive any messages as a result of a MPAN switch or a Migration Event and therefore the volumetric requirements of E2E1004, E2E1005, E2E1007, E2E1009 & E2E1011 do not apply.
- **E2E1004**: Update to state each participant's individual MPAN portfolio coefficient needs to be applied.
- **E2E1005**: Update the various metrics as they currently include both Electricity and Gas metering points.
- **E2E1007:** This requirement is superseded by E2E1011, remove requirement update documents.

Target Date of Change and Next Steps:

- This CR would be required to be implemented ahead of M10 and specifically before the completion of Non-Functional PIT testing (30 September 2024).
- Following this industry webinar, the Change Request will be issued to Impact Assessment. The results of the Impact Assessment will be reviewed by the Change Board, who will provide a recommendation to the SRO to approve or reject the Change Request at the Programme Steering Group.



MHHS-DEL2931 CR054 Draft




Public

3 Sli.do: #MHHS

CR054 Q&A

All 10 mins





Contact

PMO@MHHSProgramme.co.uk

Thank you

