




# Test Scope Traceability – SIT Functional and Migration



Document owner

**Roger Robar**

Status:

**Draft**

Document number

**MHHS-DEL3471**

Date

**12<sup>th</sup> March 2025**

Version

**0.4**

Classification

**Public**

## Contents

Change Record .....	3
Reviewers .....	3
References .....	3
Terminology.....	3
1. Introduction .....	4
2. Updates .....	4
3. SIT Migration Optimisation .....	4
4. RTTM Gap Analysis (Role-Based) .....	4
5. Settlement Optimisation .....	5
6. SIT Functional Test Pack Optimisation.....	5
7. SIT Functional and SIT Migration Rationalisation .....	5
8. Defect Management and BAU Lifecycle .....	6
9. Summary .....	6
10. Appendix A – SIT Migration Optimisation.....	7
11. Appendix B – RTTM Gap Analysis Additions to Scope .....	12
12. Appendix C - SIT Functional Pack Optimisation .....	15
13. Appendix D – Settlement Optimisation .....	24
14. Appendix E – SIT Functional and Migration Rationalisation.....	40
15. Appendix F - Defect Management and BAU Lifecycle.....	41

## Change Record

Date	Author(s)	Version	Change Detail
04/02/2025	Salman Bukhari / Rohan Kanekar	0.1	Initial Draft
18/02/2025	Salman Bukhari / Rohan Kanekar	0.2	Updates post SRO feedback
05/03/2025	Salman Bukhari	0.3	Updated to reflect Industry review comments (Section 1 Introduction)
12/03/2025	Rohan Kanekar / Izhan Ahsan	0.4	Updated Appendix A with Migration Themes and Test Data columns as per feedback from Industry: MHHS-DEL3490 - SIT Scope Traceability Document Comments Log

## Reviewers

Reviewer	Role
Roger Robar	LDP SI Test Manager
Kiran Raj	SRO Function SIT Functional Test Lead
Adrian Ackroyd	SRO Function Programme Test Manager
Smitha Pichrikat	SRO Function Client Delivery Manager

## References

Ref No.	Document/Link	Publisher	Published	Additional Information
REF-01	MHHS-DEL3348 SIT Functional and Migration Rationalisation	LDP	Dec 2024	

## Terminology

Term	Description
Various	For terminology, see Programme Glossary on the MHHS portal: <a href="#">Programme Glossary (SharePoint.com)</a>

## 1. Introduction

This document presents the key findings and latest position (at the time of writing) from the various streamlining, rationalisation and scope optimisation initiatives undertaken by the Programme.

The various initiatives over Cycles 1 to 3 have included:

- Systems Integration Testing (SIT) migration optimisation,
- Requirements to Test Traceability Matrix (RTTM) gap analysis,
- SIT Functional (SIT F) Test Pack and in particular Settlement optimisation
- SIT F and SIT Migration (SIT M) rationalisation, and
- Defect management / Business As Usual (BAU) lifecycles.

The processes included data analysis, stakeholder discussions and iterative reviews to ensure accuracy and most importantly coverage. Please note that due to the comprehensive nature of these initiatives, and the different parties involved, there would have been some overlap with the timelines. It is also worth noting that in some cases, due to the elapsed time in reaching a descoping decision, certain cohorts may have executed tests before they were approved to be descoped.

## 2. Updates

This document is expected to undergo further revision as changes to scope are made over the course of the rest of the test stages. Any changes to it will be brought through the governance process, highlighted to both SIT Working Group (SITWG) and SIT Advisory Group (SITAG).

## 3. SIT Migration Optimisation

**Completed - November 2024**

This initiative was borne out of the SIT Migration RTTM review with Code Bodies. Test cases were also analysed with a view to see if other test phases may be better suited to running these tests. A total of 39 test cases were identified as candidates to be moved or were covered by the same process for different meter segments (i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests).

The results of this exercise can be seen in Appendix A – SIT Migration Optimisation

## 4. RTTM Gap Analysis (Role-Based)

**Completed - October 2024**

In association with the Code Bodies, an exercise was undertaken using the SIT F RTTM to identify any unmapped or missing requirements. The analysis included reviewing role-based access control requirements, identifying missing functional tests, and designing new or modifying existing test cases as

appropriate. This exercise resulted in 30 test cases being created, ensuring role-specific test coverage and mitigating any potential risk due to untested scenarios.

The results of this exercise can be seen in Appendix B – RTTM Gap Analysis Additions to Scope

## 5. Settlement Optimisation

**Completed - November 2024**

Due to the complexity and effort required to coordinate and execute Settlement tests, an initiative was launched to specifically review the Settlement exit criteria and qualification requirements; and see where efficiency gains could be made without compromising test coverage. Tests were organised into 'sets' with each set having a specific exit criterion based on 'minimum viability'. Where possible and efficient to do so, Settlement test cases were merged to reduce the overhead of execution, whilst still maintaining coverage.

As a result of this optimisation exercise, a total of 83 test cases were able to be descoped. These are shown in Appendix D – Settlement Optimisation.

## 6. SIT Functional Test Pack Optimisation

**Completed - November 2024**

In parallel to the Settlement Optimisation initiative, the wider Functional test pack was also reviewed with Code Bodies to identify opportunities for efficiencies and potential deduplication of efforts to prove requirements. This resulted in 49 test cases being identified for descoping, as shown in Appendix C - SIT Functional Pack Optimisation.

## 7. SIT Functional and SIT Migration Rationalisation

**Completed - October 2024**

Here the focus was to identify tests that shared the same requirements as at least one other test scenario. This exercise is aimed at streamlining test execution, improving efficiency, and ensuring comprehensive validation without unnecessary duplication.

A total of 60 Functional and Migration test cases were analysed as part of this initiative, identifying 3 Functional tests as candidates for rationalisation. These are highlighted in Appendix E – SIT Functional and Migration Rationalisation.

By the time it was agreed to descope these tests, some (but not all) cohorts had already run these tests successfully. Therefore, rather than formally descoping tests, these tests have now been marked as NA – indicating to test teams and participants that they are not to be brought into Sprints and any further execution against these is to be ceased. This is managed by the Test Coordinators.

## 8. Defect Management and BAU Lifecycle

Defect-related test cases are specifically analysed and adjusted as part of BAU and the Programme's defect management strategy. To date 16 test cases have been descoped because of defects, however this is an ongoing process.

Descoped tests relating to defects can be found in Appendix F - Defect Management and BAU Lifecycle

## 9. Summary

The table below provides a summary of the total number of tests cases added / descoped / rationalised from the Programme, grouped by Themes, over Cycles 1-3 (to date). The rationalisation and optimisation initiatives ensure that testing is efficient, targeted, and aligned with overall project objectives while maintaining high-quality assurance standards.

Themes	Descoped	Rationalised	New Test Cases
1 - New Connections	3	0	0
2 - Change of Registration	5	1	3
3 - Change of Supplier	2	0	1
5 - Change of Metering	2	0	1
6 - Metering Changes	3	2	5
7 - Consumption	20	0	9
8 - Settlement	83	0	7
9 - ISD	30	0	4
<b>Total</b>	<b>148</b>	<b>3</b>	<b>30</b>

## 10. Appendix A – SIT Migration Optimisation

Theme	Test case	Test Data	Rationale
Theme 1 – Forward Migration	SIT-M-FM-COA-REL-MPAN-TC01	Fwd Mig. Change of Agent. Related MPAN. Traditional Meter. NHH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-REL-MPAN-TC03	Fwd Mig. Change of Agent. Related MPAN. Advanced Meter. HH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-REL-MPAN-TC05	Fwd Mig. Change of Agent. Related MPAN. Smart Meter. HH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-MS-DS-IE-TC02	Fwd Mig. Change of Agent. Import/Export MPANs. Advanced Meter. NHH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-MS-DS-IE-TC04	Fwd Mig. Change of Agent. Import/Export MPANs. Smart Meter. NHH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-MissMTD-TC01	Fwd Mig. Change of Agent. Missing Meter Technical Details. Traditional Meter. NHH	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COA-MissMTD-TC02	Fwd Mig. Change of Agent. Missing Meter Technical Details. Advanced Meter. NHH	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COA-MissMTD-TC03	Fwd Mig. Change of Agent. Missing Meter Technical Details. Advanced Meter. HH	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COA-	Fwd Mig. Change of Agent. Missing Meter	Proposed to be covered in SIT Operational testing as this is a more appropriate

Theme	Test case	Test Data	Rationale
Migration	MissMTD-TC04	Technical Details. Smart Meter. NHH	place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COA-MissMTD-TC05	Fwd Mig. Change of Agent. Missing Meter Technical Details. Smart Meter. HH	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COA-DeemRead-TC02	Fwd Mig. Change of Agent. Deemed Reads. Advanced Meter. NHH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-DeemRead-TC03	Fwd Mig. Change of Agent. Deemed Reads. Smart Meter. NHH	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COA-LAPSED-TC01	Fwd Mig. Change of Agent. Lapsed Appointment. Traditional Meter. NHH	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COA-LAPSED-TC02	Fwd Mig. Change of Agent. Lapsed Appointment. Advanced Meter. NHH	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COA-LAPSED-TC03	Fwd Mig. Change of Agent. Lapsed Appointment. Advanced Meter. HH	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COA-LAPSED-TC04	Fwd Mig. Change of Agent. Lapsed Appointment. Smart Meter. NHH	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COA-LAPSED-TC05	Fwd Mig. Change of Agent. Lapsed Appointment. Smart Meter. HH.	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COS-REL-MPAN-TC01	Fwd Mig. Change of Supplier with Change of Agent. Related MPANs. Traditional Meter. NHH.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COS-REL-MPAN-TC03	Fwd Mig. Change of Supplier with Change of Agent. Related MPANs. Advanced	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.



Theme	Test case	Test Data	Rationale
Migration		Meter. HH.	
Theme 1 – Forward Migration	SIT-M-FM-COS-REL-MPAN-TC05	Fwd Mig. Change of Supplier with Change of Agent. Related MPANs. Smart Meter. HH.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COS-MS-DS-IE-TC02	Fwd Mig. Change of Supplier with Change of Agent. Import/Export MPANs. Advanced Meter. HH.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COS-MS-DS-IE-TC04	Fwd Mig. Change of Supplier with Change of Agent. Import/Export MPANs. Smart Meter. HH.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COS-MissMTD-TC01	Fwd Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Traditional Meter. NHH.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COS-MissMTD-TC02	Fwd Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Advanced Meter. NHH.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COS-MissMTD-TC03	Fwd Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Advanced Meter. HH.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COS-MissMTD-TC04	Fwd Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Smart Meter. NHH.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COS-MissMTD-TC05	Fwd Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Smart Meter. HH.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 1 – Forward Migration	SIT-M-FM-COS-DeemRead-TC01	Fwd Mig. Change of Supplier with Change of Agent. Deemed Reads. Traditional Meter. NHH.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward	SIT-M-FM-COS-	Fwd Mig. Change of Supplier with Change	Covered by same scenario tests but other meter segments... i.e. Advanced meter or

Theme	Test case	Test Data	Rationale
Migration	DeemRead-TC02	of Agent. Deemed Reads. Advanced Meter. NHH.	Traditional meter tests not required in lieu of Smart Meter tests.
Theme 1 – Forward Migration	SIT-M-FM-COS-LAPSED-TC01	Fwd Mig. Change of Supplier with Change of Agent. Lapsed Appointments. Traditional Meter. NHH.	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COS-LAPSED-TC02	Fwd Mig. Change of Supplier with Change of Agent. Lapsed Appointments. Advanced Meter. NHH.	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COS-LAPSED-TC03	Fwd Mig. Change of Supplier with Change of Agent. Lapsed Appointments. Advanced Meter. HH.	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COS-LAPSED-TC04	Fwd Mig. Change of Supplier with Change of Agent. Lapsed Appointments. Smart Meter. NHH.	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 1 – Forward Migration	SIT-M-FM-COS-LAPSED-TC05	Fwd Mig. Change of Supplier with Change of Agent. Lapsed Appointments. Smart Meter. HH.	Already covered by SCS PIT or will be covered by PIT according to plan and timings discussed with SCS. Programme to ensure evidence is gathered and assured (same as for SIT).
Theme 2 – Reverse Migration	SIT-M-RM-COS-IE-MPAN-TC01	Rev Mig. Change of Supplier with Change of Agent. Import/Export MPANs. Traditional Meter.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 2 – Reverse Migration	SIT-M-RM-COS-REL-MPAN-TC01	Rev Mig. Change of Supplier with Change of Agent. Related MPANs. Traditional Meter.	Covered by same scenario tests but other meter segments... i.e. Advanced meter or Traditional meter tests not required in lieu of Smart Meter tests.
Theme 2 – Reverse Migration	SIT-M-RM-COS-MissMTD-TC01	Rev Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Traditional Meter.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 2 – Reverse Migration	SIT-M-RM-COS-MissMTD-TC02	Rev Mig. Change of Supplier with Change of Agent. Missing Meter Technical Details. Advanced Meter.	Proposed to be covered in SIT Operational testing as this is a more appropriate place to test. To be outlined to SITWG.
Theme 2 – Reverse Migration	SIT-M-RM-COS-	Rev Mig. Change of Supplier with Change	Proposed to be covered in SIT Operational testing as this is a more appropriate

Theme	Test case	Test Data	Rationale
Migration	MissMTD-TC03	of Agent. Missing Meter Technical Details. Smart Meter.	place to test. To be outlined to SITWG.

## 11. Appendix B – RTTM Gap Analysis Additions to Scope

Theme	Scenario	Test Case Name	Role Gap
2 - Change of Registration	MHHS-DEL1774 SITFTS-1010 REG UPD Legacy Info v0.4.1	SITFTS-1010 TC03 Advanced, legacy data update	AMS
2 - Change of Registration	MHHS-DEL1772 SITFTS-1000 REG UPD Linked-v0.2.1	SITFTS-1000 TC04 Traditional, linkage addition MS Alignment	MSS
2 - Change of Registration	MHHS-DEL1772 SITFTS-1000 REG UPD Linked-v0.2.1	SITFTS-1000 TC04 Traditional, linkage addition MS Alignment	SMS
3 - Change of Supplier	MHHS-DEL1820 SITFTS-0095 COS MS DS Change Switch Cancel v0.5.2	SITFTS-0095 TC02 Unmetered	UMSDS
4 - Change of Data	MHHS-DEL1803 SITFTS-0160 DS Change with Related Rejections v0.3.1	SITFTS-0160 TC04 Advanced Metered DS Rejection	ADS
5 - Change of Metering	MHHS-DEL1810 SITFTS-0120 MS DS Change v0.5.3	SITFTS-0120 TC06 Advanced Metered Exchange of Customer & PSR information	AMS
		SITFTS-0120 TC07 Smart Metered Removal of Customer & PSR information	SMS
		SITFTS-0120 TC08 Advanced Metered Removal of Customer & PSR information	AMS
5 - Change of Metering	MHHS-DEL1808 SITFTS-0110 MS Change v0.4.1	SITFTS-0110 TC06 Advanced Metered MS Rejection	AMS
		SITFTS-0110 TC05 Smart Metered MS Rejection	SMS
6 - Metering Changes	MHHS-DEL1913 SITFTS-0905 MET Change REGS Rejection v0.6.4	SITFTS-0905 TC07 Smart Meter Install Request Notification of Failure to Install or Energise Metering System	Supplier
		SITFTS-0905 TC08 Smart Meter Install Request Fault Resolution Report	SMS

Theme	Scenario	Test Case Name	Role Gap
6 - Metering Changes	MHHS-DEL1919 SITFTS-0880 MET Connect Type Change with missing Services (MS) v0.5.8	SITFTS-0880 TC03 Domestic Customer with Advanced Meter, issue out Consent Granularity reminder	Supplier
6 - Metering Changes	MHHS-DEL1888 SITFTS-0360 MET Energisation Change Fails v0.4.2	SITFTS-0360 TC05 MS failure Unable to action - Advanced	AMS
		SITFTS-0360 TC06 MS failure Unable to action - Unmetered	UMSO
6 - Metering Changes	MHHS-DEL1918 SITFTS-0870 MET Connect Type Change (MS) v0.5.1	SITFTS-0870 TC02 Advanced to Advanced Connection Type Change	ADS
6 - Metering Changes	MHHS-DEL1913 SITFTS-0905 MET Change REGS Rejection v0.6.5	SITFTS-0905 TC09 Advanced Meter Install request - Notification of Failure to Install or Energise Metering System	AMS
		SITFTS-0905 TC10 Advanced Meter Install request - Fault Resolution Report	AMS
6 - Metering Changes	MHHS-DEL1919 SITFTS-0880 MET Connect Type Change with missing Services (MS) v0.5.11	SITFTS-0880-Advanced Change of Supply	
7 - Consumption	MHHS-DEL1943 SITFTS-1095 CONS Amendment Trading Dispute v0.3.1	SITFTS-1095 TC03 Smart Pre-RF and Dispute Criteria met	Supplier
		SITFTS-1095 TC04 Advanced Pre-RF fails passes Check Trading Dispute	LDSO
7 - Consumption	MHHS-DEL1937 SITFTS-0012 CONS COS Transfer of Reads v0.6.6	SITFTS-0012 TC08 Advanced Reactive Power CoS with change of MS and DS - BST	ADS
		SITFTS-0012 TC09 Unmetered CoS with no change of DS - BST	UMSDS
		SITFTS-0012 TC10 Smart CoS with change of MS and DS - BST	SDS
7 - Consumption	MHHS-DEL1979 SITFTS-1090 CONS Amendment Invalid Data v0.3.3	SITFTS-1090 TC03 Override Read Submission Smart	SDS
		SITFTS-1090 TC04 Override Read Submission Advanced	ADS
8 - Settlement	MHHS-DEL2934 SITFTS-ST0031 Settlement Impacted by DDE v7.1	ST0031 TC01 MDS DDE Reporting - Advanced Metering	Helix MDS

Theme	Scenario	Test Case Name	Role Gap
		ST0031 TC02 MDS DDE Reporting - Smart and Unmetered	Helix MDS
8 - Settlement	MHHS-DEL2145 SITFTS-ST0030 Settling Normally v7.3	ST0030 TC02 EMRS Reporting	Helix
		ST0030 TC03 TUoS Reporting	Helix

## 12. Appendix C - SIT Functional Pack Optimisation

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
1 - New Connections	Cycle 2	SITFTS-0090 New Connection MS Change Re-Submit	SITFTS-0060 TC02 Unmetered	In agreement with SI Design; Test unachievable due to upstream validation in Supplier Systems.	<b>SITFTS-0060 TC01 Smart Metered</b> de-scoped and <b>SITFTS-0060 TC02 Unmetered</b> reassigned as <b>SITFTS-0060 TC01 Unmetered</b> . Both variants transpired to be untestable by PPs. Given the consideration for potential viability as a Qualification TC, <b>SITFTS-0060 TC01 Smart Metered and SITFTS-0060 TC02 Unmetered will be re-listed.</b>
2 - Change of Registration	Cycle 1	SITFTS-1010 Registration data update for legacy data items	SITFTS-1010 TC03 traditional, legacy data update (Profile Class Update Only)	Replaced by new incarnation <b>SITFTS-1010 TC03 Advanced, legacy data update</b> that covers the <b>IF-025/PUB-025 [SSCandProfileClass]</b> for the Advanced variant. The Trad variant is now covered by <b>SITFTS-1010 TC01 Traditional, legacy data update</b>	<b>SITFTS-1010 TC05 Smart, legacy data update Individual Profile Class &amp; SSC updates</b> drafted that covers unilateral changes to the Profile Class and the SSC, independent of each other: 1. Transition of Profile Class from NULL to valid data entry; 2. Transition of SSC from current value to new valid data entry.
3 - Change of Supplier	Cycle 1	SITFTS-0020 Change of Supplier and DS, no change of MS	SITFTS-0020 TC03 Unmetered	In agreement with SI Design, Conditions specified in the test case cannot be produced in SITF.	Replaced by <b>SITFTS-0020 Change of Supplier and DS, no change of MS, TC06 Unmetered</b>
3 - Change of Supplier	Cycle 1	SITFTS-0020 Change of Supplier and DS, no change of MS	SITFTS-0020 TC05 Smart Single	In agreement with SI Design SITFTS-0020 TC05 is invalid. The associated requirements are covered elsewhere.	Descope TC05 due to misinterpretation of requirement MHHS-BR-RS-058 this has since been correctly moved to TC01 after discussions with the design team. Requirements also map to SITFTS-0020 TC01 Ref: Defect 32614

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
5 - Change of Metering	Cycle 1	SITFTS-0105 Change of MS, no change of supplier or DS	SITFTS-0105 TC05 Unmetered Accepted	Untestable in SITF as there is only one UMSO participant in SITF (can't change an unmetered MS when there is only one UMSO)	
5 - Change of Metering	Cycle 1	SITFTS-0105 Change of MS, no change of supplier or DS	SITFTS-0105 TC06 Unmetered Lapsed	Untestable in SITF as there is only one UMSO participant in SITF (can't change an unmetered MS when there is only one UMSO)	
6 - Metering Changes	Cycle 2	SITFTS-0905 Change of meter - Registration Service Rejections	SITFTS-0905 TC03 Smart Install	Intention of the test deemed to be invalid in consultation between the TA and SI/SRO design.	Each test case covers a different validation rule failure, some have proven replicable by PPs in cohorts, and have passed, others have not. In the case of TC03 the PP's were unable to set the data conditions to trigger validation rule. Given the consideration for potential viability as a Qualification TC, <b><i>SITFTS-0905 TC03 Smart Install will be re-listed.</i></b>
7 - Consumption	Cycle 2	SITFTS-0012 Consumption on Change of Supplier, no change of MS	SITFTS-0012 TC03 Advanced	The test runs CoS process with no consumption issued at the end; agreed superfluous with SI/SRO design.	Early scoping decision since revised
7 - Consumption	Cycle 2	SITFTS-0012 Consumption on Change of Supplier, no change of MS	SITFTS-0012 TC04 Unmetered	The test runs CoS process with no consumption issued at the end; agreed superfluous with SI/SRO design.	Early scoping decision since revised
7 - Consumption	Cycle 1	SITFTS-0530 Consumption IF-021 Invalid Data Rejected by LSS	SITFTS-0530 TC01 Smart	Scope now covered by scenario <b>MHHS-DEL2152 SITFTS-ST0070 LSS Reject and Default TC09</b>	



Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 1	SITFTS-0530 Consumption IF-021 Invalid Data Rejected by LSS	SITFTS-0530 TC02 Advanced	Scope now covered by scenario <b>MHHS-DEL2152 SITFTS-ST0070 LSS Reject and Default TC04</b>	
7 - Consumption	Cycle 1	SITFTS-1070 Consumption Override Readings	SITFTS-1070 TC01 Traditional BAU	TC certified invalid in in consultation with SI and SRO design.	Review with Design identified issues with the test case as scripted; determined that it was more efficient, and a better testing context, to blend the scope and coverage into <b>SITFTS-0055 Settlement impacted by Override Readings and Consumption Amendment, TC01</b> , rather that re-write the isolated test.
7 - Consumption	Cycle 1	SITFTS-1070 Consumption Override Readings	SITFTS-1070 TC02 Adv Pre RF Calc Required	TC certified invalid in in consultation with SI and SRO design.	Review with Design identified issues with the test case as scripted; determined that it was more efficient, and a better testing context, to blend the scope and coverage into <b>SITFTS-0055 Settlement impacted by Override Readings and Consumption Amendment, TC01</b> , rather that re-write the isolated test.
7 - Consumption	Cycle 1	SITFTS-1080 Consumption Amendment Criteria Not Met	SITFTS-1080 TC01 Smart Pre RF and Below Threshold	In agreement with SI Design, Conditions specified in the test case cannot be produced in SITF.	All associated requirements map to other existing test cases and be evidenced in the RTTM.
7 - Consumption	Cycle 1	SITFTS-1080 Consumption Amendment Criteria Not Met	SITFTS-1080 TC02 Advanced Post RF and Dispute Criteria not met	In agreement with SI Design, Conditions specified in the test case cannot be produced in SITF.	All associated requirements map to other existing test cases and be evidenced in the RTTM.

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 1	SITFTS-1100 Consumption Amendment Rejected	SITFTS-1100 TC01 Smart Consumption Rejected	Replaced by and incorporated into <b>MHHS-DEL2152 SITFTS-ST0070 LSS Reject and Default TC09 Smart LS Default</b>	
7 - Consumption	Cycle 1	SITFTS-1100 Consumption Amendment Rejected	SITFTS-1100 TC02 Advanced Consumption Rejected	Replaced by and incorporated into <b>MHHS-DEL2152 SITFTS-ST0070 LSS Reject and Default TC04 Adv LS Default</b>	
7 - Consumption	Cycle 1	SITFTS-1110 Consumption Amendment Accepted	SITFTS-1110 TC01 Smart Pre RF validation pass	Replaced by and incorporated into <b>SITFTS-ST0055 Settlement impacted by Override Readings and Consumption Amendment.</b>	
7 - Consumption	Cycle 1	SITFTS-1110 Consumption Amendment Accepted	SITFTS-1110 TC02 Advanced Pre RF validation pass	Replaced by and incorporated into <b>SITFTS-ST0055 Settlement impacted by Override Readings and Consumption Amendment.</b>	
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC01 MSS Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC02 MSA Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC03 UMSO Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC04 SDS Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC05 ADS Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC06 UMSDS Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0410 Invalid download	SITFTS-0410 TC07 REGS Invalid download individual entity	Replaced by and merged into a single test case <b>SITFTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
9 - ISD	Cycle 1	SITFSTS-0410 Invalid download	SITFSTS-0410 TC08 SUP Invalid download individual entity	Replaced by and merged into a single test case <b>SITFSTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFSTS-0410 Invalid download	SITFSTS-0410 TC09 LDSO Invalid download individual entity	Replaced by and merged into a single test case <b>SITFSTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFSTS-0410 Invalid download	SITFSTS-0410 TC10 EES Invalid download individual entity	Replaced by and merged into a single test case <b>SITFSTS-0410 TC01 ISD Data Download Fails</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFSTS-0420 ISD Data Access - Previous ISD version	SITFSTS-0420 TC01 MSS ISD previous version	Replaced by and merged into a single test case <b>SITFSTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFSTS-0420 ISD Data Access - Previous ISD version	SITFSTS-0420 TC02 MSA ISD previous version	Replaced by and merged into a single test case <b>SITFSTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFSTS-0420 ISD Data Access - Previous ISD version	SITFSTS-0420 TC03 UMSO ISD previous version	Replaced by and merged into a single test case <b>SITFSTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC04 SDS ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC05 ADS ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC06 UMSDS ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC07 REGS ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC08 SUP ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC09 LDSO ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0420 ISD Data Access - Previous ISD version	SITFTS-0420 TC10 EES ISD previous version	Replaced by and merged into a single test case <b>SITFTS-0420 TC01 ISD previous version</b> , with validation steps for each role.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC02 MSA ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC02 MSA ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC03 UMSO ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC04 SDS ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC05 ADS ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC06 UMSSDS ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC07 REGS ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC08 SUP ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC09 LDSO ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	
9 - ISD	Cycle 1	SITFTS-0425 ISD Data access - Human-readable form	SITFTS-0425 TC10 EES ISD human readable version	Replaced by and merged into a single test case <b>SITFTS-0425 TC01 ISD human-readable version</b> , with validation steps for each role.	

### 13. Appendix D – Settlement Optimisation

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0005 New Connections	ST0005 TC01 Smart Linked	Superfluous test case. No impact on Settlement. Req covered by <i>SITFTS-ST0030 Consumption settling normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0005 New Connections	ST0005 TC02 Trad Single	Superfluous test case. No impact on Settlement. Req covered by <i>SITFTS-ST0030 Consumption settling normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0005 New Connections	ST0005 TC03 Advanced Single	Superfluous test case. No impact on Settlement. Req covered by <i>SITFTS-ST0030 Consumption settling normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0005 New Connections	ST0005 TC04 Unmetered	Superfluous test case. No impact on Settlement. Req covered by <i>SITFTS-ST0030 Consumption settling normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0010 New Connection / Customer Own Read supplied	ST0010 TC01 Trad CoR	Superfluous test case. No impact on Settlement. Req covered by <i>SITFTS-ST0030 Consumption settling normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0015 Change of Energisation	ST0015 TC04 Adv Retro Energise	Replaced by and consolidated into <i>SITFTS-ST0015 Change of Energisation, TC02 Retro Energise.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0015 Change of Energisation	ST0015 TC05 Unm Retro Energise	Replaced by and consolidated into <i>SITFTS-ST0015 Change of Energisation, TC02 Retro Energise.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0015 Change of Energisation	ST0015 TC06 Smart Retro Energise	Replaced by and consolidated into <i>SITFTS-ST0015 Change of Energisation, TC02 Retro Energise.</i>	



Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0015 Change of Energisation	ST0015 TC07 Smart Back Stop Energise	Replaced by <i>SITFTS-ST0015 Change of Energisation, TC03 Smart Back-Stop Energise.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC01 Traditional	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC02 Advanced	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC03 Smart	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC04 Unmetered	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC05 Traditional Export	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC06 Smart Export	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs	ST0020 TC07 Advanced Re Estimate	Replaced by and consolidated into <i>SITFTS-ST0020 Consumption adjustments applied in Subsequent Calendar Runs, TC01 Read Adjustments.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0025 Rollover Changed Reads	ST0025 TC01 Trad Rollover	Superfluous test case. No impact on Settlement. No unique req impact.	Meter reading rollover is not a Settlements concern and no business requirement could be identified that specifically relates to a meter reading rollover. All BRs associated with this test case are confirmed as covered in other test cases (e.g. ST0030, ST0020 and ST0040).

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0025 Rollover Changed Reads	ST0025 TC02 Adv Rollover	Superfluous test case. No impact on Settlement. No unique req impact.	Meter reading rollover is not a Settlements concern, and no business requirement could be identified that specific relates to a meter reading rollover. All BRs associated with this test case are confirmed as covered in other test cases (e.g. ST0030, ST0020 and ST0040).
8 - Settlement	Cycle 2	SITFTS-ST0025 Rollover Changed Reads	ST0025 TC03 Smart Changed Read	Superfluous test case. No impact on Settlement. No unique req impact.	Meter reading rollover is not a Settlements concern, and no business requirement could be identified that specific relates to a meter reading rollover. All BRs associated with this test case are confirmed as covered in other test cases (e.g. ST0030, ST0020 and ST0040).
8 - Settlement	Cycle 2	SITFTS-ST0025 Rollover Changed Reads	ST0025 TC04 Adv Changed Read	Superfluous test case. No impact on Settlement. No unique req impact.	Meter reading rollover is not a Settlements concern, and no business requirement could be identified that specific relates to a meter reading rollover. All BRs associated with this test case are confirmed as covered in other test cases (e.g. ST0030, ST0020 and ST0040).
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Traditional	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Smart Single	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Advanced Import	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Advanced Export	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Smart Diff Suppliers	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Smart Same Suppliers	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Unmetered	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Traditional Multi Rated	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Advanced Reactive Power	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0030 Consumption settling normally	ST0030 Smart Monthly	Replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 Smart Spring	Not possible to create conditions in SITF to cover processing of the Spring Clock Change Settlement Day with specific reference to the variation in the number of Settlement Periods. Coverage of the IF-021 consumption split has been moved to a new Consumption TC, <i>SITFTS-0012 Consumption on Change of Supplier, no change of MS, TC10 Smart CoS with change of MS and DS, BST.</i>	We have test coverage of this: <i>ST0032 TC09 Settling Normally on day of change from GMT to BST</i>
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 Traditional Spring	Not possible to create conditions in SITF to cover processing of the Spring Clock Change Settlement Day with specific reference to the variation in the number of Settlement Periods. Coverage of the IF-021 consumption split has been moved to a new Consumption TC, <i>SITFTS-0012 Consumption on Change of Supplier, no change of MS, TC10 Smart CoS with change of MS and DS, BST.</i>	We have test coverage of this: <i>ST0032 TC09 Settling Normally on day of change from GMT to BST</i>
8 – Settlement	Cycle 3	SITFTS-ST0032 Settling during Clock Changes	ST0032 Smart CoS with change of MS and DS – GMT	Consolidated into <i>SITFTS-ST0032 Settling after Clock Changes, TC01 Settling Normally on day of change from BST to GMT.</i>	We have test coverage of this: <i>ST0032 TC01 Settling Normally on day of change from BST to GMT.</i> Note: This was a separate and second instance of test case ST0032 using the 'TC02' reference (due to renaming). Hence there are two de-scoped test cases ('Traditional Spring' and 'Smart CoS with change of MS and DS -GMT', the name being the differentiator)

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 TC03 Advanced Spring	Not possible to create conditions in SITF to cover processing of the Spring Clock Change Settlement Day with specific reference to the variation in the number of Settlement Periods. Coverage of the IF-021 consumption split has been moved to a new Consumption TC, <i>SITFTS-0012 Consumption on Change of Supplier, no change of MS, TC08 Advanced Reactive Power CoS with change of MS and DS, BST.</i>	We have test coverage of this: <i>ST0032 TC09 Settling Normally on day of change from GMT to BST</i>
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 TC04 Unmetered Spring	Not possible to create conditions in SITF to cover processing of the Spring Clock Change Settlement Day with specific reference to the variation in the number of Settlement Periods. Coverage of the IF-021 consumption split has been moved to a new Consumption TC, <i>SITFTS-0012 Consumption on Change of Supplier, no change of MS, TC09 Unmetered CoS with no change of DS - BST.</i>	We have test coverage of this: <i>ST0032 TC09 Settling Normally on day of change from GMT to BST</i>
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 TC05 Smart Autumn	Replaced by and consolidated into <i>SITFTS-ST0032 Settling after Clock Changes, TC01 Settling Normally on day of change from BST to GMT.</i>	We have test coverage of this: <i>ST0032 TC01 Settling Normally on day of change from BST to GMT</i>
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 TC06 Traditional Autumn	Replaced by and consolidated into <i>SITFTS-ST0032 Settling after Clock Changes, TC01 Settling Normally on day of change from BST to GMT.</i>	We have test coverage of this: <i>ST0032 TC01 Settling Normally on day of change from BST to GMT</i>

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 TC07 Advanced Autumn	Replaced by and consolidated into <i>SITFTS-ST0032 Settling after Clock Changes, TC01 Settling Normally on day of change from BST to GMT.</i>	We have test coverage of this: <i>ST0032 TC01 Settling Normally on day of change from BST to GMT</i>
8 - Settlement	Cycle 2	SITFTS-ST0032 Settling during Clock Changes	ST0032 TC08 Unmetered Autumn	Replaced by and consolidated into <i>SITFTS-ST0032 Settling after Clock Changes, TC01 Settling Normally on day of change from BST to GMT.</i>	We have test coverage of this: <i>ST0032 TC01 Settling Normally on day of change from BST to GMT</i>
8 - Settlement	Cycle 1	SITFTS-ST0035 Consumption settling normally	ST0035 TC01 Traditional	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0035 Consumption settling normally	ST0035 TC02 Smart	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0035 Consumption settling normally	ST0035 TC03 Advanced	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0035 Consumption settling normally	ST0035 TC04 Unmetered	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0037 Consumption settling against De-Energised MPANs	ST0037 TC01 Traditional	Replaced by and consolidated into <i>SITFTS-ST0037 Consumption settling against De-Energised MPANs, TC04 Trad - Smart.</i>	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0037 Consumption settling against De-Energised MPANs	ST0037 TC05 Advanced A2	Replaced by and consolidated into <i>SITFTS-ST0037 Consumption settling against De-Energised MPANs, TC02 Consumption Settling De-Energised, Advanced.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0037 Consumption settling against De-Energised MPANs	ST0037 TC06 Advanced A3	Replaced by and consolidated into <i>SITFTS-ST0037 Consumption settling against De-Energised MPANs, TC02 Consumption Settling De-Energised, Advanced.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS	ST0040 TC05 Smart Import	<p>Superfluous test case with no unique MHHS requirements coverage. Impact of CoS extensively covered in <i>SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS:</i></p> <p><i>TC01 Settlement Before and After CoS, Trad Related</i></p> <p><i>TC02 Settlement Before and After CoS, Smart Single</i></p> <p><i>TC03 Settlement Before and After CoS, Adv Single</i></p> <p><i>TC04 Settlement Before and After CoS, Unmetered</i></p> <p>No value added by additional data variants (Smart Import/Export, Adv Single Estimate, Smart Deemed).</p>	



Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS	ST0040 TC06 Smart Export	Superfluous test case with no unique MHHS requirements coverage. Impact of CoS extensively covered in <i>SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS</i> ; no value added by this data variant.	
8 - Settlement	Cycle 2	SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS	ST0040 TC07 Adv Single Estimate	Superfluous test case with no unique MHHS requirements coverage. Impact of CoS extensively covered in <i>SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS</i> ; no value added by this data variant.	
8 - Settlement	Cycle 2	SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS	ST0040 TC08 Smart Deemed	Superfluous test case with no unique MHHS requirements coverage. Impact of CoS extensively covered in <i>SITFTS-ST0040 COS only or COS with change of Metering Service and/or Data Service where Settlement is working prior to and after the COS</i> ; no value added by this data variant.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0050 Settlement impacted by IF- 024 Supplier Advisory Notifications to Data Service	ST0050 TC02 Smart Off Peak	Method Statement 7 does not provide for Smart Meters with SNACs. The test is invalid.	
8 - Settlement	Cycle 2	SITFTS-ST0052 UPD Domestic Premise Indicator	ST0052 TC01 Update for Domestic Premise Indicator smart	Superfluous test cases associated with MHHS requirements are covered in existing Functional Test Cases, e.g. <i>SITFTS-0940 Registration data update for Domestic Premise Indicator</i> . No material Settlement impact associated with this scenario not covered elsewhere.	
8 - Settlement	Cycle 2	SITFTS-ST0052 UPD Domestic Premise Indicator	ST0052 TC02 Update for Domestic Premise Indicator Advanced	Superfluous test cases associated with MHHS requirements are covered in existing Functional Test Cases, e.g. <i>SITFTS-0940 Registration data update for Domestic Premise Indicator</i> . No material Settlement impact associated with this scenario not covered elsewhere.	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0053 MDS D0297 MPAN_ABMU Mapping	ST0053 TC02 D0297 MPAN_ABMU Mapping Advanced	Replaced by and consolidated into <i>SITFTS-ST0053 MDS D0297 MPAN_ABMU Mapping, TC01 ABMU Normal Settlement</i> .	DAH is a Helix app/database and the test case does cover DAH engagement in as much that DAH is used to record and store MPAN_ABMU mappings, from where they are available to MDS. During the settlements process, MDS will interrogate the DAH application to determine whether a MPAN is mapped to an ABMU. If it is, that ABMU will be used for consumption aggregation and reporting. This is in scope for SITF testing and is the subject of this test case which will cover settling normally for test subject MPANs (identified by Helix) that have been mapped to ABMUs on the DAH application. Coverage will include the creation of MDS and VAS reports with Helix verifying the report contents, including that consumption has been aggregated at the ABMU level, as expected.
8 - Settlement	Cycle 2	SITFTS-ST0053 MDS D0297 MPAN_ABMU Mapping	ST0053 TC03 Rejection of D0297 MPAN_ABMU Mapping	BAU process; no residual risk not covered elsewhere.	
8 - Settlement	Cycle 2	SITFTS-ST0054 - Update DUoS Tariff Id	ST0054 TC02 Advanced	Replaced by and consolidated into <i>SITFTS-ST0054 Update DUoS Tariff Id, TC01 Update DUoS Tariff ID Smart; no value added by this data variant</i> .	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 1	SITFTS-ST0060 Consumption settling normally for Unmetered with differing characteristics	ST0060 TC01 UM Passive	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0060 Consumption settling normally for Unmetered with differing characteristics	ST0060 TC02 UM Dyn PECU Mult MPAN	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0060 Consumption settling normally for Unmetered with differing characteristics	ST0060 TC03 UM Dyn PECU Sing MPAN	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0060 Consumption settling normally for Unmetered with differing characteristics	ST0060 TC04 UM Dyn CMS Data	Critical scope coverage (data variants) replaced by and consolidated into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0070 LSS Reject and Default	ST0070 TC01 Smart Reject	Not possible to create the conditions for this TC in SITF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0070 LSS Reject and Default	ST0070 TC02 Advanced Reject	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0070 LSS Reject and Default	ST0070 TC03 Trad LS Default	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0070 LSS Reject and Default	ST0070 TC06 Trad Variance	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0070 LSS Reject and Default	ST0070 TC07 Adv Variance	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0070 LSS Reject and Default	ST0070 TC08 Unmetered Variance	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0075 MDS Reject IF- 021	ST0075 TC01 Smart Reject	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0075 MDS Reject IF- 021	ST0075 TC02 Advanced Reject	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0075 MDS Reject IF- 021	ST0075 TC03 Unmetered Reject 1	Not possible to create the conditions for this TC in SIF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
					Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0075 MDS Reject IF-021	ST0075 TC04 Unmetered Reject 2	Not possible to create the conditions for this TC in SITF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0075 MDS Reject IF-021	ST0075 TC05 Smart Consumption Amendment Reject	Not possible to create the conditions for this TC in SITF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0075 MDS Reject IF-021	ST0075 TC06 Advanced Consumption Amendment Reject	Not possible to create the conditions for this TC in SITF - PP systems cannot issue invalid data.	All associated requirements map to other existing test cases and be evidenced in the RTTM; rejections to be covered in Helix PIT
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC01 Traditional AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC02 Smart Single AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC03 Advanced Import AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC04 Advanced Export AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	

Theme	Timing	Scenario Ref	Test Case Name	Reason for De-scoping	Additional Comments
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC05 Unmetered AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC06 Traditional E7 AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC07 New Connection Smart Linked AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC08 New Connection Advanced Single AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC09 Energised Smart Single AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 2	SITFTS-ST0090 Annual Consumption	ST0090 TC10 Energised Advanced Single AC	Replaced by and consolidated into a new TC: <i>ST0090 TC01 Annual Consumption.</i>	
8 - Settlement	Cycle 1	SITFTS-ST0099 Settlement LDSO to Supplier Reports REP-900 [E-BILL] and REP- 901 [Aggregated DUoS Charges]	ST0099 TC01 Reports	Coverage merged into <i>SITFTS-ST0030 Consumption settling normally, TC01 Settling Normally.</i>	

## 14. Appendix E – SIT Functional and Migration Rationalisation

Theme	Test Unique Ref	Test Case Name	Comments
2 - Change of Registration	SITFTS-1010 TC02	SITFTS-1010 TC02 - smart, legacy data update	05/12 [DG] Agreed process running is the same as TC01 Smart only difference is meter type
6 - Metering Changes	SITFTS-0850 TC02	SITFTS-0850 TC02 Traditional	Functionality seems to be the same as TC01, with slight req mapping differences
			05/12 [DG] this is running the same process as above
6 - Metering Changes	SITFTS-0900 TC02	SITFTS-0900 TC02 Smart Install	Broadly covered by SITFTS-0050 TC01, except for 1 req that is covered elsewhere; good candidate for rationalisation
			05/12 [DG] Agreed, this test was in scope as we wanted to see that a meter install could be completed before running the longer new connection test (SITFTS-0050 TC01) that also involves a meter install



## 15. Appendix F - Defect Management and BAU Lifecycle

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
1 - New Connections	Cycle 1	SITFTS-0060 Create MPAN, Services not immediately appointed	SITFTS-0060 TC01 Smart Metered	33161	Upstream validation in Supplier Systems means it is not possible to create the conditions for setting a Service Appointment Date before the Supply start date. The negative condition cannot be created in SIT F.	<i>SITFTS-0060 TC01 Smart Metered</i> de-scoped and <i>SITFTS-0060 TC02 Unmetered</i> reassigned as <i>SITFTS-0060 TC01 Unmetered</i> . Both variants transpired to be untestable by PPs. Given the consideration for potential viability as a Qualification TC, <i>SITFTS-0060 TC01 Smart Metered</i> and <i>SITFTS-0060 TC02 Unmetered</i> will be re-listed.

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
1 - New Connections	Cycle 2	SITFTS-0090 New Connection MS Change Re-Submit	SITFTS-0090 TC02 Traditional Metered	32395	In agreement with SI Design Conditions can't be created by the third Party outside the Registration Service.	<p><i>SITFTS-0090 TC02</i> requires MS appointment date to be set to greater than 28 days in future. These upstream conditions cannot be created by PPs to trigger the necessary REGS response (see ADO Defect 32395).</p> <p>Note: Each test case variant in the <i>SITFTS-0900</i> scenario is designed to target a different REGS validation rule, so they are not equivalent. The circumstances that trigger each rule are not identical. We are finding that for some validation rules, some PPs can create the conditions and for others none of the cohorts can. TC01, TC03 and TC04 are Smart, Unmetered and Advanced variables of this test with different MS appointment criteria. Given the consideration for potential viability as a Qualification TC, <i>SITFTS-0090 TC02 Traditional Metered</i> will be re-listed.</p>

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
2 - Change of Registration	Cycle 2	SITFTS-0980 Registration data update for Metered Indicator	SITFTS-0980 TC01	35193	PP systems can't support the Business Process for BPM011 in SITF and cannot change the Metered Indicator.	
2 - Change of Registration	Cycle 2	SITFTS-0980 Registration data update for Metered Indicator	SITFTS-0980 TC02	35193	PP systems can't support the Business Process for BPM011 in SITF and cannot change the Metered Indicator.	
2 - Change of Registration	Cycle 2	SITFTS-0980 Registration data update for Metered Indicator	SITFTS-0980 TC03	35193	PP systems can't support the Business Process for BPM011 in SITF and cannot change the Metered Indicator.	

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
2 - Change of Registration	Cycle 1	SITFTS-1010 Registration data update for legacy data items	SITFTS-1010 TC04 smart, legacy data update (SSC Update Only)	31814	As per Defect 31814, profile class and SSC cannot be updated individually, making this test unviable.	<i>SITFTS-1010 TC05 Smart, legacy data update Individual Profile Class &amp; SSC updates</i> drafted that covers unilateral changes to the Profile Class and the SSC, independent of each other: 1. Transition of Profile Class from NULL to valid data entry; 2. Transition of SSC from current value to new valid data entry.
6 - Metering Changes	Cycle 2	SITFTS-0862 MET Market Segment Change during COS	SITFTS-0862 TC01 Smart to Advanced Market Segment Change	35662	The design provides no mechanism for dealing with this scenario, and as Change of Segment and Change of Supplier are covered elsewhere, the intent of this test case is invalid and needs to be descoped.	The edge case of the CoS and Market Segment case being processed on the same day should be covered as part of an operational testing scenario that orchestrates execution of the individual SIT F test cases for CoS and Mkt Segment change. This would address the risk of this eventuality in production.

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
6 - Metering Changes	Cycle 3	SITFTS-0880 Advisory Notifications for a missing Services & Invalid Market Segment	SITFTS-0880 TC01 Adv to Smart Conn Type, Market Seg Change	43693, 39959, 39708, 35699	SITFTS-0880 TC01 Has been descoped because you cannot trigger service reminders by setting appointment date in the future as this will fail validation rule when attempting to conduct meter exchange. A new test case has been created <i>SITFTS-0880 TC04</i> after discussions with the design team. The new amended test now runs a CoS where no new meter service is appointed (IF-031 is not issued). When secured active is confirmed metering service de-appointment is then triggered and, given there is no new incoming meter service, registration reminders are triggered after 7 days	
7 – Consumption	Cycle 2	SITFTS-0132 Consumption on Change of Data Service, Transfer of Reads	SITFTS-0132 TC04 Unmetered	35705	Invalid test case. There is no consumption adjustment on change of Unmetered Data Service.	Unmetered Data service does not process consumption adjustment for a change of supplier. TC04 Was descoped on the basis that it was an Unmetered test case and there is no consumption adjustment on an unmetered site this has been verified by design

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 3	SITFTS-0310 CONS ADS Export Estimation	SITFTS-0310 Advanced Meter where Check Meter data is missing (Reactive Power)	42822	De-scoped as per defect 42822: The purpose of scenario <i>SITFTS-0310</i> is to cover the Export Standard Method ( <i>ADS Standard Estimation Methods for Export Metering Systems</i> ) and this is achieved with <i>TC01-08</i> . However, this TC is invalid because Export Reactive Power does not fall under the Export Standard Method. Export Reactive Power falls under the <i>ADS Standard Methods for import Metering Systems</i> , which is covered by scenario <i>SITFTS-0305 Estimates consumption data where actual UTC Period Consumption is unavailable (import)</i> , specifically <i>TC09-TC15</i> .	

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 3	SITFTS-0310 CONS ADS Export Estimation	SITFTS-0310 Advanced Meter where Main Meter data is missing (Reactive Power)	42822	De-scoped as per defect 42822: The purpose of scenario <i>SITFTS-0310</i> is to cover the Export Standard Method ( <i>ADS Standard Estimation Methods for Export Metering Systems</i> ) and this is achieved with <i>TC01-08</i> . However, this TC is invalid because Export Reactive Power does not fall under the Export Standard Method. Export Reactive Power falls under the <i>ADS Standard Methods for import Metering Systems</i> , which is covered by scenario <i>SITFTS-0305 Estimates consumption data where actual UTC Period Consumption is unavailable (import)</i> , specifically <i>TC09-TC15</i> .	

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 3	SITFTS-0310 CONS ADS Export Estimation	SITFTS-0310 Advanced Meter where one UTC Period unavailable (Reactive Power)	42822	De-scoped as per defect 42822: The purpose of scenario <i>SITFTS-0310</i> is to cover the Export Standard Method ( <i>ADS Standard Estimation Methods for Export Metering Systems</i> ) and this is achieved with <i>TC01-08</i> . However, this TC is invalid because Export Reactive Power does not fall under the Export Standard Method. Export Reactive Power falls under the <i>ADS Standard Methods for import Metering Systems</i> , which is covered by scenario <i>SITFTS-0305 Estimates consumption data where actual UTC Period Consumption is unavailable (import)</i> , specifically <i>TC09-TC15</i> .	



Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 3	SITFTS-0310 CONS ADS Export Estimation	SITFTS-0310 Advanced Meter where Main and Check Meter data is unavailable (Reactive Power)	42822	De-scoped as per defect 42822: The purpose of scenario <i>SITFTS-0310</i> is to cover the Export Standard Method ( <i>ADS Standard Estimation Methods for Export Metering Systems</i> ) and this is achieved with <i>TC01-08</i> . However, this TC is invalid because Export Reactive Power does not fall under the Export Standard Method. Export Reactive Power falls under the <i>ADS Standard Methods for import Metering Systems</i> , which is covered by scenario <i>SITFTS-0305 Estimates consumption data where actual UTC Period Consumption is unavailable (import)</i> , specifically <i>TC09-TC15</i> .	

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 3	SITFTS-0310 CONS ADS Export Estimation	SITFTS-0310 Advanced Meter with Data from MSA where Main and Check Meter data is unavailable (Reactive Power)	42822	De-scoped as per defect 42822: The purpose of scenario <i>SITFTS-0310</i> is to cover the Export Standard Method ( <i>ADS Standard Estimation Methods for Export Metering Systems</i> ) and this is achieved with <i>TC01-08</i> . However, this TC is invalid because Export Reactive Power does not fall under the Export Standard Method. Export Reactive Power falls under the <i>ADS Standard Methods for import Metering Systems</i> , which is covered by scenario <i>SITFTS-0305 Estimates consumption data where actual UTC Period Consumption is unavailable (import)</i> , specifically <i>TC09-TC15</i> .	

Theme	Timing	Scenario Ref	Test Case Name	Root Cause Defect	Reason for De-scoping	Additional Comments
7 - Consumption	Cycle 3	SITFTS-0310 CONS ADS Export Estimation	SITFTS-0310 Advanced Meter with Data from BRP(Supplier) where Main and Check Meter data is unavailable (Reactive Power)	42822	De-scoped as per defect 42822: The purpose of scenario <i>SITFTS-0310</i> is to cover the Export Standard Method ( <i>ADS Standard Estimation Methods for Export Metering Systems</i> ) and this is achieved with <i>TC01-08</i> . However, this TC is invalid because Export Reactive Power does not fall under the Export Standard Method. Export Reactive Power falls under the <i>ADS Standard Methods for import Metering Systems</i> , which is covered by scenario <i>SITFTS-0305 Estimates consumption data where actual UTC Period Consumption is unavailable (import)</i> , specifically <i>TC09-TC15</i> .	
7 - Consumption	Cycle 2	SITFTS-0330 UMSDS validation failures of D0388	SITFTS-0330 Invalid Eff From Date	32249	Defect 32249: UMSO internal system validation will not allow sending of a D0388 file with an Effective From Date that would trigger the invalid date this test requires. Coverage of this condition would only be possible as part of an internal system test.	