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MHHS Settlement Timetable Expert Group (STEG) Headline Report 

Issue date: 24/07/2026 

Meeting Number STEG10  Venue MS Teams 

Date and Time 22 July 2026 14:00-16:00  Classification Public 

New and Outstanding Actions: 

Action Ref Action Owner Due Update 

STEG08-01 

Programme and Elexon to engage with 

the relevant service owner(s) on the 

CVA process concerns raised at STEG 

and ensure these are directed through 

the appropriate governance and 

service channels for follow-up. 

MHHS Programme / 

Elexon Representative 

(Ian Smith / Simon Waltho) 

08/07/26 
ONGOING: The Programme and Elexon are identifying and 

engaging with appropriate individuals.  

STEG08-02 

Elexon (S&I) to engage with the CDCA 

to determine whether a representative 

can attend future STEG meetings to 

support discussion of CVA process 

matters. 

Elexon Representative 

(S&I) 

(Simon Waltho / Andrew 

Spurr) 

08/07/26 
ONGOING: A representative from CDCA has been identified 

and will be engaged with regarding future STEG attendance.  

STEG09-02 

Programme and Elexon to 

investigate the difference in weekend 

performance observed between II and 

SF settlement data.   

MHHS Programme and  

Elexon Performance 

Assurance  

(Ian Smith, Simon Waltho 

& Andrew Spurr)  

22/07/26 ONGOING: Analysis underway 
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STEG09-03 

Programme and Elexon to define the 

SF monitoring data requirements and 

assess the feasibility of extracting the 

required D+6WD data from MDS and 

report back to STEG. 

MHHS Programme and 

Elexon Representative 

(Ian Smith, Justin Andrews 

& Riccardo Lampini) 

22/07/26 

ONGOING: Initial discussions have taken place. Further 

detail is being gathered to assess feasibility and define 

reporting requirements. 

STEG09-04 

Programme to review the impact of 

switching activity, including high-

volume switching events, gains and 

defaulting, on settlement performance 

monitoring. 

MHHS Programme 

(Ian Smith) 
22/07/26 ONGOING: Analysis underway. 

STEG09-06 

Programme and Elexon to review CVA 

data substitution and estimation 

processes and assess what settlement 

data would be available from CDCA at 

6 WDs to support SF decision-making 

and report back to STEG. 

MHHS Programme and 

Elexon Performance 

Assurance 

(Ian Smith, Simon Waltho 

& Andrew Spurr) 

22/07/26 
ONGOING: Programme has engaged with Elexon to discuss 

further. 

STEG09-07 

Programme and Elexon to assess 

whether TLM variations, across II and 

SF, and CVA data accuracy can be 

used to inform SF monitoring. 

MHHS Programme and 

Elexon Performance 

Assurance 

(Ian Smith, Simon Waltho 

& Andrew Spurr) 

22/07/26 ONGOING: Analysis underway. 

STEG10-01 

Programme and Elexon to agree the 

terms of reference / wording for the 

M16 readiness Issue Group, ensuring 

alignment with the Programme’s M16 

decision-making responsibilities. 

MHHS Programme and 

Elexon (Ian Smith, Justin 

Andrews & Matt Cogram) 

05/08/26 NEW 

STEG10-02 

Elexon to invite a Programme 

representative to attend the M16 

Readiness Issue Group. 

Elexon Representative 

(Matt Cogram) 
05/08/26 NEW 

STEG10-03 

Elexon to provide updates from the 

M16 Readiness Issue Group to STEG 

as a standing agenda item. 

Elexon Representative 

(Matt Cogram) 
05/08/26 NEW 

STEG10-04 
Participants to consider the impacts, 

risks and potential system changes 

associated with moving from a hard 

Programme Participants 05/08/26 NEW 
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M15 dependency to a threshold-based 

approach, for discussion at the next 

STEG. 

STEG10-05 

Participants to review the initial M16 

Year Minus 1 Assessment content and 

provide any feedback to the 

Programme ahead of the next STEG. 

Programme Participants 30/07/26 NEW 

 

Closed Actions: 

Action Ref Action Owner Due Update 

STEG07-02 

St Clements Representative to provide 

specific examples of CVA processes 

for the Programme/Elexon to review 

and feed back to STEG. 

St Clements 

Representative  

(Vicki Holland) 

24/06/26 

RECOMMENDED CLOSED: Clements Representative has 

provided CVA process examples and impacts. These are 

being considered by the Programme and discussed. 

STEG09-01 

Programme to review the 

choreography of relevant provisions 

and corresponding settlement 

timetable obligations.  

MHHS Programme  

(Ian Smith)  
22/07/26 

RECOMMENDED CLOSED: The choreography has been 

reviewed and is discussed in agenda item 3 ‘Discussion on 

SF Decision Criteria’ of STEG 10 meeting papers. 

STEG09-05 

Programme to investigate the II data 

issue raised by a Participant and 

confirm any implications for SF 

monitoring.  

MHHS Programme  

(Ian Smith)  
22/07/26 

RECOMMENDED CLOSED: Action covered within STEG09-

02. 

STEG09-08 

Elexon to provide further SF and II 

settlement monitoring analysis, 

including market-wide data split by 

relevant groupings and CVA 

differences between II and SF.  

Elexon Performance 

Assurance  

(Andrew Spurr)  

22/07/26 

RECOMMENDED CLOSED: Analysis provided in agenda 

item 5 ‘Settlement Monitoring: SVA and CVA Deltas’ of 

STEG 10 meeting papers. 

 
Date of next meeting: 05 August 2026 
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