
 
 
 
 

© Elexon Limited 2024    

   

  

Document owner Document number Version  

Migration Team MHHS-DEL2764 2.11.0 

Status: Date Classification 

C3 Update 20 December 2024 Public 

 

 

[07] Migration Data Requirements and 

Reports 

  



 
 

© Elexon Limited 2024  Page 1 of 10 

 

 

 

1 Contents 

1 Contents 1 

1.1 Change Record 2 

1.2 References 2 

1.3 Terminology 2 

2 Introduction 5 

2.1 Purpose of the Document 5 

2.2 Overview 5 

3 Objectives 5 

4 Data Requirements 7 

5 Report Categories 8 

6 Reporting Catalogue 9 

 

  



 
 

© Elexon Limited 2024  Page 2 of 10 

1.1 Change Record 

Date Author Version Change Detail 

13/06/2024 Migration Team v0.1 Migration Framework Industry Consultation 2 

01/07/2024 Migration Team V0.2 Updated following Industry Consultation 
Comments 

25/07/2024 Migration Team V1.0 Version uplifted following MCAG Interim 
Approval  

20/12/2024 Migration Team V2.1 Draft for Consultation 3 

1.2 References 

Document Publisher Published 
Additional 

Information 

REF-1 MHHS-DEL2426-[01] Migration Framework Foundations v2.1 Migration Team 20/12/2024 (Draft) Migration FW 

REF-2 MHHS-DEL2427-[02] Migration Framework - Principles and 

Guidelines v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-3 MHHS-DEL2428-[03] Migration Capacity Calculations - 

Method Statements v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-4 MHHS-DEL2429-[03a] Calculations Monitoring and Control – 

Parameters v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-5 MHHS-DEL2430-[04] Migration Requirements and Processes 

v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-6 MHHS-DEL2431-[04a] Migration Business Process Models 

v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-7 MHHS-DEL2762-[05] Migration Choreography v2.1 Migration Team 20/12/2024 (Draft) Migration FW 

REF-8 MHHS-DEL2763-[06] Migration Governance and Escalation 

Framework v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-9 MHHS-DEL2764-[07] Migration Data Requirements and 

Reports v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

REF-10 MHHS-DEL961 – Migration Design Document v1.4 Migration Team 12/06/2024  

REF-11 MHHS-DEL953 – Data Assessment Report V1.0 Migration Team 21/02/2023  

REF-12 MHHS-DEL1128 – Migration, Cutover and Data Strategy v1.0 Migration Team 02/06/2023  

REF-13 MHHS-DEL1648 - Migration Thresholds Document v1.1 Migration Team 20/12/2024 (Draft)  

REF-14 MHHS-DEL813 – Overarching Test Data Approach and Plan 

V1.0 
Testing Team 19/07/2023  

REF-15 MHHS-DEL1181 – Data Cleanse Plan v2.1 Migration Team 04/06/2024  

REF-16 MHHS-DEL1792 - M15 Acceptance Criteria v1.1 Migration Team 20/12/2024 (Draft)  

REF-17 MHHS-DEL3359 – Terminology and Glossary v2.1 Migration Team 20/12/2024 (Draft) Migration FW 

REF-16REF-18 MHHS-DEL2952 - Supplier Envelope and Plan Submission 

Guide v2.1 
Migration Team 20/12/2024 (Draft) Migration FW 

1.3 Terminology 

Please see MHHS-DEL3359 – Terminology and Glossary v2.1  

Term Description 

BAU Process 
This refers to a process within the MHHS arrangements as set out within the 
MHHS Core Design. 

BSC Balancing and Settlement Code 

Central Services / 
Systems 

MHHS Programme term referring to the parties and systems that comprise the 
supporting infrastructure for MHHS business processes and services, namely 
the Elexon Central Services, Electricity Enquiry Service, Data Service Provider, 
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Term Description 

Central Switching Service, Data Transfer Network, and the Data Integration 
Platform. 

CoA Change of Agent 

CoS Change of Supplier 

CSS Central Switching Service 

Daily Planned Migration 
Threshold 

This is an industry-wide limit on the maximum planned for number of migrations 
that can take place on a given day under normal circumstances. 

Data Cleanse Plan 
The approach and activities required to improve and populate data prior to 
Migration start. 

DC Data Collector 

DIP Data Integration Platform 

DS Data Service 

DSP Data Services Provider 

ECS Elexon Central Services 

EES Electricity Enquiry Service 

Export MPAN An MPAN that exports energy to the grid from a premises.  

Forward Migration 
The process through which MPANs will move from legacy arrangements to 
MHHS arrangements. 

IDNO Independent Distribution Network Operator 

Import MPAN An MPAN that imports energy from the grid to a premises 

ISD Industry Standing Data 

LDSO Licensed Distribution System Operator 

LDSO Portfolio 
Thresholds 

Limits set for each LDSO based on the size of their portfolio, ensuring balanced 
migration across different operators 
See MHHS-DEL1648 - Migration Thresholds Document v1.0 

Legacy Arrangements 
The existing arrangements set out under the BSC and REC. For the purposes of 
the Migration Design, this is primarily the REC Metering Services Schedule and 
the Balancing and Settlement Procedures related to Data Collection. 

MCC Migration Control Centre 

MHHS Market-Wide Half-Hourly Settlement 

MHHS Arrangements The new MHHS arrangements as set out in the MHHS Core Design Artefacts. 

Migration Design 
The technical articulation of how MPANs will move from legacy to new MHHS 
arrangements. 
See MHHS-DEL961 – Migration Design Document v1.4 

Migration Period 
The period denoted by the Programme as occurring between the M11 and M15 
milestones. 

Migration Planning and 
Management Tool 
(MPMT) 

Application to be developed for use by the MCC to manage the end to end 
migration process 

MOP Meter Operator 

MPAN Meter Point Administration Number 

MPID Market Participant Identifier 

MS Metering Service 

MWG Migration Working Group 

NFR Non-Functional Requirement 

Primary MPAN 
The MPAN, within a Related MPAN arrangement, for which a Switch is initiated, 
or a forward migration (via an IF-031) is initiated. 

Qualified Supplier 
A Supplier MPID recognised in ISD as both having passed the relevant BSC 
qualification requirements; and declared that their service is operational within 
the MHHS arrangements. 

Registration Service 

The Registration Service is the LDSO service that holds Meter point standing 
data information about each MPAN within its Distribution Region. Data includes 
the BRP the processing and metering services appointed to the MPAN. It also 
includes information on the type of customer, the Measurement Class, 
Energisation Status and Line Loss Factor Class. 

REC Retail Energy Code 



 
 

© Elexon Limited 2024  Page 4 of 10 

Term Description 

Reverse Migration 
The process through which MPANs will move from MHHS arrangements to 
legacy arrangements. 

Secondary MPAN 
The MPAN, within a Related MPAN arrangement, for which a forward migration 
occurs when an IF-031 is received for a Primary MPAN. 

Switch 
The process by which a new Supplier Registration supersedes an existing 
Supplier Registration, managed by the CSS. 

Upper Migration 
Threshold 

This is an industry-wide limit on the maximum number of migrations that can 
take place on a given day under exceptional circumstances. 
See MHHS-DEL1648 - Migration Thresholds Document v1.0 

Supplier Capacity 
Envelope 
(Envelope) 

A daily profile covering the whole migration period detailing the maximum 
number of migrations for a given Supplier MPID in a LDSO that may be 
undertaken. 
This also includes the submission rules for a Supplier MPIDsS deminimus 
category submissions. 

Supplier Submission 
A Supplier’s forward view of planned migrations by MPID at LDSO level that falls 
within the Supplier Capacity Envelope provided and includes all MPANs within 
their portfolio. 
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2 Introduction 

2.1  Purpose of the Document 

This document sets out the Data Requirements for the Migration Control Centre (MCC) and the Migration Planning 

Management Tool (MPMT). 

This document outlines the Data Requirements for the Migration Control Centre (MCC) and the Migration Planning 

Management Tool (MPMT), as well as providing a view of the external Migration Report Catalogue. 

It seeks to ensure that the MCC and Industry Stakeholders have the necessary data and reporting capabilities to monitor, 

manage, and control the MHHS migration effectively. 

This document, and supporting documents as listed in the References section, form part of the MHHS Migration Plan that 

details the obligations, as defined in Section C12 of the Balancing and Settlement Code Section C, that defines the 

obligations on MHHS Market Participants relating to participation in the Migration of MHHS Metering Systems. 

Refer to the MHHS-DEL2952 - Supplier Envelope and Plan Submission Guide v2.1 for information on how the MCC will 

seek support Report delivery with Participants. 

2.2 Overview 

2.2.1 Data Requirements 

The Data Requirements section aims to: 

• Identify key data sources and reports that will serve as inputs for the MCC and MPMT. 

• Ensure the accuracy and completeness of reference data used by the MCC and MPMT. 

• Understand additional data requirements to support the development of the MCC and MPMT. 

2.2.2 Reporting Catalogue 

The Reporting Catalogue section seeks to: 

• Specify the structure and classification for Migration reports. 

• Identify reports timings and high-level content, and purpose. 

• Provide an opportunity for stakeholders to offer feedback and opinions. 

• Support a MCC Principle of continuous monitoring and improvement of the migration process. 

• Present a core set of Migration Reports that can be iteratively enhanced during the active migration window. 

We acknowledge that additional Migration insights and requirements may emerge through consultation and operational 

experience. 

3 Objectives 

The Migration Team aims to achieve the following objectives: 

1. Identify Sources and Types of Data 

Determine the data sources and other information including other Party reports that the MCC will need to Monitor, 

Manage and Control the MHHS migration. 

2. Clarify Key Reports 

Provide an overview of essential reports that parties can expect from the MCC, with key data items and expected 

frequency. 
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3. Avoid Reporting Duplication 

Ensure that MCC reporting complements the MHHS Programme and does not result in duplication of effort or 

information where practical. 

4. Develop and Confirm Reports 

Once we establish the high-level report definitions, we will further refine the structure and data to assist parties in 

their planning and process development.. 

5. Feedback and Adaptation 

Acknowledge that this list of reports is an important starting point and remains open to feedback to address 

additional requirements concerning data and frequency. 

The Migration Team is committed to producing information that supports the Migration Framework principles and ensures 

clarity for all parties involved in the migration execution.  

By collaborating with industry stakeholders, the team aims to create a reporting framework that meets the evolving needs 

of the MHHS migration processes. 
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4 Data Requirements 

The Migration Team have identified the following data sources and inputs required for the Migration Framework and 

Reporting Suite: 

# Source / Input Description Example Entities / Data Items 

DR-01 
Industry Standing 
Data (ISD) 

Data defining market 
participants and roles. 

ISD Entities: 

• Entity Id 1 - Market Participant Organisation 

• Entity Id 4 - SMR Agent Appointment 

• Entity Id 21 - Market Role 

• Entity Id 45 - Market Participant Role 

• Entity Id M16 - Market Participant to DIP Participant Mapping 

• Entity Id M18 - DIP Market Roles 

DR-02 
Electricity Enquiry 
Service (EES) 

Supplier portfolio counts 
for each supplier within 
each LDSO region. 

Supplier Portfolio Counts for each Supplier within each LDSO Region 

DR-03 
Data Integration 
Platform (DIP) 

Messages and events 
supporting migration. 

Message Data: 

• IF-001/PUB-001 Notification of Change of Supplier 

• IF-003/PUB-003 Notification of Reverse Migration and De-Appointment  

• IF-031/PUB-031 Supplier Service Provider Appointment Request 

• IF-032/PUB-032 Supplier Service Provider Appointment Request Response 

• IF-034/PUB-034 Service Provider Appointment Request Response 

• IF-035/PUB-035 Registration Service Appointment Status Notification 

• IF-036/PUB-036 Service Provider Notification of Appointment 
NOTE The Programme may also wish to track the first instance of the IF-021/PUB-
021 to confirm if the migrated MPAN can settle on the new arrangements, this will 
most likely form a part for the assurance activities.  

DR-04 
Programme Party 
Coordinator (PPC) 

The MHHS Programme 
body that coordinates 
and collects Programme 
Party data. 

• Target MPIDs for Suppliers within each LDSO Region. 

• Confirmed Migration Start dates for qualified MHHS Suppliers and Agents. 

DR-05 

Operational Inputs to 
the Migration 
Planning and 
Management Tool 
(MPMT) 

Inputs for managing the 
MHHS migration. To be 
used by the MPMT. 

• Scaling factors 

• De-minimius Thresholds 

• Escalation Tolerances 

• Operational Incident Reporting: 
o Suppliers, Agents, SMRS/ LDSOs, DCC and CSS 
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5 Report Categories 

# Category Definition Data Items Notes 

RC-
01 

Industry and Party Data 
Tracking data for 
various participants 

• Supplier Status 

• LDSO Status 

• Service Provider Status 
 
MDD Data extracts combined with 
MHHS Programme gathered data 
including: 

• Current Participant Roles 

• MPID 

• Effective dates 

• MDD Data extracts should be 
regularly updated to ensure 
accuracy. 

• Timing of MDD refresh and MCC 
Envelope/Reports production 
important. 

RC-
02 

Supplier and Service 
Provider Portfolio Data 

Secure reports 
showing MCC view 
of portfolios for 
suppliers 

• Supplier-only individual reports 

• LDSO MPID Level Portfolios 

• Data used by MPMT to define 
allocations at the MPID Level. 

• Timing of EES refresh and MCC 
Envelope/Reports production issue 
important. 

RC-
03 

MPAN Counts 
Distribution of 
MPANs between 
LDSOs 

• Aggregate view of MPANs by 
LDSO 

• List of Suppliers with portfolios by 
LDSO 

• Provides view of Market wide 
distribution and management of 
MPANs in relation to migration 
progress and future migration 
demand and activity. 

RC-
04 

Plan vs Actual 

Comparison of 
planned vs actual 
migration 
submissions 

• Submitted Daily Migration Plans for 
Sprint Execution 

• Actual migration submissions and 
completions, errors 

• Used to track and manage deviations 
from planned migrations. 

RC-
05 

Transaction Reporting 
Views of transaction 
initiation and 
completion 

Aggregate views of: 

• IF-031/PUB-031 initiated 

• IF-036/PUB-036 completed 
 
Summary views of all related migration 
message 
submissions/completions/errors 

• Supports tracking of migration-
related transactions and related 
appointments. 

RC-
06 

General MI Reporting 

Reports for trend 
analysis and 
migration issue 
identification 

• Various reports to support trend 
analysis and identify migration 
issues 

• Used for monitoring overall migration 
performance and identifying potential 
problems. 

• Allow MCC to make strategic 
decisions based on data. 

RC-
07 

Operational Reports 
Day-to-day migration 
management and 
tracking issues 

• Central Services 

• Registration Services 

• LDSOs 

• Supplier 

• Agents/Service Providers 

• Settlement Services 

• Used for the daily operational 
management of the migration 
process and identifying issues 

• Provide overall system /ecosystem 
health status. 

• Dependant on MHHS Programme 
Service Management processes and 
tools. 
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6 Reporting Catalogue 

# 
Report 
Name 

Report 
Category 

Report Description Data Items Report Consumers 
Expected 
Frequency 

RP-01 

Migration 
Party 
Tracking 
and Status 
to Migration 
Start 
(Migration 
Readiness) 

Industry 
Data and 
Party 
Readiness 

Tracks the status of 
Ssuppliers, LDSOs, 
and service providers, 
including development 
progress, qualification, 
and service activation 
with lead-time to 
planned migration start 
dates. 

• MPID where available 

• Supplier Group MPID,(if relevant) 

• Party Name 

• Market Participant Role 

• Party Status (Suppliers, Central 
Services, Registration Services, 
LDSOs, Service Providers) 

• PIT/SIT Progress Status 

• Qualification Progress Status 

• Service Activation Progress Dates 

• Planned Migration Start Dates 

• (Migration RAG status) 

• Blockers 

• MCC 

• MHHS 
Programme 
Managers 

• Suppliers 

• LDSOs 

• Service Providers 

• ESO 

Monthly 

RP-02 

Supplier 
Portfolio 
Data (MCC 
Snapshot) 

Industry 
Data 

Secure individual 
supplier reports on 
MCC's view of 
portfolios used by 
MPMT to define 
allocations (MPID 
Level). Includes 
numbers of MPANs, 
meter point types, and 
expected service 
provider migration 
volumes. 

Submission Envelope Sheets B and C: 

• Supplier Group MPID, 

•  Market Participant Role 

• LDSO-Supplier SharesMeter Point 
Count 

• MPAN Counts, Meter Point Types 

• Expected Migration Volumes 

• Supplier MPID Groups details 
 
Submission Envelope Sheet E: 

• Supplier – Service Providers 
relationships 

• MCC 

• Suppliers ONLY 

Monthly 
 
Also included 
with Supplier 
Envelopes 

RP-03 

Aggregate 
Migrated 
MPAN 
Distribution 
by LDSO 

MPAN 
Counts 

Aggregate view of the 
distribution of MPANs 
between LDSOs. List 
of suppliers with 
portfolios by LDSO. 

• LDSO MPID 

• Supplier Group MPIDs 

• MPAN Counts per Supplier: 
 (Migrated , MPAN Count 
Non-Migrated,  Count 
in valid Migration Status?) 

• List of Supplier MPIDs per LDSO 
with view of Supplier Portfolio at a 
macro level e.g. 

- Supplier meets Envelope Criteria 
for LDSO 

- Supplier meets Deminimis Criteria 
- LDSO meets Deminimis Criteria 
- Supplier has no migration portfolio 

in LDSO 
 

• List of Suppliers by LDSO MPID with 
Complex Sites and remaining 
Portfolios to be Migrated. 
 Please refer to Appendix 4.8 of 
BSCP702 for the definition of 
complex sites. 

- MPAN Counts related complex 
sites 

• MCC 

• LDSOs 

• Suppliers 

• Central Services 

• Registration 
Services 

• ESO 

Monthly 
 
Also included 
with Supplier 
Envelopes 

RP-04 

Supplier 
Submitted 
Migrations 
Plan vs 
Actual 
Migration 
Outturn 

Plan vs 
Actual 

Comparison of 
submitted daily 
migration plans for 
sprint execution versus 
actual migration 
initiations and 
completion messages. 

• Supplier Group MPID 

• LDSO MPID 

• Daily Migration Plans 
submittedSubmitted Status 

• Actual Migration Initiations and 

• Number of Completied Migrationsons 

• MCC Identified deviations including 
Threshold breaches 

• MCC 

• Suppliers 
 
TBC if required- 
Summary/ 
Aggregated sanitised 
views for other 
Participants  
e.g.Participants e.g. 
Central Services 

• Registration 
Services  

• LDSOs 

• ESO 

Daily for MCC 
and Suppliers 
 
Weekly for 
Aggregate 
Views for 
other PPs 
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# 
Report 
Name 

Report 
Category 

Report Description Data Items Report Consumers 
Expected 
Frequency 

RP-05 

Migration 
Message / 
Transaction 
Summary 

Transaction 
Reporting 

Aggregate views of 
IF31 initiated versus 
IF36 completed. 
Summary views of all 
related migration 
message submissions. 

• Supplier Group MPID 

• LDSO MPID 

• IF-001 / PUB-001 Notification of 
Change of Supplier Count 

•  IF-003/PUB-003 Notification of 
Reverse Migration and De-
Appointment Count 

• IF-031/PUB-031 Supplier Service 
Provider Appointment Request 
Initiated 

• IF-032/PUB-032 Supplier Service 
Provider Appointment Request 
Response Count 

• IF-034/PUB-034 Service Provider 
Appointment Request Response 
Count 

• IF-035/PUB-035 Registration Service 
Appointment Status Notification 
Count 

• IF-036/PUB-036 Service Provider 
Notification of Appointment Count 

• Aggregate views of IF31 initiated 
versus IF36 completed. 

• Initiation to completion deltas 
 
Summary views of all related migration 
message submissions. 

• Correlated Message Submission 
Summary 

• Exception Rates / Error Rates 

• Migration Thresholds vs Submissions 

• MCC 

• Suppliers 
 
TBC 

• Service Providers 
/ Legacy Agents 

 
TBC if required- 
Summary/ 
Aggregated sanitised 
views for other 
Participants e.g. 

• Central Services 

• ESO 

• Registration 
Services  

• LDSOs 

Daily for MCC 
and Suppliers 
 
Weekly 
Aggregate 
Views for 
other PPs 

RP-06 
Migration 
Trend 
Analysis 

General MI 
Reporting 

Reports to support 
trend analysis and 
identify nascent, 
emerging migration 
risk and issues. 

• Trend Data 

• Migration Risk and Issues 

• Historical Comparisons 

• MCC 

• Code Bodies 

• MHHS 
Programme 
Managers 

Monthly 

RP-07 

MCC 
Operational 
Migration 
Dashboard 

Operational 
Reports 

Consolidated view of 
various Operational 
reports for day-to-day 
migration 
management, tracking 
issues and potential 
issues related to the 
performance and 
operations of: 

• Central services 

• Registration 
services 

• LDSOs 

• Suppliers 

• Legacy Agents 

• Service providers 

• Elexon 

• Etc. 

• Impacted Migration Start Date  

• Impacted Migration End Date 

• Migration related Operational Issues 

• Migration Systems Operational 
Status 

• Migration Parties Operational Status 

• Migration Party ecosystems and 
dependencies 

 

• Mean-Time to Recovery 

• Mean Time between Failures 

• MCC, MHHS 
Programme 
Managers 

 

• All relevant and 
impacted PPs 
identified at 
incident /issue 
occurrence. 

Near Real-
time 
 
Daily 
Summary 
 
Weekly / 
Monthly 
Trends 

RP-08 
Unused 
Capacity 
Report 

Operational 
Reports 

Report Detailing the 
Unused Capacity 
available to Suppliers 

• Sprint Id 

• LDSO MPID 

• Migration Date 

• Unused Capacity 

• Suppliers 

Sprint 
Planning 
Phase and 
following 
Unused 
Capacity 
Request 

 


