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2 Change Record

2.1 Change Record

Date Author Version Change Detall

15/07/2021 Andrew Margan 0.1 Draft version for review

21/07/2021 Andrew Margan 0.2 Amended following internal review

22/07/2021 Andrew Margan 0.3 Amended internal draft

29/07/2021 Andrew Margan 1.0 Final draft

25/08/2021 Andrew Margan 1.1 Updated to better reflect Ofgem Framework

02/12/2021 Andrew Margan 2.0 Approval of ToR (PSG, DAG and CCAG)

10/01/2022 Andrew Margan 2.1 Updated footer & to reflect correct branding

12/02/2022 Jason Brogden 2.2 Updated from PSG decisions 2/2/2022

22/02/2022 Jason Brogden 2.3 Updated from SRO feedback

24/02/2022 Jason Brogden 2.4 Updated from early PSG feedback

24/05/2022 Martin Cranfield 2.5 Updated with CR004, CR005 and CR006

10/06/2022 Martin Cranfield 2.6 Updated with CR008 (RECCo
representation at Level 2 and 3 groups)

09/12/2022 Martin Cranfield 3.0 Updated with CR012 (code drafting of
consequential change)

08/03/2023 Amy Clayton 3.1 Updated with CR020 (updated TMAG
Terms of Reference)

06/12/2023 Amy Clayton & 3.2 Updated with CR035 (TMAG restructure

Fraser Mathieson and other housekeeping changes)

2.2  Summary of updates to version 3.2.

Version 3.2. of the Governance Framework has been updated with CR035, which focuses on the restructuring of
TMAG into three different Advisory Groups. In addition, there are several housekeeping changes to the Governance

Framework incorporated into this change request. These include:

e Minutes have been removed as a meeting output for Level 2 and 3 governance groups. The PMO will continue
to provide a headline report as an output following the meeting. The headline report will capture context around
decisions, pertinent industry viewpoints, ensure a clear audit trail and decisions will be timestamped to enable
easy reference to the recordings. The headline report will be issued within two working days of each meeting
and Programme Participants will be allowed to request additions they feel necessary once they have reviewed
the report. A meeting recording will be made available via the MHHS Programme Collaboration Base.

e Level 3 Advisory Groups Terms of Reference has been removed from the Governance Framework.

e Additional clarity on MHHS escalation and appeals processes has been added to the Governance Framework.
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3 Market-Wide Half-Hourly Settlement — Programme Governance

3.1 Scope and Approach

This paper sets out the MHHS Programme governance structure that can be easily understood and be further
developed by MHHS Programme Participants. The paper provides greater clarity of the roles and responsibilities of
each governance group, how the groups will interact with each other, and how decisions, communications and
escalations will occur. This framework has been taken to PSG (Level 2) for their discussion, amendment and sign off.

3.2 Objectives and Assumptions

The programme objectives and the governance structure should:
a) Be delivery focused;
b) Secure trust and buy-in across all Programme Participants;
c) Be industry-led,;

d) Be efficient and streamlined (including supporting rapid decision-making and ensuring parties have access
to the necessary capacity/capabilities to fulfil their roles);

e) Enable objectives and benefits of the MHHS programme to be delivered; and

f)  Be clear, transparent and appropriate for different requirements of the programme, e.g., licence obligations,
programme management, programme management budget, and change process.

Ofgem has confirmed that Elexon will be obligated under the BSC to act as the Senior Responsible Owner (SRO) and
MHHS Implementation Manager (IM). Ofgem’s role is Programme Sponsor. Ofgem has consulted on its proposed
Sponsor role and has set out and consulted on proposed thresholds for Ofgem intervention or decision. These include
a material impact to the MHHS Target Operating Model, material impacts to Programme cost and benefits (E5m per a
single decision or £20m for a cumulative decision), and/or a material impact to consumers or competition'. Ofgem and
the programme are supported by an Independent Programme Assurance (IPA) provider which will have a wide-ranging
assurance remit across programme delivery. Elexon’s Board will ensure MHHS Programme separation (alongside the
IPA) and manage the BSCCo Business Plan (budget process), as per their obligation.

An overarching Programme governance structure has been directed by Ofgem in autumn 2021 through their Significant
Code Review (SCR) powers. Ofgem’s direction places programme governance arrangements through the BSC. The
BSC Programme documents, including the governance arrangements, can be changed after Ofgem direction through
the Programme change process. This document is subject to MHHS Programme Participant change via the Change
Control Process.

3.3 Summary of High-Level Governance

An industry-led model will ensure the decision-making between the SRO, MHHS Implementation Manager (MHHS M)
and Programme Participants is appropriately balanced, to ensure that the SRO is empowered to make decisions on
behalf of the industry, but is accountable to, and has engaged and consulted with the Programme Patrticipants. The
objective is that all parties will have access to the correct and relevant Programme information, and they all have an
opportunity to participate and influence the Programme decision-making, without unnecessarily delaying the
programme. All programme decisions need to be communicated in a clear and timely manner by the MHHS IM.

The MHHS Programme governance structure should be designed so that decisions are made at the most appropriate
level with Programme Participants through consensus and well-defined thresholds and limits, as opposed to escalating
all decisions to the PSG. Decisions that cannot be resolved at the lower level, can be escalated to the decision-making
group above. The IPA will have a role in providing assurance that the Programme’s or SRO’s decision-making is in line
with the agreed process.

1 BSC MHHS Obligations are set out in BSC Section C
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3.4 Programme Governance

The objective of the governance framework structure is:
a) The Programme is set up for success from the start;

b) All Programme parties are appropriately communicated with and have an opportunity to input into the
programme and the decision-making process;

c) The Programme is empowered to make programme decisions; and

d) Programme decisions will be made at the most appropriate level, through consensus.

3.5 Governance Structure
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3.6 Programme Decision Making

The proposed governance structure has four levels of decision-making. Decision-making can be delegated from the
parent group to the child group below. Responsibilities and accountabilities sit with the SRO, unless a decision meets
Ofgem’s threshold criteria. In the case of a decision meeting the threshold, Ofgem will direct the SRO to implement its
decision. Below the Ofgem thresholds, the PSG will make Programme decisions through consensus. Where
consensus cannot be reached the SRO will make the Programme decision based on the various views of the PSG and
taking into account any advice from the IPA. The PSG should delegate decision-making to a Level 3 group when
appropriate to do so. Advisory Group decisions will be by consensus and if consensus cannot be reached the Chair will
make an informed decision based on the various views of the constituency representatives. The Level 3 groups can
delegate decision-making, tasks and actions to a Level 4 group. Where consensus cannot be reached at a group, a
decision can be escalated to the group above. Level 4 groups will be more detailed working groups and/or technical
sub-groups.

3.7 Escalations and Appeals

Lower-level groups can escalate concerns to the group above. The MHHS Implementation Manager PMO function
should support this activity or parties can escalate concerns to their Programme Representative, who is a member of
the relevant group or to the SRO. If the decision area is above the Ofgem thresholds, the SRO or IPA can escalate
these to Ofgem. If an individual party wishes to escalate an issue to Ofgem, because they feel it meets the thresholds,
they should escalate this via the IPA. Ofgem will take advice from the IPA and other parties as appropriate in reaching
their escalation decision. The IPA will communicate the Ofgem escalation decision to the SRO and PSG. The SRO
will instruct the PMO to communicate the escalation decision to programme participants. Further guidance on MHHS

2 MHHS - Governance Framework Marked Against Consultation published version 11 August 2021 (mhhsprogramme-
production-cdn.s3.eu-west-2.amazonaws.com)
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query and escalation processes can be found within MHHS-DEL267 MHHS Governance Groups - Structure,
Overviews and Schedule®.

Where an escalation is below the Ofgem thresholds and cannot be resolved via programme governance, parties may
appeal to the IPA. Parties may appeal any decision made through MHHS governance to the IPA. The IPA will
consider appeals according to their MHHS Governance Decisions — IPA Appeal Approach and Criteria* document,
which sets out how the IPA will treat appeals and provides contact information for the initiation of an appeal. Decisions
on appeals by the IPA are final. The SRO will enact any recommendations made by the IPA following assessment of
the appeal.

3.8 Membership Principles

Level 2 and Level 3 groups will have a representative structure that ensures that all categories of MHHS Participants
have a constituency representative. Members of these groups, and attendees at the meetings of these groups are
nominated constituency representatives only, unless invited by the Chair. Constituency representatives are expected
to attend all meetings, although they can nominate alternates if they cannot attend for exceptional circumstances (e.g.,
leave, iliness etc). Constituency representatives are expected to consult with their constituencies in a timely manner
ahead of Level 2 and Level 3 group meetings to ensure that they can represent the full range of views within their
constituency.

Level 2 membership should be a mix of senior delivery and senior programme governance experts who are
empowered by their constituency groups to make Programme decisions on behalf of their constituency.

Level 3 membership will depend on the group’s terms of reference and the representatives should be senior experts in
their field and be empowered to make Programme decisions by their constituents.

Level 4 membership will depend on the work group subject and meeting requirements, but these meetings should be
open to all interested parties, unless specific terms of reference don’t allow open membership. For example, Security
may be a closed group. Terms of reference for all initial Level 2 and Level 3 groups are set out for consultation in this
document and approved at the relevant Level 2 and Level 3 meetings. Terms of Reference and the membership for all
other groups will be consulted on, ahead of the groups being established.

The constituency representative nominations and the nominations and potential elections process have been
established to support the nomination process and if required, how to run an election process.

3.9 Generic Roles and Responsibilities

The Chair for all meetings will be provided by the SRO or someone delegated by the SRO from within the MHHS
Implementation Manager function. Secretariat will be provided by the MHHS Implementation Manager Lead Delivery
Partner PMO Function.

a) The Secretariat will maintain and communicate up to date meeting documentation.
b) The Secretariat will manage and report on meeting arrangements against Programme milestones.
¢) The Secretariat will maintain up to date RAID and action logs.

d) The Secretariat will provide all meeting management services and deliver all regular and ad hoc meetings.

3.10 Roles and Responsibilities for Constituent Representatives

It is important for the Programme to set out the expectations for the role and responsibilities of the constituent
representatives at the Level 2 and Level 3 meetings. Constituent representatives will:

a) Provide group meeting input to deliver against the scope and objectives of the groups and the Programme

8 MHHS-DEL267 MHHS Governance Groups - Structure, Overviews and Schedule can be found on the MHHS website
or a copy may be obtained by contacting PMO@mhhsprogramme.co.uk

4 The IPA’s MHHS Governance Decisions — IPA Appeal Approach and Guidance can be found on the MHHS website
or a copy may be obtained by contacting PMO@mhhsprogramme.co.uk
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b) Gather the view of constituency members in advance of meetings and represent these constituent member
views in any meeting items, approvals and decisions, including consensus views, majority views and minority
views

¢) Provide a constituent perspective to discussions in meetings

d) Take actions from meetings and collate information from constituent members or direct constituent members
to provide information directly to the Programme to support actions

e) Facilitate engagement between constituent members and the Programme and central parties, ensuring that
issues and concerns are clearly communicated.

The Programme Party Coordinator (PPC) will engage directly with Programme Parties to support the Change
Management Strategy.

3.11 Generic Meeting Practices and Frequency

Each group will meet approximately every month or more frequently as required. The meeting frequency will be
reviewed by the Chair.

The role of the Chair is to facilitate discussion across the group, to enable challenge and to ensure decisions and
recommendations are made, or issues escalated.

Members are responsible for driving forward their own contributions to the Programme and are expected to support
decision making.

The Secretariat will be provided through the PMO function. The PMO will provide agendas and meeting papers at
least 5 working days in advance of each meeting and will provide a headline report as an output following the meeting.
The headline report will capture context around decisions, pertinent industry viewpoints, ensure a clear audit trail, and
decisions will be timestamped to enable easy reference to the meeting recordings. The headline report will be issued
within two working days of each meeting and Programme Participants will be allowed to request additions they feel
necessary once they have reviewed the report. A meeting recording will be made available via the MHHS Programme
Collaboration Base.

Meeting attendees that would like to request amendments to headline reports, decisions, or actions should submit
these to the PMO at least five working days in advance of the following month’s meeting. Amendment requests will be
reviewed by the Programme and updated as required, with amended headline reports issued alongside the relevant
month’s meeting papers.

Programme consultation timelines are likely to be set by each group at the time of issuing the consultation/information
request.
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3.12 -Programme Governance Group Summary Table

Group Name

Membership

Attendees

Programme Steering Group (PSG)  Primary programme decision Constituency Senior level delivery &
making body representatives governance experts

Design Advisory Group (DAG) Primary owner for the end- Constituency Senior design experts
to-end design output representatives

Cross-Code Advisory Group Primary owner for ensuring Constituency Senior regulatory experts and

(CCAG)

cross code change

representatives and

Code Body senior management

Code Bodies
SIT Advisory Group (SITAG) Primary Owner for SIT Constituency Industry testing experts
testing output representatives
Migration and Cutover Advisory Primary Owner for migration Constituency Industry migration experts
Group (MCAG) and cutover outputs representatives
Qualification Advisory Group Primary Owner for Constituency Industry qualification experts
(QAG) qualification outputs representatives

BPRWG, TDWG, CCIAG, DWG,
TWG, MWG, CDWG (and likely
future groups)

Development Workgroups
and subgroups

All programme parties

Dependent on subject

Security Design Working Group

Development Workgroup

Security representatives

System security experts

Subject to PSG approval, TMAG which previously included Testing, Migration and Qualification activities, will be
separated into three different advisory groups (likely Q1 2024). The three advisory groups will be the SITAG, MCAG
and QAG. Following this there will be five Level 3 groups, as shown in the Programme Governance summary table

above.

3.13 MHHS Programme Parties and the MHHS Programme

The following principles will apply to all MHHS Programme Parties and the MHHS Programme itself:

Delivery Focus

» Be delivery-focused in all activities and take responsibility for all relevant delivery activities

+ Be familiar with the detailed MHHS Programme plan and deliver activities and outcomes on time to quality

+ Act to deliver MHHS objectives collaboratively and not take action that would cause detriment to the
programme as a whole

+ Be open and proactive in sharing all relevant information to the delivery of the MHHS Programme,

including MHHS Programme decision-making

* Follow industry good practice

+ Actively participate and use the Programme Governance Framework, particularly for change

© Elexon Limited 2023
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+ Take reasonable steps to collaborate to resolve issues, mitigate risks and assess change
+  Be mindful of programme costs and not take action that might compromise the business case

» Technical content should be accurate and unambiguous, ensuring consistency across the programme.

Relationship & Trust
* Respond promptly to reasonable requests for information from each other
+ Share information and be transparent unless there are incontrovertible reasons not to do so

* Respect confidentiality and commercial sensitivity of information and introduce no Conflicts of Interest
(e.g., DIP procurement)

* Be clear what each party wants from the other(s) — and why

*  Promote predictability and trust — parties shall enable the building of mutual trust by consistently meeting
obligations and expectations and acting reasonably.

Participation & Proactivity
* Be proportionate — collaborative working should not be overly burdensome and should be proportionate

+  Proactively and promptly raise issues and risks when aware of them and provide early warning of material
risks and issues and any dependencies

« Ensure appropriately skilled people are attending the appropriate meetings

+ Encourage informal feedback, participate in any more formal survey or feedback loop.

Expected cooperation activities may include the following:
+ Bilateral communications (e.g., conversations, email)
+ Participation in meetings

+ Exchange of information and data (e.g., email, information/data sharing tools, portal)

3.14 Central Parties and the MHHS Programme

The following principles will apply to Central Parties and the MHHS Programme

Central Parties and the MHHS Programme should:
* Have open, honest, transparent communication between themselves

+ Respond promptly to reasonable requests for information from all MHHS Programme Parties and be
transparent unless there is good reason not to share information (e.g., GDPR, commercially sensitive,
confidential)

* Not give any MHHS Programme Parties preferential treatment

+ Make information provided to MHHS Programme Parties in dialogue open and available to other similar
MHHS Programme Parties — do not give preferential access to information

* Not provide sensitive information to MHHS Programme Parties
» Be responsive to change, being proactive in finding new technical and business features

» Prioritise value over cost, focussing on the value of outputs rather than the cost of inputs.
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The MHHS Programme and Elexon as the Central Systems Provider will observe the rules of business separation at all
times.

The MHHS Programme do not expect to proactively manage Central Parties’ interactions with MHHS Programme
Parties, but the MHHS Programme reserve the right to audit interactions between Central Parties and MHHS
Programme Parties where there is reasonable evidence to suggest that the principles above have been compromised.
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4 Programme Steering Group (PSG) Terms of Reference (Level 2)

The PSG Terms of Reference (“ToR”) sets out the role, membership and mode of operation.

4.1

PSG Role

The PSG role is a senior-level group, where key issues, challenges and Level 1 milestone Programme planning are
presented and steering group members make strategic decisions which efficiently drives the MHHS Programme
forward, delivers the new TOM and ensures the Programme keeps to plan. The PSG owns delivery of the Programme
plan and scope, acting as a Programme Board for effective decision-making and monitoring delivery against time,
quality and resource/cost.

4.2 PSG Objectives
e To be the overarching Programme decision making authority for Market-wide Half-Hourly Settlement, with the
SRO making decisions on advice from PSG where they don’t meet Ofgem thresholds.
e Ensure the Programme is delivered according to the agreed TOM.
e Ensure the Programme is kept to plan and proactive decisions are made to address any risk of delay, including
the review and management of progress reporting and headline RAID.
o Ensure different programme participant perspectives are appropriately represented during decision making.
e Receive escalations from lower-Level Working Groups and reach consensus, ensuring the Programme
progresses to plan.
e Enable Programme transparency for all impacted constituency groups and stakeholders.
e Delegate decision-making to appropriate lower-Level groups.
4.3 Membership

The PSG Membership is the SRO as Chair, a representative from each programme participant constituency and
Ofgem as an observer with the Chair able to invite other attendees if relevant:

a)
b)
c)
d)
e)
f)

9)
h)
i)

)

k)

SRO - Chair

MHHS IM Programme Director

Lead Delivery Partner (LDP) Programme Manager

Lead Delivery Partner Systems Integrator (SI) Manager

Lead Delivery Partner PPC Manager

Other SRO and Lead Delivery Partner representatives who are relevant to agenda items
Independent Programme Assurance (IPA) Manager

Elexon Representative (as central systems provider)

Data Communications Company (DCC) Representative (as smart meter central system provider)
Retail Energy Code Company (RECCo) Representative

Any other provider of a central system required for MHHS implementation (e.g., communications provider)
Large Supplier Representative

Medium Supplier Representative.

Small Supplier Representative

Industrial & Commercial (1&C) Supplier Representative.

Supplier Agent Representative (Independent Supplier Agent)

Supplier Agent Representative
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r) Distribution Network Operator (DNO) Representative

s) Independent Distribution Network Operator (iDNO) Representative
t) National Grid Electricity System Operator (ESO)

u) Consumer Representative

v) Ofgem (Observer)

w) The PMO will attend to act as meeting secretariat.

4.4  Purpose and Duties of MHHS Programme Steering Group
PSG'’s purpose is to be the group that manages and oversees key Programme decisions and approvals, delegates
work to other groups and ensures the Programme delivers to plan.

PSG is responsible for taking all high level and escalations decisions, to ensure the programme meets Level 1
timescales.

4.5 PSG Scope, Deliverables, Roles and Responsibilities

e The SRO (or in exceptional circumstance someone delegated by the SRO) will chair the meetings.
e The PMO will maintain and communicate up to date meeting documentation.

e The PMO will issue a headline report within two working days of the meeting, and publish the meeting
recording via the MHHS Programme Collaboration Base

e The PMO will manage and report on the delivery of P1 and P2 Programme milestones.
e The PMO will maintain an up to date Programme plan, RAID log and actions log.

e The PMO will provide all meeting management services and deliver all regular and ad hoc meetings. PSG
Members (or nominated alternatives) will attend every meeting.

e PSG Members will be fully meeting prepared before the meeting starts.

e PSG Members should be a mix of programme delivery and governance experts.

4.6 Decision-making

Decisions above the threshold must be referred to Ofgem by the SRO or the IPA.

PSG will have authority to delegate decisions to lower-level groups and sub-groups (Level 3 or Level 4) and should
seek to do so where appropriate.

The PMO will ensure decisions are based on full transparency and appropriate consultation. PSG decisions will be by
consensus and if consensus cannot be reached the Chair will make an informed decision.

Where consensus is not reached, the lower-level workgroups should escalate the decision to the group above. If a
decision cannot be reached at the decision group level, the SRO will make the decision after considering the varying
views expressed, including IPA recommendations, if under the threshold or Ofgem will make the decision if above the
threshold.

Where the PSG is presented with recommendations, they have the ability to:

i) Accept the recommendation — the proposal/recommendations are aligned to the TOM and overall
objectives.

i) Reject the recommendation — the proposal/recommendations do not align to the TOM, programme
principles or requires further work/clarity.

iii) Refer the recommendation for additional work or analysis.
iv) Accept the recommendation, subject to additional work being completed.

v) Escalate to Ofgem via the IPA when the recommendation meets the threshold for Ofgem.

All changes must follow the MHHS Programme change control process (Section 7).
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5 Advisory Groups (Level 3)

5.1 Advisory Group Objectives, Roles & Responsibilities
The advisory groups are the primary decision-making authorities for all technical outputs, unless above Ofgem
thresholds. They oversee the Programme’s outputs, review and validate outputs and approve the technical artefacts,

They will ensure different programme participant perspectives are appropriately represented during decision making
and allow for transparency for all impacted constituency groups and stakeholders.

They can delegate appropriate tasks and activities to Level 4 Working Groups and receive escalations from lower-level
working groups and reach consensus on decisions.

5.2 Advisory Groups (Level 3) Decision-making

Level 3 advisory groups have the ability to:

e Make Level 3 decisions and Level 2 decisions when delegated from the PSG. (Level 1 decisions will be
escalated to Ofgem by the SRO or IPA).

o Delegate decisions to another Level 3 group or a lower-level work group.

e Ensure that any decisions are based on full transparency with programme participants and appropriate
consultation.

o Decisions will be by consensus and if consensus cannot be reached the Chair will make an informed decision.

o Where parties raise significant concerns with a decision, the concern will be resolved by the advisory group or
escalated to the PSG via a constituency representative.

e Consultation will be carried out on an ongoing basis, with decisions based on information developed by the
working groups.

When presented with recommendations from working groups they will have the ability to:

i)  Accept the recommendation — the proposal/recommendations are aligned to the TOM, product
descriptions, acceptance criteria and overall objectives.

i) Reject the recommendation — the proposal/recommendations do not align to the TOM, product
descriptions, acceptance criteria and overall objectives or requires further work/clarity.

iii) Refer the recommendation for additional work or analysis.
iv) Accept the recommendation, subject to additional work being completed.
v) Referto the PSG when the recommendation meets the threshold for Ofgem intervention.

The PMO will provide agendas and meeting papers at least 5 working days in advance of each meeting and will
provide a headline report as an output following the meeting. The headline report will capture context around decisions,
pertinent industry viewpoints, ensure a clear audit trail and decisions will be timestamped to enable easy reference to
the recordings. The headline report will be issued within two working days of each meeting and Programme
Participants will be allowed to request additions they feel necessary once they have reviewed the report. A meeting
recording will be made available via the MHHS Programme Collaboration Base.
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6 Design Advisory Group (DAG) (Level 3)

6.1 DAG Role

The DAG’s role is to oversee, review, consult and approve, the MHHS Programme development of the end-to-end
business processes, system and data architecture that delivers the detailed system design that enables all programme
participants to design, build and test their individual system and business changes.

6.2 Membership
The DAG Membership is the SRO as Chair, technical expert representatives from each programme participant
constituency and Ofgem as an observer.
a) SRO as Chair
b) SRO Design Manager
c) Lead Delivery Partner (LDP) Programme/Design Manager
d) Lead Delivery Partner (Sl) System Integrator Manager
e) Independent Programme Assurance (IPA) Manager
f) Elexon Representative (as central systems provider)
g) DCC Representative (as smart meter central system provider)
h) RECCo Representative
i) Any other provider of a central system required for MHHS implementation (e.g., communications provider)
j) Large Supplier Representative
k) Medium Supplier Representative
I) Small Supplier Representative
m) I&C Supplier Representative
n) Supplier Agent Representative (Independent Supplier Agent)
0) Supplier Agent Representative
p) DNO Representative
g) IDNO Representative
r) National Grid ESO
s) Consumer Representative
t) Ofgem (Observer, to attend as appropriate)

u) The PMO will attend to act as meeting secretariat.
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7 Cross-Code Advisory Group (CCAG) (Level 3)

7.1 CCAG Role

The CCAG role is to oversee the development, management and implementation of MHHS Programme related Code
changes to all MHHS impacted Codes to ensure Code reflects how the new MHHS TOM process and systems
operate.

7.2 Membership
The CCAG Membership is constituted from senior management representatives from each Programme impacted Code
Body, programme participant constituency representatives, Ofgem as an observer and the MHHS Programme —
a) SRO as Chair
b) SRO Governance Manager
c) Lead Delivery Partner (LDP) Programme/Design Manager
d) Independent Programme Assurance (IPA) Manager
e) Elexon Representative (as central systems provider)
f) Elexon Representative (as BSC/BSCCo Manager)
g) DCC Representative (as smart meter central system provider)
h) Smart Energy Code (SEC) Representative
i) RECCo Representative
j) Connection and Use of System Code (CUSC) Representative
k) Distribution Connection and Use of System Agreement (DCUSA) Representative
I) National Grid ESO
m) Supplier Representative (Domestic Representative)
n) Supplier Representative (1&C Representative)
0) Supplier Agent Representative (Independent Supplier Agent)
p) Supplier Agent Representative
g) DNO/IDNO Representative
r) Consumer Representative
s) Ofgem (Observer, to attend as appropriate)

t) The PMO will attend to act as meeting secretariat.
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8 SIT Advisory Group (SITAG)

8.1 SITAG Role

The SITAG role is to oversee the development, management and implementation of all SIT testing.

8.2 Membership

The SITAG Membership is the SRO (or someone delegated by the SRO from within the MHHS Implementation

Manager function) as Chair, technical experts constituency representatives from each programme participant
constituency and Ofgem as an observer.

a) SRO as Chair

b) SRO Design Manager

c) Lead Delivery Partner (LDP) Test Architect

d) Lead Delivery Partner (Sl) System Integrator Manager
e) Independent Programme Assurance (IPA) Manager

f) Elexon Representative (as central systems provider)
g) DCC Representative (as smart meter central system provider)
h) RECCo Representative

i) Large Supplier Representative

j) Medium Supplier Representative

k) Small Supplier Representative

I) 1&C Supplier Representative

m) Supplier Agent Representative

n) Supplier Agent (Independent) Representative

0) DNO Representative

p) iDNO Representative

q) National Grid ESO

r) Consumer Representative

s) Ofgem (Observer, to attend as appropriate)

t) The PMO will attend to act as meeting secretariat.
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9 Migration and Cutover Advisory Group (MCAG)

9.1 MCAG Role

The MCAG role is to oversee the development, management and delivery of the Migration and Cutover strategy.

9.2 Membership

The MCAG Membership is the SRO (or someone delegated by the SRO from within the MHHS Implementation

Manager function) as Chair, technical experts constituency representatives from each programme participant

constituency and Ofgem as an observer.

a)
b)
<)
d)
e)
f)
9)
h)

SRO as Chair

SRO Migration Manager

Lead Delivery Partner (LDP) Migration Manager
Independent Programme Assurance (IPA) Manager
Elexon Representative (Helix)

DCC Representative (as smart meter central system provider)
RECCo Representative

Domestic Supplier Representative

Large Supplier Representative

Medium Supplier Representative

Small Supplier Representative

I&C Supplier Representative

m) Supplier Agent Representative

n)
0)
p)
a)
r
s)

Supplier Agent (Independent) Representative
iDNO Representative

DNO Representative

Consumer Representative

Ofgem (Observer, to attend as appropriate)

The PMO will attend to act as meeting secretariat.
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10 Qualification Advisory Group (QAG) (Level 3)

10.1 QAG Role

The QAG role is to oversee the development, management and delivery of Qualification.

10.2 Membership

The QAG Membership is the SRO as Chair (noting that some decisions will sic with BSC and REC PABS), relevant
Code Bodies, technical experts constituency representatives from parties who need to qualify (e.g., Suppliers, Agents,
LDSOs) and Ofgem as an observer.

a) SRO as Chair

b) SRO Qualification Manager

c) Lead Delivery Partner (LDP) Qualification Manager
d) Independent Programme Assurance (IPA) Manager
e) RECCo Representative (Qualification Body)

f) BSCCo Representative (Qualification Body)

g) Large Supplier Representative

h) Medium Supplier Representative

i) Small Supplier Representative

i) 1&C Supplier Representative

k) Supplier Agent Representative

I) Supplier Agent (Independent) Representative

m) DNO Representative

n) iDNO Representative

0) Consumer Representative

p) Ofgem (Observer, to attend as appropriate)

gq) The PMO will attend to act as meeting secretariat.
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11 Change Control High-Level Principles

All programme changes must follow a robust change control process. The change control process must be available to
all programme participants. Change requests, should be actioned quickly, so programme activities are progressed to
plan, but have the required detail for all parties to assess the change and provide feedback. Consultation feedback
should be within the agreed timescales. Decision making should follow a robust process and be informed. All change
request outcomes must be communicated and managed effectively. The detailed change process has now been
published.

11.1 Change Control Process Diagram

Stage 1 — MHHS Programme Review, Cost Request and Issue to Industry

Change

Request Validated & Triage Programme revision

and issue

Received

Service provider
review and cost
request

Stage 2 — Industry Consultation, Recommend and Decision Stage 3 — Manage and Comms

Review responses
and make Se"g;g.zﬁ,? i
recommendation

Ol

Log, manage and

Industry Consult and request
publish decision

L= feedback

11.2 Proposed High-Level Change Control Process

All programme participants must have access to the change control process and be able to raise a change requests.
The change request process should start when the programme receives a valid change request. The MHHS Change
Control Manager should validate the change request. If there are any issues with the change request received, the
MHHS Change Control Manager should engage with the change raiser to resolve the issue.

A valid change request should be triaged by the MHHS Change Control Manager and the relevant impact assessments
and cost estimate should be requested and created. The MHHS Change Control Manager should amend the change
request to ensure the appropriate information is contained within it, for industry assessment.

The MHHS Change Control Manager should issue the change request for industry consultation through agreed
communication channels. The consultation responses should be reviewed by the appropriate MHHS workstreams and
stakeholders for their input and recommendation. The updated change request should be issued to PSG (or other
advisory group if appropriate) for their decision and recommendation.

If the change request impact exceeds the Ofgem thresholds, the SRO should escalate the change request to Ofgem
for their action and decision. If the change request is within the Ofgem thresholds, then PSG should make a
recommendation. PSG’s decision should be communicated, and the change request should be actioned appropriately.
If the change request is within the Ofgem thresholds and PSG cannot decide or make a recommendation, the SRO can
cast the deciding vote or request additional analysis to support decision making.

All change requests should be managed and logged by the MHHS Change Control Manager. All change requests
decisions should be communicated within 10 working days of a decision.

Detailed change control approach and process will be reviewed by PSG and approved by Ofgem.
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