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[bookmark: _Toc1094784611]Executive Summary
Following the movement of dates of the Qualification waves, all Suppliers and Agents in an allocated Qualification wave who wish to be reallocated to another wave must complete this document and submit it for Code Bodies’ review. 
This Wave Reallocation Submission Template is being provided as your organisation has indicated that it wishes to move wave.
Code Bodies will carefully consider requests for wave reallocation in totality. Providing this submission does not mean that this has been accepted by Code Bodies. Parties should continue to plan on the basis of their current wave until any change has been confirmed by Code Bodies.
The information provided herein will be used to determine the validity of your proposal for Wave Reallocation.
The latest expected dates for Non-SIT Supplier and Agent Qualification, pending QAG approval, are as follows:
	Wave #
	Initial QAD submission window Opens
	QT Execution Window Opens
	QAD Sign-off deadline

	Wave 1
	 05/05/25
	25/08/25 
	20/03/26 

	Wave 2
	 09/06/25
	20/10/25
	20/04/26 

	Wave 3
	 11/08/25
	12/01/26
	 26/06/26

	Wave 4
	20/10/25
	 09/03/26
	28/08/26



Please direct any questions on this template and provide your submissions to MHHSQualification@elexon.co.uk.
[bookmark: _Toc1129832079]Wave Reallocation Submission Template
[bookmark: _Toc1535173622]General Information
In this section, please provide information about your organisation, the MPIDs that you do expect to MHHS Qualify and contact details. This section also requests confirmation of the accuracy and completeness of this submission.
Code Bodies can provide support to keep participants in their agreed Qualification Wave and discuss any necessary extensions for specific MHHS Qualification deliverables. Please contact MHHSQualification@elexon.co.uk to confirm if this option is suitable for your organisation.
Important information – Wave 4 Requests
Code Bodies note there is already a large number of Participants in Wave 4, and any additional Participants that move into Wave 4 will place increased demand on the Qualification Testing Framework, the Test Assurance team, and the Qualification team. 
Therefore, before Code Bodies can consider including any further Parties into Wave 4, Code Bodies need to understand the specific reasons why a Participant cannot complete the test plan in-line with the initial Wave commitment outlined in their Pre-Qualification Submission, and why a Participant cannot move to a Wave with less demand (e.g. Wave 3). Participants should consider this when providing information throughout the Qualification Wave Reallocation Form.
Suppliers that do no complete MHHS Qualification within the required timescales will be subject to Annex 4 [LINK] That will apply to all Suppliers that have not completed MHHS Qualification by Milestone 14 (M14) “All Suppliers must be able to access MPANs under the new TOM”. Suppliers must be aware that they will not be able to operate in MHHS arrangements if they have not completed MHHS Qualification. Both MHHS qualified and unqualified MPIDs will be suspended from completing registrations in Central Switching Service (CSS), therefore they will not be able to register new MSIDs.
3.1.1 Details of the organisation submitting this form
	Name as per Companies House
	

	Company Registration Number as per Companies House
	

	
	Supplier
	

	List of MPIDs (with Role Code) that you which to apply for MHHS Qualification
	Smart MOA
	

	
	Advanced MOA
	

	
	Smart Data Service
	

	
	Advanced Data Service
	

	
	Unmetered Data Service
	

	
	DNO / Registration Service / UMSO
	

	Lead Contact
	
	

	Please confirm that all information submitted within this form is complete and accurate.
	

	

	Submission date
	
	



[bookmark: _Toc1529308207] MHHS Qualification Approach and Plan
In this section, please provide details of your approach to MHHS Qualification including your expected PIT exit timeline and preferred Qualification Wave.
PIT Timelines
The dates for PIT completion for each wave are as follows:
	Document Name
	Wave 1 Final Submission Dates
	Wave 2 Final Submission Dates
	Wave 3 Final Submission Dates
	Wave 4 Final Submission Dates

	Final PIT Approach and Plan covering Functional, Migration, Non-Functional and Operational
	25/10/2024
	29/11/2024
	31/01/2025
	28/03/2025

	PIT RTTM (Including list of PIT Test Scenarios). Please ensure there is sufficient time to address feedback ahead of Initial QAD completion.
	14/04/2025
	16/06/2025
	11/08/2025
	06/10/2025

	PIT Completion Report (Incl. Final PIT RTTM and all PIT evidence uploaded)
	14/07/2025
	08/09/2025
	10/11/2025
	09/01/2026


Please note, where you are requesting a move to an earlier wave and have missed the PIT Approach and Plan deadline, if your request is approved we will agree a new date.

	[bookmark: _Hlk151223383]Please confirm whether you have started PIT execution, and if not when you intend to start.
	

	Please confirm the expected PIT Plan deliverables dates and timelines, including:
· Defining Test Scope, Approach, and Plan 
· Setting up Test Infrastructure (e.g. environment, configuration, data preparation) 
· Executing Testing (including Regression) 
· Reporting Results of Testing

	

	Please confirm your expected PIT completion date.
Please detail any risk associated with achieving this date, and mitigating controls you have planned
	

	What percentage of planned PIT scope has been successfully completed at the point of this submission?
	

	Please confirm what critical path activities would prevent you from meeting your current Qualification Wave obligations and why they cannot be completed in-line with your current wave timeframes
· If your organisation is requesting to move to Wave 4, Please detail you cannot be reallocated to Wave 2 or 3
	

	What assistance, if any, have your Managed Service Providers, or Third-Party Providers provided to support your PIT activities?
	



Qualification Wave Reallocation
	[bookmark: _Hlk151223570]Please provide your 1st and 2nd Qualification Wave reallocation preferences?
NB: Please refer to table in section 2 for indicative dates.
	Wave 2
	

	
	Wave 3
	

	
	Wave 4
	

	Please confirm your expected QAD Submission date.
Please detail any risk associated with achieving this date, and mitigating controls you have planned.
	

	For Suppliers, please confirm by when you are targeting to start MHHS Migration. 
Responses to this section should consider the MHHS Programme Plan which states that 15 May 2026 is the earliest migration start date for Non-SIT participants. 
Participants must engage with migration@mhhsprogramme.co.uk where there are any impacts to the proposed migration schedule
	

	Please confirm whether you are planning to place full or partial reliance on the testing of another Participant, and if so:
- What stage the Participant you are placing reliance on is expected to complete their testing (e.g. SIT, Wave 1 etc.)
- Whether these dates align with your planned MHHS Qualification timeframes
Please note that, for BSC Qualification, you will not be able to Qualify until the PAB after Qualification has been granted to the party you are placing reliance on. PABs will be held bl-monthly.
	

	What assistance, if any, has your Placing Reliance Partner provided to support your Qualification activities?
	

	If you are a Supplier, please confirm:
- What stage your Supplier Agents are expected to complete their Qualification (e.g. SIT, Wave 1 etc.)
- Whether these dates align with your planned MHHS Qualification and Migration targets?
	

	Please provide any further information you believe Code Bodies should consider when determining your Qualification Wave allocation.
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