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1.1 Change Record

Date Author Version Change Detail
13/06/2024 Migration Team v0.1 Migration Framework Industry Consultation 2
01/07/2024 Migration Team V0.2 Updated following Industry Consultation
Comments
25/07/2024 Migration Team V1.0 Version uplifted following MCAG Interim
Approval
1.2 References
Document Publisher Published I':ftf;::qiztri]gln
REF-1 MHHS-DEL2426-[01] Migration Framework Foundations v2.0 Migration Team 25/07/2024 Migration FW
REF-2 MHHS-DEL2427-[02] Migration Framework - Principles and Migration Team 25/07/2024 Migration FW
Guidelines v2.0
REF-3 MHHS-DEL2428-[03] Migration Capacity Calculations - Method Migration Team 25/07/2024 Migration FW
Statements v2.0
REF-4 MHHS-DEL2429-[03a] Migration Capacity Calculations — Parameters Migration Team 25/07/2024 Migration FW
v2.0
REF-5 MHHS-DEL2430-[04] Migration Requirements and Processes — v2.0 Migration Team 25/07/2024 Migration FW
REF-6 MHHS-DL2431-[04a] Migration Business Process Models v2.0 Migration Team 25/07/2024 Migration FW
REF-7 MHHS-DEL2762-[05] Migration Choreography v1.0 Migration Team 25/07/2024 Migration FW
REF-8 MHHS-DEL2763-[06] Migration Governance and Escalation Migration Team 25/07/2024 Migration FW
Framework v1.0
REF-9 MHHS-DEL2764-[07] Migration Data Requirements and Reports v1.0 Migration Team 25/07/2024 Migration FW
REF-10 MHHS-DEL961 — Migration Design Document v1.4 Migration Team 12/06/2024
REF-11 MHHS-DEL953 — Data Assessment Report V1.0 Migration Team 21/02/2023
REF-12 MHHS-DEL1128 — Migration, Cutover and Data Strategy v1.0 Migration Team 02/06/2023
REF-13 MHHS-DEL1648 - Migration Thresholds Document v1.0 Migration Team 20/11/2023
REF-14 MHHS-DEL813 — Overarching Test Data Approach and Plan V1.0 Testing Team 19/07/2023
REF-15 MHHS-DEL1181 — Data Cleanse Plan v2.1 Migration Team 04/06/2024
REF-16 MHHS-DEL1792 - M15 Acceptance Criteria v1.0 Migration Team 13/12/2023

1.3 Terminology

Term

Description

BAU Process

MHHS Core Design.

This refers to a process within the MHHS arrangements as set out within the

BSC

Balancing and Settlement Code

Central Services /

MHHS Programme term referring to the parties and systems that comprise the
supporting infrastructure for MHHS business processes and services, namely
the Elexon Central Services, Electricity Enquiry Service, Data Service Provider,

Systems Central Switching Service, Data Transfer Network, and the Data Integration
Platform.

CoA Change of Agent

CoS Change of Supplier

CSS Central Switching Service

Daily Planned Migration
Threshold

This is an industry-wide limit on the maximum planned for number of migrations
that can take place on a given day under normal circumstances.

Data Cleanse Plan

Migration start.

The approach and activities required to improve and populate data prior to
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Term Description

DC Data Collector

DIP Data Integration Platform
DS Data Service

DSP Data Services Provider
ECS Elexon Central Services
EES Electricity Enquiry Service

Export MPAN

An MPAN that exports energy to the grid from a premises.

Forward Migration

The process through which MPANSs will move from legacy arrangements to
MHHS arrangements.

IDNO Independent Distribution Network Operator
Import MPAN An MPAN that imports energy from the grid to a premises
ISD Industry Standing Data
LDSO Licensed Distribution System Operator
. Limits set for each LDSO based on the size of their portfolio, ensuring balanced
LDSO Portfolio : . .
Thresholds migration across different operators

See MHHS-DEL1648 - Migration Thresholds Document v1.0

Legacy Arrangements

The existing arrangements set out under the BSC and REC. For the purposes of
the Migration Design, this is primarily the REC Metering Services Schedule and
the Balancing and Settlement Procedures related to Data Collection.

MCC Migration Control Centre
MHHS Market-Wide Half-Hourly Settlement
MHHS Arrangements The new MHHS arrangements as set out in the MHHS Core Design Artefacts.

Migration Design

The technical articulation of how MPANs will move from legacy to new MHHS
arrangements.
See MHHS-DEL961 — Migration Design Document v1.4

Migration Period

The period denoted by the Programme as occurring between the M11 and M15
milestones.

Migration Planning and
Management Tool

Application to be developed for use by the MCC to manage the end to end
migration process

(MPMT)

MOP Meter Operator

MPAN Meter Point Administration Number
MPID Market Participant Identifier

MS Metering Service

MWG Migration Working Group

NFR Non-Functional Requirement

Primary MPAN

The MPAN, within a Related MPAN arrangement, for which a Switch is initiated,
or a forward migration (via an IF-031) is initiated.

Qualified Supplier

A Supplier MPID recognised in ISD as both having passed the relevant BSC
gualification requirements; and declared that their service is operational within
the MHHS arrangements.

Registration Service

The Registration Service is the LDSO service that holds Meter point standing
data information about each MPAN within its Distribution Region. Data includes
the BRP the processing and metering services appointed to the MPAN. It also
includes information on the type of customer, the Measurement Class,
Energisation Status and Line Loss Factor Class.

REC

Retail Energy Code

Reverse Migration

The process through which MPANs will move from MHHS arrangements to
legacy arrangements.

Secondary MPAN

The MPAN, within a Related MPAN arrangement, for which a forward migration
occurs when an IF-031 is received for a Primary MPAN.

Switch

The process by which a new Supplier Registration supersedes an existing
Supplier Registration, managed by the CSS.

Upper Migration
Threshold

This is an industry-wide limit on the maximum number of migrations that can
take place on a given day under exceptional circumstances.
See MHHS-DEL1648 - Migration Thresholds Document v1.0
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Term Description
A daily profile covering the whole migration period detailing the maximum

Supplier Capacity number of migrations for a given Supplier MPID in a LDSO that may be
Envelope undertaken.
(Envelope) This also includes the submission rules for a Supplier MPIDsS deminimus

category submissions.

A Supplier’'s forward view of planned migrations by MPID at LDSO level that falls
Supplier Submission within the Supplier Capacity Envelope provided and includes all MPANSs within
their portfolio.

2 Introduction

2.1 Purpose of the Document

This document sets out the Data Requirements for the Migration Control Centre (MCC) and the Migration Planning
Management Tool (MPMT).

This document outlines the Data Requirements for the Migration Control Centre (MCC) and the Migration Planning
Management Tool (MPMT), as well as providing a view of the external Migration Report Catalogue.

It seeks to ensure that the MCC and Industry Stakeholders have the necessary data and reporting capabilities to monitor,
manage, and control the MHHS migration effectively.

2.2 Overview

221 Data Requirements

The Data Requirements section aims to:
¢ Identify key data sources and reports that will serve as inputs for the MCC and MPMT
e Ensure the accuracy and completeness of reference data used by the MCC and MPMT

e Understand additional data requirements to support the development of the MCC and MPMT

2.2.2 Reporting Catalogue

The Reporting Catalogue section seeks to:
e Specify the structure and classification for Migration reports
e Identify reports timings and high-level content, and purpose
e Provide an opportunity for stakeholders to offer feedback and opinions
e Support a MCC Principle of continuous monitoring and improvement of the migration process

e Present a core set of Migration Reports that can be iteratively enhanced during the active migration window

We acknowledge that additional Migration insights and requirements may emerge through consultation and operational
experience

3 Objectives

The Migration Team aims to achieve the following objectives:

1. Identify Sources and Types of Data

© Elexon Limited 2024 Page 4 of 9



Determine the data sources and other information including other Party reports that the MCC will need to Monitor,
Manage and Control the MHHS migration.

2. Clarify Key Reports

Provide an overview of essential reports that parties can expect from the MCC, with key data items and expected

frequency

Avoid Reporting Duplication

Ensure that MCC reporting complements the MHHS Programme and does not result in duplication of effort or
information where practical.

Develop and Confirm Reports

Once we establish the high-level report definitions, we will further refine the structure and data to assist parties in
their planning and process development..

Feedback and Adaptation

Acknowledge that this list of reports is an important starting point and remains open to feedback to address
additional requirements concerning data and frequency.

The Migration Team is committed to producing information that supports the Migration Framework principles and ensures
clarity for all parties involved in the migration execution.

By collaborating with industry stakeholders, the team aims to create a reporting framework that meets the evolving needs
of the MHHS migration processes.

4

Data Requirements

The Migration Team have identified the following data sources and inputs required for the Migration Framework and
Reporting Suite:

Source / Input

Description

Example Entities / Data Items

ISD Entities:
Data defining e Entity Id 1 - Market Participant Organisation
DR- Industry market e  Entity Id 4 - SMR Agent Appointment
Standing Data o q e  Entity Id 21 - Market Role
01 | usp) participants an «  Entity Id 45 - Market Participant Role
roles. e  Entity Id M16 - Market Participant to DIP Participant Mapping
e  Entity Id M18 - DIP Market Roles
Supplier portfolio
DR- Electricity counts for each
02 Enquiry supplier within Supplier Portfolio Counts for each Supplier within each LDSO Region
Service (EES) each LDSO
region.
Message Data:
e |F-001/PUB-001 Notification of Change of Supplier
e |F-003/PUB-003 Notification of Reverse Migration and De-Appointment
e |F-031/PUB-031 Supplier Service Provider Appointment Request
Data Messages and e IF-032/PUB-032 Supplier Service Provider Appointment Request
DR- 1 Integration events supportin Response
03 9 . . PP gi. IF-034/PUB-034 Service Provider Appointment Request Response
Platform (DIP) | migration. e IF-035/PUB-035 Registration Service Appointment Status Notification
e |F-036/PUB-036 Service Provider Notification of Appointment
NOTE The Programme may also wish to track the first instance of the IF-
021/PUB-021 to confirm if the migrated MPAN can settle on the new
arrangements, this will most likely form a part for the assurance activities.
The MHHS
Programme Programme body
DR- | Party that coordinates e Target MPIDs for Suppliers within each LDSO Region
04 Coordinator and collects e  Confirmed Migration Start dates for qualified MHHS Suppliers and Agents.
(PPC) Programme Party
data.
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Operational

Inputs for

Inputs to the . e  Scaling factors
DR- | Migration managing the_ e De-minimus Thresholds
05 Planning and MHHS migration. | ¢ Escalation Tolerances
g To be used by the | © Operational Incident Reporting:
Management MPMT o  Suppliers, Agents, SMRS/ LDSOs, DCC and CSS
Tool (MPMT) '
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5

Report Categories

Definition

Data Items

Category

Tracking data

e  Supplier Status
° LDSO Status
e  Service Provider Status

MDD Data extracts should be
regularly updated to ensure

and tracking
issues

Agents/Service Providers
Settlement Services

Dependant on MHHS Programme
Service Management processes
and tools

RC | Industry and Party for various MDD Data extracts combined with accuracy.
-01 | Data o MHHS Programme gathered data Timing of MDD refresh and MCC
participants including: Envelope/Reports production
e  Current Participant Roles important
. MPID
e  Effective dates
. Secu.re reports Data used by MPMT to define
RC SUpP“er and_ showmg MCC «  Sunolier-only individual reports allocations at the MPID Level.
Service Provider | view of P y P Timing of EES refresh and MCC
-02 ; . e LDSO MPID Level Portfolios Envelone/R duction i
Portfolio Data portfolios for Envelope/Reports production Issue
suppliers important
Distribution of e  Aggregate view of MPANs by (Ij_rciv_iéle? view(;)f Market Widet f
RC MPANS LDSO istribution and management o
MPAN Counts «  List of Sunpliers with portfoli MPANS in relation to migration
-03 between b SL%SSJpp ers portiolios progress and future migration
LDSOs Y demand and activity.
Comparison of
RC planned VS e  Submitted Daily Migration Plans
for Sprint Execution Used to track and manage
-04 Plan vs Actual ac_tual_ e  Actual migration submissions deviations from planned migrations
migration and completions, errors
submissions
Aggregate views of:
Views of e |F-031/PUB-031 initiated
RC | Transaction transaction e |IF-036/PUB-036 completed rSeTgt%%rtt?;g;Iéitr?gnc;f;r:]igrfgli:tré-d
-05 Reportlng mltlat'on_ and Summary views of all related appointments
completion migration message
submissions/completions/errors
Reports for L
. Used for monitoring overall
RC | G | MI trend a_maly5|s e Various reports to support trend migration performance and
enera ; : . o . e h
.06 | Reportin and migration gnaly5|s and identify migration identifying potential problems.
p g issue issues Allow MCC to make strategic
identification decisions based on data.
Used for the daily operational
Day-to-day e Central Services management of the migration
) migration e Registration Services process and identifying issues
RC | Operational management e LDSOs Provide overall system /ecosystem
-07 | Reports e Supplier health status
°
°
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6

Reporting Catalogue

Report
Category

Report Description

Data Items

Report
Consumers

Expected
Frequency

Tracks the status of
suppliers, LDSOs, e Party Status (Suppliers, Central ¢ MCC
and service Services, Registration Services, ¢ MHHS
Migration Industry providers, including LDSOs, Service Providers) Programme
RP- Party Data and development . PIT/S_I_T Rrogress Managers
o1 Tracking Party progress, . Qual_lflcatlon Pr_ogress e Suppliers Monthly
and Status Readiness qual!flcatlon, a_nd e Service Activation Progress Dates e LDSOs
service activation e Planned Migration Start Dates e Service
with lead-time to (RAG status) Providers
planned migration e Blockers e ESO
start dates.
Secure individual
supplier reports on
MCC's view of « MPID, Market Role
Supplier VPMT to define | ¢ LDSO-Suppler Shares ety
RP- Portfolio Industry allocations (MPID * MPAN Cour?ts, Meter Point Types ¢ MCC Also
02 Data (MCC | Data Level). Includes * Expected Migration Volumes e Suppliers ONLY | included with
Snapshot) numbers of MPANS, ¢ Suppl?er MPID Qroups . Supplier
meter point types, . Suppller - Service Providers Envelopes
and expected service relationships
provider migration
volumes.
o MPAN Counts (Migrated, Non-
Migrated, in valid Migration Status)
o List of Supplier MPIDs per LDSO
with view of Supplier Portfolio at a
macro level e.g.
- Supplier meets Envelope MCC
. Criteria for LDSO °
Aggregate @]%ggfg[ﬁfuzfxv ch)f - Supplier meets Deminimus * LDSOs Monthly
rp- | Migrated |y pny MPANS between Criteria . * Suppliers Also
03 M.PA.N . Counts LDSOs. List of - LDSQ meets Deminimus ¢ Central Services included with
Elstrlbsugon suppliers with Criteria * Registration Supplier
y LD - - Supplier has no migration Services
portfolios by LDSO. pOIFt’fFZ)Iio in LDSO 9 .« ESO Envelopes
o List of Suppliers by LDSO MPID
with Complex Sites and remaining
Portfolios to be Migrated. Please
refer to Appendix 4.8 of BSCP702
for the definition of complex sites.
e MCC
e Suppliers
Supplier Comparison pf TBC if required- Daily for
Submitted fnL:bglttif: C:ZIrlé for ¢ Daily Migration Plans i;rgnr:]gaa:{e/ d ASAECI;TS
RP- Migrations Plan vs sp?int exe(F:)ution * Actual Migration Initiations and sanitised views for P
04 Plan vs Actual versus actual Completions other Participants Weekly for
Actual migration initiations | ® MCC ldentified deviations including | ¢ g central Aggregate
Migration . Threshold breaches Servi Vi for
outturn and completion ervices iews
messages. ¢ Registration other PPs
Services
e LDSOs
e ESO
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Report

Report Description

Data Items

Report

Expected

Category Consumers Frequency
e |F-001/ PUB-001 Notification of
Change of Supplier
¢ |F-003/PUB-003 Notification of
Reverse Migration and De-
Appointment e MCC
¢ |F-031/PUB-031 Supplier Service e Suppliers
Provider Appointment Request
e |F-032/PUB-032 Supplier Service TBC
Provider Appointment Request e Service
Response Providers / Dailv for
Aggregate views of ¢ |IF-034/PUB-034 Service Provider Legacy Agents M C()é and
Migration IF31 initiated versus Appointment Request Response Suppliers
. IF36 completed. e |F-035/PUB-035 Registration TBC if required-
RP- Message / Transaction s ) f all Service Appoint  Stat Summary/
05 Transaction | Reporting ummary views ot a ervice Appointment Status y Weekly
Summary related migration Notification Agg_r_egateq Aggregate
message e IF-036/PUB-036 Service Provider | sanitised views for :
o e . L Views for
submissions. Notification of Appointment other Participants other PPs
e Aggregate views of IF31 initiated €.g.
versus IF36 completed. e Central Services
e ESO
Summary views of all related e Registration
migration message submissions. Services
o Correlated Message Submission e LDSOs
Summary
o Exception Rates / Error Rates
e Migration Thresholds vs
Submissions
Reports to support e MCC
RP- Migration General Ml trend analysis and e Trend Data e Code Bodies
06 Trend Renorti identify nascent, ¢ Migration Risk and Issues e MHHS Monthly
. porting d o 2 .
Analysis emerging migration o Historical Comparisons Programme
risk and issues. Managers
Consolidated view of
various Operational
reports for day-to-day
migration
management, ¢ Migration related Operational
tracking issues and Issues e MCC, MHHS )
potential issues « Migration Systems Operational Programme Real-time
MCC related to the Status Managers Daily
RP- Operational | Operational performance .and « Migration Parties Operational Summar
perat operations of: Status e All relevant and y
o7 ll\j/l;lgr?[;t,lc(,)grd Reports ° Ce”Fra| services e Migration Party ecosystems and impacted PPs Weekly /
* Registration dependencies identified at
services incident /issue !\r/lont(:ﬂy
e LDSOs e Mean-Time to Recovery occurrence rends
* Suppliers ¢ Mean Time between Failures
e Legacy Agents
e Service providers
e Elexon
e Efc.
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